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1. BILAN SYNTHETIQUE 
 

1.1.- Eléments de cadrage 
 

1.1.1.- Rappel du cadre général du projet 

Le projet FSP 2013-24 « Valorisation du patrimoine du Sud Laos » a fait l’objet d’une décision ministérielle 

d’approbation le 08/07/2013. Le montant total du projet est de 400 000 euros. Le projet est décidé pour une durée 

de quatre ans. Le dernier versement doit donc être effectué au plus tard le 07/07/2017. 

Une convention de financement a été signée entre les gouvernements français et laotien le 23/10/2013. Cette 

convention confie l’exécution du projet au Service de Coopération et d’Action Culturelle (SCAC) de 

l’Ambassade de France et au Service d’Aménagement et de Gestion de Vat Phu (SAGV). Elle prévoit que 30 000 

euros seront réservés en fin de projet pour l’évaluation du projet. 

La convention prévoit que le suivi du projet fait l’objet au moins un comité de pilotage annuel. Le premier comité 

de pilotage s’est tenu le 04 juin 2015, le second le 20 mai 2016, le troisième le 16 mai 2017. Les deux premiers 

comités ont procédé à quelques petits réajustements du budget prévisionnel. Le budget initial et le dernier budget 

prévisionnel approuvé sont joints en Annexe 4.4.  

 

1.1.2.- Management de la subvention 

Une convention de subvention entre le SCAC et le SAGV a été signée le 11/12/2013. Compte tenu de 

l’expérience acquise par le SAGV dans le cadre de la mise en œuvre du FSP précédent 2005-75, la convention de 

subvention prévoit que l’intégralité du financement géré par le Poste est allouée au SAGV. Par conséquent, le 

présent bilan comptable, établit par le SAGV, rend compte de l’intégralité des dépenses du projet. 

La convention de subvention a fait l’objet d’un premier avenant le 18 novembre 2014, un second le 17 novembre 

2015, un troisième le 1er février 2016, un quatrième le 23 novembre 2016, en vue d’adapter l’échelonnement des 

versements.  

Le tableau ci-après récapitule les versements effectués jusqu’à la fin du projet : 

 Reçu le Montant en Euros Montant en Dollars Taux de change 
Versement n° 1 23/03/2014 120 000 166 666,66 1,3889 
Versement n° 2 20/11/2014 10 000 12 345,68 1,2346 
Versement n° 3 08/05/2015 100 000 107 526,88 1,07527 
Versement n° 4 04/12/2015 7 902 8 496,77 1,07527 
Versement n° 5 16/02/2016 20 000 21 739,13 1,08696 
Versement n° 6  03/05/2016 70 000 78 651,68 1,12359 
Versement n° 7 09/12/2016 30 000 31 914,89 1,06383 
Versement n° 8 11/05/2017 12 098 13 150 1,08696 
TOTAL  270 000   
 

1.1.3.- Informations générales sur la comptabilité du projet 

La conception du système comptable du FSP a été mise au point simultanément avec celui du projet AFD, de 

façon à pouvoir suivre ensemble les deux projets soutenus par la France à Champasak. 

Pour plus de précisions sur le système comptable, voir le chapitre 4 : Annexe comptable. 
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1.2. – Tableau de synthèse du bilan général à fin juin 2017 par composante et sous-composante et 

synthèse des catégories de dépenses 
 

 
FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE BALANCE SHEET SUMMARY

Classe 1 : LIABILITIES ACCOUNTS (EUR) Debit (In) Cred (Out) Balance
1520 Grant from French Embassy 370 000,00
Classe4 : SUPPLIERS

400 Outstanding invoices 1 706,29 1 706,29 0,00
Classe 5 : BANK & CASH ACCOUNTS (EUR)

5530 Bank account FSP Project 370 997,83 363 358,07 7 639,76

5721 Cash box in Kip 98 723,89 98 505,83 218,07
5722 Cash box in USD 17 512,61 17 032,70 479,91

5723 Cash box in THB 2 239,43 2 239,43 0,00

5820 Advance 35 567,26 35 567,26 0,00

Classe 6 : RECAPITULATION OF EXPENSES ACCOUNTS (EUR) N-3 N-2 N-1 N TOTAL FORECAST
Debit (in) Debit (in) Debit (in) Debit (in) Debit (in) % Debit (In)

6100 C1 : DEVELOPPING SCIENTIFIC KNOWLEDGE AND RAISING AWARENESS OF THE AUTHORITIES AND THE LOCAL POPULATION17 589,35 17 644,27 20 278,23 9 999,06 65 510,91 87,3% 75 000

A1.1 : Creating a regional heritage inventory and publication of scientific research in conjunction with the EFEO 9 249,63 16 698,09 18 781,19 7 893,82 52 622,74 87,7% 60 000
A1.2 : Implementation of an awareness raising programme aimed at authorities and the local population 8 339,72 946,18 1 497,03 2 105,24 12 888,17 85,9% 15 000

6200 C2 : TOURISM-BASED ENHANCEMENT OF THE WORLD HERITAGE SITE AND OF THE PRE-ANGKORIAN HERITAGE SITES 16 456,13 20 730,00 23 342,67 6 436,17 66 964,97 95,7% 70 000

A2.1 : Heritage enhancement programme in cooperation with development and tourism stakeholders 2 743,96 5 010,90 5 130,71 4 466,36 17 351,94 86,8% 20 000

A2.2 : Reinforcement of the museums' attractiveness and inter-museums cooperation in conjunction with UNESCO 13 712,17 15 719,10 18 211,96 1 969,81 49 613,03 99,2% 50 000

6300 C3 : STRENGHENING INSTITUTIONS FOR HERITAGE PROTECTION AT THE NATIONAL AND LOCAL LEVELS 6 848,54 12 817,77 28 501,81 7 340,83 55 508,95 100,9% 55 000
A3.1 : Support to the strenghening heritage protection institutions 967,56 4 955,62 20 200,13 5 136,69 31 260,00 104,2% 30 000

A3.2 : Pilot operation of preventive procedures for archeological sites in Southern Laos 5 880,98 7 862,15 8 301,68 2 204,14 24 248,95 97,0% 25 000

6400 C4 : UPGRADING OF SKILLS AND ACTIONS FOR RESTORATION AND PRESERVATION 33 372,95 52 214,67 54 026,33 5 330,40 144 944,35 100,0% 145 000
A4.1 : Extension of the restoration and preservation field school (one restoration within the WH area and one restoration outside) 23 817,51 36 826,18 40 130,71 4 745,35 105 519,76 105,5% 100 000

A4.2 : Implementation of a training programme for the WHS Office staff and creating of a training centre 9 555,44 15 388,49 13 895,62 585,05 39 424,59 87,6% 45 000

6511 Project administration, FSP pilot committee organisation, including final closing ceremony 7 716,96 7 783,79 8 721,11 4 511,21 28 733,08 114,9% 25 000

TOTAL 81 983,93 111 190,51 134 870,14 33 617,68 361 662,26 97,7% 370 000

CATEGORIES OF COSTS (EUR) N-3 N-2 N-1 N TOTAL FORECAST
Debit (in) Debit (in) Debit (in) Debit (in) Debit (in) % Debit (In)

1. Buiding works and installations 1 079,06 751,91 1 032,89 0,00 2 863,87 20,5% 14 000
2. Equipement & materials 6 507,05 0,00 795,59 0,00 7 302,64 104,3% 7 000

3. Work site supplies 6 658,92 6 829,94 6 529,11 634,19 20 652,16 73,8% 28 000

4. Maintenance & consumables 5 892,24 3 768,44 2 326,80 470,82 12 458,30 95,8% 13 000
5. Studies, consultants & instructors 10 077,65 25 839,78 45 980,72 4 226,61 86 124,76 113,3% 76 000

6. Communication & other external services 3 637,70 7 418,04 16 747,20 7 799,27 35 602,21 70,5% 50 500
7. Meetings and missions expenses (invoices) 14 955,17 15 912,52 17 626,10 7 032,53 55 526,32 106,8% 52 000

8. Per diem (lump sum) 23 000,83 34 586,36 20 457,13 8 477,40 86 521,73 113,1% 76 500
9. Staff allowances & bonus 9 646,05 15 800,13 21 841,89 4 692,91 51 980,98 133,3% 39 000

10. Miscellaneous & contingency 529,24 283,39 1 532,70 283,95 2 629,28 18,8% 14 000

TOTAL 81 983,93 111 190,51 134 870,14 33 617,68 361 662,26 97,7% 370 000
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1.3.- Tableaux détaillés du bilan par actions et catégories de dépenses 

1.3.1.- Bilan total à fin juin 2017 depuis le début du projet 

 

FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE TOTAL BALANCE SHEET SPREADSHEET PRESENTATION

Classe 1 : LIABILITIES ACCOUNTS (Eur) Debit (In) Credit (Out) Balance

1520 Grant from French Embassy 370 000,00
Classe4 : SUPPLIERS

400 Outstanding invoices 1706,29 1 706,29 0,00
Classe 5 : BANK & CASH ACCOUNTS (Eur)

5530 Bank account FSP Project 370 997,83 363 358,07 7 639,76

5721 Cash box in Kip 98 723,89 98 505,83 218,07

5722 Cash box in USD 17 512,61 17 032,70 479,91
5723 Cash box in THB 2 239,43 2 239,43 0,00

5820 Advance 35 567,26 35 567,26 0,00

Classe 6 : EXPENSES ACCOUNTS (EUR) - TOTAL FROM THE BEGINING OF THE PROJECT

1. 2. 3. 4. 5. 6. 7. 8. 9. 10.

Building Equipments Work Maintenance Studies, Communication Meetings Per diem Staff Miscellan. Sub Total

works & & materials site & consultants & other & missions (lump sum) allowances &

installations supplies consumables & instructors ext. Services (invoices) & bonus contingency

6100 C1 : DEVELOPPING SCIENTIFIC KNOWLEDGE AND RAISING AWARENESS OF THE AUTHORITIES AND THE LOCAL POPULATION0,00 708,74 0,00 6 197,58 14 184,96 17 314,98 11 253,36 13 637,92 2 206,15 7,20 65 510,91
A1.1 : Creating a regional heritage inventory and publication of scientific research in conjunction with the EFEO0,00 708,74 0,00 6 086,65 10 108,31 17 314,98 6 445,28 9 752,62 2 206,15 0,00 52 622,74

6111 Creating a regional heritage inventory 0,00 708,74 0,00 5 883,55 7 501,49 65,69 2 525,03 3 174,82 1 668,62 0,00 21 527,94

6112 Publication and distribution of scientific research 0,00 0,00 0,00 203,10 2 606,83 17 249,29 3 920,25 6 577,80 537,54 0,00 31 094,80
A1.2 : Implementation of an awareness raising programme aimed at authorities and the local population0,00 0,00 0,00 110,94 4 076,65 0,00 4 808,08 3 885,30 0,00 7,20 12 888,17

6121 Inter-provincial and across-border sensitivity training and study trips with authorities 0,00 0,00 0,00 110,94 0,00 0,00 3 957,39 2 498,40 0,00 0,00 6 566,73

6122 Sensivity training with the local population 0,00 0,00 0,00 0,00 4 076,65 0,00 850,70 1 386,90 0,00 7,20 6 321,44

6200 C2 : TOURISM-BASED ENHANCEMENT OF THE WORLD HERITAGE SITE AND OF THE PRE-ANGKORIAN HERITAGE SITES1 562,45 2 788,29 4 230,49 596,83 22 576,46 10 660,76 9 502,41 11 169,28 3 138,10 739,91 66 964,97
A2.1 : Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 370,77 6 812,35 2 135,44 4 337,68 2 821,84 133,95 739,91 17 351,94

6211 Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 311,70 6 812,35 1 919,81 4 316,08 1 849,84 0,00 739,91 15 949,70

6212 Creating a simplified map and a multi-lingual publication on regional heritage 0,00 0,00 0,00 0,00 0,00 215,63 21,60 972,00 133,95 0,00 1 343,18

6213 Creating mullti-lingual signs and tourism circuits 0,00 0,00 0,00 59,07 0,00 0,00 0,00 0,00 0,00 0,00 59,07
A2.2 : Reinforcement of the museums' attractiveness and inter-museums cooperation in conjunction with UNESCO1 562,45 2 788,29 4 230,49 226,06 15 764,11 8 525,32 5 164,73 8 347,43 3 004,15 0,00 49 613,03

6221 Improving visibility and lay-out of museums and their collections 1 562,45 2 788,29 3 766,99 83,61 13 254,35 2 383,92 3 217,67 6 266,54 2 644,15 0,00 35 967,96

6222 Itinerant exhibitions, creating multi-lingual signs and indications 0,00 0,00 463,51 142,44 2 509,76 6 141,40 1 947,06 2 080,90 360,00 0,00 13 645,07

6300 C3 : STRENGHENING INSTITUTIONS FOR HERITAGE PROTECTION AT THE NATIONAL AND LOCAL LEVELS0,00 0,00 0,00 870,94 23 726,55 2 243,06 11 514,16 16 954,02 200,22 0,00 55 508,95
A3.1 : Support to the strenghening heritage protection institutions 0,00 0,00 0,00 379,47 18 059,45 1 357,83 3 954,91 7 508,35 0,00 0,00 31 260,00

6311 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road 0,00 0,00 0,00 259,23 14 231,44 0,00 707,31 0,00 0,00 0,00 15 197,98

6312 Contribution to national level decisions to strenghen the legal framework and protection 0,00 0,00 0,00 120,24 3 828,00 1 357,83 3 247,60 7 508,35 0,00 0,00 16 062,02
A3.2 : Pilot operation of preventive procedures for archeological sites in Southern Laos0,00 0,00 0,00 491,47 5 667,11 885,23 7 559,25 9 445,66 200,22 0,00 24 248,95

6321 Organisation of site protection procedures and preventive archeology at the local level 0,00 0,00 0,00 0,00 5 667,11 612,45 6 149,19 6 279,98 0,00 0,00 18 708,73
6322 Implementation of protection and preventive archeology, patrols and urgent vestige seizures0,00 0,00 0,00 491,47 0,00 272,78 1 410,07 3 165,68 200,22 0,00 5 540,23

6400 C4 : UPGRADING OF SKILLS AND ACTIONS FOR RESTORATION AND PRESERVATION840,02 3 805,61 16 883,06 4 403,82 23 852,26 1 248,39 13 846,37 35 589,52 44 475,29 0,00 144 944,35
A4.1 : Extension of the restoration and preservation field school (one restoration within the WH area and one restoration outside)0,00 1 558,01 16 864,48 4 207,01 9 141,86 408,61 6 508,08 23 417,65 43 414,06 0,00 105 519,76

6411 Restoration field school of a second part of the Southern Vat Phou palace 0,00 1 441,85 15 416,72 2 117,01 1 354,34 0,00 2 487,95 5 062,48 27 741,65 0,00 55 622,01

6412 Preservation field school and enhancement of at least one Pre-Angkorian site 0,00 116,16 1 447,75 2 090,00 7 787,52 408,61 4 020,13 18 355,16 15 672,40 0,00 49 897,75
A4.2 : Implementation of a training programme for the WHS Office staff and creating of a training centre840,02 2 247,59 18,59 196,81 14 710,40 839,78 7 338,30 12 171,88 1 061,23 0,00 39 424,59

6421 Setting up at Vat Phou of a pre-Angkorian heritage study and training centre 840,02 2 247,59 0,00 196,81 382,67 461,42 2 826,89 2 708,37 649,57 0,00 10 313,34
6422 Staff training 0,00 0,00 18,59 0,00 14 327,73 378,36 4 511,40 9 463,51 411,66 0,00 29 111,25

6511 Project administration, FSP pilot committee organisation, including final closing ceremony0,00 0,00 0,00 389,14 1 784,53 4 135,01 9 410,02 9 170,99 1 961,22 1 882,17 28 733,08

TOTAL 2 402,47 7 302,64 21 113,56 12 458,30 86 124,76 35 602,21 55 526,32 86 521,73 51 980,98 2 629,28 361 662,26  



FSP 2013-24 Bilan comptable à fin juin 2017 – Mise à jour 2017-07-18 

5 

 

1.3.2.- Dépenses du premier semestre 2017 seulement 

 

 

Classe 6 : EXPENSES ACCOUNTS (EUR) OF THE CURRENT YEAR

1. 2. 3. 4. 5. 6. 7. 8. 9. 10.

Building Equipments Work Maintenance Studies, Communication Meetings Per diem Staff Miscellan. Sub Total

works & & materials site & consultants & other & missions (lump sum) allowances &

installations supplies consumables & instructors ext. Services (invoices) & bonus contingency

6100 C1 : DEVELOPPING SCIENTIFIC KNOWLEDGE AND RAISING AWARENESS OF THE AUTHORITIES AND THE LOCAL POPULATION0,00 0,00 0,00 236,54 896,76 6 504,22 1 020,30 803,70 537,54 0,00 9 999,06

A1.1 : Creating a regional heritage inventory and publication of scientific research in conjunction with the EFEO0,00 0,00 0,00 152,62 498,20 6 504,22 201,25 0,00 537,54 0,00 7 893,82

6111 Creating a regional heritage inventory 0,00 0,00 0,00 0,00 498,20 0,00 0,00 0,00 0,00 0,00 498,20

6112 Publication and distribution of scientific research 0,00 0,00 0,00 152,62 0,00 6 504,22 201,25 0,00 537,54 0,00 7 395,62
A1.2 : Implementation of an awareness raising programme aimed at authorities and the local population0,00 0,00 0,00 83,92 398,56 0,00 819,06 803,70 0,00 0,00 2 105,24

6121 Inter-provincial and across-border sensitivity training and study trips with authorities 0,00 0,00 0,00 83,92 0,00 0,00 819,06 0,00 0,00 0,00 902,98

6122 Sensivity training with the local population 0,00 0,00 0,00 0,00 398,56 0,00 0,00 803,70 0,00 0,00 1 202,26

6200 C2 : TOURISM-BASED ENHANCEMENT OF THE WORLD HERITAGE SITE AND OF THE PRE-ANGKORIAN HERITAGE SITES0,00 0,00 634,19 0,00 647,66 940,00 2 700,10 676,80 837,41 0,00 6 436,17

A2.1 : Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 0,00 149,46 940,00 2 700,10 676,80 0,00 0,00 4 466,36

6211 Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 0,00 149,46 940,00 2 700,10 676,80 0,00 0,00 4 466,36

6212 Creating a simplified map and a multi-lingual publication on regional heritage 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
6213 Creating mullti-lingual signs and tourism circuits 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

A2.2 : Reinforcement of the museums' attractiveness and inter-museums cooperation in conjunction with UNESCO0,00 0,00 634,19 0,00 498,20 0,00 0,00 0,00 837,41 0,00 1 969,81

6221 Improving visibility and lay-out of museums and their collections 0,00 0,00 634,19 0,00 498,20 0,00 0,00 0,00 837,41 0,00 1 969,81

6222 Itinerant exhibitions, creating multi-lingual signs and indications 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

6300 C3 : STRENGHENING INSTITUTIONS FOR HERITAGE PROTECTION AT THE NATIONAL AND LOCAL LEVELS0,00 0,00 0,00 0,00 1 897,86 0,00 1 069,48 4 373,50 0,00 0,00 7 340,83

A3.1 : Support to the strenghening heritage protection institutions 0,00 0,00 0,00 0,00 1 597,06 0,00 1 069,48 2 470,15 0,00 0,00 5 136,69

6311 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road 0,00 0,00 0,00 0,00 774,56 0,00 0,00 0,00 0,00 0,00 774,56

6312 Contribution to national level decisions to strenghen the legal framework and protection 0,00 0,00 0,00 0,00 822,50 0,00 1 069,48 2 470,15 0,00 0,00 4 362,13
A3.2 : Pilot operation of preventive procedures for archeological sites in Southern Laos0,00 0,00 0,00 0,00 300,80 0,00 0,00 1 903,34 0,00 0,00 2 204,14

6321 Organisation of site protection procedures and preventive archeology at the local level 0,00 0,00 0,00 0,00 300,80 0,00 0,00 0,00 0,00 0,00 300,80

6322 Implementation of protection and preventive archeology, patrols and urgent vestige seizures0,00 0,00 0,00 0,00 0,00 0,00 0,00 1 903,34 0,00 0,00 1 903,34

6400 C4 : UPGRADING OF SKILLS AND ACTIONS FOR RESTORATION AND PRESERVATION0,00 0,00 0,00 182,61 585,05 0,00 769,17 957,96 2 835,61 0,00 5 330,40
A4.1 : Extension of the restoration and preservation field school (one restoration within the WH area and one restoration outside)0,00 0,00 0,00 182,61 0,00 0,00 769,17 957,96 2 835,61 0,00 4 745,35

6411 Restoration field school of a second part of the Southern Vat Phou palace 0,00 0,00 0,00 182,61 0,00 0,00 769,17 957,96 2 835,61 0,00 4 745,35

6412 Preservation field school and enhancement of at least one Pre-Angkorian site 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
A4.2 : Implementation of a training programme for the WHS Office staff and creating of a training centre0,00 0,00 0,00 0,00 585,05 0,00 0,00 0,00 0,00 0,00 585,05

6421 Setting up at Vat Phou of a pre-Angkorian heritage study and training centre 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

6422 Staff training 0,00 0,00 0,00 0,00 585,05 0,00 0,00 0,00 0,00 0,00 585,05

6511 Project administration, FSP pilot committee organisation, including final closing ceremony0,00 0,00 0,00 51,67 199,28 355,05 1 473,47 1 665,45 482,35 283,95 4 511,21

TOTAL 0,00 0,00 634,19 470,82 4 226,61 7 799,27 7 032,53 8 477,40 4 692,91 283,95 33 617,68  
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1.3.3.- Rappel des dépenses de l’année 2016 seulement 

 

Classe 6 : 2016 EXPENSES ACCOUNTS (EUR) OF THE CURRENT YEAR

1. 2. 3. 4. 5. 6. 7. 8. 9. 10.

Building Equipments Work Maintenance Studies, Communication Meetings Per diem Staff Miscellan. Sub Total

works & & materials site & consultants & other & missions (lump sum) allowances &

installations supplies consumables & instructors ext. Services (invoices) & bonus contingency

6100 C1 : DEVELOPPING SCIENTIFIC KNOWLEDGE AND RAISING AWARENESS OF THE AUTHORITIES AND THE LOCAL POPULATION0,00 708,74 0,00 520,94 5 629,44 7 595,65 3 391,83 2 403,22 28,40 0,00 20 278,23

A1.1 : Creating a regional heritage inventory and publication of scientific research in conjunction with the EFEO0,00 708,74 0,00 520,94 4 132,41 7 595,65 3 391,83 2 403,22 28,40 0,00 18 781,19

6111 Creating a regional heritage inventory 0,00 708,74 0,00 520,94 1 525,58 0,00 1 228,22 1 424,02 28,40 0,00 5 435,90

6112 Publication and distribution of scientific research 0,00 0,00 0,00 0,00 2 606,83 7 595,65 2 163,61 979,20 0,00 0,00 13 345,29
A1.2 : Implementation of an awareness raising programme aimed at authorities and the local population0,00 0,00 0,00 0,00 1 497,03 0,00 0,00 0,00 0,00 0,00 1 497,03

6121 Inter-provincial and across-border sensitivity training and study trips with authorities 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

6122 Sensivity training with the local population 0,00 0,00 0,00 0,00 1 497,03 0,00 0,00 0,00 0,00 0,00 1 497,03

6200 C2 : TOURISM-BASED ENHANCEMENT OF THE WORLD HERITAGE SITE AND OF THE PRE-ANGKORIAN HERITAGE SITES1 032,89 86,85 1 159,47 392,05 6 318,49 5 601,55 4 025,00 3 761,07 225,39 739,91 23 342,67

A2.1 : Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 311,70 1 074,58 384,73 1 446,75 1 173,04 0,00 739,91 5 130,71

6211 Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 311,70 1 074,58 169,10 1 425,15 1 173,04 0,00 739,91 4 893,49
6212 Creating a simplified map and a multi-lingual publication on regional heritage 0,00 0,00 0,00 0,00 0,00 215,63 21,60 0,00 0,00 0,00 237,23

6213 Creating mullti-lingual signs and tourism circuits 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
A2.2 : Reinforcement of the museums' attractiveness and inter-museums cooperation in conjunction with UNESCO1 032,89 86,85 1 159,47 80,35 5 243,91 5 216,82 2 578,25 2 588,03 225,39 0,00 18 211,96

6221 Improving visibility and lay-out of museums and their collections 1 032,89 86,85 695,96 5,11 4 318,31 1 728,36 631,20 507,13 225,39 0,00 9 231,19

6222 Itinerant exhibitions, creating multi-lingual signs and indications 0,00 0,00 463,51 75,24 925,60 3 488,46 1 947,06 2 080,90 0,00 0,00 8 980,76

6300 C3 : STRENGHENING INSTITUTIONS FOR HERITAGE PROTECTION AT THE NATIONAL AND LOCAL LEVELS0,00 0,00 0,00 379,47 18 897,15 1 979,54 2 371,82 4 873,84 0,00 0,00 28 501,81

A3.1 : Support to the strenghening heritage protection institutions 0,00 0,00 0,00 379,47 13 530,84 1 357,83 1 648,80 3 283,20 0,00 0,00 20 200,13

6311 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road 0,00 0,00 0,00 259,23 10 525,34 0,00 238,58 0,00 0,00 0,00 11 023,15

6312 Contribution to national level decisions to strenghen the legal framework and protection 0,00 0,00 0,00 120,24 3 005,50 1 357,83 1 410,22 3 283,20 0,00 0,00 9 176,98
A3.2 : Pilot operation of preventive procedures for archeological sites in Southern Laos0,00 0,00 0,00 0,00 5 366,31 621,71 723,02 1 590,64 0,00 0,00 8 301,68

6321 Organisation of site protection procedures and preventive archeology at the local level 0,00 0,00 0,00 0,00 5 366,31 452,61 723,02 1 590,64 0,00 0,00 8 132,58

6322 Implementation of protection and preventive archeology, patrols and urgent vestige seizures0,00 0,00 0,00 0,00 0,00 169,10 0,00 0,00 0,00 0,00 169,10

6400 C4 : UPGRADING OF SKILLS AND ACTIONS FOR RESTORATION AND PRESERVATION0,00 0,00 5 369,65 837,31 14 426,64 0,00 3 771,70 8 592,89 21 028,14 0,00 54 026,33
A4.1 : Extension of the restoration and preservation field school (one restoration within the WH area and one restoration outside)0,00 0,00 5 351,06 837,31 7 182,85 0,00 1 319,44 4 521,13 20 918,92 0,00 40 130,71

6411 Restoration field school of a second part of the Southern Vat Phou palace 0,00 0,00 4 931,09 318,50 890,00 0,00 473,22 226,39 13 967,29 0,00 20 806,48
6412 Preservation field school and enhancement of at least one Pre-Angkorian site 0,00 0,00 419,97 518,82 6 292,85 0,00 846,22 4 294,74 6 951,63 0,00 19 324,23

A4.2 : Implementation of a training programme for the WHS Office staff and creating of a training centre0,00 0,00 18,59 0,00 7 243,79 0,00 2 452,26 4 071,76 109,22 0,00 13 895,62

6421 Setting up at Vat Phou of a pre-Angkorian heritage study and training centre 0,00 0,00 0,00 0,00 0,00 0,00 58,49 1 046,25 0,00 0,00 1 104,74
6422 Staff training 0,00 0,00 18,59 0,00 7 243,79 0,00 2 393,78 3 025,51 109,22 0,00 12 790,88

6511 Project administration, FSP pilot committee organisation, including final closing ceremony0,00 0,00 0,00 197,03 709,00 1 570,46 4 065,75 826,12 559,96 792,79 8 721,11

TOTAL 1 032,89 795,59 6 529,11 2 326,80 45 980,72 16 747,20 17 626,10 20 457,13 21 841,89 1 532,70 134 870,14  

 

 

1.3.4.- Rappel dépenses des années 2015 et 2014 
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Classe 6 : 2015 EXPENSES ACCOUNTS (EUR) OF THE CURRENT YEAR

1. 2. 3. 4. 5. 6. 7. 8. 9. 10.

Building Equipments Work Maintenance Studies, Communication Meetings Per diem Staff Miscellan. Sub Total

works & & materials site & consultants & other & missions (lump sum) allowances &

installations supplies consumables & instructors ext. Services (invoices) & bonus contingency

6100 C1 : DEVELOPPING SCIENTIFIC KNOWLEDGE AND RAISING AWARENESS OF THE AUTHORITIES AND THE LOCAL POPULATION0,00 0,00 0,00 1 244,61 5 547,64 3 215,11 1 631,85 5 804,84 200,22 0,00 17 644,27
A1.1 : Creating a regional heritage inventory and publication of scientific research in conjunction with the EFEO0,00 0,00 0,00 1 244,61 4 601,46 3 215,11 1 631,85 5 804,84 200,22 0,00 16 698,09

6111 Creating a regional heritage inventory 0,00 0,00 0,00 1 244,61 4 601,46 65,69 324,10 206,24 200,22 0,00 6 642,33
6112 Publication and distribution of scientific research 0,00 0,00 0,00 0,00 0,00 3 149,42 1 307,75 5 598,60 0,00 0,00 10 055,77

A1.2 : Implementation of an awareness raising programme aimed at authorities and the local population0,00 0,00 0,00 0,00 946,18 0,00 0,00 0,00 0,00 0,00 946,18
6121 Inter-provincial and across-border sensitivity training and study trips with authorities 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
6122 Sensivity training with the local population 0,00 0,00 0,00 0,00 946,18 0,00 0,00 0,00 0,00 0,00 946,18

6200 C2 : TOURISM-BASED ENHANCEMENT OF THE WORLD HERITAGE SITE AND OF THE PRE-ANGKORIAN HERITAGE SITES751,91 0,00 2 214,01 69,62 10 328,45 888,98 1 286,09 4 571,28 1 081,03 0,00 20 730,00
A2.1 : Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 59,07 4 536,82 233,43 47,63 0,00 133,95 0,00 5 010,90

6211 Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 0,00 4 536,82 233,43 47,63 0,00 0,00 0,00 4 817,88
6212 Creating a simplified map and a multi-lingual publication on regional heritage 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 133,95 0,00 133,95
6213 Creating mullti-lingual signs and tourism circuits 0,00 0,00 0,00 59,07 0,00 0,00 0,00 0,00 0,00 0,00 59,07

A2.2 : Reinforcement of the museums' attractiveness and inter-museums cooperation in conjunction with UNESCO751,91 0,00 1 752,62 10,56 5 791,64 655,55 1 238,46 4 571,28 947,08 0,00 15 719,10
6221 Improving visibility and lay-out of museums and their collections 751,91 0,00 1 752,62 10,56 4 207,48 655,55 1 238,46 4 571,28 947,08 0,00 14 134,94

6222 Itinerant exhibitions, creating multi-lingual signs and indications 0,00 0,00 0,00 0,00 1 584,16 0,00 0,00 0,00 0,00 0,00 1 584,16

6300 C3 : STRENGHENING INSTITUTIONS FOR HERITAGE PROTECTION AT THE NATIONAL AND LOCAL LEVELS0,00 0,00 0,00 491,47 2 931,55 263,52 4 183,27 4 747,74 200,22 0,00 12 817,77

A3.1 : Support to the strenghening heritage protection institutions 0,00 0,00 0,00 0,00 2 931,55 0,00 852,28 1 171,80 0,00 0,00 4 955,62
6311 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road 0,00 0,00 0,00 0,00 2 931,55 0,00 468,72 0,00 0,00 0,00 3 400,27

6312 Contribution to national level decisions to strenghen the legal framework and protection 0,00 0,00 0,00 0,00 0,00 0,00 383,55 1 171,80 0,00 0,00 1 555,35
A3.2 : Pilot operation of preventive procedures for archeological sites in Southern Laos0,00 0,00 0,00 491,47 0,00 263,52 3 330,99 3 575,94 200,22 0,00 7 862,15

6321 Organisation of site protection procedures and preventive archeology at the local level 0,00 0,00 0,00 0,00 0,00 159,84 1 920,92 2 313,60 0,00 0,00 4 394,37
6322 Implementation of protection and preventive archeology, patrols and urgent vestige seizures0,00 0,00 0,00 491,47 0,00 103,68 1 410,07 1 262,34 200,22 0,00 3 467,78

6400 C4 : UPGRADING OF SKILLS AND ACTIONS FOR RESTORATION AND PRESERVATION0,00 0,00 5 077,32 1 874,39 7 032,13 1 176,39 6 465,22 17 189,47 13 399,75 0,00 52 213,86
A4.1 : Extension of the restoration and preservation field school (one restoration within the WH area and one restoration outside)0,00 0,00 5 076,32 1 777,59 1 635,01 408,61 3 091,37 12 388,54 12 447,73 0,00 36 826,18

6411 Restoration field school of a second part of the Southern Vat Phou palace 0,00 0,00 4 634,09 293,38 464,34 0,00 1 050,67 2 360,84 6 235,76 0,00 15 039,08
6412 Preservation field school and enhancement of at least one Pre-Angkorian site 0,00 0,00 443,23 1 484,22 1 170,67 408,61 2 040,70 10 027,70 6 211,97 0,00 21 787,10

A4.2 : Implementation of a training programme for the WHS Office staff and creating of a training centre0,00 0,00 0,00 96,80 5 397,12 767,78 3 373,85 4 800,93 952,02 0,00 15 388,49
6421 Setting up at Vat Phou of a pre-Angkorian heritage study and training centre 0,00 0,00 0,00 96,80 382,67 389,42 2 581,66 1 446,18 649,57 0,00 5 546,29
6422 Staff training 0,00 0,00 0,00 0,00 5 014,45 378,36 792,19 3 354,75 302,45 0,00 9 842,20

6511 Project administration, FSP pilot committee organisation, including final closing ceremony0,00 0,00 0,00 88,34 0,00 1 874,03 2 346,09 2 273,03 918,91 283,39 7 783,79

TOTAL 751,91 0,00 6 829,94 3 768,44 25 839,78 7 418,04 15 912,52 34 586,36 15 800,13 283,39 111 189,83  

Classe 6 : 2014 EXPENSES ACCOUNTS (EUR) OF YEAR 2014

1. 2. 3. 4. 5. 6. 7. 8. 9. 10.

Building Equipments Work Maintenance Studies, Communication Meetings Per diem Staff Miscellan. Sub Total

works & & materials site & consultants & other & missions (lump sum) allowances &

installations supplies consumables & instructors ext. Services (invoices) & bonus contingency

6100 C1 : DEVELOPPING SCIENTIFIC KNOWLEDGE AND RAISING AWARENESS OF THE AUTHORITIES AND THE LOCAL POPULATION0,00 0,00 0,00 4 195,49 2 111,11 0,00 5 209,38 4 626,17 1 440,00 7,20 17 589,35
A1.1 : Creating a regional heritage inventory and publication of scientific research in conjunction with the EFEO0,00 0,00 0,00 4 168,47 876,24 0,00 1 220,35 1 544,57 1 440,00 0,00 9 249,63

6111 Creating a regional heritage inventory 0,00 0,00 0,00 4 117,99 876,24 0,00 972,71 1 544,57 1 440,00 0,00 8 951,51
6112 Publication and distribution of scientific research 0,00 0,00 0,00 50,48 0,00 0,00 247,64 0,00 0,00 0,00 298,12

A1.2 : Implementation of an awareness raising programme aimed at authorities and the local population0,00 0,00 0,00 27,01 1 234,87 0,00 3 989,03 3 081,60 0,00 7,20 8 339,72
6121 Inter-provincial and across-border sensitivity training and study trips with authorities 0,00 0,00 0,00 27,01 0,00 0,00 3 138,33 2 498,40 0,00 0,00 5 663,75
6122 Sensivity training with the local population 0,00 0,00 0,00 0,00 1 234,87 0,00 850,70 583,20 0,00 7,20 2 675,97

6200 C2 : TOURISM-BASED ENHANCEMENT OF THE WORLD HERITAGE SITE AND OF THE PRE-ANGKORIAN HERITAGE SITES239,04 2 701,44 222,82 135,15 5 281,85 3 230,23 1 491,21 2 160,12 994,26 0,00 16 456,13
A2.1 : Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 0,00 1 051,49 577,28 143,19 972,00 0,00 0,00 2 743,96

6211 Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 0,00 1 051,49 577,28 143,19 0,00 0,00 0,00 1 771,96

6212 Creating a simplified map and a multi-lingual publication on regional heritage 0,00 0,00 0,00 0,00 0,00 0,00 0,00 972,00 0,00 0,00 972,00
6213 Creating mullti-lingual signs and tourism circuits 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

A2.2 : Reinforcement of the museums' attractiveness and inter-museums cooperation in conjunction with UNESCO239,04 2 701,44 222,82 135,15 4 230,36 2 652,95 1 348,02 1 188,12 994,26 0,00 13 712,17
6221 Improving visibility and lay-out of museums and their collections 239,04 2 701,44 222,82 67,95 4 230,36 0,00 1 348,02 1 188,12 634,26 0,00 10 632,02

6222 Itinerant exhibitions, creating multi-lingual signs and indications 0,00 0,00 0,00 67,20 0,00 2 652,95 0,00 0,00 360,00 0,00 3 080,15

6300 C3 : STRENGHENING INSTITUTIONS FOR HERITAGE PROTECTION AT THE NATIONAL AND LOCAL LEVELS0,00 0,00 0,00 0,00 0,00 0,00 3 889,60 2 958,94 0,00 0,00 6 848,54
A3.1 : Support to the strenghening heritage protection institutions 0,00 0,00 0,00 0,00 0,00 0,00 384,36 583,20 0,00 0,00 967,56

6311 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
6312 Contribution to national level decisions to strenghen the legal framework and protection 0,00 0,00 0,00 0,00 0,00 0,00 384,36 583,20 0,00 0,00 967,56

A3.2 : Pilot operation of preventive procedures for archeological sites in Southern Laos0,00 0,00 0,00 0,00 0,00 0,00 3 505,24 2 375,74 0,00 0,00 5 880,98

6321 Organisation of site protection procedures and preventive archeology at the local level 0,00 0,00 0,00 0,00 0,00 0,00 3 505,24 2 375,74 0,00 0,00 5 880,98
6322 Implementation of protection and preventive archeology, patrols and urgent vestige seizures0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

6400 C4 : UPGRADING OF SKILLS AND ACTIONS FOR RESTORATION AND PRESERVATION840,02 3 805,61 6 436,10 1 509,50 1 808,45 72,00 2 840,28 8 849,20 7 211,79 0,00 33 372,95
A4.1 : Extension of the restoration and preservation field school (one restoration within the WH area and one restoration outside)0,00 1 558,01 6 436,10 1 409,49 324,00 0,00 1 328,10 5 550,02 7 211,79 0,00 23 817,51

6411 Restoration field school of a second part of the Southern Vat Phou palace 0,00 1 441,85 5 851,55 1 322,52 0,00 0,00 194,89 1 517,29 4 702,99 0,00 15 031,09
6412 Preservation field school and enhancement of at least one Pre-Angkorian site 0,00 116,16 584,55 86,97 324,00 0,00 1 133,21 4 032,73 2 508,80 0,00 8 786,42

A4.2 : Implementation of a training programme for the WHS Office staff and creating of a training centre840,02 2 247,59 0,00 100,01 1 484,45 72,00 1 512,18 3 299,18 0,00 0,00 9 555,44
6421 Setting up at Vat Phou of a pre-Angkorian heritage study and training centre 840,02 2 247,59 0,00 100,01 0,00 72,00 186,75 215,94 0,00 0,00 3 662,32
6422 Staff training 0,00 0,00 0,00 0,00 1 484,45 0,00 1 325,43 3 083,24 0,00 0,00 5 893,12

6511 Project administration, FSP pilot committee organisation, including final closing ceremony0,00 0,00 0,00 52,10 876,24 335,47 1 524,71 4 406,40 0,00 522,04 7 716,96

TOTAL 1 079,06 6 507,05 6 658,92 5 892,24 10 077,65 3 637,70 14 955,17 23 000,83 9 646,05 529,24 81 983,93  
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1.4.- Observations sur l’exécution des dépenses et l’avancement du projet 

  

1.4.1.- Trésorerie du projet 

1. En application de la convention de subvention, le SAGV a reçu au total 370 000 euros, ce qui représente 

la totalité des versements prévus pour le projet. 

2. L’ensemble des actions prévues est quasiment achevé. Il reste 8 304,15 dollars sur le compte en banque 

du projet. Cette somme servira à finaliser la mise en page de publications d’articles scientifiques, 

effectuer des mises à jour du site web et d’autres tâches de maintenance, ainsi que pour assurer une 

mission comptable de clôture du bilan final et de rendu des pièces comptables à l’ambassade. 

3. Le rythme des décaissements a augmenté entre 2014 et 2016, notamment grâce à l’embauche de 

consultants qui ont dynamisé l’équipe locale et permis de terminer le programme prévu dans les délais. 

 

1.4.2.- Comptes de charges 

1. Fin juin 2017, les dépenses payées s’élèvent à 361 662,26 euros, ce qui correspond à 97,7 % du budget 

prévisionnel. 

2. La composante 1 a coûté un peu moins cher que prévu, parce que l’édition de l’ouvrage scientifique  a été 

remplacée par une mise en ligne des articles (sous-composante 1.1.) et parce que la publication simplifiée 

en lao destinée aux habitants n’est pas achevée (sous-composante 1.2.), sa continuation étant prévue dans 

le cadre du projet AFD. Des économies ont aussi été réalisées sur le volet tourisme (sous-composante 

2.1.) parce qu’une partie des actions prévues a été assurée par l’AFD et par la coopération suisse. 

3. Les composantes 3 et 4 ont consommé 100% du budget. En réalité la sous-composante 3.2. et l’ensemble 

de la composante 4 ont été co-financées en partie par l’EFEO, ce qui a permis de plafonner le coût 

supporté par le FSP exactement au montant prévu par le budget. 

4. La composante management a légèrement dépassé les prévisions en fin de projet, notamment en raison 

des déplacements entre Champassak et la capitale Vientiane, nécessaires à la préparation de l’audit final, 

ainsi que pour élaborer le bilan de la coopération française sur le patrimoine. 

 

1.4.3.- Catégories de dépenses 

La comptabilité permet également d’analyser les dépenses par nature, réparties selon dix catégories. Ce suivi 

ne fait pas partie de la convention de financement, laquelle prévoit seulement un suivi par composantes et 

sous-composantes. De ce fait, le budget prévisionnel par nature de dépenses n’a jamais été mis à jour depuis 

le début du projet (voir annexe 4.4.). Il constitue néanmoins un outil de pilotage complémentaire utile. Les 

prévisions ont été globalement respectées ; les quelques écarts qui apparaissent sont riches de renseignements. 

 

CATEGORIES OF COSTS (EUR) TOTAL FORECAST

Debit (in) % Debit (In)
1. Buiding works and installations 2 863,87 20,5% 14 000

2. Equipement & materials 7 302,64 104,3% 7 000
3. Work site supplies 20 652,16 73,8% 28 000

4. Maintenance & consumables 12 458,30 95,8% 13 000

5. Studies, consultants & instructors 86 124,76 113,3% 76 000
6. Communication & other external services 35 602,21 70,5% 50 500

7. Meetings and missions expenses (invoices) 55 526,32 106,8% 52 000
8. Per diem (lump sum) 86 521,73 113,1% 76 500

9. Staff allowances & bonus 51 980,98 133,3% 39 000
10. Miscellaneous & contingency 2 629,28 18,8% 14 000

TOTAL 361 662,26 97,7% 370 000

Current total                                 Provision

 

Building works

Equipment

Work site supplies

Maintenance

Studies

Communication

Missions invoices

Per diem

Staff bonus

Contingency  
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1. Le montant des travaux de bâtiment (catégorie 1) atteint 0,66 % au lieu des 4% prévus, principalement grâce à 

la prise en charge par l’AFD de la réalisation de l’auvent du musée. Cette économie a permis de consacrer 

davantage de moyens à la finalisation de l’aménagement interne du hall d’entrée et à la mise en place de la 

nouvelle salle d’interprétation du patrimoine au sein du musée. Certains travaux liés au musée ont été réalisés 

en régie par le personnel, générant seulement des coûts d’achat de matériaux, comme du bois ou de la peinture 

(catégorie 3) et des primes pour le personnel (catégorie 9), ce qui fait qu’ils n’apparaissent pas dans le budget 

consacré aux prestations de travaux de bâtiment.  

2. Le budget consacré à l’achat de biens d’équipement (catégorie 2) a été conforme aux prévisions. Ce budget a 

été essentiellement consommé en début de projet, en 2014, pour mettre à niveau les équipements qui avaient 

vieilli depuis les investissements réalisés au début du FSP précédent. L’inventaire des biens d’équipement 

achetés est joint en annexe 4.10. 

3. Le budget de matériaux et fournitures de chantier (catégories 3) atteint 5,84% au lieu des 8% prévus, 

essentiellement en raison du choix fait par l’équipe de chantier d’utiliser des blocs de pierre bruts provenant 

d’une carrière locale, donc moins chers que les pierres taillées qui avaient été achetées lors du premier projet 

FSP. La consommation de ce budget a été régulière pendant les trois années du projet. 

4. Le budget consacré à la maintenance (catégorie 4) est presque conforme aux prévisions. Là encore la 

consommation de ce budget a été plus importante en début de projet, pour rattraper la maintenance qui avait 

fait défaut pendant le laps de temps qui s’est écoulé entre les deux projets FSP. Ces dépenses rappellent le 

manque de moyens du SAGV pour assurer la maintenance avec son propre budget, ce qui constitue un point 

faible du programme de coopération en termes de durabilité, après la fin du projet FSP. 

5. Le budget consultants (catégorie 5) atteint 23,81 % au lieu des 21% prévus. Cela a été dû à la nécessité de 

recourir davantage à des experts externes pour compenser le départ de personnels clés en 2015 et pour appuyer 

l’équipe locale afin d’assurer la bonne fin des chantiers, des publications et la valorisation du musée. Ces 

dépenses ont augmenté au fur et à mesure de l’avancement du projet. 

6. Les coûts de communication (catégorie 6) atteignent 9,84% au lieu des 14% prévus, principalement en raison 

de l’abandon de la publication du nouveau livre scientifique, remplacé par des communications en ligne, déjà 

évoqué. 

7. Les coûts de salaires des ouvriers privés et primes du personnel (catégorie 9) atteignent 14,37 % au lieu des 

11% prévus, principalement en raison de la reprise de travaux de chantier qui a eu lieu en 2016, nécessitant de 

redémonter une partie du porche pour réparer des malfaçons constatées par l’experte de l’EFEO. Cette 

difficulté a été surmontée, au prix d’une mobilisation renforcée, et de l’appui de consultants, de façon à 

maintenir la date d’inauguration comme prévu en fin d’année 2016.  

8. En outre, le choix fait par l’équipe de chantier d’utiliser des blocs de pierre bruts, déjà mentionné, a nécessité 

plus d’heures de travail de la part des tailleurs de pierre (catégorie 9). Les per diem du personnel du bureau 

(catégorie 8) ont suivi la même tendance. L’augmentation des per diem locaux a été due aussi, plus 

généralement, à une mise à jour de la réglementation nationale survenue le 25 juin 2015 (voir point 4.2.3.). 

9. Le budget prévisionnel pour les imprévus (catégorie 10) a été peu utilisé, à hauteur de 0,73% au lieu des 4% 

programmés. Cela ne signifie pas qu’il n’y a pas eu d’imprévus, mais ceux-ci ont été intégrés dans le projet 

comme des aléas normaux. Ainsi, le planning du chantier de fouilles de Phu Mâlong a été perturbé par de 

nouvelles découvertes, des incendies et des intempéries. La reprise de malfaçons dans la restauration du 

porche, évoquée précédemment, a aussi entraîné des allongements des chantiers. Les augmentations de temps 

de travail ont été comptabilisées en coûts de personnel (catégorie 8 ou 9), mais pas en imprévus. La catégorie 

« imprévus » est réservée à des dépenses inclassables dans le cadre des lignes « normales » du budget 

prévisionnel. 
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2. GRAND LIVRE DES COMPTES 
 

 

 

 

2.1. Comptes de trésorerie 
 

2.1.1.- Rapprochement entre la trésorerie du projet et les relevés de compte bancaire 

 

La subvention de l’ambassade est versée sur un compte en dollars ouvert par le SAGV auprès de la BCEL à 

Paksé. 

Le solde du compte banque (5530) du système comptable du projet  indique qu’il doit rester 8 304,15 USD à fin 

juin 2017. 

Ce solde est à rapprocher avec les informations fournies par le relevé de compte de la BCEL au 30 juin 2017. 

Il faut prendre en considération que le compte bancaire présentait un solde négatif de 1,54 dollars au démarrage 

du projet, résultant d’opérations antérieures au projet ; puis prendre en compte les factures payées fin juin 2017 

qui n’ont pas encore été décaissées auprès de la banque à cette date. 

 

Solde du compte au démarrage du projet (voir bilan 2014) a -1,54

SOLDE DU COMPTE BANCAIRE BCEL A FIN JUIN 2017

Solde relevé du compte banque BCEL au 30/06/2017 b 8 862,60

Solde intégrant débit de 1,54 USD au début du projet (voir bilan 2014) c=b-a 8 864,14

ENLEVEMENT DES FACTURES PAYEES NON DECAISSEES

TRANSLATION FEES - FRENCH TO LAO - INVOICE V. SOUKSAVATDY - JUNE. 2017 277,52

ENTRANCE TO LAO PDR VISA FEES - PAYBACK TO J-C CASTEL 282,47

Total factures payées non encore décaissées à fin juin 2017 d 559,99

Solde intégrant les factures payées non décaissées e=c-d 8 304,15

Solde du compte banque 5530 du projet (USD) m 8 304,15  

 

La reconstitution du solde du projet à fin juin 2017, établie à partir des relevés de compte bancaire de la 

BCEL, aboutit bien au même montant que celui qui figure dans le système comptable du projet.  

 

2.1.2.- Compte banque, avances et livres de caisse 
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 5530 BANK ACOUNT

N° USD USD EUR EUR EUR
Op. Date Description Debit (In) Credit (Out) /USD Debit (In) Credit (Out)

Total costs of the project 441 802,570 433 498,415 0,00 370 997,83 363 358,07

Last year ending total 428 652,570 402 592,894 0,00 358 899,83 334 403,79

Balance of the previous year 132 575,700 148 481,406 120 248,40 134 780,08

Current year costs 13 150,000 30 905,521 12 098,00 28 954,28

1 13/01/17 CONSULTANCY - S.BABIGEON-DIAZ - DEC . 01 TO 12, 2016 0,000 400,000 0,00 376,00
3 13/01/17 CONSULTANCY -B.KEOKANGNA - DEC . 01 TO 26, 2016 0,000 320,000 0,00 300,80

14 19/01/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,47
26 19/02/17 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 15 TO 24, 2017 0,000 720,000 0,00 676,80
28 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN.15 TO 24, 2017 0,000 175,870 0,00 165,32

32 19/02/17 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM JAN. 24 TO 29, 2017 0,000 450,000 0,00 423,00
34 19/02/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM JAN.24 TO 29, 2017 0,000 159,800 0,00 150,21
37 19/02/17 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 2017 0,000 540,000 0,00 507,60
39 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 2017 0,000 155,030 0,00 145,73
43 19/02/17 PETROL COSTS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL 0,000 173,610 0,00 163,19

48 19/02/17 PURCHASE OF HISTORICAL BOOKS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL 0,000 106,610 0,00 100,21
51 19/02/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,47
53 22/02/17 ADVANCE FOR I.T. CONSULTANCY - D. BAZIN - FEB. 2017 0,000 2 901,390 0,00 2 727,31
55 27/02/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - PARTIAL INVOICE - S.BABIGEON-DIAZ - FEB. 20170,000 700,000 0,00 658,00
57 27/02/17 TRANSLATION FEES - FRENCH TO ENGLISH - INVOICE M. HYMAN - FEB. 2017 0,000 245,040 0,00 230,34

59 27/02/17 CONSULTANCY - PTI VIENTIANE- CONTRACT 01/03/2016 - PARTIAL INVOICE - FEB. 2017 0,000 875,000 0,00 822,50
61 27/02/17 PER DIEM - INTERNSHIP - D. PHITTHAYAPHONE - FROM FEB. 13 TO MAR. 3, 2017. 0,000 855,000 0,00 803,70
77 27/02/17 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 3 016,610 0,00 2 835,61
81 01/03/17 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 1 221,450 0,00 1 148,16
85 02/03/17 PREPARATION OF INFOGRAPHY & PRINTING PROCESS FOR SCIENTIFIC ARTICLES - INVOICE E.CHOLET - FEB. 20170,000 300,000 0,00 282,00

100 19/03/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,47
108 03/05/17 MISSION COSTS TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 2017 0,000 132,010 0,00 124,09
106 19/04/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,47
111 03/05/17 TRANSPORTATION COSTS AND PERDIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 8 TO 19 , 2017 0,000 1 003,990 0,00 943,75

116 03/05/17 PURCHASE OF THE "CHAMPASAK LIVING LANDSCAPE" EXHIBITION COPYRIGHTS - PAYBACK TO J-C CASTEL 0,000 1 000,000 0,00 940,00
118 03/05/17 PETROL COSTS - FEB. & MAR. 2017 - PAYBACK TO J-C CASTEL 0,000 128,350 0,00 120,65
122 03/05/17 PRINT TESTS, PANELS PRINTINGS & FRAMING - DEC. 2016 TO MAR. 2017 - PAYBACK TO J-C CASTEL 0,000 216,970 0,00 203,95
127 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL 0,000 733,420 0,00 689,41
136 08/05/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - FINAL INVOICE - S.BABIGEON-DIAZ - MAY. 20170,000 800,000 0,00 752,00

137-2 11/05/17 FRENCH EMBASSY - ADVANCE ON THE 7TH AND LAST TRANCH OF FSP 13 150,000 0,000 12 098,00 0,00
137-3 11/05/17 BANK FEES FOR TRANSFER OF THE 7TH TRANCH OF FSP 0,000 1,000 0,00 0,94
137-5 11/05/17 BANK FEES FOR TRANSFER OF THE 7TH TRANCH OF FSP 0,000 2,000 0,00 1,88

149 16/05/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 2017 0,000 1 245,270 0,00 1 170,55
154 16/05/17 TRANSPORTATION EXPENSES FOR THE MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL 0,000 1 551,230 0,00 1 458,16

159 16/05/17 PER DIEM - MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL 0,000 270,000 0,00 253,80
161 18/05/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL 0,000 135,940 0,00 127,78  
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165 18/05/17 PER DIEM - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL 0,000 360,000 0,00 338,40

167 18/05/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL 0,000 346,700 0,00 325,90
170 18/05/17 PER DIEM - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL 0,000 270,000 0,00 253,80
172 18/05/17 K. CHAYAMARIT STEERING COMMITTEE MISSION COSTS TO PAKSE - MAY 15 TO 17, 2017 - PAYBACK TO J-C CASTEL0,000 298,290 0,00 280,39
177 19/05/17 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 284,702 0,00 267,62
183 19/05/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,47

185 23/05/17 PER DIEM - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL 0,000 100,000 0,00 94,00
187 31/05/17 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 647,526 0,00 608,67
191 31/05/17 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 513,134 0,00 482,35
195 31/05/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - PARTIAL INVOICE - S.BABIGEON-DIAZ - FEB. 20170,000 1 000,000 0,00 940,00
204 14/06/17 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 997,688 0,00 937,83
206 15/06/17 TRANSLATION FEES - FRENCH TO ENGLISH - INVOICE M. HYMAN - JUNE. 2017 0,000 491,000 0,00 461,54

208 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL0,000 212,545 0,00 199,79
208-1 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL0,000 556,485 0,00 511,97
214-1 19/05/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,46

222 22/06/17 TRANSPORTATION COSTS - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 10, 2017 - PAYBACK TO J-C CASTEL0,000 434,380 0,00 399,63
227 22/06/17 PER DIEM - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 09, 2017 - PAYBACK TO J-C CASTEL 0,000 810,000 0,00 745,20

229 22/06/17 PETROL COSTS - MAY. 2017 - PAYBACK TO J-C CASTEL 0,000 128,780 0,00 118,48
233 22/06/17 PHOTOCOPIES, STATIONERY & HARD DISK - PAYBACK TO J-C CASTEL 0,000 147,860 0,00 136,03
236 22/06/17 ACCOMODATION D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL 0,000 116,630 0,00 107,30
242 22/06/17 CAR MAINTENANCE - PAYBACK TO J-C CASTEL 0,000 91,220 0,00 83,92
244 27/06/17 INFOGRAPHY, PUBLICATION & COMMUNICATION - CONTRACT 12/05/2017 - FINAL INVOICE - S.BABIGEON-DIAZ - JUNE. 20170,000 1 000,000 0,00 920,00
247 29/06/17 TRANSLATION FEES - FRENCH TO LAO - INVOICE V. SOUKSAVATDY - JUNE. 2017 - PAYBACK TO J-C CASTEL 0,000 277,520 0,00 255,32

251 30/06/17 ENTRANCE TO LAO PDR VISA FEES - PAYBACK TO J-C CASTEL 0,000 282,470 0,00 259,87
254 30/06/17 PARTICIPATION TO A FILM PRODUCTION ON THE ARCHAEOLOGICAL WORKS AT PHU MALONG 0,000 1 000,000 0,00 920,00  

 

 

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 5820 ADVANCE

N° USD USD EUR EUR EUR

Op. Date Description Debit (In) Credit (Out) /USD Debit (In) Credit (Out)

Total costs of the project 44442,9543 44442,9521 35567,2645 35567,2628

Last year ending total 41541,5643 37192,2821 32839,9576 28915,1253

Balance of the previous year 6040,00000 6690,72000 5375,60037 6100,76984

Current year costs 2901,39 7250,67 2727,30691 6652,13751

54 22/02/17 ADVANCE FOR I.T. CONSULTANCY - D. BAZIN - FEB. 2017 2901,39 0 2727,30691 0
63 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 2016 0 1349,28 0 1254,83042
64 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 2016 0 2113,27 0 1880,81043

140 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 2017 0 2901,39 0 2727,30691
148 16/05/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 2017 0 886,73 0 789,189754  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 5721 CASH BOX IN KIPS

N° USD/ LAK LAK EUR EUR EUR
Op. Date Description LAK Debit (In) Credit (Out) Debit (In) Credit (Out) /USD

Total costs of the project 951 084 748 949 186 087 98 723,89 98 505,83

Last year ending total 896 357 748 887 609 087 92 443,65 91 487,01

Balance of the previous year 352 287 000 351 142 000 39 306,64 39 221,45

Current year costs 54 727 000 61 577 000 6 280,24 7 018,82

5 16/01/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 2016 8149 0 1 264 000 0,00 138,05
10 16/01/17 MAINTENANCE OF THE MANITOU - DEC. 2016 8149 0 1 672 000 0,00 182,61
12 17/01/17 TRANSPORTATION COSTS - FORD CAR - PAKSE-VATPHOU - 15 JANUARY 2017 8149 0 200 000 0,00 21,84
16 01/02/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 2016 8149 0 3 424 000 0,00 373,96
22 07/02/17 TRANSPORTATION COSTS - FORD CAR - FROM PAKSE TO VAT PHOU - FEB. 7, 20178149 0 200 000 0,00 21,84
24 15/02/17 SMALL SUPPLIES FOR INSTALLATION OF THE INTERPRETATIVE ROOM AT THE MUSEUM - FEB. 20178149 0 150 000 0,00 16,38
78 27/02/17 WITHDRAWAL FOR CASH BOX IN KIPS 8187 24 697 000 0 2 835,61 0,00
79 27/02/17 VAT PHOU STAFF BONUS FOR EASTERN PORCH RESTORATION - JAN.TO NOV., 20168187 0 24 697 000 0,00 2 835,61
82 01/03/17 WITHDRAWAL FOR CASH BOX IN KIPS 8187 10 000 000 0 1 148,16 0,00
83 01/03/17 TRANSPORTATION COSTS TO THE BANK - VAT PHOU / PAKSE - MAR. 1, 2017 8149 0 330 000 0,00 36,04
87 09/03/17 TRANSPORTATION COSTS - VAT PHOU / PAKSE - FORD CAR - MAR. 07, 2017 8187 0 200 000 0,00 22,96
89 09/03/17 WORK SITES SUPPLIES - INSTALLATION OF INTERPRETATIVE ROOM AND ARCHAEOLOGICAL MUSEUM8187 0 3 904 000 0,00 448,24

89-1 09/03/17 WORK SITES SUPPLIES - INSTALLATION OF INTERPRETATIVE ROOM AND ARCHAEOLOGICAL MUSEUM8149 0 1 366 000 0,00 149,19
93 13/03/17 TRANSPORTATION AND PER DIEM - MISSION TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20178187 0 2 790 000 0,00 320,34
97 17/03/17 MISSION COSTS TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20178187 0 216 000 0,00 24,80

102 04/04/17 STATIONERY 8187 0 450 000 0,00 51,67
104 10/04/17 BANK FEES FOR MONEY TRANSFER TO THE ACCOUNT OF E. CHOLET - BCEL BANK8187 0 15 000 0,00 1,72
138 13/05/17 BCEL BANK ACCOUNT - BUYING CHEQUE BOOK 8075 0 100 000 0,00 11,02
178 19/05/17 WITHDRAWAL FOR CASH BOX IN KIPS 8184 2 330 000 0 267,62 0,00
179 19/05/17 V. SOUKSAVATDY  STEERING COMMITTEE PARTICIPATION - MISSION COSTS TO PAKSE - MAY 15 TO 17, 20178184 0 2 330 000 0,00 267,62
188 31/05/17 WITHDRAWAL FOR CASH BOX IN KIPS 8185 5 300 000 0 608,67 0,00
189 31/05/17 MUSEUM STAFF BONUS - COMPLETION OF INTEPRETATION CENTER AND ENTRANCE FITTING OUT - MAY, 20178185 0 5 300 000 0,00 608,67
192 31/05/17 WITHDRAWAL FOR CASH BOX IN KIPS 8185 4 200 000 0 482,35 0,00
193 31/05/17 ADMINISTRATION  STAFF BONUS - ORGANISATION OF THE STEERING COMMITTEE - MAY, 20178185 0 4 200 000 0,00 482,35
197 01/06/17 TRANSPORTATION TO BCEL BANK PAKSE FOR STATEMENT 8187 0 200 000 0,00 22,96
200 09/06/17 TRANSPORTATION & PERDIEM - MEETINGS WITH PROVINCIAL AUTHORITY FOR FSP AUDIT - JUNE 9, 2017 8187 0 298 000 0,00 34,22
202 12/06/17 TRANSPORTATION & PERDIEM - MEETINGS WITH DISTRICT AUTHORITY FOR FSP AUDIT - JUNE 12, 2017 8187 0 90 000 0,00 10,33
205 14/06/17 WITHDRAWAL FOR CASH BOX IN KIPS 8219 8 200 000 0 937,83 0,00
213 19/06/17 DRINKING WATER FOR EFEO SCIENTIFIC SEMINAR - JUNE 19, 2017 8075 0 43 000 0,00 5,01
215 20/06/17 ACCOMODATION B. PORTE - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 8187 0 672 000 0,00 77,16
217 22/06/17 PHOTOCOPY OF ADMINISTRATIVE DOCUMENTS - PAYBACK TO J-C CASTEL 8187 0 219 000 0,00 25,14
220 22/06/17 SUPPLIES FOR THE MUSEUM ENTRANCE CLAUSTRA - PAYBACK TO J-C CASTEL 8187 0 177 500 0,00 20,38
238 22/06/17 ADMINISTRATION  STAFF BONUS - ORGANISATION OF THE SCIENTIFIC SEMINAR - JUNE, 20178219 0 4 700 000 0,00 537,54
240 22/06/17 MUSEUM STAFF BONUS - COMPLETION OF ARTEFACTS EXHIBITION - JUNE, 2017 8219 0 2 000 000 0,00 228,74
249 29/06/17 CAR MAINTENANCE - PAYBACK TO J-C CASTEL 8187 0 144 500 0,00 16,59
256 30/06/16 TRANSPORTATION TO BCEL BANK PAKSE 8187 0 200 000 0,00 22,96
259 30/06/17 BANK FEES FOR MONEY TRANSFER TO M. HYMAN & M. LIVERMORE  BANK ACCOUNTS - BCEL BANK8187 0 25 000 0,00 2,87  



FSP 2013-24 Bilan comptable à fin juin 2017 – Mise à jour 2017-07-18 

14 

 

2.1.3.- Suivi des alimentations et retraits de caisse en kips en vue d’assurer la traçabilité des taux de change  

Taux euro 1,1236 1,1236 1,06383 1,06383 1,06383 1,06383

Taux kip 8075 8149 8187 8184 8185 8219

Solde préc 143 000 8 606 000

16/01/17 -1 264 000
16/01/17 -1 672 000
17/01/17 -200 000
01/02/17 -3 424 000
07/02/17 -200 000
15/02/17 -150 000

27/02/17 24 697 000
27/02/17 -24 697 000
01/03/17 10 000 000
01/03/17 -330 000
09/03/17 -200 000
09/03/17 -3 904 000
09/03/17 -1 366 000

13/03/17 -2 790 000
17/03/17 -216 000
04/04/17 -450 000
10/04/17 -15 000
13/05/17 -100 000
19/05/17 2 330 000
19/05/17 -2 330 000

31/05/17 5 300 000
31/05/17 -5 300 000
31/05/17 4 200 000
31/05/17 -4 200 000
01/06/17 -200 000
09/06/17 -298 000
12/06/17 -90 000

14/06/17 8 200 000
19/06/17 -43 000
20/06/17 -672 000
22/06/17 -219 000
22/06/17 -177 500
22/06/17 -4 700 000
22/06/17 -2 000 000

29/06/17 -144 500
30/06/16 -200 000
30/06/17 -25 000

0 0 399 000 0 0 1 500 000  

 

2.2.- Comptes de charges 
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6111

6111 Creating a regional heritage inventory 6111.1 6111.2 6111.3 6111.4 6111.5 6111.6 6111.7 6111.8 6111.9 6111-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 708,742649 0 5883,54667 7501,48654 65,692842 2525,02835 3174,8204 1668,6195 0

Last year ending total 0 708,742649 0 5883,54667 7003,28648 65,692842 2525,02835 3174,8204 1668,6195 0

Balance of the previous year 0 708,742649 0 520,943736 1525,58309 0 1228,22081 1424,01767 28,3961242 0

Current year costs 0 0 0 0 498,200056 0 0 0 0 0

141 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 2017 0 0 0 0 498,200056 0 0 0 0 0  

 

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6112

6112 Publication and distribution of scientific research 6112.1 6112.2 6112.3 6112.4 6112.5 6112.6 6112.7 6112.8 6112.9 6112-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Maintenance4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials & consumables& consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0,00 0,00 0,00 203,10 2 606,83 17 249,29 3 920,25 6 577,80 537,54 0,00

Last year ending total 0,00 0,00 0,00 50,48 2 606,83 10 745,07 3 719,00 6 577,80 0,00 0,00

Balance of the previous year 0,00 0,00 0,00 0,00 2 606,83 7 595,65 2 163,61 979,20 0,00 0,00
Current year costs 0,00 0,00 0,00 152,62 0,00 6 504,22 201,25 0,00 537,54 0,00

49 19/02/17 PURCHASE OF HISTORICAL BOOKS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 67,46 0,00 0,00 0,00 0,00
50 19/02/17 PURCHASE OF HISTORICAL BOOKS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 32,75 0,00 0,00 0,00 0,00

56 27/02/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - PARTIAL INVOICE - S.BABIGEON-DIAZ - FEB. 20170,00 0,00 0,00 0,00 0,00 658,00 0,00 0,00 0,00 0,00
58 27/02/17 TRANSLATION FEES - FRENCH TO ENGLISH - INVOICE M. HYMAN - FEB. 2017 0,00 0,00 0,00 0,00 0,00 230,34 0,00 0,00 0,00 0,00
72 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20160,00 0,00 0,00 0,00 0,00 616,08 0,00 0,00 0,00 0,00
75 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20160,00 0,00 0,00 0,00 0,00 81,82 0,00 0,00 0,00 0,00

76 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20160,00 0,00 0,00 0,00 0,00 21,97 0,00 0,00 0,00 0,00
86 02/03/17 PREPARATION OF INFOGRAPHY & PRINTING PROCESS FOR SCIENTIFIC ARTICLES - INVOICE E.CHOLET - FEB. 20170,00 0,00 0,00 0,00 0,00 282,00 0,00 0,00 0,00 0,00

105 10/04/17 BANK FEES FOR MONEY TRANSFER TO THE ACCOUNT OF E. CHOLET - BCEL BANK 0,00 0,00 0,00 0,00 0,00 1,72 0,00 0,00 0,00 0,00

109 03/05/17 MISSION COSTS TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 2017 0,00 0,00 0,00 0,00 0,00 0,00 78,13 0,00 0,00 0,00
110 03/05/17 MISSION COSTS TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 2017 0,00 0,00 0,00 0,00 0,00 0,00 45,96 0,00 0,00 0,00
122 03/05/17 PRINT TESTS, PANELS PRINTINGS & FRAMING - DEC. 2016 TO MAR. 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

123 03/05/17 PRINT TESTS, PANELS PRINTINGS & FRAMING - DEC. 2016 TO MAR. 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 6,32 0,00 0,00 0,00 0,00
124 03/05/17 PRINT TESTS, PANELS PRINTINGS & FRAMING - DEC. 2016 TO MAR. 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 144,78 0,00 0,00 0,00 0,00
125 03/05/17 PRINT TESTS, PANELS PRINTINGS & FRAMING - DEC. 2016 TO MAR. 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 21,83 0,00 0,00 0,00 0,00
126 03/05/17 PRINT TESTS, PANELS PRINTINGS & FRAMING - DEC. 2016 TO MAR. 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 31,02 0,00 0,00 0,00 0,00

137 08/05/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - FINAL INVOICE - S.BABIGEON-DIAZ - MAY. 20170,00 0,00 0,00 0,00 0,00 752,00 0,00 0,00 0,00 0,00
153 16/05/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20170,00 0,00 0,00 0,00 0,00 56,40 0,00 0,00 0,00 0,00
196 31/05/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - PARTIAL INVOICE - S.BABIGEON-DIAZ - FEB. 20170,00 0,00 0,00 0,00 0,00 940,00 0,00 0,00 0,00 0,00

207 15/06/17 TRANSLATION FEES - FRENCH TO ENGLISH - INVOICE M. HYMAN - JUNE. 2017 0,00 0,00 0,00 0,00 0,00 461,54 0,00 0,00 0,00 0,00
216 20/06/17 ACCOMODATION B. PORTE - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 0,00 0,00 0,00 0,00 0,00 0,00 77,16 0,00 0,00 0,00
234 22/06/17 PHOTOCOPIES, STATIONERY & HARD DISK - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 36,55 0,00 0,00 0,00 0,00 0,00 0,00

235 22/06/17 PHOTOCOPIES, STATIONERY & HARD DISK - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 99,48 0,00 0,00 0,00 0,00 0,00 0,00
239 22/06/17 ADMINISTRATION  STAFF BONUS - ORGANISATION OF THE SCIENTIFIC SEMINAR - JUNE, 20170,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 537,54 0,00
245 27/06/17 INFOGRAPHY, PUBLICATION & COMMUNICATION - CONTRACT 12/05/2017 - FINAL INVOICE - S.BABIGEON-DIAZ - JUNE. 20170,00 0,00 0,00 0,00 0,00 920,00 0,00 0,00 0,00 0,00

248 29/06/17 TRANSLATION FEES - FRENCH TO LAO - INVOICE V. SOUKSAVATDY - JUNE. 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 255,32 0,00 0,00 0,00 0,00
250 29/06/17 CAR MAINTENANCE - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 16,59 0,00 0,00 0,00 0,00 0,00 0,00
255 30/06/17 PARTICIPATION TO A FILM PRODUCTION ON THE ARCHAEOLOGICAL WORKS AT PHU MALONG0,00 0,00 0,00 0,00 0,00 920,00 0,00 0,00 0,00 0,00
260 30/06/17 BANK FEES FOR MONEY TRANSFER TO M. HYMAN & M. LIVERMORE  BANK ACCOUNTS - BCEL BANK0,00 0,00 0,00 0,00 0,00 1,72 0,00 0,00 0,00 0,00

261 30/06/17 BANK FEES FOR MONEY TRANSFER TO M. HYMAN & M. LIVERMORE  BANK ACCOUNTS - BCEL BANK0,00 0,00 0,00 0,00 0,00 1,15 0,00 0,00 0,00 0,00  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6121

6121 Inter-provincial and across-border sensitivity training and study trips with authorities 6121.1 6121.2 6121.3 6121.4 6121.5 6121.6 6121.7 6121.8 6121.9 6121-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 0 0 110,936817 0 0 3957,38893 2498,4016 0 0

Last year ending total 0 0 0 27,0144173 0 0 3138,33081 2498,4016 0 0

Balance of the previous year 0 0 0 0 0 0 0 0 0 0
Current year costs 0 0 0 83,9224 0 0 819,058123 0 0 0

209 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 199,792323 0 0 0

209-1 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 62,0586 0 0 0
210 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 55,2 0 0 0
211 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 212,704 0 0 0
212 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 182,0036 0 0 0

237 22/06/17 ACCOMODATION D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 107,2996 0 0 0
243 22/06/17 CAR MAINTENANCE - PAYBACK TO J-C CASTEL 0 0 0 83,9224 0 0 0 0 0 0  

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6211

6211 Heritage enhancement programme in cooperation with development and tourism stakeholders 6211.1 6211.2 6211.3 6211.4 6211.5 6211.6 6211.7 6211.8 6211.9 6211-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 0 0 311,704721 6812,35161 1919,81209 4316,07765 1849,84164 0 739,910451

Last year ending total 0 0 0 311,704721 6662,89159 979,811985 1615,97406 1173,04156 0 739,910451

Balance of the previous year 0 0 0 311,704721 1074,58385 169,100012 1425,14576 1173,04156 0 739,910451

Current year costs 0 0 0 0 149,460017 940,000107 2700,1036 676,800077 0 0

33 19/02/17 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM JAN. 24 TO 29, 2017 0 0 0 0 0 0 0 423,000048 0 0
35 19/02/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM JAN.24 TO 29, 20170 0 0 0 0 0 137,914936 0 0 0
36 19/02/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM JAN.24 TO 29, 20170 0 0 0 0 0 12,2973483 0 0 0
44 19/02/17 PETROL COSTS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 36,7771163 0 0 0

45 19/02/17 PETROL COSTS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 41,3722247 0 0 0
46 19/02/17 PETROL COSTS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 42,5218448 0 0 0
47 19/02/17 PETROL COSTS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 42,5218448 0 0 0

117 03/05/17 PURCHASE OF THE "CHAMPASAK LIVING LANDSCAPE" EXHIBITION COPYRIGHTS - PAYBACK TO J-C CASTEL0 0 0 0 0 940,000107 0 0 0 0

119 03/05/17 PETROL COSTS - FEB. & MAR. 2017 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 36,7681254 0 0 0
120 03/05/17 PETROL COSTS - FEB. & MAR. 2017 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 40,2169646 0 0 0
121 03/05/17 PETROL COSTS - FEB. & MAR. 2017 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 43,6639449 0 0 0
128 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 99,3406213 0 0 0

129 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 79,8821491 0 0 0
130 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 55,3030263 0 0 0
131 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 7,88580189 0 0 0

132 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 57,7609385 0 0 0
133 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 76,7073457 0 0 0
134 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 15,5360539 0 0 0
135 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 296,998674 0 0 0

143 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 2017 0 0 0 0 149,460017 0 0 0 0 0
155 16/05/17 TRANSPORTATION EXPENSES FOR THE MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 1246,23052 0 0 0
156 16/05/17 TRANSPORTATION EXPENSES FOR THE MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 99,9971173 0 0 0
157 16/05/17 TRANSPORTATION EXPENSES FOR THE MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 105,151608 0 0 0

158 16/05/17 TRANSPORTATION EXPENSES FOR THE MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 6,77740077 0 0 0
160 16/05/17 PER DIEM - MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 0 253,800029 0 0
230 22/06/17 PETROL COSTS - MAY. 2017 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 41,35492 0 0 0
231 22/06/17 PETROL COSTS - MAY. 2017 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 38,0026728 0 0 0

232 22/06/17 PETROL COSTS - MAY. 2017 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 39,1203985 0 0 0  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6122

6122 Sensivity training with the local population 6122.1 6122.2 6122.3 6122.4 6122.5 6122.6 6122.7 6122.8 6122.9 6122-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 0 0 0 4076,64636 0 850,695188 1386,90046 0 7,20000461

Last year ending total 0 0 0 0 3678,08631 0 850,695188 583,200373 0 7,20000461

Balance of the previous year 0 0 0 0 1497,03151 0 0 0 0 0

Current year costs 0 0 0 0 398,560045 0 0 803,700091 0 0

62 27/02/17 PER DIEM - INTERNSHIP - D. PHITTHAYAPHONE - FROM FEB. 13 TO MAR. 3, 2017. 0 0 0 0 0 0 0 803,700091 0 0
142 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 2017 0 0 0 0 398,560045 0 0 0 0 0  

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6221

6221 Improving visibility and lay-out of museums and their collections 6221.1 6221.2 6221.3 6221.4 6221.5 6221.6 6221.7 6221.8 6221.9 6221-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 1 562,45 2 788,29 3 766,99 83,61 13 254,35 2 383,92 3 217,67 6 266,54 2 644,15 0,00

Last year ending total 1 562,45 2 788,29 3 132,79 83,61 12 756,15 2 383,92 3 217,67 6 266,54 1 806,74 0,00

Balance of the previous year 1 032,89 86,85 695,96 5,11 4 318,31 1 728,36 631,20 507,13 225,39 0,00
Current year costs 0,00 0,00 634,19 0,00 498,20 0,00 0,00 0,00 837,41 0,00

25 15/02/17 SMALL SUPPLIES FOR INSTALLATION OF THE INTERPRETATIVE ROOM AT THE MUSEUM - FEB. 20170,00 0,00 16,38 0,00 0,00 0,00 0,00 0,00 0,00 0,00
90 09/03/17 WORK SITES SUPPLIES - INSTALLATION OF INTERPRETATIVE ROOM AND ARCHAEOLOGICAL MUSEUM0,00 0,00 241,11 0,00 0,00 0,00 0,00 0,00 0,00 0,00
91 09/03/17 WORK SITES SUPPLIES - INSTALLATION OF INTERPRETATIVE ROOM AND ARCHAEOLOGICAL MUSEUM0,00 0,00 207,13 0,00 0,00 0,00 0,00 0,00 0,00 0,00
92 09/03/17 WORK SITES SUPPLIES - INSTALLATION OF INTERPRETATIVE ROOM AND ARCHAEOLOGICAL MUSEUM0,00 0,00 149,19 0,00 0,00 0,00 0,00 0,00 0,00 0,00

144 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 2017 0,00 0,00 0,00 0,00 498,20 0,00 0,00 0,00 0,00 0,00
190 31/05/17 MUSEUM STAFF BONUS - COMPLETION OF INTEPRETATION CENTER AND ENTRANCE FITTING OUT - MAY, 20170,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 608,67 0,00
221 22/06/17 SUPPLIES FOR THE MUSEUM ENTRANCE CLAUSTRA - PAYBACK TO J-C CASTEL 0,00 0,00 20,38 0,00 0,00 0,00 0,00 0,00 0,00 0,00
241 22/06/17 MUSEUM STAFF BONUS - COMPLETION OF ARTEFACTS EXHIBITION - JUNE, 2017 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 228,74 0,00  

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6311

6311 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road 6311.1 6311.2 6311.3 6311.4 6311.5 6311.6 6311.7 6311.8 6311.9 6311-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 0 0 259,228204 14231,4448 0 707,305926 0 0 0

Last year ending total 0 0 0 259,228204 13456,8847 0 707,305926 0 0 0

Balance of the previous year 0 0 0 259,228204 10525,3386 0 238,582204 0 0 0
Current year costs 0 0 0 0 774,560088 0 0 0 0 0

2 13/01/17 CONSULTANCY - S.BABIGEON-DIAZ - DEC . 01 TO 12, 2016 0 0 0 0 376,000043 0 0 0 0 0
145 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 2017 0 0 0 0 398,560045 0 0 0 0 0  

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6321

6321 Organisation of site protection procedures and preventive archeology at the local level 6321.1 6321.2 6321.3 6321.4 6321.5 6321.6 6321.7 6321.8 6321.9 6321-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0,00 0,00 0,00 0,00 5 667,11 612,45 6 149,19 6 279,98 0,00 0,00

Last year ending total 0,00 0,00 0,00 0,00 5 366,31 612,45 6 149,19 6 279,98 0,00 0,00

Balance of the previous year 0,00 0,00 0,00 0,00 5 366,31 452,61 723,02 1 590,64 0,00 0,00
Current year costs 0,00 0,00 0,00 0,00 300,80 0,00 0,00 0,00 0,00 0,00

4 13/01/17 CONSULTANCY -B.KEOKANGNA - DEC . 01 TO 26, 2016 0,00 0,00 0,00 0,00 300,80 0,00 0,00 0,00 0,00 0,00  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6312

6312 Contribution to national level decisions to strenghen the legal framework and protection 6312.1 6312.2 6312.3 6312.4 6312.5 6312.6 6312.7 6312.8 6312.9 6312-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 0 0 120,236864 3828,00026 1357,82712 3247,60459 7508,35237 0 0

Last year ending total 0 0 0 120,236864 3005,50017 1357,82712 2178,12741 5038,20051 0 0

Balance of the previous year 0 0 0 120,236864 3005,50017 1357,82712 1410,21605 3283,20012 0 0
Current year costs 0 0 0 0 822,500093 0 1069,47718 2470,15186 0 0

13 17/01/17 TRANSPORTATION COSTS - FORD CAR - PAKSE-VATPHOU - 15 JANUARY 2017 0 0 0 0 0 0 21,8431724 0 0 0
23 07/02/17 TRANSPORTATION COSTS - FORD CAR - FROM PAKSE TO VAT PHOU - FEB. 7, 2017 0 0 0 0 0 0 21,8431724 0 0 0
27 19/02/17 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 15 TO 24, 2017 0 0 0 0 0 0 0 676,800077 0 0
29 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN.15 TO 24, 2017 0 0 0 0 0 0 112,800013 0 0 0
30 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN.15 TO 24, 2017 0 0 0 0 0 0 36,7728042 0 0 0
31 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN.15 TO 24, 2017 0 0 0 0 0 0 15,7452029 0 0 0
38 19/02/17 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 2017 0 0 0 0 0 0 0 507,600058 0 0
40 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 20170 0 0 0 0 0 88,49349 0 0 0
41 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 20170 0 0 0 0 0 34,4785465 0 0 0
42 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 20170 0 0 0 0 0 22,7558407 0 0 0
60 27/02/17 CONSULTANCY - PTI VIENTIANE- CONTRACT 01/03/2016 - PARTIAL INVOICE - FEB. 2017 0 0 0 0 822,500093 0 0 0 0 0
67 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20160 0 0 0 0 0 273,368947 0 0 0
68 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20160 0 0 0 0 0 0 241,223311 0 0
69 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20160 0 0 0 0 0 0 174,052951 0 0
88 09/03/17 TRANSPORTATION COSTS - VAT PHOU / PAKSE - FORD CAR - MAR. 07, 2017 0 0 0 0 0 0 22,963237 0 0 0
94 13/03/17 TRANSPORTATION AND PER DIEM - MISSION TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20170 0 0 0 0 0 211,26178 0 0 0
95 13/03/17 TRANSPORTATION AND PER DIEM - MISSION TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20170 0 0 0 0 0 0 28,7040462 0 0
96 13/03/17 TRANSPORTATION AND PER DIEM - MISSION TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20170 0 0 0 0 0 0 80,3713295 0 0
98 17/03/17 MISSION COSTS TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 2017 0 0 0 0 0 0 17,2224277 0 0 0
99 17/03/17 MISSION COSTS TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 2017 0 0 0 0 0 0 7,57786821 0 0 0

112 03/05/17 TRANSPORTATION COSTS AND PERDIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 8 TO 19 , 20170 0 0 0 0 0 0 761,400086 0 0
113 03/05/17 TRANSPORTATION COSTS AND PERDIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 8 TO 19 , 20170 0 0 0 0 0 103,414112 0 0 0
114 03/05/17 TRANSPORTATION COSTS AND PERDIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 8 TO 19 , 20170 0 0 0 0 0 63,1952156 0 0 0
115 03/05/17 TRANSPORTATION COSTS AND PERDIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 8 TO 19 , 20170 0 0 0 0 0 15,7413537 0 0 0  

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6411

6411 Restoration field school of a second part of the Southern Vat Phou palace 6411.1 6411.2 6411.3 6411.4 6411.5 6411.6 6411.7 6411.8 6411.9 6411-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0,00 1 441,85 15 416,72 2 117,01 1 354,34 0,00 2 487,95 5 062,48 27 741,65 0,00

Last year ending total 0,00 1 441,85 15 416,72 1 934,40 1 354,34 0,00 1 718,78 4 104,52 24 906,04 0,00

Balance of the previous year 0,00 0,00 4 931,09 318,50 890,00 0,00 473,22 226,39 13 967,29 0,00
Current year costs 0,00 0,00 0,00 182,61 0,00 0,00 769,17 957,96 2 835,61 0,00

11 16/01/17 MAINTENANCE OF THE MANITOU - DEC. 2016 0,00 0,00 0,00 182,61 0,00 0,00 0,00 0,00 0,00 0,00
65 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20160,00 0,00 0,00 0,00 0,00 0,00 307,63 0,00 0,00 0,00
66 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 432,61 0,00 0,00
70 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20160,00 0,00 0,00 0,00 0,00 0,00 242,03 0,00 0,00 0,00
71 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 264,03 0,00 0,00
73 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20160,00 0,00 0,00 0,00 0,00 0,00 219,51 0,00 0,00 0,00
74 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 261,32 0,00 0,00
80 27/02/17 VAT PHOU STAFF BONUS FOR EASTERN PORCH RESTORATION - JAN.TO NOV., 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 2 835,61 0,00  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6322

6322 Implementation of protection and preventive archeology, patrols and urgent vestige seizures 6322.1 6322.2 6322.3 6322.4 6322.5 6322.6 6322.7 6322.8 6322.9 6322-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 0 0 491,472315 0 272,780078 1410,06686 3165,68373 200,222453 0

Last year ending total 0 0 0 491,472315 0 272,780078 1410,06686 1262,34005 200,222453 0
Balance of the previous year 0 0 0 0 0 169,100012 0 0 0 0
Current year costs 0 0 0 0 0 0 0 1903,34368 0 0

150 16/05/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20170 0 0 0 0 0 0 789,189754 0 0
151 16/05/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20170 0 0 0 0 0 0 597,153868 0 0
152 16/05/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20170 0 0 0 0 0 0 517,000059 0 0  

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6422

6422 Staff training 6422.1 6422.2 6422.3 6422.4 6422.5 6422.6 6422.7 6422.8 6422.9 6422-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 0 18,5862327 0 14327,7327 378,360242 4511,40139 9463,50602 411,661696 0

Last year ending total 0 0 18,5862327 0 13742,6861 378,360242 4511,40139 9463,50602 411,661696 0

Balance of the previous year 0 0 18,5862327 0 7243,78599 0 2393,77682 3025,51494 109,215398 0
Current year costs 0 0 0 0 585,046666 0 0 0 0 0

146 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 2017 0 0 0 0 585,046666 0 0 0 0 0  

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6511

6511 Project administration, FSP pilot committee organisation, including final closing ceremony 6511.1 6511.2 6511.3 6511.4 6511.5 6511.6 6511.7 6511.8 6511.9 6511-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Maintenance4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials & consumables& consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0,00 0,00 0,00 389,14 1 784,53 4 135,01 9 410,02 9 170,99 1 961,22 1 882,17

Last year ending total 0,00 0,00 0,00 337,47 1 585,25 3 779,96 7 936,54 7 505,55 1 478,87 1 598,22

Balance of the previous year 0,00 0,00 0,00 197,03 709,00 1 570,46 4 065,75 826,12 559,96 792,79
Current year costs 0,00 0,00 0,00 51,67 199,28 355,05 1 473,47 1 665,45 482,35 283,95

6 16/01/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 2016 0,00 0,00 0,00 0,00 0,00 0,00 39,32 0,00 0,00 0,00
7 16/01/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 3,71
8 16/01/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 33,86 0,00 0,00
9 16/01/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 61,16 0,00 0,00

15 19/01/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,47
17 01/02/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 2016 0,00 0,00 0,00 0,00 0,00 235,91 0,00 0,00 0,00 0,00
18 01/02/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 2016 0,00 0,00 0,00 0,00 0,00 0,00 39,32 0,00 0,00 0,00
19 01/02/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 3,71
20 01/02/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 33,86 0,00 0,00
21 01/02/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 61,16 0,00 0,00
52 19/02/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,47
84 01/03/17 TRANSPORTATION COSTS TO THE BANK - VAT PHOU / PAKSE - MAR. 1, 2017 0,00 0,00 0,00 0,00 0,00 0,00 0,00 36,04 0,00 0,00

101 19/03/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,47
103 04/04/17 STATIONERY 0,00 0,00 0,00 51,67 0,00 0,00 0,00 0,00 0,00 0,00
107 19/04/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,47

137-4 11/05/17 BANK FEES FOR TRANSFER OF THE 7TH TRANCH OF FSP 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,94
137-6 11/05/17 BANK FEES FOR TRANSFER OF THE 7TH TRANCH OF FSP 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,88

139 13/05/17 BCEL BANK ACCOUNT - BUYING CHEQUE BOOK 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 11,02
147 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 2017 0,00 0,00 0,00 0,00 199,28 0,00 0,00 0,00 0,00 0,00  
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162 18/05/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 22,06 0,00 0,00 0,00
163 18/05/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 17,24 0,00 0,00 0,00

164 18/05/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 88,48 0,00 0,00 0,00
166 18/05/17 PER DIEM - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 338,40 0,00 0,00
168 18/05/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 28,27 0,00 0,00 0,00
169 18/05/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 297,63 0,00 0,00 0,00
171 18/05/17 PER DIEM - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 253,80 0,00 0,00
173 18/05/17 K. CHAYAMARIT STEERING COMMITTEE MISSION COSTS TO PAKSE - MAY 15 TO 17, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 81,49 0,00 0,00 0,00
174 18/05/17 K. CHAYAMARIT STEERING COMMITTEE MISSION COSTS TO PAKSE - MAY 15 TO 17, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 68,13 0,00 0,00 0,00
175 18/05/17 K. CHAYAMARIT STEERING COMMITTEE MISSION COSTS TO PAKSE - MAY 15 TO 17, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 36,77 0,00 0,00 0,00
176 18/05/17 K. CHAYAMARIT STEERING COMMITTEE MISSION COSTS TO PAKSE - MAY 15 TO 17, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 94,00 0,00 0,00 0,00
180 19/05/17 V. SOUKSAVATDY  STEERING COMMITTEE PARTICIPATION - MISSION COSTS TO PAKSE - MAY 15 TO 17, 20170,00 0,00 0,00 0,00 0,00 0,00 211,34 0,00 0,00 0,00
181 19/05/17 V. SOUKSAVATDY  STEERING COMMITTEE PARTICIPATION - MISSION COSTS TO PAKSE - MAY 15 TO 17, 20170,00 0,00 0,00 0,00 0,00 0,00 21,82 0,00 0,00 0,00
182 19/05/17 V. SOUKSAVATDY  STEERING COMMITTEE PARTICIPATION - MISSION COSTS TO PAKSE - MAY 15 TO 17, 20170,00 0,00 0,00 0,00 0,00 0,00 0,00 34,46 0,00 0,00

184 19/05/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,47
186 23/05/17 PER DIEM - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 94,00 0,00 0,00 0,00 0,00
194 31/05/17 ADMINISTRATION  STAFF BONUS - ORGANISATION OF THE STEERING COMMITTEE - MAY, 20170,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 482,35 0,00
198 01/06/17 TRANSPORTATION TO BCEL BANK PAKSE FOR STATEMENT 0,00 0,00 0,00 0,00 0,00 0,00 11,48 0,00 0,00 0,00
199 01/06/17 TRANSPORTATION TO BCEL BANK PAKSE FOR STATEMENT 0,00 0,00 0,00 0,00 0,00 0,00 0,00 11,48 0,00 0,00
201 09/06/17 TRANSPORTATION & PERDIEM - MEETINGS WITH PROVINCIAL AUTHORITY FOR FSP AUDIT - JUNE 9, 2017 0,00 0,00 0,00 0,00 0,00 0,00 0,00 34,22 0,00 0,00
203 12/06/17 TRANSPORTATION & PERDIEM - MEETINGS WITH DISTRICT AUTHORITY FOR FSP AUDIT - JUNE 12, 2017 0,00 0,00 0,00 0,00 0,00 0,00 0,00 10,33 0,00 0,00
214 19/06/17 DRINKING WATER FOR EFEO SCIENTIFIC SEMINAR - JUNE 19, 2017 0,00 0,00 0,00 0,00 0,00 0,00 5,01 0,00 0,00 0,00

214-2 19/05/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,46
218 22/06/17 PHOTOCOPY OF ADMINISTRATIVE DOCUMENTS - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 23,42 0,00 0,00 0,00 0,00
219 22/06/17 PHOTOCOPY OF ADMINISTRATIVE DOCUMENTS - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 1,72 0,00 0,00 0,00 0,00
223 22/06/17 TRANSPORTATION COSTS - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 10, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 209,76 0,00 0,00 0,00
224 22/06/17 TRANSPORTATION COSTS - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 10, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 35,17 0,00 0,00 0,00

225 22/06/17 TRANSPORTATION COSTS - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 10, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 66,40 0,00 0,00 0,00
226 22/06/17 TRANSPORTATION COSTS - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 10, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 88,30 0,00 0,00 0,00
228 22/06/17 PER DIEM - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 09, 2017 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 0,00 745,20 0,00 0,00
252 30/06/17 ENTRANCE TO LAO PDR VISA FEES - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 138,00
253 30/06/17 ENTRANCE TO LAO PDR VISA FEES - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 121,87
257 30/06/16 TRANSPORTATION TO BCEL BANK PAKSE 0,00 0,00 0,00 0,00 0,00 0,00 11,48 0,00 0,00 0,00
258 30/06/16 TRANSPORTATION TO BCEL BANK PAKSE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 11,48 0,00 0,00  
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JOURNAL PROJECT FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE 58 829,848 58 829,849 136 524 851 133 011 851 54 723,229 54 723,230

N° USD USD LAK LAK EUR EUR EUR USD/
Op. Date Desc. N°Cpte Acc. Beneficiary Debit (In) Credit (Out) Debit (In) Credit (Out) Debit (In) Credit (Out) /USD LAK

13/01/17 CONSULTANCY - S.BABIGEON-DIAZ - DEC . 01 TO 12, 2016

1 13/01/17 CONSULTANCY - S.BABIGEON-DIAZ - DEC . 01 TO 12, 20165530 Bank account FSP Withdrawn on 20/01/2017  by S. Babigeon Diaz 400,000 376,000 1,06383
2 13/01/17 CONSULTANCY - S.BABIGEON-DIAZ - DEC . 01 TO 12, 20166311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsS.Babigeon - December 2016 - 4 days - Invoice dated 12/01/2017 400,000 376,000 1,06383

13/01/17 CONSULTANCY -B.KEOKANGNA - DEC . 01 TO 26, 2016
3 13/01/17 CONSULTANCY -B.KEOKANGNA - DEC . 01 TO 26, 20165530 Bank account FSP Withdrawn  on 19/01/2017 by B. Keokangna 320,000 300,800 1,06383

4 13/01/17 CONSULTANCY -B.KEOKANGNA - DEC . 01 TO 26, 20166321.5 Organisation of site protection procedures and preventive archeology at the local level/Studies,consultants and instructorsB.Keokangna - December 2016 - 4 days - Invoice dated 13/01/2017 320,000 300,800 1,06383
16/01/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 2016

5 16/01/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 20165721 Cash box in Kip 155,111 1 264 000 138,049 1,12360 8149
6 16/01/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Transportation -ChongMek/Ubon/ChongMek- J.N.Spicy - Invoice dated 14/01/2017 44,177 360 000 39,318 1,12360 8149
7 16/01/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 20166511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyVisa fees - Thai border - Mr Vilasak - 14/01/2017 4,172 34 000 3,713 1,12360 8149
8 16/01/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Mr Vilasak - Champasak/ChongMek - 14/01/2017 38,041 310 000 33,857 1,12360 8149

9 16/01/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Trip to pick up the plate - Mr Vilasak - Ubon - 14/01/2017 68,720 560 000 61,161 1,12360 8149
16/01/17 MAINTENANCE OF THE MANITOU - DEC. 2016

10 16/01/17 MAINTENANCE OF THE MANITOU - DEC. 20165721 Cash box in Kip 205,179 1 672 000 182,609 1,12360 8149

11 16/01/17 MAINTENANCE OF THE MANITOU - DEC. 20166411.4 Restoration field school of a second part of the Southern Vat Phou palace/Maintenance & consumablesDK Lao trading sole - Engine oil for manitou - Invoice dated 12/12/2016 205,179 1 672 000 182,609 1,12360 8149
17/01/17 TRANSPORTATION COSTS - FORD CAR - PAKSE-VATPHOU - 15 JANUARY 2017

12 17/01/17 TRANSPORTATION COSTS - FORD CAR - PAKSE-VATPHOU - 15 JANUARY 20175721 Cash box in Kip 24,543 200 000 21,843 1,12360 8149
13 17/01/17 TRANSPORTATION COSTS - FORD CAR - PAKSE-VATPHOU - 15 JANUARY 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Gasoline - ML shop - Invoice dated 15/01/2017 24,543 200 000 21,843 1,12360 8149

19/01/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 
14 19/01/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/01/2017 0,500 0,470 1,06383
15 19/01/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,470 1,06383

01/02/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 2016
16 01/02/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 20165721 Cash box in Kip 420,174 3 424 000 373,955 1,12360 8149
17 01/02/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 20166511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.services1 Plate -Printing Shop - Ubon Invoice dated 01/02/2017 265,063 2 160 000 235,906 1,12360 8149
18 01/02/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Transportation - ChongMek/Ubon/ChongMek- J.N.Spicy - Invoice dated 01/02/2017 44,177 360 000 39,318 1,12360 8149

19 01/02/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 20166511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyVisa fees - Thai border - Mr Vilasak - 01/02/2017 4,172 34 000 3,713 1,12360 8149
20 01/02/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Mr Vilasak - Champasak/ChongMek -01/02/2017 38,041 310 000 33,857 1,12360 8149

21 01/02/17 PLATE PRINTING FOR THE MONUMENT UNVEILING CEREMONY - DEC. 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Trip to pick up the plate - Mr Vilasak - Ubon - 01/02/2017 68,720 560 000 61,161 1,12360 8149
07/02/17 TRANSPORTATION COSTS - FORD CAR - FROM PAKSE TO VAT PHOU - FEB. 7, 2017

22 07/02/17 TRANSPORTATION COSTS - FORD CAR - FROM PAKSE TO VAT PHOU - FEB. 7, 20175721 Cash box in Kip 24,543 200 000 21,843 1,12360 8149
23 07/02/17 TRANSPORTATION COSTS - FORD CAR - FROM PAKSE TO VAT PHOU - FEB. 7, 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Gasoline - Cental shop - Invoice dated 07/02/2017 24,543 200 000 21,843 1,12360 8149

15/02/17 SMALL SUPPLIES FOR INSTALLATION OF THE INTERPRETATIVE ROOM AT THE MUSEUM - FEB. 2017
24 15/02/17 SMALL SUPPLIES FOR INSTALLATION OF THE INTERPRETATIVE ROOM AT THE MUSEUM - FEB. 20175721 Cash box in Kip 18,407 150 000 16,382 1,12360 8149
25 15/02/17 SMALL SUPPLIES FOR INSTALLATION OF THE INTERPRETATIVE ROOM AT THE MUSEUM - FEB. 20176221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesScrews - Steel hangers - Hammer - Olaly Shop - Invoice dated 15/02/2017 18,407 150 000 16,382 1,12360 8149

19/02/17 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 15 TO 24, 2017 1,06383
26 19/02/17 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 15 TO 24, 20175530 Bank account FSP Withdrawn on 22/02/2017 by JC Castel 720,000 676,800 1,06383
27 19/02/17 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 15 TO 24, 20176312.8 Contribution to national level decisions to strenghen the legal framework and protection/Perdiem (lump sum)Perdiem - J-C Castel - 8 days 720,000 676,800 1,06383

19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN.15 TO 24, 2017 1,06383
28 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN.15 TO 24, 20175530 Bank account FSP Withdrawn on 22/02/2017 by JC Castel 175,870 165,318 1,06383
29 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN.15 TO 24, 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Flight ticket - Invoice Oulayvanh air ticket service, dated 11/01/2017 120,000 112,800 1,06383
30 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN.15 TO 24, 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Motorbike rental - Invoice Motoribe Service, dated 24/01/2017 39,120 320 000 36,773 1,06383 8179
31 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN.15 TO 24, 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Taxi fares - Invoices Vientiane and Pakse, dated 15/01/2017 (x2) 16,750 137 000 15,745 1,06383 8179

19/02/17 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM JAN. 24 TO 29, 2017 1,06383
32 19/02/17 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM JAN. 24 TO 29, 20175530 Bank account FSP Withdrawn on 22/02/2017 by JC Castel 450,000 423,000 1,06383
33 19/02/17 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM JAN. 24 TO 29, 20176211.8 Heritage enhancement programme in cooperation with development and tourism stakeholders/Perdiem (lump sum)Perdiem - J-C Castel - 5 days 450,000 423,000 1,06383

19/02/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM JAN.24 TO 29, 2017 1,06383

34 19/02/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM JAN.24 TO 29, 20175530 Bank account FSP Withdrawn on 22/02/2017 by JC Castel 159,800 1 307 000 150,212 1,06383 8179
35 19/02/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM JAN.24 TO 29, 20176211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Flight ticket - Return ticket - Invoice Joy Travel, dated 17/01/2017 146,718 1 200 000 137,915 1,06383 8179
36 19/02/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM JAN.24 TO 29, 20176211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Taxi fares - Invoices Vientiane and Luang Prabang, dated 24/01/2017 (x2) 13,082 107 000 12,297 1,06383 8179

19/02/17 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 2017 1,06383
37 19/02/17 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 20175530 Bank account FSP Withdrawn on 22/02/2017 by JC Castel 540,000 507,600 1,06383
38 19/02/17 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 20176312.8 Contribution to national level decisions to strenghen the legal framework and protection/Perdiem (lump sum)Perdiem - J-C Castel - 6 days 540,000 507,600 1,06383  
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19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 2017 1,06383
39 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 20175530 Bank account FSP Withdrawn on 22/02/2017 by JC Castel 155,030 1 268 000 145,728 1,06383 8179
40 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Flight ticket - Invoice Joy Travel, Vientiane, dated 01/02/2017 94,142 770 000 88,493 1,06383 8179
41 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Motorbike rental - Invoice Motoribe Service, dated 05/02/2017 36,679 300 000 34,479 1,06383 8179

42 19/02/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 29 TO FEB. 4, 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Taxi fares - Invoices Vientiane and Pakse, dated 29/01 and 05/02/2017 (x2) 24,208 198 000 22,756 1,06383 8179
19/02/17 PETROL COSTS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL 1,06383

43 19/02/17 PETROL COSTS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 22/02/2017 by JC Castel 173,610 1 420 000 163,193 1,06383 8179
44 19/02/17 PETROL COSTS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - ML shop - Invoice dated 05/12/2016 39,125 320 000 36,777 1,06383 8179
45 19/02/17 PETROL COSTS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - Pakse - Invoice dated 10/12/2016 44,013 360 000 41,372 1,06383 8179
46 19/02/17 PETROL COSTS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - Pakse - Invoice dated 23/12/2016 45,236 370 000 42,522 1,06383 8179
47 19/02/17 PETROL COSTS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - Pakse - Invoice dated 02/01/2017 45,236 370 000 42,522 1,06383 8179

19/02/17 PURCHASE OF HISTORICAL BOOKS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL 1,06383
48 19/02/17 PURCHASE OF HISTORICAL BOOKS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 22/02/2017 by JC Castel 106,610 872 000 100,214 1,06383 8179
49 19/02/17 PURCHASE OF HISTORICAL BOOKS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL6112.6 Publication and distribution of scientific research/Communications and others ext.servicesMonument Book - Invoice dated 26/12/2016 71,765 587 000 67,459 1,06383 8179
50 19/02/17 PURCHASE OF HISTORICAL BOOKS - DEC. 2016 & JAN. 2017 - PAYBACK TO J-C CASTEL6112.6 Publication and distribution of scientific research/Communications and others ext.servicesMonument Book - Invoice dated 15/01/2017 34,845 285 000 32,755 1,06383 8179

19/02/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 
51 19/02/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/02/2017 0,500 0,470 1,06383
52 19/02/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,470 1,06383

22/02/17 ADVANCE FOR I.T. CONSULTANCY - D. BAZIN - FEB. 2017
53 22/02/17 ADVANCE FOR I.T. CONSULTANCY - D. BAZIN - FEB. 20175530 Bank account FSP Withdrawn on 24/02/2017 by D.Bazin 2 901,390 2 727,307 1,06383
54 22/02/17 ADVANCE FOR I.T. CONSULTANCY - D. BAZIN - FEB. 20175820 Advance Advance 2 901,390 2 727,307 1,06383

27/02/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - PARTIAL INVOICE - S.BABIGEON-DIAZ - FEB. 2017
55 27/02/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - PARTIAL INVOICE - S.BABIGEON-DIAZ - FEB. 20175530 Bank account FSP Withdrawn on 03/03/2017 by S.Babigeon 700,000 658,000 1,06383
56 27/02/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - PARTIAL INVOICE - S.BABIGEON-DIAZ - FEB. 20176112.6 Publication and distribution of scientific research/Communications and others ext.servicesS.Babigeon - Invoice dated 27/02/2017 700,000 658,000 1,06383

27/02/17 TRANSLATION FEES - FRENCH TO ENGLISH - INVOICE M. HYMAN - FEB. 2017
57 27/02/17 TRANSLATION FEES - FRENCH TO ENGLISH - INVOICE M. HYMAN - FEB. 20175530 Bank account FSP Withdraw on 21/03/2017 by M.Hyman 245,040 230,338 1,06383
58 27/02/17 TRANSLATION FEES - FRENCH TO ENGLISH - INVOICE M. HYMAN - FEB. 20176112.6 Publication and distribution of scientific research/Communications and others ext.servicesM. Hyman - Invoice dated 27/02/2017 245,040 230,338 1,06383

27/02/17 CONSULTANCY - PTI VIENTIANE- CONTRACT 01/03/2016 - PARTIAL INVOICE - FEB. 2017
59 27/02/17 CONSULTANCY - PTI VIENTIANE- CONTRACT 01/03/2016 - PARTIAL INVOICE - FEB. 20175530 Bank account FSP Withdrawn on 28/04/2017 by  Vanphengsouk Insyxiengmai 875,000 822,500 1,06383
60 27/02/17 CONSULTANCY - PTI VIENTIANE- CONTRACT 01/03/2016 - PARTIAL INVOICE - FEB. 20176312.5 Contribution to national level decisions to strenghen the legal framework and protection/Studies,consultants and instructorsInvoice dated 27/02/2017. Previous invoice 02/06/2016. 875,000 822,500 1,06383

27/02/17 PER DIEM - INTERNSHIP - D. PHITTHAYAPHONE - FROM FEB. 13 TO MAR. 3, 2017.
61 27/02/17 PER DIEM - INTERNSHIP - D. PHITTHAYAPHONE - FROM FEB. 13 TO MAR. 3, 2017.5530 Bank account FSP Withdrawn on 01/03/2017  by D.Phitthayaphone 855,000 803,700 1,06383
62 27/02/17 PER DIEM - INTERNSHIP - D. PHITTHAYAPHONE - FROM FEB. 13 TO MAR. 3, 2017.6122.8 Sensivity training with the local population/Perdiem (lump sum)Perdiem - D. Phitthayaphone - 19 days. 855,000 803,700 1,06383

27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 2016
63 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20165820 Advance Rest of the advance granted on 29/05/2015 - Rate A 1 349,280 1 254,830 1,07527

64 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20165820 Advance Advance granted on 31/05/2016 - Rate B 2 113,270 1 880,810 1,12360
65 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20166411.7 Restoration field school of a second part of the Southern Vat Phou palace/Meeting and missions expenses (invoices)Transportation costs - Flight ticket & visa - Maric Beaufeist - Jan. 2016 330,787 307,631 1,07527

66 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20166411.8 Restoration field school of a second part of the Southern Vat Phou palace/Perdiem (lump sum)Perdiem Maric Beaufeist for eastern porch restoration expertise - Jan. 2016 465,169 432,607 1,07527

67 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20166312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Transportation costs - Flight ticket - C. Hawixbrock - for ICC meeting - Jan. 2016. 293,945 273,369 1,07527

68 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20166312.8 Contribution to national level decisions to strenghen the legal framework and protection/Perdiem (lump sum)Perdiem C. Hawixbrock for ICC meeting - Jan. 2016 - Rest of rate A. 259,380 241,223 1,07527

69 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20166312.8 Contribution to national level decisions to strenghen the legal framework and protection/Perdiem (lump sum)Perdiem C. Hawixbrock for ICC meeting - Jan. 2016 - Total : 454,945 USD 195,565 174,053 1,12360
70 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20166411.7 Restoration field school of a second part of the Southern Vat Phou palace/Meeting and missions expenses (invoices)Transportation costs - Flight ticket & visa - Maric Beaufeist - Jun. 2016 271,944 242,031 1,12360
71 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20166411.8 Restoration field school of a second part of the Southern Vat Phou palace/Perdiem (lump sum)Perdiem Maric Beaufeist for eastern porch restoration expertise - Jun. 2016 296,667 264,033 1,12360
72 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20166112.6 Publication and distribution of scientific research/Communications and others ext.servicesTranslation fees by Mary Premila for scientific book. 692,221 616,077 1,12360
73 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20166411.7 Restoration field school of a second part of the Southern Vat Phou palace/Meeting and missions expenses (invoices)Transportation costs - Flight ticket & visa - Maric Beaufeist - Nov. 2016 246,638 219,508 1,12360
74 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20166411.8 Restoration field school of a second part of the Southern Vat Phou palace/Perdiem (lump sum)Perdiem Maric Beaufeist for eastern porch restoration expertise - Nov. 2016 293,617 261,319 1,12360
75 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20166112.6 Publication and distribution of scientific research/Communications and others ext.servicesPrinting cost - Copy of S. Clement Charpentier PHD report. 91,936 81,823 1,12360
76 27/02/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20166112.6 Publication and distribution of scientific research/Communications and others ext.servicesTransportation cost by bus of the copied documents from VTE to PKZ. 24,681 21,966 1,12360

27/02/17 WITHDRAWAL FOR CASH BOX IN KIPS
77 27/02/17 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 01/03/2017 by Malaysi Phongsavat 3016,610 24 697 000 2 835,614 1,06383 8187
78 27/02/17 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 3016,610 24697000 2 835,614 1,06383 8187

27/02/17 VAT PHOU STAFF BONUS FOR EASTERN PORCH RESTORATION - JAN.TO NOV., 2016
79 27/02/17 VAT PHOU STAFF BONUS FOR EASTERN PORCH RESTORATION - JAN.TO NOV., 20165721 Cash box in Kip 3016,610 24 697 000 2 835,614 1,06383 8187
80 27/02/17 VAT PHOU STAFF BONUS FOR EASTERN PORCH RESTORATION - JAN.TO NOV., 20166411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusBonus of Vat Phou staff - 7 people - January to November 2016 3016,610 24697000 2 835,614 1,06383 8187

01/03/17 WITHDRAWAL FOR CASH BOX IN KIPS
81 01/03/17 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 01/03/2017  by Malaysi Phongsavat 1221,450 10 000 000 1 148,163 1,06383 8187
82 01/03/17 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 1221,450 10000000 1 148,163 1,06383 8187  
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01/03/17 TRANSPORTATION COSTS TO THE BANK - VAT PHOU / PAKSE - MAR. 1, 2017
83 01/03/17 TRANSPORTATION COSTS TO THE BANK - VAT PHOU / PAKSE - MAR. 1, 20175721 Cash box in Kip 40,496 330 000 36,041 1,12360 8149
84 01/03/17 TRANSPORTATION COSTS TO THE BANK - VAT PHOU / PAKSE - MAR. 1, 20176511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Mr Khamseng Vongsy - Dated 01/03/2017 40,496 330 000 36,041 1,12360 8149

02/03/17 PREPARATION OF INFOGRAPHY & PRINTING PROCESS FOR SCIENTIFIC ARTICLES - INVOICE E.CHOLET - FEB. 2017
85 02/03/17 PREPARATION OF INFOGRAPHY & PRINTING PROCESS FOR SCIENTIFIC ARTICLES - INVOICE E.CHOLET - FEB. 20175530 Bank account FSP Transfert on 04/04/2017  to E.Cholet Bank Account  300,000 282,000 1,06383
86 02/03/17 PREPARATION OF INFOGRAPHY & PRINTING PROCESS FOR SCIENTIFIC ARTICLES - INVOICE E.CHOLET - FEB. 20176112.6 Publication and distribution of scientific research/Communications and others ext.servicesE. Cholet - Invoice dated 28/02/2017 300,000 282,000 1,06383

09/03/17 TRANSPORTATION COSTS - VAT PHOU / PAKSE - FORD CAR - MAR. 07, 2017
87 09/03/17 TRANSPORTATION COSTS - VAT PHOU / PAKSE - FORD CAR - MAR. 07, 20175721 Cash box in Kip 24,429 200 000 22,963 1,06383 8187
88 09/03/17 TRANSPORTATION COSTS - VAT PHOU / PAKSE - FORD CAR - MAR. 07, 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Gasoline - DouangChampa shop - Invoice dated 07/03/2017 24,429 200 000 22,963 1,06383 8187

09/03/17 WORK SITES SUPPLIES - INSTALLATION OF INTERPRETATIVE ROOM AND ARCHAEOLOGICAL MUSEUM
89 09/03/17 WORK SITES SUPPLIES - INSTALLATION OF INTERPRETATIVE ROOM AND ARCHAEOLOGICAL MUSEUM5721 Cash box in Kip 476,854 3 904 000 448,243 1,06383 8187

89-1 09/03/17 WORK SITES SUPPLIES - INSTALLATION OF INTERPRETATIVE ROOM AND ARCHAEOLOGICAL MUSEUM5721 Cash box in Kip 167,628 1 366 000 149,189 1,12360 8149
90 09/03/17 WORK SITES SUPPLIES - INSTALLATION OF INTERPRETATIVE ROOM AND ARCHAEOLOGICAL MUSEUM6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesWooden box for the museum - Invoice dated 07/03/2017 256,504 2 100 000 241,114 1,06383 8187
91 09/03/17 WORK SITES SUPPLIES - INSTALLATION OF INTERPRETATIVE ROOM AND ARCHAEOLOGICAL MUSEUM6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesWood for the interpretative room- Invoice dated 07/03/2017 220,349 1 804 000 207,128 1,06383 8187

92 09/03/17 WORK SITES SUPPLIES - INSTALLATION OF INTERPRETATIVE ROOM AND ARCHAEOLOGICAL MUSEUM6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesWood for the interpretative room - Invoice dated 07/03/2017 167,628 1 366 000 149,189 1,12360 8149
13/03/17 TRANSPORTATION AND PER DIEM - MISSION TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 2017

93 13/03/17 TRANSPORTATION AND PER DIEM - MISSION TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20175721 Cash box in Kip 340,784 2 790 000 320,337 1,06383 8187
94 13/03/17 TRANSPORTATION AND PER DIEM - MISSION TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Flight Pakse-Vte-Pakse - Dao Heuang Air Booking - Invoice 10/03/2017 224,747 1 840 000 211,262 1,06383 8187
95 13/03/17 TRANSPORTATION AND PER DIEM - MISSION TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20176312.8 Contribution to national level decisions to strenghen the legal framework and protection/Perdiem (lump sum)Perdiem - Transport to Pakse Airport - Mr Khamchanh - 13/03/2017 30,536 250 000 28,704 1,06383 8187
96 13/03/17 TRANSPORTATION AND PER DIEM - MISSION TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20176312.8 Contribution to national level decisions to strenghen the legal framework and protection/Perdiem (lump sum)Perdiem - Mr Khamchanh - 2 days - from 13 to 15/03/2017 85,501 700 000 80,371 1,06383 8187

17/03/17 MISSION COSTS TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 2017
97 17/03/17 MISSION COSTS TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20175721 Cash box in Kip 26,383 216 000 24,800 1,06383 8187
98 17/03/17 MISSION COSTS TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Hotel + taxi - Mixay Guesthouse - 2 nights - Invoice 13/03/2017 18,322 150 000 17,222 1,06383 8187
99 17/03/17 MISSION COSTS TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Taxi - Airport to Hotel - Wattai Ddomestic Airport Public Taxi 8,062 66 000 7,578 1,06383 8187

19/03/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 
100 19/03/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/03/2017 0,500 0,470 1,06383

101 19/03/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,470 1,06383
04/04/17 STATIONERY

102 04/04/17 STATIONERY5721 Cash box in Kip 54,965 450 000 51,667 1,06383 8187
103 04/04/17 STATIONERY6511.4 Project administration, FSP pilot committee organisation, including final closing ceremony/Maintenance & consumables3 Boxes of printing paper - Kola shop - Invoice dated 04/04/2017 54,965 450 000 51,667 1,06383 8187

10/04/17 BANK FEES FOR MONEY TRANSFER TO THE ACCOUNT OF E. CHOLET - BCEL BANK
104 10/04/17 BANK FEES FOR MONEY TRANSFER TO THE ACCOUNT OF E. CHOLET - BCEL BANK5721 Cash box in Kip 1,832 15 000 1,722 1,06383 8187
105 10/04/17 BANK FEES FOR MONEY TRANSFER TO THE ACCOUNT OF E. CHOLET - BCEL BANK6112.6 Publication and distribution of scientific research/Communications and others ext.servicesFees for bank transfer - E.Cholet - BCEL bank - 10/04/2017 1,832 15 000 1,722 1,06383 8187

19/04/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 
106 19/04/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/04/2017 0,500 0,470 1,06383
107 19/04/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,470 1,06383

03/05/17 MISSION COSTS TO VIENTIANE - S. BABIGEON-DIAZ - FROM MAR. 15 TO 18, 2017

108 03/05/17 MISSION COSTS TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20175530 Bank account FSP Withdrawn on  10/05/2017 by S.Babigeon 132,010 1 080 000 124,089 1,06383
109 03/05/17 MISSION COSTS TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20176112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)Night bus tickets (2 seats) on 15/03 & 18/03/2017 - Invoices CPS bus 83,116 680 000 78,129 1,06383 8181
110 03/05/17 MISSION COSTS TO MICT VIENTIANE - MR KHAMCHANH - FROM MAR. 13 TO 15, 20176112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)Hotel Douang Deuane - Invoices 16/03 & 17/03/2017 48,894 400 000 45,960 1,06383 8181

03/05/17 TRANSPORTATION COSTS AND PERDIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 8 TO 19 , 2017
111 03/05/17 TRANSPORTATION COSTS AND PERDIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 8 TO 19 , 20175530 Bank account FSP Withdrawn on  by JC Castel on 12/05/2017 1 003,990 943,751 1,06383
112 03/05/17 TRANSPORTATION COSTS AND PERDIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 8 TO 19 , 20176312.8 Contribution to national level decisions to strenghen the legal framework and protection/Perdiem (lump sum)Perdiem - J-C Castel - 9 days 810,000 761,400 1,06383
113 03/05/17 TRANSPORTATION COSTS AND PERDIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 8 TO 19 , 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Flight ticket - Invoice Oulayvanh air ticket service, dated 06/03/2017 110,015 900 000 103,414 1,06383 8181
114 03/05/17 TRANSPORTATION COSTS AND PERDIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 8 TO 19 , 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Motorbike rental - Invoice Motoribe Service, dated 24/01/2017 67,229 550 000 63,195 1,06383 8181
115 03/05/17 TRANSPORTATION COSTS AND PERDIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 8 TO 19 , 20176312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Taxi fares - Invoices Vientiane and Pakse, dated 15/01/2017 (x2) 16,746 137 000 15,741 1,06383 8181

03/05/17 PURCHASE OF THE "CHAMPASAK LIVING LANDSCAPE" EXHIBITION COPYRIGHTS - PAYBACK TO J-C CASTEL
116 03/05/17 PURCHASE OF THE "CHAMPASAK LIVING LANDSCAPE" EXHIBITION COPYRIGHTS - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn   by JC Castel on 12/05/2017 1 000,000 940,000 1,06383

117 03/05/17 PURCHASE OF THE "CHAMPASAK LIVING LANDSCAPE" EXHIBITION COPYRIGHTS - PAYBACK TO J-C CASTEL6211.6 Heritage enhancement programme in cooperation with development and tourism stakeholders/Communications and others ext.servicesPaid to Jean-Marc Troubs on 28/03/2017 by J-C Castel. 1 000,000 940,000 1,06383
03/05/17 PETROL COSTS - FEB. & MAR. 2017 - PAYBACK TO J-C CASTEL 1,06383

118 03/05/17 PETROL COSTS - FEB. & MAR. 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn by JC Castel on 12/05/2017 128,350 1 050 000 120,649 1,06383 8181
119 03/05/17 PETROL COSTS - FEB. & MAR. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - ML shop - Invoice dated 09/02/2017 39,115 320 000 36,768 1,06383 8181
120 03/05/17 PETROL COSTS - FEB. & MAR. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - ML shop - Invoice dated 21/02/2017 42,784 350 000 40,217 1,06383 8181
121 03/05/17 PETROL COSTS - FEB. & MAR. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - ML shop - Invoice dated 02/03/2017 46,451 380 000 43,664 1,06383 8181  
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03/05/17 PRINT TESTS, PANELS PRINTINGS & FRAMING - DEC. 2016 TO MAR. 2017 - PAYBACK TO J-C CASTEL
122 03/05/17 PRINT TESTS, PANELS PRINTINGS & FRAMING - DEC. 2016 TO MAR. 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn   by JC Castel on 12/05/2017 216,970 1 775 000 203,952 1,06383
123 03/05/17 PRINT TESTS, PANELS PRINTINGS & FRAMING - DEC. 2016 TO MAR. 2017 - PAYBACK TO J-C CASTEL6112.6 Publication and distribution of scientific research/Communications and others ext.servicesFraming - Invoice Khouvieng frame shop, dated 14/03/2017 6,723 55 000 6,320 1,06383 8181

124 03/05/17 PRINT TESTS, PANELS PRINTINGS & FRAMING - DEC. 2016 TO MAR. 2017 - PAYBACK TO J-C CASTEL6112.6 Publication and distribution of scientific research/Communications and others ext.servicesPrinting A0 panels - Invoice Modern Color Lab, dated 17/03/2017 154,019 1 260 000 144,778 1,06383 8181
125 03/05/17 PRINT TESTS, PANELS PRINTINGS & FRAMING - DEC. 2016 TO MAR. 2017 - PAYBACK TO J-C CASTEL6112.6 Publication and distribution of scientific research/Communications and others ext.servicesQuality test prints - Invoice Sisavath Printing Press, dated 12/12/2016 23,225 190 000 21,831 1,06383 8181
126 03/05/17 PRINT TESTS, PANELS PRINTINGS & FRAMING - DEC. 2016 TO MAR. 2017 - PAYBACK TO J-C CASTEL6112.6 Publication and distribution of scientific research/Communications and others ext.servicesQuality test prints - Invoice Pakpasak Printing, dated 20/12/2016 33,003 270 000 31,023 1,06383 8181

03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL
127 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  by JC Castel on 12/05/2017 733,420 689,415 1,06383
128 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Train Lyon-Paris for J-C Castel, dated 18/04/2017 105,682 99,341 1,06383
129 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Train Paris-Lyon for J-C Castel, dated 23/04/2017 84,981 79,882 1,06383
130 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Train Paris-Rennes for Marielle Santoni, dated 21/04/2017 58,833 55,303 1,06383
131 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Train Rennes-Dinan for Marielle Santoni, dated 21/04/2017 8,389 7,886 1,06383
132 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Train Dinan-Paris for Marielle Santoni, dated 22/04/2017 61,448 57,761 1,06383
133 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Hotel - Invoice le Challonge, for Marielle Santoni, dated 21/04/2017 81,604 76,707 1,06383

134 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Petrol cost, travel by car to Dinan - J-C Castel - Invoice dated 21/04/2017 16,528 15,536 1,06383
135 03/05/17 TRANSPORTATION AND MEETING EXPENSES FOR THE MISSION TO DINAN - APR. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Invitation to restaurant in Dinan - 9 people - Invoice dated 21/04/2017 315,956 296,999 1,06383

08/05/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - FINAL INVOICE - S.BABIGEON-DIAZ - MAY. 2017
136 08/05/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - FINAL INVOICE - S.BABIGEON-DIAZ - MAY. 20175530 Bank account FSP Withdrawn on  10/05/2017 By S.Babigeon 800,000 752,000 1,06383
137 08/05/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - FINAL INVOICE - S.BABIGEON-DIAZ - MAY. 20176112.6 Publication and distribution of scientific research/Communications and others ext.servicesS.Babigeon - Invoice dated 04/05/2017 800,000 752,000 1,06383

11/05/17 FRENCH EMBASSY - ADVANCE ON THE 7TH AND LAST TRANCH OF FSP 

137-1 11/05/17 FRENCH EMBASSY - ADVANCE ON THE 7TH AND LAST TRANCH OF FSP 1520 Grant from French EmbassyGrant: 12098 Euros  - Rate: 1,08695652173913 13 150,000 12 098,000 1,0870
137-2 11/05/17 FRENCH EMBASSY - ADVANCE ON THE 7TH AND LAST TRANCH OF FSP 5530 Bank account FSP Credited on 11/05/2017 13 150,000 12 098,000 1,0870

11/05/17 BANK FEES FOR TRANSFER OF THE 7TH TRANCH OF FSP
137-3 11/05/17 BANK FEES FOR TRANSFER OF THE 7TH TRANCH OF FSP5530 Bank account FSP 1,000 0,940 1,06383
137-4 11/05/17 BANK FEES FOR TRANSFER OF THE 7TH TRANCH OF FSP6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL fees for money transfert 1,000 0,940 1,06383

11/05/17 BANK FEES FOR TRANSFER OF THE 7TH TRANCH OF FSP
137-5 11/05/17 BANK FEES FOR TRANSFER OF THE 7TH TRANCH OF FSP5530 Bank account FSP 2,000 1,880 1,06383
137-6 11/05/17 BANK FEES FOR TRANSFER OF THE 7TH TRANCH OF FSP6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL fees for money transfert 2,000 1,880 1,06383

13/05/17 BCEL BANK ACCOUNT - BUYING CHEQUE BOOK
138 13/05/17 BCEL BANK ACCOUNT - BUYING CHEQUE BOOK5721 Cash box in Kip 12,384 100 000 11,022 1,12360 8075

139 13/05/17 BCEL BANK ACCOUNT - BUYING CHEQUE BOOK6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - 1 cheque book 12,384 100 000 11,022 1,12360 8075
16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 2017

140 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 20175820 Advance Withdrawn on 24/02/2017 by D.Bazin 2 901,390 2 727,307 1,06383
141 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 20176111.5 Creating a regional heritage inventory/Studies consultants and instructorsInventory database 530,000 498,200 1,06383
142 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 20176122.5 Sensivity training with the local population/Studies,consultants and instructorsWeb & communication 424,000 398,560 1,06383
143 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 20176211.5 Heritage enhancement programme in cooperation with development and tourism stakeholders/Studies,consultants and instructorsTourism data collection & treatment 159,000 149,460 1,06383
144 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 20176221.5 Improving visibility and lay-out of museums and their collections/Studies,consultants and instructorsMuseum artifacts database 530,000 498,200 1,06383
145 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 20176311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsInstitutionnal data for development plans 424,000 398,560 1,06383
146 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 20176422.5 Staff training/Studies,consultants and instructorsTraining programmes 622,390 585,047 1,06383
147 16/05/17 OUTSTANDING INVOICE FOR I.T. CONSULTANCY - D. BAZIN - ADVANCE PAID ON FEB. 20176511.5 Project administration, FSP pilot committee organisation, including final closing ceremony/Studies,consultants and instructorsAccounting database 212,000 199,280 1,06383

16/05/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 2017
148 16/05/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20175820 Advance Advance granted on 31/05/2016 886,730 789,190 1,12360
149 16/05/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20175530 Bank account FSP Withdrawn on 22/05/2017 by Transfert Money 1 245,270 1 170,554 1,06383
150 16/05/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20176322.8 Implementation of protection and preventive archeology, patrols and urgent vestige seizures/Perdiem (lump sum)Vat Sang O field school - Per diem Jade Thau - Rate 1 - total : 1522 USD 886,730 789,190 1,12360
151 16/05/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20176322.8 Implementation of protection and preventive archeology, patrols and urgent vestige seizures/Perdiem (lump sum)Vat Sang O field school - Per diem Jade Thau - Rate 2 - total : 1522 USD 635,270 597,154 1,06383
152 16/05/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20176322.8 Implementation of protection and preventive archeology, patrols and urgent vestige seizures/Perdiem (lump sum)Vat Sang O field school - Per diem Somoh Douangthongchit 550,000 517,000 1,06383
153 16/05/17 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT - INVOICE OF THE YEAR 20176112.6 Publication and distribution of scientific research/Communications and others ext.servicesClaude Jacques article translation fees by Mary Premila for scientific publication 60,000 56,400 1,06383

16/05/17 TRANSPORTATION EXPENSES FOR THE MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL
154 16/05/17 TRANSPORTATION EXPENSES FOR THE MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  by JC Castel on 26/05/2017 1 551,230 1 458,157 1,06383
155 16/05/17 TRANSPORTATION EXPENSES FOR THE MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Flight return ticket VTE-LYS, invoice Travelgenio 1 325,777 1 246,231 1,06383
156 16/05/17 TRANSPORTATION EXPENSES FOR THE MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Train Lyon-Paris,  dated 23/03/2017 106,380 99,997 1,06383

157 16/05/17 TRANSPORTATION EXPENSES FOR THE MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Train Paris-Lyon,  dated 24/03/2017 111,863 105,152 1,06383
158 16/05/17 TRANSPORTATION EXPENSES FOR THE MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Taxi to Wattay airport. Invoice Mr Kiat on 19/09/2017 7,210 59 000 6,777 1,06383 8186

16/05/17 PER DIEM - MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL
159 16/05/17 PER DIEM - MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  by JC Castel on 26/05/2017 270,000 253,800 1,06383
160 16/05/17 PER DIEM - MISSION TO FRANCE - MAR. TO APR., 2017 - PAYBACK TO J-C CASTEL6211.8 Heritage enhancement programme in cooperation with development and tourism stakeholders/Perdiem (lump sum)Perdiem - J-C Castel - 3 days 270,000 253,800 1,06383  
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18/05/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL
161 18/05/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  by JC Castel on 26/05/2017 135,940 1 112 000 127,784 1,06383
162 18/05/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Taxi fares from and to airports - 3 invoices dated 25 and 29/04/2017 23,472 192 000 22,064 1,06383 8180
163 18/05/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Motorbike rental - Invoice dated 28/04/2017 18,337 150 000 17,237 1,06383 8180

164 18/05/17 TRANSPORTATION COSTS - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Flight ticket VTE-PKZ. Invoice Joy Travel dated 27/04/2017 94,131 770 000 88,483 1,06383 8180
18/05/17 PER DIEM - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL

165 18/05/17 PER DIEM - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  by JC Castel on 26/05/2017 360,000 338,400 1,06383
166 18/05/17 PER DIEM - MISSION TO VIENTIANE - APR. 25 TO 29, 2017 - PAYBACK TO J-C CASTEL6511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - J-C Castel - 4 days 360,000 338,400 1,06383

18/05/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL
167 18/05/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  by JC Castel on 26/05/2017 346,700 2 836 000 325,898 1,06383
168 18/05/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Taxi fares from and to airports - 4 invoices dated 07 and 08/05/2017 30,073 246 000 28,269 1,06383 8180
169 18/05/17 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Flight ticket PKZ-VTE, VTE-LPB, LPB-PKZ. Invoice Oulayvanh dated 05/05/2017 316,627 2 590 000 297,629 1,06383 8180

18/05/17 PER DIEM - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL
170 18/05/17 PER DIEM - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  by JC Castel on 26/05/2017 270,000 253,800 1,06383
171 18/05/17 PER DIEM - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL6511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - J-C Castel - 3 days 270,000 253,800 1,06383

18/05/17 K. CHAYAMARIT STEERING COMMITTEE MISSION COSTS TO PAKSE - MAY 15 TO 17, 2017 - PAYBACK TO J-C CASTEL
172 18/05/17 K. CHAYAMARIT STEERING COMMITTEE MISSION COSTS TO PAKSE - MAY 15 TO 17, 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  by JC Castel on 26/05/2017 298,290 280,392 1,06383
173 18/05/17 K. CHAYAMARIT STEERING COMMITTEE MISSION COSTS TO PAKSE - MAY 15 TO 17, 2017 - PAYBACK TO J-C CASTEL6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Return flight ticket BKK-Ubon - Invoice Nok Air dated 14/05/2017 86,687 81,486 1,06383
174 18/05/17 K. CHAYAMARIT STEERING COMMITTEE MISSION COSTS TO PAKSE - MAY 15 TO 17, 2017 - PAYBACK TO J-C CASTEL6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Return trip by car Ubon-Chong Mek - Invoice taxi dated 15/05/2017 72,483 68,134 1,06383
175 18/05/17 K. CHAYAMARIT STEERING COMMITTEE MISSION COSTS TO PAKSE - MAY 15 TO 17, 2017 - PAYBACK TO J-C CASTEL6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Taxi fare and toll gate fee Pakse to Vang Tao boarder - 2 invoices 39,120 320 000 36,773 1,06383 8180
176 18/05/17 K. CHAYAMARIT STEERING COMMITTEE MISSION COSTS TO PAKSE - MAY 15 TO 17, 2017 - PAYBACK TO J-C CASTEL6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Accomodation 2 nights - Invoice Sisouk, Pakse, dated 17/05/2017 100,000 94,000 1,06383

19/05/17 WITHDRAWAL FOR CASH BOX IN KIPS
177 19/05/17 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on  19/05/2017 by Malaysi 284,702 2 330 000 267,620 1,06383 8184
178 19/05/17 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 284,702 2 330 000 267,620 1,06383 8184

19/05/17 V. SOUKSAVATDY  STEERING COMMITTEE PARTICIPATION - MISSION COSTS TO PAKSE - MAY 15 TO 17, 2017
179 19/05/17 V. SOUKSAVATDY  STEERING COMMITTEE PARTICIPATION - MISSION COSTS TO PAKSE - MAY 15 TO 17, 20175721 Cash box in Kip 284,702 2 330 000 267,620 1,06383 8184
180 19/05/17 V. SOUKSAVATDY  STEERING COMMITTEE PARTICIPATION - MISSION COSTS TO PAKSE - MAY 15 TO 17, 20176511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Flight ticket VTE-PKE-VTE - Invoice Dao Heuang Air Booking dated 13/05/2017 224,829 1 840 000 211,339 1,06383 8184

181 19/05/17 V. SOUKSAVATDY  STEERING COMMITTEE PARTICIPATION - MISSION COSTS TO PAKSE - MAY 15 TO 17, 20176511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Accomodation 1 night - Invoice Saylomien hotel, Pakse, dated 15/05/2017 23,216 190 000 21,823 1,06383 8184
182 19/05/17 V. SOUKSAVATDY  STEERING COMMITTEE PARTICIPATION - MISSION COSTS TO PAKSE - MAY 15 TO 17, 20176511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - V.Souksavatdy - 2 days - 15/16 may 2017 36,657 300 000 34,457 1,06383 8184

19/05/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 
183 19/05/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/05/2017 0,500 0,470 1,06383
184 19/05/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,470 1,06383

23/05/17 G. DUCKITT TRANSLATION SERVICE FOR STEERING COMMITTEE - MAY 16, 2017 - PAYBACK TO J-C CASTEL
185 23/05/17 PER DIEM - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  by JC Castel on 26/05/2017 100,000 94,000 1,06383
186 23/05/17 PER DIEM - MISSION TO LUANG PRABANG - MAY 7 TO 10, 2017 - PAYBACK TO J-C CASTEL6511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.servicesInvoice Gerry Duckitt, dated 18/05/2017 - Paid by J-C Castel on 20/05/2017 100,000 94,000 1,06383

31/05/17 WITHDRAWAL FOR CASH BOX IN KIPS
187 31/05/17 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on  29/05/2017 by Salongsay Hueangsack 647,526 5 300 000 608,674 1,06383 8185
188 31/05/17 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 647,526 5 300 000 608,674 1,06383 8185

31/05/17 MUSEUM STAFF BONUS - COMPLETION OF INTEPRETATION CENTER AND ENTRANCE FITTING OUT - MAY, 2017

189 31/05/17 MUSEUM STAFF BONUS - COMPLETION OF INTEPRETATION CENTER AND ENTRANCE FITTING OUT - MAY, 20175721 Cash box in Kip 647,526 5 300 000 608,674 1,06383 8185
190 31/05/17 MUSEUM STAFF BONUS - COMPLETION OF INTEPRETATION CENTER AND ENTRANCE FITTING OUT - MAY, 20176221.9 Improving visibility and lay-out of museums and their collections/Staff allowances and bonusVat Phou museum staff - 8 people 647,526 5 300 000 608,674 1,06383 8185

31/05/17 WITHDRAWAL FOR CASH BOX IN KIPS
191 31/05/17 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on  29/05/2017 by Salongsay Hueangsack 513,134 4 200 000 482,346 1,06383 8185
192 31/05/17 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 513,134 4 200 000 482,346 1,06383 8185

31/05/17 ADMINISTRATION  STAFF BONUS - ORGANISATION OF THE STEERING COMMITTEE - MAY, 2017
193 31/05/17 ADMINISTRATION  STAFF BONUS - ORGANISATION OF THE STEERING COMMITTEE - MAY, 20175721 Cash box in Kip 513,134 4 200 000 482,346 1,06383 8185
194 31/05/17 ADMINISTRATION  STAFF BONUS - ORGANISATION OF THE STEERING COMMITTEE - MAY, 20176511.9 Project administration, FSP pilot committee organisation, including final closing ceremony/Staff allowances and bonusVat Phou administration staff - 6 people 513,134 4 200 000 482,346 1,06383 8185

31/05/17 INFOGRAPHY, PUBLICATION & COMMUNICATION - CONTRACT 12/05/2017 - PARTIAL INVOICE - S.BABIGEON-DIAZ - MAY. 2017
195 31/05/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - PARTIAL INVOICE - S.BABIGEON-DIAZ - FEB. 20175530 Bank account FSP Withdrawn on 31/05/2017 by S.Babigeon 1 000,000 940,000 1,06383
196 31/05/17 INFOGRAPHY & GRAPHICS COMMUNICATION - CONTRACT 13/02/2017 - PARTIAL INVOICE - S.BABIGEON-DIAZ - FEB. 20176112.6 Publication and distribution of scientific research/Communications and others ext.servicesS.Babigeon - Invoice dated 30/05/2017 1 000,000 940,000 1,06383

01/06/17 TRANSPORTATION TO BCEL BANK PAKSE FOR STATEMENT

197 01/06/17 TRANSPORTATION TO BCEL BANK PAKSE FOR STATEMENT5721 Cash box in Kip 24,429 200 000 22,963 1,06383 8187
198 01/06/17 TRANSPORTATION TO BCEL BANK PAKSE FOR STATEMENT6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Petrol station - Invoice on 01/06/2017 12,214 100 000 11,482 1,06383 8187
199 01/06/17 TRANSPORTATION TO BCEL BANK PAKSE FOR STATEMENT6511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Vat Phou staff 2 people : Vixay, Malaysi - 01/06/2017 12,214 100 000 11,482 1,06383 8187

09/06/17 TRANSPORTATION & PERDIEM - MEETINGS WITH PROVINCIAL AUTHORITY FOR FSP AUDIT - JUNE 9, 2017 
200 09/06/17 TRANSPORTATION & PERDIEM - MEETINGS WITH PROVINCIAL AUTHORITY FOR FSP AUDIT - JUNE 9, 2017 5721 Cash box in Kip 36,399 298 000 34,215 1,06383 8187
201 09/06/17 TRANSPORTATION & PERDIEM - MEETINGS WITH PROVINCIAL AUTHORITY FOR FSP AUDIT - JUNE 9, 2017 6511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Transportation to Pakse - 09/06/2017 36,399 298 000 34,215 1,06383 8187  
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12/06/17 TRANSPORTATION & PERDIEM - MEETINGS WITH DISTRICT AUTHORITY FOR FSP AUDIT - JUNE 12, 2017 
202 12/06/17 TRANSPORTATION & PERDIEM - MEETINGS WITH DISTRICT AUTHORITY FOR FSP AUDIT - JUNE 12, 2017 5721 Cash box in Kip 10,993 90 000 10,333 1,06383 8187
203 12/06/17 TRANSPORTATION & PERDIEM - MEETINGS WITH DISTRICT AUTHORITY FOR FSP AUDIT - JUNE 12, 2017 6511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Transportation to the district office - 12/06/2017 10,993 90 000 10,333 1,06383 8187

14/06/17 WITHDRAWAL FOR CASH BOX IN KIPS

204 14/06/17 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 16/06/2017 by Pavy Longmany 997,688 8 200 000 937,827 1,06383 8219
205 14/06/17 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 997,688 8 200 000 937,827 1,06383 8219

15/06/17 TRANSLATION FEES - FRENCH TO ENGLISH - INVOICE M. HYMAN - JUNE. 2017
206 15/06/17 TRANSLATION FEES - FRENCH TO ENGLISH - INVOICE M. HYMAN - JUNE. 20175530 Bank account FSP Bank transfer by Anousaya - Withdrawn on 30/06/2017  491,000 461,540 1,06383
207 15/06/17 TRANSLATION FEES - FRENCH TO ENGLISH - INVOICE M. HYMAN - JUNE. 20176112.6 Publication and distribution of scientific research/Communications and others ext.servicesM. Hyman - Invoice dated 15/06/2017 491,000 461,540 1,06383

16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL
208 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  29/06/2017 by JC Castel           Taux précédent 1,0638       Total: 769,03USD 212,545 199,792 1,06383

208-1 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  29/06/2017 by JC Castel           Taux nouvelle tranche 1,086956 556,485 511,966 1,08696
209 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL6121.7 Inter-provincial and across-border sensitivity training and study trips with authorities/Meeting and missions expenses (invoices)Flight ticket PNH-BKK-PKZ - B. Porte - Invoice Voyages France dated 10/06/2017 212,545 199,792 1,06383

209-1 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL6121.7 Inter-provincial and across-border sensitivity training and study trips with authorities/Meeting and missions expenses (invoices)Flight ticket PNH-BKK-PKZ - B. Porte - Invoice Voyages France dated 10/06/2017 67,455 62,059 1,08696
210 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL6121.7 Inter-provincial and across-border sensitivity training and study trips with authorities/Meeting and missions expenses (invoices)Visa entrance fees to Laos - B.Porte and D. Goodall - 16/06/2017 60,000 55,200 1,08696

211 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL6121.7 Inter-provincial and across-border sensitivity training and study trips with authorities/Meeting and missions expenses (invoices)Flight ticket PNH-REP-PNH - D. Goodall - Invoice eDreams, dated 12/06/2017 231,200 212,704 1,08696
212 16/06/17 TRANSPORTATION B. PORTE & D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL6121.7 Inter-provincial and across-border sensitivity training and study trips with authorities/Meeting and missions expenses (invoices)Flight ticket PKZ-REP - D. Goodall - Invoice Chetak Tavel Pondy, dated 10/06/2017 197,830 182,004 1,08696

19/06/17 DRINKING WATER FOR EFEO SCIENTIFIC SEMINAR - JUNE 19, 2017 
213 19/06/17 DRINKING WATER FOR EFEO SCIENTIFIC SEMINAR - JUNE 19, 2017 5721 Cash box in Kip 5,325 43 000 5,006 1,06383 8075
214 19/06/17 DRINKING WATER FOR EFEO SCIENTIFIC SEMINAR - JUNE 19, 2017 6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Drinking water 5,325 43 000 5,006 1,06383 8075

19/05/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 
214-1 19/05/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/06/2017 0,500 0,460 1,08696
214-2 19/05/17 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,460 1,08696

20/06/17 ACCOMODATION B. PORTE - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017
215 20/06/17 ACCOMODATION B. PORTE - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 20175721 Cash box in Kip 82,081 672 000 77,156 1,06383 8187
216 20/06/17 ACCOMODATION B. PORTE - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 20176112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)Hotel Anouxa, Champasak - 4 nights - B.Porte - Invoice dated 20/06/2017 82,081 672 000 77,156 1,06383 8187

22/06/17 PHOTOCOPY OF ADMINISTRATIVE DOCUMENTS - PAYBACK TO J-C CASTEL

217 22/06/17 PHOTOCOPY OF ADMINISTRATIVE DOCUMENTS - PAYBACK TO J-C CASTEL5721 Cash box in Kip 26,750 219 000 25,145 1,06383 8187
218 22/06/17 PHOTOCOPY OF ADMINISTRATIVE DOCUMENTS - PAYBACK TO J-C CASTEL6511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.servicesPrinting annual progress report and accounting - Invoice dated 11/03/2017 24,918 204 000 23,423 1,06383 8187
219 22/06/17 PHOTOCOPY OF ADMINISTRATIVE DOCUMENTS - PAYBACK TO J-C CASTEL6511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.servicesCopy of application for tender for FSP audit 1,832 15 000 1,722 1,06383 8187

22/06/17 SUPPLIES FOR THE MUSEUM ENTRANCE CLAUSTRA - PAYBACK TO J-C CASTEL
220 22/06/17 SUPPLIES FOR THE MUSEUM ENTRANCE CLAUSTRA - PAYBACK TO J-C CASTEL5721 Cash box in Kip 21,681 177 500 20,380 1,06383 8187
221 22/06/17 SUPPLIES FOR THE MUSEUM ENTRANCE CLAUSTRA - PAYBACK TO J-C CASTEL6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesSupplies for the museum - Invoice TCR, dated 17/05/2017 21,681 177 500 20,380 1,06383 8187

22/06/17 TRANSPORTATION COSTS - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 10, 2017 - PAYBACK TO J-C CASTEL
222 22/06/17 TRANSPORTATION COSTS - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 10, 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  29/06/2017 by JC Castel 434,380 399,630 1,08696
223 22/06/17 TRANSPORTATION COSTS - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 10, 2017 - PAYBACK TO J-C CASTEL6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Flight ticket PKZ-BKK-VTE, Invoice Oulayvanh, dated 22/05/2017 228,000 209,760 1,08696
224 22/06/17 TRANSPORTATION COSTS - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 10, 2017 - PAYBACK TO J-C CASTEL6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Taxi fares in Bangkok on 31/05 and 01/06/2017 38,230 35,172 1,08696
225 22/06/17 TRANSPORTATION COSTS - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 10, 2017 - PAYBACK TO J-C CASTEL6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Motorbike rental and taxi fares in Vientiane and Pakse, from 02 to 10/06/2017 72,170 66,396 1,08696
226 22/06/17 TRANSPORTATION COSTS - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 10, 2017 - PAYBACK TO J-C CASTEL6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Flight ticket VTE-PKZ, invoice DDTravel, dated 09/06/2017 95,980 88,302 1,08696

22/06/17 PER DIEM - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 09, 2017 - PAYBACK TO J-C CASTEL
227 22/06/17 PER DIEM - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 09, 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  29/06/2017 by JC Castel 810,000 745,200 1,08696
228 22/06/17 PER DIEM - MISSION TO BANGKOK & VIENTIANE - MAY 31 TO JUNE 09, 2017 - PAYBACK TO J-C CASTEL6511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - J-C Castel -  9 days 810,000 745,200 1,08696

22/06/17 PETROL COSTS - MAY. 2017 - PAYBACK TO J-C CASTEL 1,08696
229 22/06/17 PETROL COSTS - MAY. 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  29/06/2017 by JC Castel 128,780 1 060 000 118,478 1,08696 8231
230 22/06/17 PETROL COSTS - MAY. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - ML shop - Invoice dated 02/05/2017 44,951 370 000 41,355 1,08696 8231
231 22/06/17 PETROL COSTS - MAY. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - ML shop - Invoice dated 17/05/2017 41,307 340 000 38,003 1,08696 8231
232 22/06/17 PETROL COSTS - MAY. 2017 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - ML shop - Invoice dated 25/05/2017 42,522 350 000 39,120 1,08696 8231

22/06/17 PHOTOCOPIES, STATIONERY & HARD DISK - PAYBACK TO J-C CASTEL
233 22/06/17 PHOTOCOPIES, STATIONERY & HARD DISK - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  29/06/2017 by JC Castel 147,860 1 217 000 136,031 1,08696 8231
234 22/06/17 PHOTOCOPIES, STATIONERY & HARD DISK - PAYBACK TO J-C CASTEL6112.4 Publication and distribution of scientific research/Maintenance & consumablesPhotocopies & ink cartridge - Invoice Pakse shop, dated 16/06/2017 39,730 327 000 36,552 1,08696 8231
235 22/06/17 PHOTOCOPIES, STATIONERY & HARD DISK - PAYBACK TO J-C CASTEL6112.4 Publication and distribution of scientific research/Maintenance & consumablesHard dik - Invoice Somvang OA, dated 21/06/2017 108,130 890 000 99,480 1,08696 8231

22/06/17 ACCOMODATION D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL
236 22/06/17 ACCOMODATION D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  29/06/2017 by JC Castel 116,630 960 000 107,300 1,08696 8231
237 22/06/17 ACCOMODATION D. GOODALL - SCIENTIFIC SEMINAR - JUNE 16 TO 20, 2017 - PAYBACK TO J-C CASTEL6121.7 Inter-provincial and across-border sensitivity training and study trips with authorities/Meeting and missions expenses (invoices)Hotel Inthira, Champasak - 4 nights - D. Goodall - Invoice dated 20/06/2017 116,630 960 000 107,300 1,08696 8231

22/06/17 ADMINISTRATION  STAFF BONUS - ORGANISATION OF THE SCIENTIFIC SEMINAR - JUNE, 2017
238 22/06/17 ADMINISTRATION  STAFF BONUS - ORGANISATION OF THE SCIENTIFIC SEMINAR - JUNE, 20175721 Cash box in Kip 571,846 4 700 000 537,535 1,06383 8219
239 22/06/17 ADMINISTRATION  STAFF BONUS - ORGANISATION OF THE SCIENTIFIC SEMINAR - JUNE, 20176112.9 Publication and distribution of scientific research/Staff allowances and bonusVat Phou administration staff - 13 people 571,846 4 700 000 537,535 1,06383 8219  
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22/06/17 MUSEUM STAFF BONUS - COMPLETION OF ARTEFACTS EXHIBITION - JUNE, 2017

240 22/06/17 MUSEUM STAFF BONUS - COMPLETION OF ARTEFACTS EXHIBITION - JUNE, 20175721 Cash box in Kip 243,339 2 000 000 228,738 1,06383 8219

241 22/06/17 MUSEUM STAFF BONUS - COMPLETION OF ARTEFACTS EXHIBITION - JUNE, 20176221.9 Improving visibility and lay-out of museums and their collections/Staff allowances and bonusVat Phou museum staff - 6 people 243,339 2 000 000 228,738 1,06383 8219

22/06/17 CAR MAINTENANCE - PAYBACK TO J-C CASTEL

242 22/06/17 CAR MAINTENANCE - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  29/06/2017 by JC Castel 91,220 750 851 83,922 1,08696 8231

243 22/06/17 CAR MAINTENANCE - PAYBACK TO J-C CASTEL6121.4 Inter-provincial and across-border sensitivity training and study trips with authorities/Maintenance & consumablesInvoice Lao Ford City, dated 22/06/2017 91,220 750 851 83,922 1,08696 8231

27/06/17 INFOGRAPHY, PUBLICATION & COMMUNICATION - CONTRACT 12/05/2017 - FINAL INVOICE - S.BABIGEON-DIAZ - JUNE. 2017

244 27/06/17 INFOGRAPHY, PUBLICATION & COMMUNICATION - CONTRACT 12/05/2017 - FINAL INVOICE - S.BABIGEON-DIAZ - JUNE. 20175530 Bank account FSP Withdrawn on 30/06/2017  by S.Babigeon 1 000,000 920,000 1,08696

245 27/06/17 INFOGRAPHY, PUBLICATION & COMMUNICATION - CONTRACT 12/05/2017 - FINAL INVOICE - S.BABIGEON-DIAZ - JUNE. 20176112.6 Publication and distribution of scientific research/Communications and others ext.servicesS.Babigeon - Invoice dated 26/06/2017 1 000,000 920,000 1,08696

29/06/17 TRANSLATION FEES - FRENCH TO LAO - INVOICE V. SOUKSAVATDY - JUNE. 2017 - PAYBACK TO J-C CASTEL

247 29/06/17 TRANSLATION FEES - FRENCH TO LAO - INVOICE V. SOUKSAVATDY - JUNE. 2017 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  18/07/2017 by JC Castel 277,520 255,318 1,08696

248 29/06/17 TRANSLATION FEES - FRENCH TO LAO - INVOICE V. SOUKSAVATDY - JUNE. 2017 - PAYBACK TO J-C CASTEL6112.6 Publication and distribution of scientific research/Communications and others ext.servicesV. Souksavatdy - Invoice dated 29/06/2017 277,520 255,318 1,08696

29/06/17 CAR MAINTENANCE - PAYBACK TO J-C CASTEL

249 29/06/17 CAR MAINTENANCE - PAYBACK TO J-C CASTEL5721 Cash box in Kip 17,650 144 500 16,591 1,06383 8187

250 29/06/17 CAR MAINTENANCE - PAYBACK TO J-C CASTEL6112.4 Publication and distribution of scientific research/Maintenance & consumablesInvoice Lao Ford City, dated 28/06/2017 17,650 144 500 16,591 1,06383 8187

30/06/17 ENTRANCE TO LAO PDR VISA FEES - PAYBACK TO J-C CASTEL

251 30/06/17 ENTRANCE TO LAO PDR VISA FEES - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on  18/07/2017 by JC Castel 282,470 259,872 1,08696

252 30/06/17 ENTRANCE TO LAO PDR VISA FEES - PAYBACK TO J-C CASTEL6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyVisa fees 30 days for J-C Castel family : 5 entrances: 25/04, 02/06 & 03/06/2017 150,000 138,000 1,08696

253 30/06/17 ENTRANCE TO LAO PDR VISA FEES - PAYBACK TO J-C CASTEL6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyVisa extension fees - 3 extensions: 7days, 24 days, 23 days 132,470 1 090 000 121,872 1,08696 8228

30/06/17 PARTICIPATION TO A FILM PRODUCTION ON THE ARCHAEOLOGICAL WORKS AT PHU MALONG

254 30/06/17 PARTICIPATION TO A FILM PRODUCTION ON THE ARCHAEOLOGICAL WORKS AT PHU MALONG5530 Bank account FSP Bank transfer by Anousanya - Withdrawn on 30/06/2017  1 000,000 920,000 1,08696

255 30/06/17 PARTICIPATION TO A FILM PRODUCTION ON THE ARCHAEOLOGICAL WORKS AT PHU MALONG6112.6 Publication and distribution of scientific research/Communications and others ext.servicesP.Livermore -  Contract 12/05/2017 - Invoice dated 03/06/2017 1 000,000 920,000 1,08696

30/06/16 TRANSPORTATION TO BCEL BANK PAKSE

256 30/06/16 TRANSPORTATION TO BCEL BANK PAKSE5721 Cash box in Kip 24,429 200 000 22,963 1,06383 8187

257 30/06/16 TRANSPORTATION TO BCEL BANK PAKSE6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Petrol station Tangsamay - Invoice dated 30/06/2017 12,214 100 000 11,482 1,06383 8187

258 30/06/16 TRANSPORTATION TO BCEL BANK PAKSE6511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Vat Phou staff - 2 people : Pavy, Anousanya - 30/06/2017 12,214 100 000 11,482 1,06383 8187

30/06/17 BANK FEES FOR MONEY TRANSFER TO M. HYMAN & M. LIVERMORE  BANK ACCOUNTS - BCEL BANK

259 30/06/17 BANK FEES FOR MONEY TRANSFER TO M. HYMAN & M. LIVERMORE  BANK ACCOUNTS - BCEL BANK5721 Cash box in Kip 3,054 25 000 2,870 1,06383 8187

260 30/06/17 BANK FEES FOR MONEY TRANSFER TO M. HYMAN & M. LIVERMORE  BANK ACCOUNTS - BCEL BANK6112.6 Publication and distribution of scientific research/Communications and others ext.servicesFees for bank transfer - P. Livermore - BCEL bank - 30/06/2017 1,832 15 000 1,722 1,06383 8187

261 30/06/17 BANK FEES FOR MONEY TRANSFER TO M. HYMAN & M. LIVERMORE  BANK ACCOUNTS - BCEL BANK6112.6 Publication and distribution of scientific research/Communications and others ext.servicesFees for bank transfer - M. Hymann - BCEL bank - 30/06/2017 1,221 10 000 1,148 1,06383 8187  
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4. ANNEXE COMPTABLE 
 

 

 

4.1. Organisation et méthodes comptables 

 
 

4.1.1. Système comptable 

La comptabilité établie par le SAGV, organisme rattaché au Ministère de l’Information de la Culture et du 

Tourisme (MICT), respecte les règlementations de l’administration de la R.D.P. Lao. 

Pour ce projet, le système comptable a été complété afin de répondre également aux besoins de suivi du 

FSP par l’Ambassade et pour être cohérent également avec la gestion du projet de l’AFD. Ce système suit 

le principe général d’une comptabilité à partie double. 

4.1.2. Plan comptable 

Le plan comptable réalisé pour le projet s’inspire du plan comptable général français (PCG) sous une 

forme simplifiée. Il ne comporte que des comptes de classe 1 (subvention allouée par l’Ambassade), classe 

4 (factures en attente de paiement), classe 5 (trésorerie) et classe 6 (dépenses du projet). 

La particularité du projet fait qu’il n’y a pas d’immobilisations, ni de stocks, ni de recettes. 

Le compte de résultat se divise en sous-comptes suivant une double classification. La classification 

principale correspond à une classification analytique, reprenant les composantes et sous-

composantes (activités) du projet, de façon à suivre la réalisation des objectifs définis dans la 

convention de financement. 

Cette classification est complétée par une seconde division, classée de 1 à 10, permettant de faire un 

suivi de comptabilité générale par nature de dépenses (travaux, équipements, fournitures de 

chantier, consommables, services extérieurs, frais de mission, per diem, salaires et bonus, etc.) 

4.1.3. Règles de saisie du journal comptable et justificatifs 

Le code de saisie de chaque dépense est affecté d’un numéro composé de deux parties, la première 

pour la classification analytique, la seconde pour la comptabilité générale. Le bilan comptable du 

projet est donc à la fois un bilan analytique et un bilan de comptabilité générale.  Les tableaux de 

bilan présentés au point 1.3. peuvent se lire simultanément en lignes (compta analytique) et en colonnes 

(compta générale), ce qui permet une présentation complète et facile. 
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Les opérations sont saisies dans le journal comptable par ordre chronologique d’arrivée. Tous les 

justificatifs de dépenses sont classés par numéro d’opération correspondant aux lignes du journal. 

Il peut arriver que les justificatifs de dépenses arrivent avec la mention d’une affectation de compte 

erronée. Dans ce cas, c’est l’affectation figurant in fine dans la saisie du journal comptable qui prévaut. 

 

4.1.4. Gestion de la trésorerie et prise en compte du taux de change euro/dollar 

La subvention allouée par l’ambassade de France, libellée en euros, est virée sur le compte bancaire du 

projet ouvert en dollars. Les dépenses du projet sont effectuées par chèque, libellé en dollars, soit pour 

payer directement les fournisseurs, soit pour alimenter des caisses gérées par le service comptable du 

SAGV pour effectuer des paiements en liquide en dollars, en kips ou en baths. 

Le projet impose une gestion de trésorerie dans quatre monnaies. L’enregistrement des dépenses dans le 

journal comptable se fait en tenant compte du taux de change réel. La parité euro/dollar est celle qui 

figure au moment du transfert de chaque tranche de subvention.  

Le premier dollar de chaque nouvelle tranche n’est pas dépensé tant que le dernier dollar de la tranche 

précédente n’a pas été utilisé. Il peut arriver que le montant d’une facture arrive à la fin d’une tranche de 

subvention et empiète sur la tranche suivante. Dans ce cas, l’enregistrement comptable divise la facture 

pour la répartir de façon à solder la première tranche et entamer la tranche suivante. 

Le bilan synthétique final est rendu en euros, comme le budget prévisionnel du projet défini dans la 

convention de financement. 

 

4.1.5. Gestion des changes dollar/kip ou dollar/bath 

Les parités dollar/kip ou dollar/bath sont celles applicables au jour de chaque opération. Si un achat est 

effectué en liquide avec de l’argent pris dans la caisse, alors celui-ci est enregistré au taux réel du retrait 

bancaire qui a servi à alimenter ladite caisse. Chaque alimentation ou retrait de caisse fait donc l’objet 

d’une traçabilité pour s’assurer du respect du taux de change réel afférent. La traçabilité des alimentations 

et retraits de caisse en kips est présentée dans le grand livre, au point 2.1.3. 

Si un paiement, avancé par un collaborateur, fait l’objet d’un remboursement par chèque, alors les 

conversions kips/dollar ou bath/dollar sont effectuées au taux du jour auquel le remboursement est 

demandé au service comptable. 

 

4.1.6. Remboursement en dollars des factures libellées en euros 

Il peut arriver qu’un remboursement soit demandé concernant une facture libellée en euros, par exemple 

pour l’achat de prestations ou de produits venant de France. Dans ce cas, le remboursement est effectué en 

dollars au taux de change réel du jour où la demande de remboursement est présentée au service 

comptable. Ensuite l’affectation du retrait dans la comptabilité se fait au taux de change euro/dollar 

correspondant à la tranche de subvention sur laquelle ladite facture est débitée.  

L’écriture comptable de l’opération inclut donc un double taux de change, en raison du décalage de temps 

entre la date du versement de la tranche de subvention et la présentation de la facture. Par conséquent, il ne 

faut pas s’étonner que le montant exprimé en euros sur la facture ne corresponde pas exactement au 

montant en euros débité dans la comptabilité.  
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En effet, comme la transaction réelle instantanée a lieu en dollars, la comptabilité doit tenir compte du fait 

que ces dollars correspondent à des montants en euros qui ont varié, entre ceux exprimés au moment de la 

présentation de la facture et ceux qui ont servi à alimenter le compte en banque. La prise en considération 

de ce double taux de change est une condition nécessaire pour permettre d’assurer un recoupement exact 

entre la comptabilité du projet en euros destinée à l’ambassade et les dépenses en dollars attestées par les 

relevés de compte mensuels de la banque. 

4.1.7. Gestion du risque de change dans l’exécution des contrats 

Comme le compte bancaire du projet est en dollars, les contrats passés avec des prestataires sont 

également libellés en dollars. Cela n’offre pas de garantie contre le risque d’évolution du taux de  change 

euro/dollars, contre lequel il faut se prémunir car le budget global du projet, lui, est établi en euros. Mais 

ce risque est réduit car il s’agit généralement de contrats portant sur de petits montants.  

Ce paragraphe ne prend pas en compte la convention établie avec l’EFEO, car il ne s’agit pas d’un contrat 

forfaitaire, mais d’une convention cadre, faisant appel à des modalités de gestion exposées plus loin au 

point 4.8. 

Un autre cas particulier concerne le contrat de prestation informatique de M. David Bazin, car celui-ci 

court sur toute la durée du projet et s’élève au total à 25 000 euros.  

Compte tenu de l’importance de ce montant et de son long terme, le contrat a été libellé en euros, dans le 

but de réduire l’exposition aux risques de variations de parité monétaire sur la durée. Chaque facture, 

établie au fur et à mesure de la réalisation de la prestation, est traitée de la même façon qu’une demande de 

remboursement de facture en euros, comme cela a été exposé au point précédent. Ainsi, l’affectation de la 

dépense dans la comptabilité se fait au taux de change euro/dollar correspondant à la tranche de subvention 

sur laquelle ladite facture est débitée. 

Grâce à cette méthode le risque de change est limité aux variations existant pendant la durée de 

d’exécution de chaque tranche de subvention, plutôt que pendant toute la durée du projet.  

 

 

Graphique présentant la variation de la parité euro-dollar pendant la durée du projet, de 2014 à juin 2017 
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4.2. Règles de comptabilité générale spécifiques au projet  

 

 
4.2.1. Définitions 

En comptabilité générale, les catégories de dépenses par nature distinguent notamment :  

 -1. Installations et travaux 
de bâtiment: 

Désigne les parties d’immeuble et les biens fixés au bâtiment qui deviennent 
immeubles par incorporation. Exemple : Installation électrique. 

-2. Equipements et 
matériels : 

Désigne les biens d’équipement mobile dont la durée de vie est sensée dépasser 
la durée du projet. Exemples : mobilier, ordinateur, gros outillage. 

-3. Fournitures de chantier : Désigne les achats incorporés au chantier ou dont la durée de vie ne dépasse pas 
le chantier. Exemples : planches, clous, essence pour le manitou.  

-4. Maintenance et 
consommables : 

Désigne les frais d’entretien et petites fournitures de bureau et accessoires à 
durée de vie courte. Exemple : papier, cartouche d’encre pour imprimante. 

4.2.2. Règles applicables aux équipements 

Pour des raisons de simplicité et de cohérence avec le projet AFD, les achats d’équipements sont traités 

comme de simples charges (classe 6 du PCG). Les équipements ne font pas l’objet d’amortissements. Ils 

sont néanmoins considérés comme des biens durables et font l’objet d’une liste d’inventaire et d’un suivi 

particulier défini dans la convention de financement, en vue de leur remise ultérieure au bénéficiaire en fin 

de projet (cf. point 4.10. ci-après). 

4.2.3. Règlementation des per diem 

Le traitement des per diem (catégorie 8) a fait l’objet d’une mise au point spéciale pour tenir compte à la 

fois des règles françaises et laotiennes. Il a aussi pour objectif de se rapprocher le plus possible de la 

règlementation appliquée par l’AFD dans ses projets au Laos, afin d’éviter les distorsions entre le 

traitement du FSP et celui de l’AFD. Un accord a été trouvé entre le SAGV, l’ambassade et l’AFD qui a 

fait l’objet d’une décision du directeur du SAGV signée le 16 décembre 2013 (cf. point 4.9. ci-après). 

En substance, le principe général est que les fonctionnaires laotiens appliquent le règlement du ministère 

des finances laotien ; les français et autres experts étrangers appliquent un règlement basé sur l’arrêté du 

ministère français de l’économie et des finances. Des amendements ont été ajoutés pour créer un régime de 

per diem dégressif en tenant compte de la durée de la mission et de la provenance des experts. 

Le règlement du ministère des finances de la RDP Lao a fait l’objet d’un arrêté de mise à jour en date du 

25 juin 2015, avec prise d’effet au 01 octobre 2015. Ce nouveau règlement entraîne une augmentation du 

coût des per diem d’environ un quart en moyenne. L’application de cette évolution au bureau de Vat Phu a 

été entérinée par une décision du directeur du SAGV en date du 30 décembre 2015 (cf. point 4.9. ci-après). 

La règlementation des per diem est un régime forfaitaire alternatif au régime des frais réels. En principe, 

les frais de repas, d’hébergement et de déplacement avec véhicule personnel sont soumis au régime des per 

diem.  
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Par exception, les frais de mission faisant l’objet d’une facture, comme les frais de transport par exemple, 

relèvent du régime des frais réels. Ils sont remboursés sur facture et présentation des justificatifs de 

dépenses et sont classés en catégorie 7 (frais de mission et de réunion). 

 

 

4.3. Règles d’affectation analytique 
 

 

4.3.1. « L’accessoire suit le principal » 

Lorsqu’une dépense concerne plusieurs actions à la fois, le principe consiste à affecter la dépense à 

l’action principale concernée. De même si une dépense principale (un achat d’équipement par exemple) 

engendre des frais accessoires (frais de déplacement par exemple), les frais accessoires sont 

analytiquement rattachés au même objet que la dépense principale. En général, il est préférable d’affecter 

une facture sur une action, à l’exception éventuellement de grosses factures concernant plusieurs objectifs 

qui pourraient, compte tenu de leur importance, être réparties sur plusieurs affectations. 

4.3.2. Règle du fait générateur 

Certaines dépenses, comme les frais de maintenance, les achats d’outils ou de consommables, sont 

difficiles à affecter sur une action particulière. Par principe, on retient comme affectation l’action qui 

occasionne le fait générateur de la dépense. Par exemple, si on fait un plein d’essence pour un déplacement 

motivé par une action donnée, le prix de ce plein d’essence sera affecté à cette action, peu-importe que le 

reste de l’essence puisse continuer à être utilisé ensuite pour d’autres actions. 

 

 

4.4. Rappel du budget prévisionnel 

 

Les montants totaux des composantes et sous-composantes (activités) ont une valeur contractuelle, 

dans la mesure où ils figurent dans la convention de financement entre les gouvernements français et 

laotien.  

Les autres données prévisionnelles, plus précises, par actions ou par nature de dépenses, ont 

seulement une valeur indicative. Elles ont été établies par le SAGV pour l’aider à piloter le projet. Elles 

proviennent essentiellement d’informations qui figuraient dans le dossier de rapport de présentation 

présenté au comité des projets FSP et notamment le cadre d’exécution prévisionnel figurant en annexe à ce 

dossier. 

Les données contractuelles du budget prévisionnel ont été réajustées à l’occasion de deux comités de 

pilotage qui ont eu lieu le 04 juin 2015 et le 20 mai 2016. Les documents ci-après présentent le premier 

budget prévisionnel établi au moment de l’approbation du projet, suivi du dernier budget prévisionnel 

amendé suite au comité de pilotage de 2016. 
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4.4.1. Premier budget prévisionnel établi au démarrage du projet FSP 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PROVISIONAL BALANCE SHEET (EUR) Reall % Forecast %

Classe 1 : LIABILITIES ACCOUNTS (EUR)
1520 French Embassy

Classe 5 : BANK & CASH ACCOUNTS
5530 Bank Account (USD) FSP Project

5721 Cash box in kip
5722 Cash box in USD
5723 Cash box in THB

5820 Advance
Classe 6 : EXPENSES ACCOUNTS

Component 1 –Developing scientific knowledge and raising awareness of the authorities and the local population
Activities 1.1: Creating a regional heritage inventory and publication of scientific research in conjunction with the EFEO. 

6111 Action 1.1.1: Creating a regional heritage inventory
6112 Action 1.1.2: Publication and distribution of scientific research

1.1 Activities Sub Total 50 000 € 14%
Activities 1.2: Implementation of an awareness raising programme aimed at authorities and the local population  

6121 Action 1.2.1: Inter-provincial and across-border sensitivity training sessions and study trips with authorities
6122 Action 1.2.2: Sensitivity training with the local population

1.2 Activities Sub Total 20 000 € 5%
Total component 1 70 000 € 19%

Component 2 - Tourism-based enhancement of the World Heritage Site and of Pre-Angkorian heritage sites

Activities 2.1: Heritage enhancement programme in cooperation with development and tourism stakeholders
6211 Activities 2.1: Heritage enhancement programme in cooperation with development and tourism stakeholders
6212 Action 2.1.2: Creating a simplified map and a multi-lingual publication on regional heritage
6213 Action 2.1.3: Creating multi-lingual signs and tourist circuits

2.1 Activities Sub Total 40 000 € 11%
Activities 2.2: Reinforcement of the museums' attractiveness and inter-museum cooperation in conjunction with UNESCO

6221 Action 2.2.1: Improving visibility and lay-out of museums and their collections

6222 Action 2.2.2: Itinerant exhibitions, creating multi-lingual signs and indications
2.2 Activities Sub Total 40 000 € 11%

Total component 2 80 000 € 22%

Component 3 - Strengthening institutions for heritage protection at the national and local levels

Activities 3.1: Support to the strengthening heritage protection institutions
6311 Action 3.1.1: Setting up a coordination and enhancement for the Vat Phu site and surrounding areas, including the beginning of the Angkor Road
6312 Action 3.1.2: Contribution to national level decisions to strengthen the inventory's legal framework and site protection mechanisms

3.1 Activities Sub Total 40 000 € 11%
Activities 3.2: Pilot operation of preventive procedures for archaeological sites in Southern Laos

6321 Action 3.2.1: Organisation of site protection procedures and preventive archaeology at the local level
6322 Action 3.2.2: Implementation of protection and preventive archaeology, patrols and urgent vestige seizures 

3.2 Activities Sub Total 20 000 € 5%
Total component 3  60 000 € 16%

Component 4 - Upgrading of skills and actions for restoration and preservation

Activities 4.1: Extension of the restoration and preservation field school (at least one restoration within the World Heritage area
and another project outside the WH area)

6411 Action 4.1.1: Restoration field school of a second part of the Southern Vat Phu palace (ex. Eastern Gate)

6412 Action 4.1.2: Preservation field school and enhancement of at least one Pre-Angkorian site outside the Heritage Site (ex. Phu Ma Long)
4.1 Activities Sub Total 95 000 € 26%

Activities 4.2: Implementation of a training programme for the WHS Office staff and creation of a training centre
open to the five southern Provinces and neighbouring countries

6421 Action 4.2.1: Setting up at Vat Phu of a Pre-Angkorian heritage study and training centre
6422 Action 4.2.2: Staff training

4.2 Activities Sub Total 50 000 € 14%

Total component 4 145 000 € 39%

6511 Project administration, FSP pilot committee organisation, including final closing ceremony 15 000 € 4%
 GRAND TOTAL 370 000 € 100%

EXPENSES BREAKDOWN PER COST CATEGORIES

1. Buiding works and installations 14 000 € 4%
2. Equipement & materials 7 000 € 2%

3. Work site supplies 28 000 € 8%
4. Maintenance & consumables 13 000 € 4%

5. Studies, consultants & instructors 76 000 € 21%
6. Communication & other external services 50 500 € 14%

7. Meetings and missions expenses (invoices) 52 000 € 14%

8. Per diem (lump sum) 76 500 € 21%
9. Staff allowances & bonus 39 000 € 11%

10. Miscellanous & contingency 14 000 € 4%
TOTAL 370 000 € 100%

1. Buiding works  and installations 

2. Equipement & materials

3. Work s ite supplies

4. Maintenance & consumables

5. Studies, consultants &

instructors
6. Communication & other

external services
7. Meetings and miss ions

expenses (invoices)
8. Per diem (lump sum)

9. Staff allowances & bonus

10. Miscellanous & contingency

4% 2%
8%

4%

20%

13%14%

20%

11%

4%
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4.4.2. Dernier budget prévisionnel réajusté suite au comité de pilotage du 20 mai 2016 
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4.5. Récapitulatif des contrats passés avec des experts et consultants 

 
 

Spreadsheet of technical support contracts implemented under the FSP Project 2013-24 « Enhancement of Southern Laos Heritage » 
 

1. CONSULTANCY REMUNERATED CONTRACTS 

Consultant Signed on Subject Price Period Achievement 
EFEO 20/12/2013 Scientific direction 35 000 euros maximum All project duration Done 

BAZIN David 22/04/2014 Data base, Web and IT support 25 000 euros Lump Sum All project duration Done 

PHU NAM AGENCY 
Amendment n°1 

01/08/2014 
29/12/2014 

Cross-border seminar & outreach progr. 8 100 USD Lump Sum 
Unmodified 

01/08/2014 to 14/02/2015 
Unmodified 

Done 
Done 

MAGUEUR Isabelle 18/05/2015 Support to the tourism component 100 USD / day 18/05/2015 to 31/12/2015 Done 

SK CONSULTANTS 05/08/2015 Urban planning regulation support 4 000 USD Lump Sum 01/09/2015 to 31/12/2015 Cancelled 

DESIGN&MORE 07/09/2015 EFEO Bizot book reedition 1 500 USD Lump Sum 07/09/2015 to 31/12/2015 Done 

EXTRA DESIGN 
Amendment n°1 

10/09/2015 Map design support 3 500 USD Lump Sum 
Unmodified 

07/09/2015 to 31/12/2015 
Extension until 30/09/2016 

Done 
Done 

BABIGEON DIAZ Susana 
Amendment n°1 
Amendment n°2 
Amendment n°3 

12/11/2015 
25/02/2016 
30/05/2016 
28/07/2016 

Graphics communication 100 USD / day 
Unmodified 
Unmodified 
Unmodified 

18/11/2015 to 28/02/2016 
Extension until 31/05/2016 
Extension until 30/06/2016 
Extension until 31/12/2016 

Done 
Done 
Done 
Done 

TANHCHALEUN Diana 
Amendment n°1 

28/11/2015 
29/02/2016 

EFEO support for scientific edition 
Complementary tasks 

65 USD / day 
Unmodified 

01/12/2015 to 28/02/2016 
Extension until 31/05/2016 

Done 
Done 

PERALDO Leonard 29/11/2015 EFEO support in archaeo drawing 1 700 USD Lump Sum 01/12/2015 to 31/01/2016 Done 

PERALDO Leonard 23/02/2016 Archaeological drawing and teaching 2 700 USD Lump Sum 22/02/2016 to 31/05/2016 Done 

KEOKANGNA Bounlap 
Amendment n°1 

30/12/2015 
30/06/2016 

Support in decision process 80 USD / day 
Unmodified 

04/01/2016 to 30/06/2016 
Extension until 31/12/2016 

Done 
Done 

MESSAGE Jean-Pierre 11/03/2016 Archaeological field drawing 100 USD / day 11/03/2016 to 05/05/2016 Done 

PUBLIC TRANSPORT INST. 01/03/2016 Institutional management support 3 500 USD Lump Sum 01/03/2016 to 30/06/2017 75% 

PHANPHENGDY Gaëlle 
Amendment n°1 

29/01/2016 
15/04/2016 

Archaeological field assistant 
 

65 USD / day 
Unmodified 

01/02/2016 to 15/04/2016 
Extension until 06/05/2016 

Done 
Done 

CHOLET Eric 11/05/2016 Scientific book infography 2 000 euros Lump Sum 11/05/2016 to 31/08/2017 15% 

IFL 11/05/2016 Scientific book edition 2 500 euros Lump Sum 11/05/2016 to 31/08/2017 Cancelled 

PHANPHENGDY Gaëlle 18/08/2016 Post excavation assistant  65 USD / day 18/08/2016 to 18/09/2016 Done 

MAITREEMIT Lassamon 01/02/2017 Cultural landscape interpretation 1 000 USD Lump Sum 01/02/2017 to 30/04/2017 50% 

BABIGEON-DIAZ Susana 13/02/2017 Infography and graphics communication 1 500 USD Lump Sum 13/02/2017 to 30/04/2017 Done 

BABIGEON-DIAZ Susana 
Amendment n°1 

12/05/2017 
03/07/2017 

Infography, publication, communication 2 000 USD Lump Sum 
+ 600 USD Lump Sum 

12/05/2017 to 30/06/2017 
01/07/2017 to 31/07/2017 

Done 

BAZIN David 11/07/2017 Computer website and accounting 2 500 USD Lump Sum 11/07/2017 to 31/12/2017  
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2. FREE TECHNICAL SUPPORT  

Consultant Subject Cost Period Achievement 
BERTHELOT DALIBARD  Sabrina Architectural Inventory Free 17/02/2014 to 04/04/2014 Done 

FISCHER Christian & PORTE Bertrand Scientific support to EFEO Regular per diem 23/06/2014 to 27/06/2014 Done 

BOYER Maxime Scientific support to EFEO Regular per diem  31/10/2014 to 04/12/2014 Done 

PICHARD Pierre Scientific support to EFEO Regular per diem Until January 2016 Done 

HUYGHUES DESPOINTES Xavier Preventive archaeology Regular per diem 20/03/2015 to 02/05/2015 Done 

PRIE GUERIN Gwenola Technical support building control Regular per diem 06/12/2014 to 14/12/2014 Done 

SAYARATH Chayphet Technical support building control Regular per diem 06/12/2014 to 14/12/2014 Done 

SAYARATH Chayphet Technical support building control Regular per diem 19/05/2015 to 05/06/2015 Done 

SOK Soda Scientific support to EFEO Regular per diem 21/05/2015 to 10/08/2015 Done 

PORTE Bertrand Scientific support to EFEO Regular per diem 27/01/2016 to 29/01/2016 Done 

BEAUFEIST Maric Scientific support to EFEO Regular per diem 27/01/2016 to 25/11/2016 Done 

H.SEIHASARANN & K.SREY MOM Scientific support to EFEO Regular per diem 20/03/2016 to 25/03/2016 Done 

 
3. INTERNSHIPS 

Intern Signed on Subject Cost Period Achievement 
CHU QUANG Thy Anne 20/05/2014 Assessment of tourism coop. programs Regular per diem 15/06/2014 to 15/07/2014 Done 

THAU Jade 31/07/2014 Museum inventory support Regular per diem 01/09/2014 to 30/10/2014 Done 

PHANPHENGDY Gaëlle 
Amendment n°1 
Amendment n°2 

10/11/2014 
02/03/2015 
30/04/2015 

Nong Din Chi excavation field Regular per diem 
Regular per diem 
Regular per diem 

12/11/2014 to 10/01/2015 
Extension until 30/04/2015 
Extension until 31/05/2015 

Done 
Done 
Done 

MAITREEMIT Lassamon 29/05/2015 Cultural landscape interpretation Regular per diem 01/06/2015 to 31/08/2015 Done 

TANHCHALEUN Diana 07/09/2015 Museum heritage panels Regular per diem 07/09/2015 to 30/11/2015  Done 

PHITTHAYAPHONE Dara 
Amendment n°1 

25/02/2016 
07/03/2016 

Museum training program management 
 

Regular per diem 
Unmodified 

29/02/2016 to 31/03/2016 
Unmodified 

Done 
Done 

PHITTHAYAPHONE Dara 13/02/2017 Museum exhibition & outreach program Regular per diem 13/02/2017 to 03/03/2017 Done 

 

4.6. Récapitulatif des formations réalisées dans le cadre du F.S.P. 

 

Au total, 30 personnes du SAGV ont bénéficié des programmes de formation et des chantiers école conduits dans le cadre du présent projet FSP, 

auxquels il faut ajouter plus de 40 travailleurs privés, qui ont contribué aux chantiers.  
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Ce programme était également ouvert aux provinces du sud Laos. Ont notamment participé des personnels des musées de Paksé, Saravan, Attapeu et 

Savannakhet. Au total, ce sont 80 personnes qui ont profité des enseignements du projet.  

Les activités de formation en tant que telles sont affectées du code comptable analytique prévu à cet effet (6422). Mais il arrive aussi que des 

formations soient organisées pour profiter de l’occasion de la venue d’un expert sollicité pour effectuer une tâche particulière. Dans ce cas, le volet 

formation est considéré comme accessoire et les dépenses sont affectées en priorité sur l’activité d’expertise concernée (chantier de fouilles, 

restauration du porche, etc…).  

 

4.6.1.- Liste des programmes de formation réalisés dans le cadre du FSP 
 

 

Dates Intitulé de la formation et lieu Forme Nbre Agents Formateur(s) Organisme ou 
institution 

Financement 

25 /02 au 27/03/2014 Formation aux fouilles sur le site archéologique 
de Vat Sang Ô 

Formation 
- action 

3 VP + 1MICT M. Santoni, C. 
Hawixbrock  

PRAL/CNRS 

EFEO 

FSP + PRAL 

17/02 au 04/04/2014 Formation à l’inventaire architectural Expertise -
formation 

2 S. Berthelot 
Dalibard 

INP/Région 
Bretagne 

INP + FSP 

05/06 au 18/06/2014 Formation à la restauration de monuments à 
Angkor et visite à Preah Vireah 

Stage et 
visite 

2  Ecole du patrimoine 2 FSP 

23/06 au 27/06/2014 Formation à l’analyse des grès au musée de Vat 
Phu 

Démons-
tration 

11VP + 1 B. Porte 

C. Fisher 

EFEO FSP + EFEO 

13/10 au 14/11/2014 Formation en langues : français + anglais 

 

Cours 2  IFL FSP 

17/11 au 28/11/2014 Formation à l’inventaire au musée et à la réserve 
de Vat Phu 

Formation 
action 

2 temps plein + 
3 partiels 

J. Thau Ecole du Louvre FEP + EFEO 

20/04 au 30/04/2015 Formation à l’archéologie préventive sur le tracé 
de la route 14A 

Expertise -
formation 

4 X. Huyghues 
Despointes 

Consultant FSP 

22/05 au 05/06/2015 Formation à la réparation de pièces de structure 
brisées pour le monument de Vat Phu 

Expertise -
formation 

14 S. Sok Musée national de 
Phnom Penh 

FSP + EFEO 

01/06 au 31/08/2015 Sensibilisation de l’équipe locale aux questions 
paysagères au bureau de Vat Phu 

Accompa-
gnement 

variable L. Maitreemit Université Illinois FSP 

03/08 au 08/08/2015 Formation à la préservation et mise en valeur 
d’artefacts au musée de Vat Phu 

Expertise -
formation 

10VP + 4 autres S. Sok Musée national de 
Phnom Penh 

FSP + EFEO 

20/03 au 25/03/2016 Formation aux techniques d’estampage au musée 
de Vat Phu et sur le terrain 

Formation-
- action 

3VP + 4 autres H. Seihasarann, 
K. Srey Mom 

Musée national de 
Phnom Penh 

FSP 
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18/04 au 05/05/2016 Formation au dessin archéologique sur le site de 
fouilles du temple de Nong Din Chi 

Expertise -
formation  

5 J-P Message Consultant FSP 

01/05 au 06/05/2016 Formation aux logiciels de dessin archéologique, 
modélisation 2D/3D 

Cours 4 L. Peraldo Consultant FSP 

Continu Formation action à la comptabilité et suivi du 
personnel comptable 

Accompa-
gnement 

3 D. Bazin Consultant FSP + AFD 

 

 

 

4.6.2.- Liste des personnels du bureau de Vat Phu et travailleurs privés ayant participé aux chantiers écoles ou aux principales formations  

 

Field school and main training programs implemented under the French FSP “Enhancement of Southern Laos Heritage” 2014-2016  

Name  Eastern 
porch 
restoration 
field school 

(EFEO) 

Nong Din 
Chi excava-
tion field 
school 

(EFEO) 

Interna-
tional 
students 
workshop 

 

Champasak 
Archi-
tectural 
Inventory 

(INP) 

Artifacts 
restoration 
training 
(Phnom 
Penh 
Museum) 

Rubbing & 
stamping 
techniques 
(Phnom 
Penh 
Museum) 

Preventive 
archaeo-
logy 
training 

Achaeo-
logical 
drawing 
computer 
techniques 

Language 
Intensive 
Training 

French & 
English 

(IFL) 

WHSO Staff - Archaeological Prevention & Restoration Unit 

Amnat PHADY X X X  X  X X  

Nopphalak VONGSOUTHI X X X  X  X X  

Sivilay KHOMPHABAY   X       

Phoukhan KEOKANGNA     X     

Saypangna CHALEUNSOUK          

Bounmy THANYAVONG X    X     

Thienthong SENGKEO X X        

Bonsouang SENPASEUTH X X   X     

WHSO Staff – Urban Environment & Landscape Unit 

Kamseng VONGSI   X       

Sibounheuang PHIMMASENH X X   X   X  

Somphone MANIVONG          

Vilasak PHONGSAWAT  X X X      

Youdthana PHETHANY X X  X      

Phoumany SINAPHIMSAN  X X  X     
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Name  Eastern 
porch 
restoration 
field school 

(EFEO) 

Nong Din 
Chi excava-
tion field 
school 

(EFEO) 

Interna-
tional 
students 
workshop 

 

Champasak 
Archi-
tectural 
Inventory 

(INP) 

Artifacts 
restoration 
training 
(Phnom 
Penh 
Museum) 

Rubbing & 
stamping 
techniques 
(Phnom 
Penh 
Museum) 

Preventive 
archaeo-
logy 
training 

Achaeo-
logical 
drawing 
computer 
techniques 

Language 
Intensive 
Training 

French & 
English 

(IFL) 

Donpaseut SIHAVONG          

Somsak VORLABOUTH     X     

WHSO Staff – Public Relations & Museum Unit 

Souban KANHAPHANH   X  X     

Sisamay SILAPHET   X  X     

Bountham PANKHAM X X   X  X   

Monaly KEOSAKSITH          

Phimasone SISOUPHANH     X     

Kampaythoun SUVANAPHASY          

Chaipet SYLICHANTO     X     

Thongbang PHENGSAVAT  X   X  X  X 

Chanpenh PHOMMAVANDY  X X  X  X  X 

Chantiva KEOKANGNA          

Noukay SILISAK          

WHSO Staff – Administration 

Malaysi PHONGSAVAT   X  X     

Boutsala PHANSI          

Salongsay HEUANGSAK          

Anousangna SYLAPHET          

Bouachanh BOUAKEO          

Phousaveng KENBOUTTA     X     

Phonekeo PHATUMMAVONG          

Bougneunh BOUNLIENG          

Vixay KITTAVONGSA     X  X   

Phaythone KHAMPHOUMY     X     

Bouhahome KONMANYVONG   X       

Poutsamone POTHONGKHAM          
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Name  Eastern 
porch 
restoration 
field school 

(EFEO) 

Nong Din 
Chi excava-
tion field 
school 

(EFEO) 

Interna-
tional 
students 
workshop 

 

Champasak 
Archi-
tectural 
Inventory 

(INP) 

Artifacts 
restoration 
training 
(Phnom 
Penh 
Museum) 

Rubbing & 
stamping 
techniques 
(Phnom 
Penh 
Museum) 

Preventive 
archaeo-
logy 
training 

Achaeo-
logical 
drawing 
computer 
techniques 

Language 
Intensive 
Training 

French & 
English 

(IFL) 

Pavy LAKONGMANY     X     

Kolakanh CHANTHAKOUN X X        

Olay VANH     X     

Khaman CHANTHAKHOUN  X        

Private Staff – Labor force for the Eastern Porch restoration field school 

Mr. PAD X         

Mr. CHOON X         

Mr. KHAM LAR X         

Mr. KHAM CHOY X         

Mr. SING THONG X         

Mr. SOM PHONG X         

Mr. NOO X         

Mr. PHAI X         

Mr. LAIR X         

Mr. DEARN X         

Mr. XIENG X         

Mr. PEEN X         

Mr. KHAMMANY X         

Mr. SOULATH X         

Mr. KEE X         

Mr. KHÔ (A) X         

Mr. PHETSALA X         

Mr. KEONANG X         

Mr. KEOSO X         

Mr. AR X         

Mr. SOUBANH X         

Mr. NOID X         
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Name  Eastern 
porch 
restoration 
field school 

(EFEO) 

Nong Din 
Chi excava-
tion field 
school 

(EFEO) 

Interna-
tional 
students 
workshop 

 

Champasak 
Archi-
tectural 
Inventory 

(INP) 

Artifacts 
restoration 
training 
(Phnom 
Penh 
Museum) 

Rubbing & 
stamping 
techniques 
(Phnom 
Penh 
Museum) 

Preventive 
archaeo-
logy 
training 

Achaeo-
logical 
drawing 
computer 
techniques 

Language 
Intensive 
Training 

French & 
English 

(IFL) 

Mr. LAR X         

Mr. LO X         

Private Staff – Labor force for the Nong Din Chi excavation field school 

Mr. SAKHONE  X        

Mr. CHAN  X        

Mr. KHÔ (B)  X        

Mr. SÔ  X        

Mr. VELLE  X        

Mr. DENG  X        

Mr. MAI  X        

Mr. BIO  X        

Mr. MI  X        

Mr. FÊD  X        

Mr. SON  X        

Mr. CHONG  X        

Mr. VANG  X        

Mr. JAET  X        

Mr. NONE  X        

Mr. PHAT  X        

Mr. TOUALE  X        

Mr. DOUAN  X        

Mr. SOMSAK  X        

Mr. MEO  X        

Mr. LÊ  X        

Mr. VIENG  X        

Mr. SI  X        

Mr. KATH  X        
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4.7. Récapitulatif des salaires des ouvriers et primes au personnel 

 
VatPhou Office Staff Private staff

Inventory Scientific Tourism Museum Itinerant Preventiv Eastern Nong Din Student Staff Administr

seminar program exhibition archaeo porch Chi workshop training Labors Labors Other
6111 6112 6212 6221 6222 6322 6411 6412 6421 6422 6511 6411 6412 Private Total Prev

Total Vat Phou staff 23 396,65 Total private 28 046,80 39 000

TOTAL 1 640,22 537,54 133,95 2 011,88 360,00 200,22 10 756,82 5 295,19 649,57 387,57 1 961,22 18 145,95 9 216,09 684,76 51 980,98 TOTAL 133,3%

3,16% 1,03% 0,26% 3,87% 0,69% 0,39% 20,69% 10,19% 1,25% 0,75% 3,77% 34,91% 17,73% 1,32% 100,00%

N° 2014 1 440,00 0,00 0,00 51,06 360,00 1 667,95 504,00 0,00 0,00 0,00 3 035,04 2 004,80 583,20 9 646,05 2014
15 04/01/14 1 440,00 6111

46 04/08/14 360,00 6222

92 05/05/14 645,98 6411

126 06/02/14 977,39 6411

171 24/06/14 537,92 6412

214 19/08/14 838,56 6411

231 27/08/14 504,00 6412

262 09/01/14 1 667,95 6411

286 09/09/14 224,16 6411

341 26/09/14 291,60 6221

407 24/10/14 51,06 6221

424 11/10/14 291,60 6221

510 12/04/14 348,95 6411

644 22/12/14 1 020,01 6412

658 24/12/14 446,87 6412

2015 200,22 0,00 133,95 947,08 0,00 200,22 2 746,63 2 737,01 649,57 302,45 918,91 4 650,25 2 313,84 0,00 15 800,13 2015
70 09/01/15 569,10 6411

102 24/02/15 133,55 6411

133 03/03/15 440,44 6412

160 19/03/15 151,26 6422

162 19/03/15 151,19 6422

242 12/05/15 160,88 6221

320 29/05/15 2 313,84 6412

347 02/06/15 344,19301 6511

357 05/06/15 574,71211 6511

391 12/06/15 37,54171 6412

397 12/06/15 619,5381 6421

412 16/06/15 2259,03 6412

416 16/06/15 631,0143 6411

418 17/06/15 200,2225 6111

422 17/06/15 2332,468 6411

426 17/06/15 402,1506 6411

448 18/06/15 1149,107 6411

453 19/06/15 12,01335 6412

461 22/06/15 200,2225 6322

475 22/06/15 30,03337 6421

487 21/07/15 441,5454 6411

513 04/08/15 902,4162 6411

568 10/08/15 51,08 6221

569 10/08/15 45,40 6221

570 10/08/15 34,05 6221

648 09/10/15 487,37 6221

711 24/11/15 168,30 6221

713 24/11/15 133,95 6212

733 03/12/15 823,51 6411

2016 0,00 0,00 0,00 176,32 0,00 0,00 3 506,63 2 054,18 0,00 85,12 559,96 10 460,66 4 897,45 101,56 21 841,89 2016
14 08/01/16 823,31 6411

120 02/09/2016 824,83 6411

266 23/03/16 24,093265 6422

291 29/03/16 85,12213 6422

313 30/03/16 817,27 6411

410 06/05/16 1 504,79 6411

414 06/05/16 990,36 6411

473 31/05/16 483,63 6511

494 31/05/16 836,29 6412

511 31/05/16 1 357,54 6412

521 31/05/16 1 552,29 6412

529 31/05/16 1 151,33 6412

560 10/06/16 2 054,18 6412

566 13/06/16 1 386,33 6411

587 08/07/16 832,13 6411

604 02/08/16 578,64 6411

639 22/08/16 3 506,63 6411

673 09/09/16 760,40 6411

688 20/09/16 176,32 6221

722 03/10/16 551,02 6411

738 01/11/16 506,93 6411

763 22/11/16 28,40 6111

838 12/12/16 21,81 6511

839 12/12/16 54,52 6511

848 12/12/16 21,81 6221

849 12/12/16 27,26 6221

919 20/12/16 884,65 6411

2017 0 537,535 0 837,4128 0 0 2835,614 0 0 0 482,34581 0 0 0 4 692,91 2017
80 27/02/17 2 835,61 6411

190 31/05/17 608,67 6221

194 31/05/17 482,35 6511

239 22/06/17 537,54 6112

241 22/06/17 228,74 6221

6111 6112 6212 6221 6222 6322 6411 6412 6421 6422 6511 6411 6412  
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4.8. Complément d’information relatif à la convention avec l’EFEO 
 

 

4.8.1. Cadre de la convention entre le SAGV et l’EFEO 

L’EFEO assure une mission de direction scientifique du projet FSP. Cette mission a fait l’objet d’une 

convention cadre signée entre la direction générale de l’EFEO à Paris et le SAGV le 20 décembre 2013. Cette 

convention prévoit qu’un concours financier, fixé à hauteur maximale de 35 000 euros, sera alloué à l’EFEO 

de façon à lui permettre de mettre en œuvre directement certaines dépenses, afin que l’EFEO puisse réaliser 

directement certains achats, depuis Paris, Vientiane ou l’un des différents centres EFEO. La coordination des 

missions prévues dans cette convention est déléguée au centre EFEO de Vientiane. 

 

4.8.2. Traitement des dépenses effectuées par l’EFEO dans la comptabilité du FSP 

D’un point de vue comptable, l’EFEO a été initialement assimilé à un fournisseur de services. La facturation 

de l’EFEO pour les dépenses effectuées pendant l’année 2014 a figuré dans la catégorie des sous-traitants, 

bureaux d’études et consultants (catégorie 5). En réalité, le cas de l’EFEO est particulier, car l’institution ne 

facture pas le temps de travail de ses experts. L’Ecole  ne perçoit pas de marge et ne répercute que le coût 

direct des achats qu’elle effectue pour la mise en œuvre du projet. A partir de la deuxième année du projet, le 

SAGV a considéré qu’il serait plus juste de ne pas traiter les dépenses de l’EFEO comme des honoraires, mais 

de les ventiler en fonction de leur nature réelle : frais de transports, per diem, achats de matériels pour les 

chantiers ou les formations, etc. Un report plus précis des dépenses a donc été mis en place. 

En pratique, l’EFEO demande des avances au SAGV, au mois une fois par an, pour effectuer les achats qui 

sont sous sa responsabilité. Le siège de l’EFEO à Paris centralise les dépenses des différents centres. Ont 

notamment participé au projet des experts de l’EFEO venant de Paris, Vientiane, Phnom Penh, Siem Reap, 

Pondichery. Une fois par an, au premier trimestre, la direction de l’EFEO envoie au SAGV le récapitulatif des 

dépenses effectuées l’année précédente, dont le montant est alors intégré dans la comptabilité du projet FSP et 

vient en déduction des avances effectuées. 

La correspondance entre la comptabilité provenant de l’EFEO et les dépenses transcrites dans la comptabilité 

du SAGV est assurée au niveau des montants exprimés en dollars, vu que les avances sont faites à partir du 

compte en dollars. En revanche, une fois traduits en euros ces montants peuvent contenir des variations, à 

cause des différences de méthodes comptables entre l’EFEO et le SAGV. En effet, l’EFEO applique les règles 

de taux de change de l’administration française, basés sur le taux officiel de la chancellerie. Tandis que le 

SAGV applique le taux de change bancaire réel, appliqué lors de la réception de chaque tranche de subvention 

envoyée par l’ambassade. 

 

4.8.3. Récapitulatif des dépenses facturées par l’EFEO au FSP 

Le total des dépenses facturées par l’EFEO pendant toute la durée du projet s’élève à 24 176,13 dollars, ce qui 

est donc inférieur au plafond fixé dans la convention cadre. Ce moindre montant s’explique parce qu’au fil du 

temps la responsable du centre EFEO de Vientiane a considéré qu’il était plus pratique et plus rapide de faire 

financer autant que possible les dépenses demandées par l’EFEO directement par le SAGV, plutôt que de les 

faire transiter par le siège de l’EFEO à Paris, qui doit ensuite les refacturer. L’historique des facturations de 
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l’EFEO au FSP montre bien que celles-ci ont baissé au cours du temps, alors même que l’activité a augmenté. 

De plus en plus de dépenses demandées par l’EFEO ont été payées directement par le SAGV et 

n’apparaissent donc pas dans la refacturation transmise par l’Ecole. Les dépenses restant payées directement 

par l’Ecole ont concerné essentiellement les frais des experts venant de France, ou des autres centres EFEO 

comme Pondichéry par exemple, ainsi que certains achats de produits spécifiques pour la conservation des 

collections archéologiques. 

Une simulation de gestion prévisionnelle réalisée en mai 2014 avait estimé que le copilotage de l’EFEO 

portait au total sur un montant d’activité évalué à environ 150 000 euros1, soit 40% du budget FSP. Cela 

montre que la place de l’EFEO dans le projet est bien plus importante que ne le reflètent les facturations 

adressées par Paris. 

 

Le récapitulatif des dépenses facturées par l’EFEO au FSP est détaillé dans le tableau ci-après : 

 

Opération Date Débit (USD) Crédit (USD) Solde (USD) 

Avance SAGV 23/04/2014  10 000,00 10 000,00 

Facture EFEO2 28/04/2015 14 930,86  - 4 930,86 

Solde SAGV 28/04/2015  4 930,86 0,00 

Avance SAGV 29/05/2015  5 000,00 5 000,00 

Facture EFEO3 14/03/2016 3 650,72  1 349,28 

Avance SAGV 31/05/2016  3 000,00 4 349,28 

Facture EFEO4 27/02/2017 3 462,55  886,73 

Facture EFEO5 16/05/2017 2 132,00  - 1 245,27 

TOTAL  24 176,13   

 

 

 

 

 

 

 

 

 

 

 

 

                                                           
1
 Couts directs, non compris les couts salariaux des chercheurs. 

2
 La facturation de l’EFEO pour l’année 2014 a été reçue au premier trimestre 2015 et saisie dans la comptabilité du FSP le 

28/04/2015 (lignes 212 à 220). 
3
 La facture pour l’année 2015 a été saisie dans la comptabilité du FSP le 14/03/2016 (lignes 177 à 184). 

4
 La facture pour l’année 2016 a été saisie dans la comptabilité du FSP le 27/02/2017 (lignes 63 à 76). 

5
 La facture de clôture du projet a été saisie dans la comptabilité du FSP le 16/05/2017 (lignes 148 à 153). 
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4.9. Décisions relatives à l’application des per diem 
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4.10. Liste d’inventaire des biens d’équipement acquis pendant le projet 
 

 

Date Num Inventaire Designation Emplacement du materiel
Num ligne 

du journal

Code 

compta
Fournisseur

Montant 

dollars

Montant 

Kips

28/04/2014 /FSP2014-24/001 notebook asus n550 Bureau Architectes 75 6411.2 ADVICE SHOP - PAKSE 1216,740 9771610

19/06/2014 /FSP2014-24/002 4 tables Bureau Consultants 162 6421.2 Tables and Chairs - CANON SHOP 333,541 2680000

19/06/2014 /FSP2014-24/003  8 chaises Bureau Consultants 162 6421.2 Tables and Chairs - CANON SHOP 333,541 2680000

01/09/2014 /FSP2014-24/004 asus x451c Bureau Consultants 266 6421.2 Laptop + imprimante+calculatrice 821,567 6598000

01/09/2014 /FSP2014-24/005 epson l555 Bureau Consultants 266 6421.2 Laptop + imprimante+calculatrice 821,567 6598000

01/09/2014 /FSP2014-24/006 calculatrice Bureau Consultants 266 6421.2 Laptop + imprimante+calculatrice 821,567 6598000

18/09/2014 /FSP2014-24/007 6 armoires Bureau du musee (stockage livres) 310 6221.2 SILISOUMBOUN Canon pakse shop 1714,680 13762000

18/09/2014 /FSP2014-24/008 8 bureaux  Bureau du musee 310 6221.2 SILISOUMBOUN Canon pakse shop 1714,680 13762000

19/09/2014 /FSP2014-24/009 external hard disk 1To Bureau du musee 323 6221.2 LAOCOM SHOP PAKSE 85,780 689000

23/09/2014 /FSP2014-24/010 13 Chaises pour le musee Bureau du musee 329 6221.2 CHAISES POURMUSEE OFFICE 323,710 2600000

01/10/2014 /FSP2014-24/011 Materiels de Levage Entrepot du musee 353 6221.2 Materiels pour musee - equipement de levage - palan/courroies/roues/332,000

17/10/2014 /FSP2014-24/012 Video Projector - epson eb x24 Administration / Salle de Formation 386 6421.2 videoprojector + screen 904,083 7153500

17/10/2014 /FSP2014-24/013 System Audio pour salle de réunion Administration / Salle de Formation 387 6421.2 Audio system microphones 1081,145 8555000

17/10/2014 /FSP2014-24/014 Fixation plafond pour projecteur Administration / Salle de Formation 394 6421.2 fixation plafond 31,117 250000

22/10/2014 /FSP2014-24/015 Metres Ruban Entrepot du musee 400 6221.2 Metres - 5m  et 3m 5,890 47500

10/11/2014 /FSP2014-24/016 laser mesure Entrepot du musee 426 6412.2 achats equipement de mesure - Laser + piles 161,340 1300000

22/12/2014 /FSP2014-24/017 5 brouettes chantier archeo Salle de stockage - Archeo 646 6412.2 Achats materiels - brouettes 85,436 687500

22/12/2014 /FSP2014-24/018 Niveau de chantier Entrepot du musee 647 6412.2 niveau de chantier 4,971 40000

17/05/2016 /FSP2014-24/019 Scanner sur Pied A3 Bureau Consultants 444 6111.2 Cost of Scanner A3 - ITZone Computer - Ubonratchatani (Thailand) - invoice dated 13/05/2016796,340

02/06/2016 /FSP2014-24/020 scanner A plat A4 Bureau consultants 534 6221.2 Canon Scan LIDE A4 - Canon Shop Pakse - Invoice dated 01/02/2016 97,580  
 

 

4.11. Sigles et abréviations 

 
AFD Agence française de développement  MICT Ministère de l’information de la culture et du tourisme 

BCEL Banque pour le commerce extérieur laotien  PCG Plan comptable général 

EFEO Ecole française d’extrême orient  SAGV Service de gestion et d’aménagement de Vat Phu 

ETI Expert technique international  SCAC Service de coopération et d’action culturelle 

FSP Fonds de solidarité prioritaire  THB Bath (Thailande) 

IFL Institut français du Laos  UNESCO Organisation des Nations Unies pour l’éducation, la science et la culture 

LAK Kip (Laos)  USD Dollars (Etats-Unis) 
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