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1. BILAN SYNTHETIQUE 

 

1.1.- Eléments de cadrage 
 

1.1.1.- Rappel du cadre général du projet 

Le projet FSP 2013-24 « Valorisation du patrimoine du Sud Laos » a fait l’objet d’une décision ministérielle 

d’approbation le 08/07/2013. Le montant total du projet est de 400 000 euros. Le projet est décidé pour une durée de 

quatre ans. Le dernier versement doit donc être effectué au plus tard le 07/07/2017. 

Une convention de financement a été signée entre les gouvernements français et laotien le 23/10/2013. Cette 

convention confie l’exécution du projet au Service de Coopération et d’Action Culturelle (SCAC) de l’Ambassade de 

France et au Service d’Aménagement et de Gestion de Vat Phu (SAGV). Elle prévoit que 30 000 euros seront réservés 

en fin de projet pour l’évaluation du projet. 

La convention prévoit que le suivi du projet fait l’objet au moins un comité de pilotage annuel. Le premier comité de 

pilotage s’est tenu le 04 juin 2015, le second le 20 mai 2016. Chaque comité a procédé à quelques réajustements du 

budget prévisionnel. Le dernier réajustement est joint en Annexe 4.4.  

 

1.1.2.- Management de la subvention 

Une convention de subvention entre le SCAC et le SAGV a été signée le 11/12/2013. Compte tenu de l’expérience 

acquise par le SAGV dans le cadre de la mise en œuvre du FSP précédent 2005-75, la convention de subvention 

prévoit que l’intégralité du financement géré par le Poste est allouée au SAGV. Par conséquent, le présent bilan 

comptable, établit par le SAGV, rend compte de l’intégralité des dépenses du projet. 

La convention de subvention a fait l’objet d’un premier avenant le 18 novembre 2014, un second le 17 novembre 2015, 

un troisième le 1er février 2016, un quatrième le 23 novembre 2016, en vue d’adapter l’échelonnement des versements.  

Le tableau ci-après récapitule les versements effectués jusqu’à fin décembre 2016 : 

 Reçu le Montant en Euros Montant en Dollars Taux de change 
Versement n° 1 23/03/2014 120 000 166 666,66 1,3889 
Versement n° 2 20/11/2014 10 000 12 345,68 1,2346 
Versement n° 3 08/05/2015 100 000 107 526,88 1,07527 
Versement n° 4 04/12/2015 7 902 8 496,77 1,07527 
Versement n° 5 16/02/2016 20 000 21 739,13 1,08696 
Versement n° 6  03/05/2016 70 000 78 651,68 1,12359 
Versement n° 7 09/12/2016 30 000 31 914,89 1,06383 
 

1.1.3.- Informations générales sur la comptabilité du projet 

La conception du système comptable du FSP a été mise au point simultanément avec celui du projet AFD, de façon à 

pouvoir suivre ensemble les deux projets soutenus par la France à Champasak. 

Pour plus de précisions sur le système comptable, voir le chapitre 4 : Annexe comptable. 
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1.2. – Tableau de synthèse du bilan général à fin 2016 par composante et sous-composante et synthèse 

des catégories de dépenses 

 
FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE BALANCE SHEET SUMMARY

Classe 1 : LIABILITIES ACCOUNTS (EUR) Debit (In) Cred (Out) Balance

1520 Grant from French Embassy 357 902,00
Classe4 : SUPPLIERS
400 Outstanding invoices 1 706,29 1 706,29 0,00
Classe 5 : BANK & CASH ACCOUNTS (EUR)

5530 Bank account FSP Project 358 899,83 334 403,79 24 496,04
5721 Cash box in Kip 92 443,65 91 487,01 956,64

5722 Cash box in USD 17 512,61 17 032,70 479,91
5723 Cash box in THB 2 239,43 2 239,43 0,00
5820 Advance 32 839,96 28 915,13 3 924,83

Classe 6 : RECAPITULATION OF EXPENSES ACCOUNTS (EUR) N-2 N-1 N TOTAL FORECAST
Debit (in) Debit (in) Debit (in) Debit (in) % Debit (In)

6100 C1 : DEVELOPPING SCIENTIFIC KNOWLEDGE AND RAISING AWARENESS OF THE AUTHORITIES AND THE LOCAL POPULATION17 589,35 17 644,27 20 278,23 55 511,84 74,0% 75 000

A1.1 : Creating a regional heritage inventory and publication of scientific research in conjunction with the EFEO 9 249,63 16 698,09 18 781,19 44 728,92 74,5% 60 000
A1.2 : Implementation of an awareness raising programme aimed at authorities and the local population 8 339,72 946,18 1 497,03 10 782,93 71,9% 15 000

6200 C2 : TOURISM-BASED ENHANCEMENT OF THE WORLD HERITAGE SITE AND OF THE PRE-ANGKORIAN HERITAGE SITES 16 456,13 20 730,00 23 342,67 60 528,80 86,5% 70 000

A2.1 : Heritage enhancement programme in cooperation with development and tourism stakeholders 2 743,96 5 010,90 5 130,71 12 885,58 64,4% 20 000
A2.2 : Reinforcement of the museums' attractiveness and inter-museums cooperation in conjunction with UNESCO 13 712,17 15 719,10 18 211,96 47 643,22 95,3% 50 000

6300 C3 : STRENGHENING INSTITUTIONS FOR HERITAGE PROTECTION AT THE NATIONAL AND LOCAL LEVELS 6 848,54 12 817,77 28 501,81 48 168,12 87,6% 55 000

A3.1 : Support to the strenghening heritage protection institutions 967,56 4 955,62 20 200,13 26 123,31 87,1% 30 000
A3.2 : Pilot operation of preventive procedures for archeological sites in Southern Laos 5 880,98 7 862,15 8 301,68 22 044,81 88,2% 25 000

6400 C4 : UPGRADING OF SKILLS AND ACTIONS FOR RESTORATION AND PRESERVATION 33 372,95 52 214,67 54 026,33 139 613,95 96,3% 145 000

A4.1 : Extension of the restoration and preservation field school (one restoration within the WH area and one restoration outside) 23 817,51 36 826,18 40 130,71 100 774,41 100,8% 100 000
A4.2 : Implementation of a training programme for the WHS Office staff and creating of a training centre 9 555,44 15 388,49 13 895,62 38 839,55 86,3% 45 000

6511 Project administration, FSP pilot committee organisation, including final closing ceremony 7 716,96 7 783,79 8 721,11 24 221,86 96,9% 25 000

TOTAL 81 983,93 111 190,51 134 870,14 328 044,58 88,7% 370 000

CATEGORIES OF COSTS (EUR) N-2 N-1 N TOTAL FORECAST
Debit (in) Debit (in) Debit (in) Debit (in) % Debit (In)

1. Buiding works and installations 1 079,06 751,91 1 032,89 2 863,87 20,5% 14 000

2. Equipement & materials 6 507,05 0,00 795,59 7 302,64 104,3% 7 000
3. Work site supplies 6 658,92 6 829,94 6 529,11 20 017,97 71,5% 28 000

4. Maintenance & consumables 5 892,24 3 768,44 2 326,80 11 987,48 92,2% 13 000

5. Studies, consultants & instructors 10 077,65 25 839,78 45 980,72 81 898,15 107,8% 76 000
6. Communication & other external services 3 637,70 7 418,04 16 747,20 27 802,94 55,1% 50 500

7. Meetings and missions expenses (invoices) 14 955,17 15 912,52 17 626,10 48 493,79 93,3% 52 000
8. Per diem (lump sum) 23 000,83 34 586,36 20 457,13 78 044,33 102,0% 76 500

9. Staff allowances & bonus 9 646,05 15 800,13 21 841,89 47 288,08 121,3% 39 000
10. Miscellaneous & contingency 529,24 283,39 1 532,70 2 345,33 16,8% 14 000

TOTAL 81 983,93 111 190,51 134 870,14 328 044,58 88,7% 370 000
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1.3.- Tableaux détaillés du bilan par actions et catégories de dépenses 

1.3.1.- Bilan total à fin 2016 depuis le début du projet 

FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE TOTAL BALANCE SHEET SPREADSHEET PRESENTATION

Classe 1 : LIABILITIES ACCOUNTS (Eur) Debit (In) Credit (Out) Balance

1520 Grant from French Embassy 357 902,00
Classe4 : SUPPLIERS

400 Outstanding invoices 1706,29 1 706,29 0,00
Classe 5 : BANK & CASH ACCOUNTS (Eur)

5530 Bank account FSP Project 358 899,83 334 403,79 24 496,04

5721 Cash box in Kip 92 443,65 91 487,01 956,64

5722 Cash box in USD 17 512,61 17 032,70 479,91

5723 Cash box in THB 2 239,43 2 239,43 0,00

5820 Advance 32 839,96 28 915,13 3 924,83

Classe 6 : EXPENSES ACCOUNTS (EUR) - TOTAL FROM THE BEGINING OF THE PROJECT

1. 2. 3. 4. 5. 6. 7. 8. 9. 10.

Building Equipments Work Maintenance Studies, Communication Meetings Per diem Staff Miscellan. Sub Total

works & & materials site & consultants & other & missions (lump sum) allowances &

installations supplies consumables & instructors ext. Services (invoices) & bonus contingency

6100 C1 : DEVELOPPING SCIENTIFIC KNOWLEDGE AND RAISING AWARENESS OF THE AUTHORITIES AND THE LOCAL POPULATION0,00 708,74 0,00 5 961,04 13 288,20 10 810,76 10 233,06 12 834,22 1 668,62 7,20 55 511,84

A1.1 : Creating a regional heritage inventory and publication of scientific research in conjunction with the EFEO0,00 708,74 0,00 5 934,03 9 610,11 10 810,76 6 244,03 9 752,62 1 668,62 0,00 44 728,92

6111 Creating a regional heritage inventory 0,00 708,74 0,00 5 883,55 7 003,29 65,69 2 525,03 3 174,82 1 668,62 0,00 21 029,74

6112 Publication and distribution of scientific research 0,00 0,00 0,00 50,48 2 606,83 10 745,07 3 719,00 6 577,80 0,00 0,00 23 699,18
A1.2 : Implementation of an awareness raising programme aimed at authorities and the local population0,00 0,00 0,00 27,01 3 678,09 0,00 3 989,03 3 081,60 0,00 7,20 10 782,93

6121 Inter-provincial and across-border sensitivity training and study trips with authorities 0,00 0,00 0,00 27,01 0,00 0,00 3 138,33 2 498,40 0,00 0,00 5 663,75

6122 Sensivity training with the local population 0,00 0,00 0,00 0,00 3 678,09 0,00 850,70 583,20 0,00 7,20 5 119,18

6200 C2 : TOURISM-BASED ENHANCEMENT OF THE WORLD HERITAGE SITE AND OF THE PRE-ANGKORIAN HERITAGE SITES1 562,45 2 788,29 3 596,30 596,83 21 928,80 9 720,76 6 802,30 10 492,48 2 300,69 739,91 60 528,80

A2.1 : Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 370,77 6 662,89 1 195,44 1 637,57 2 145,04 133,95 739,91 12 885,58

6211 Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 311,70 6 662,89 979,81 1 615,97 1 173,04 0,00 739,91 11 483,33

6212 Creating a simplified map and a multi-lingual publication on regional heritage 0,00 0,00 0,00 0,00 0,00 215,63 21,60 972,00 133,95 0,00 1 343,18

6213 Creating mullti-lingual signs and tourism circuits 0,00 0,00 0,00 59,07 0,00 0,00 0,00 0,00 0,00 0,00 59,07
A2.2 : Reinforcement of the museums' attractiveness and inter-museums cooperation in conjunction with UNESCO1 562,45 2 788,29 3 596,30 226,06 15 265,91 8 525,32 5 164,73 8 347,43 2 166,74 0,00 47 643,22

6221 Improving visibility and lay-out of museums and their collections 1 562,45 2 788,29 3 132,79 83,61 12 756,15 2 383,92 3 217,67 6 266,54 1 806,74 0,00 33 998,15

6222 Itinerant exhibitions, creating multi-lingual signs and indications 0,00 0,00 463,51 142,44 2 509,76 6 141,40 1 947,06 2 080,90 360,00 0,00 13 645,07

6300 C3 : STRENGHENING INSTITUTIONS FOR HERITAGE PROTECTION AT THE NATIONAL AND LOCAL LEVELS0,00 0,00 0,00 870,94 21 828,69 2 243,06 10 444,69 12 580,52 200,22 0,00 48 168,12

A3.1 : Support to the strenghening heritage protection institutions 0,00 0,00 0,00 379,47 16 462,38 1 357,83 2 885,43 5 038,20 0,00 0,00 26 123,31

6311 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road 0,00 0,00 0,00 259,23 13 456,88 0,00 707,31 0,00 0,00 0,00 14 423,42

6312 Contribution to national level decisions to strenghen the legal framework and protection 0,00 0,00 0,00 120,24 3 005,50 1 357,83 2 178,13 5 038,20 0,00 0,00 11 699,89

A3.2 : Pilot operation of preventive procedures for archeological sites in Southern Laos0,00 0,00 0,00 491,47 5 366,31 885,23 7 559,25 7 542,32 200,22 0,00 22 044,81

6321 Organisation of site protection procedures and preventive archeology at the local level 0,00 0,00 0,00 0,00 5 366,31 612,45 6 149,19 6 279,98 0,00 0,00 18 407,93

6322 Implementation of protection and preventive archeology, patrols and urgent vestige seizures0,00 0,00 0,00 491,47 0,00 272,78 1 410,07 1 262,34 200,22 0,00 3 636,88

6400 C4 : UPGRADING OF SKILLS AND ACTIONS FOR RESTORATION AND PRESERVATION840,02 3 805,61 16 883,06 4 221,21 23 267,22 1 248,39 13 077,20 34 631,56 41 639,68 0,00 139 613,95
A4.1 : Extension of the restoration and preservation field school (one restoration within the WH area and one restoration outside)0,00 1 558,01 16 864,48 4 024,40 9 141,86 408,61 5 738,91 22 459,69 40 578,44 0,00 100 774,41

6411 Restoration field school of a second part of the Southern Vat Phou palace 0,00 1 441,85 15 416,72 1 934,40 1 354,34 0,00 1 718,78 4 104,52 24 906,04 0,00 50 876,65

6412 Preservation field school and enhancement of at least one Pre-Angkorian site 0,00 116,16 1 447,75 2 090,00 7 787,52 408,61 4 020,13 18 355,16 15 672,40 0,00 49 897,75
A4.2 : Implementation of a training programme for the WHS Office staff and creating of a training centre840,02 2 247,59 18,59 196,81 14 125,35 839,78 7 338,30 12 171,88 1 061,23 0,00 38 839,55

6421 Setting up at Vat Phou of a pre-Angkorian heritage study and training centre 840,02 2 247,59 0,00 196,81 382,67 461,42 2 826,89 2 708,37 649,57 0,00 10 313,34

6422 Staff training 0,00 0,00 18,59 0,00 13 742,69 378,36 4 511,40 9 463,51 411,66 0,00 28 526,20

6511 Project administration, FSP pilot committee organisation, including final closing ceremony0,00 0,00 0,00 337,47 1 585,25 3 779,96 7 936,54 7 505,55 1 478,87 1 598,22 24 221,86

TOTAL 2 402,47 7 302,64 20 479,36 11 987,48 81 898,15 27 802,94 48 493,79 78 044,33 47 288,08 2 345,33 328 044,58  
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1.3.2.- Dépenses de l’année 2016 seulement 

 

 

Classe 6 : 2016 EXPENSES ACCOUNTS (EUR) OF THE CURRENT YEAR

1. 2. 3. 4. 5. 6. 7. 8. 9. 10.

Building Equipments Work Maintenance Studies, Communication Meetings Per diem Staff Miscellan. Sub Total

works & & materials site & consultants & other & missions (lump sum) allowances &

installations supplies consumables & instructors ext. Services (invoices) & bonus contingency

6100 C1 : DEVELOPPING SCIENTIFIC KNOWLEDGE AND RAISING AWARENESS OF THE AUTHORITIES AND THE LOCAL POPULATION0,00 708,74 0,00 520,94 5 629,44 7 595,65 3 391,83 2 403,22 28,40 0,00 20 278,23

A1.1 : Creating a regional heritage inventory and publication of scientific research in conjunction with the EFEO0,00 708,74 0,00 520,94 4 132,41 7 595,65 3 391,83 2 403,22 28,40 0,00 18 781,19

6111 Creating a regional heritage inventory 0,00 708,74 0,00 520,94 1 525,58 0,00 1 228,22 1 424,02 28,40 0,00 5 435,90

6112 Publication and distribution of scientific research 0,00 0,00 0,00 0,00 2 606,83 7 595,65 2 163,61 979,20 0,00 0,00 13 345,29
A1.2 : Implementation of an awareness raising programme aimed at authorities and the local population0,00 0,00 0,00 0,00 1 497,03 0,00 0,00 0,00 0,00 0,00 1 497,03

6121 Inter-provincial and across-border sensitivity training and study trips with authorities 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

6122 Sensivity training with the local population 0,00 0,00 0,00 0,00 1 497,03 0,00 0,00 0,00 0,00 0,00 1 497,03

6200 C2 : TOURISM-BASED ENHANCEMENT OF THE WORLD HERITAGE SITE AND OF THE PRE-ANGKORIAN HERITAGE SITES1 032,89 86,85 1 159,47 392,05 6 318,49 5 601,55 4 025,00 3 761,07 225,39 739,91 23 342,67

A2.1 : Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 311,70 1 074,58 384,73 1 446,75 1 173,04 0,00 739,91 5 130,71

6211 Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 311,70 1 074,58 169,10 1 425,15 1 173,04 0,00 739,91 4 893,49

6212 Creating a simplified map and a multi-lingual publication on regional heritage 0,00 0,00 0,00 0,00 0,00 215,63 21,60 0,00 0,00 0,00 237,23
6213 Creating mullti-lingual signs and tourism circuits 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

A2.2 : Reinforcement of the museums' attractiveness and inter-museums cooperation in conjunction with UNESCO1 032,89 86,85 1 159,47 80,35 5 243,91 5 216,82 2 578,25 2 588,03 225,39 0,00 18 211,96

6221 Improving visibility and lay-out of museums and their collections 1 032,89 86,85 695,96 5,11 4 318,31 1 728,36 631,20 507,13 225,39 0,00 9 231,19

6222 Itinerant exhibitions, creating multi-lingual signs and indications 0,00 0,00 463,51 75,24 925,60 3 488,46 1 947,06 2 080,90 0,00 0,00 8 980,76

6300 C3 : STRENGHENING INSTITUTIONS FOR HERITAGE PROTECTION AT THE NATIONAL AND LOCAL LEVELS0,00 0,00 0,00 379,47 18 897,15 1 979,54 2 371,82 4 873,84 0,00 0,00 28 501,81

A3.1 : Support to the strenghening heritage protection institutions 0,00 0,00 0,00 379,47 13 530,84 1 357,83 1 648,80 3 283,20 0,00 0,00 20 200,13

6311 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road 0,00 0,00 0,00 259,23 10 525,34 0,00 238,58 0,00 0,00 0,00 11 023,15

6312 Contribution to national level decisions to strenghen the legal framework and protection 0,00 0,00 0,00 120,24 3 005,50 1 357,83 1 410,22 3 283,20 0,00 0,00 9 176,98
A3.2 : Pilot operation of preventive procedures for archeological sites in Southern Laos0,00 0,00 0,00 0,00 5 366,31 621,71 723,02 1 590,64 0,00 0,00 8 301,68

6321 Organisation of site protection procedures and preventive archeology at the local level 0,00 0,00 0,00 0,00 5 366,31 452,61 723,02 1 590,64 0,00 0,00 8 132,58

6322 Implementation of protection and preventive archeology, patrols and urgent vestige seizures0,00 0,00 0,00 0,00 0,00 169,10 0,00 0,00 0,00 0,00 169,10

6400 C4 : UPGRADING OF SKILLS AND ACTIONS FOR RESTORATION AND PRESERVATION0,00 0,00 5 369,65 837,31 14 426,64 0,00 3 771,70 8 592,89 21 028,14 0,00 54 026,33
A4.1 : Extension of the restoration and preservation field school (one restoration within the WH area and one restoration outside)0,00 0,00 5 351,06 837,31 7 182,85 0,00 1 319,44 4 521,13 20 918,92 0,00 40 130,71

6411 Restoration field school of a second part of the Southern Vat Phou palace 0,00 0,00 4 931,09 318,50 890,00 0,00 473,22 226,39 13 967,29 0,00 20 806,48

6412 Preservation field school and enhancement of at least one Pre-Angkorian site 0,00 0,00 419,97 518,82 6 292,85 0,00 846,22 4 294,74 6 951,63 0,00 19 324,23
A4.2 : Implementation of a training programme for the WHS Office staff and creating of a training centre0,00 0,00 18,59 0,00 7 243,79 0,00 2 452,26 4 071,76 109,22 0,00 13 895,62

6421 Setting up at Vat Phou of a pre-Angkorian heritage study and training centre 0,00 0,00 0,00 0,00 0,00 0,00 58,49 1 046,25 0,00 0,00 1 104,74

6422 Staff training 0,00 0,00 18,59 0,00 7 243,79 0,00 2 393,78 3 025,51 109,22 0,00 12 790,88

6511 Project administration, FSP pilot committee organisation, including final closing ceremony0,00 0,00 0,00 197,03 709,00 1 570,46 4 065,75 826,12 559,96 792,79 8 721,11

TOTAL 1 032,89 795,59 6 529,11 2 326,80 45 980,72 16 747,20 17 626,10 20 457,13 21 841,89 1 532,70 134 870,14  

 

 

1.3.3.- Rappel dépenses des années 2015 et 2014 
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Classe 6 : 2015 EXPENSES ACCOUNTS (EUR) OF THE CURRENT YEAR

1. 2. 3. 4. 5. 6. 7. 8. 9. 10.

Building Equipments Work Maintenance Studies, Communication Meetings Per diem Staff Miscellan. Sub Total

works & & materials site & consultants & other & missions (lump sum) allowances &

installations supplies consumables & instructors ext. Services (invoices) & bonus contingency

6100 C1 : DEVELOPPING SCIENTIFIC KNOWLEDGE AND RAISING AWARENESS OF THE AUTHORITIES AND THE LOCAL POPULATION0,00 0,00 0,00 1 244,61 5 547,64 3 215,11 1 631,85 5 804,84 200,22 0,00 17 644,27
A1.1 : Creating a regional heritage inventory and publication of scientific research in conjunction with the EFEO0,00 0,00 0,00 1 244,61 4 601,46 3 215,11 1 631,85 5 804,84 200,22 0,00 16 698,09

6111 Creating a regional heritage inventory 0,00 0,00 0,00 1 244,61 4 601,46 65,69 324,10 206,24 200,22 0,00 6 642,33
6112 Publication and distribution of scientific research 0,00 0,00 0,00 0,00 0,00 3 149,42 1 307,75 5 598,60 0,00 0,00 10 055,77

A1.2 : Implementation of an awareness raising programme aimed at authorities and the local population0,00 0,00 0,00 0,00 946,18 0,00 0,00 0,00 0,00 0,00 946,18
6121 Inter-provincial and across-border sensitivity training and study trips with authorities 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
6122 Sensivity training with the local population 0,00 0,00 0,00 0,00 946,18 0,00 0,00 0,00 0,00 0,00 946,18

6200 C2 : TOURISM-BASED ENHANCEMENT OF THE WORLD HERITAGE SITE AND OF THE PRE-ANGKORIAN HERITAGE SITES751,91 0,00 2 214,01 69,62 10 328,45 888,98 1 286,09 4 571,28 1 081,03 0,00 20 730,00
A2.1 : Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 59,07 4 536,82 233,43 47,63 0,00 133,95 0,00 5 010,90

6211 Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 0,00 4 536,82 233,43 47,63 0,00 0,00 0,00 4 817,88
6212 Creating a simplified map and a multi-lingual publication on regional heritage 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 133,95 0,00 133,95
6213 Creating mullti-lingual signs and tourism circuits 0,00 0,00 0,00 59,07 0,00 0,00 0,00 0,00 0,00 0,00 59,07

A2.2 : Reinforcement of the museums' attractiveness and inter-museums cooperation in conjunction with UNESCO751,91 0,00 1 752,62 10,56 5 791,64 655,55 1 238,46 4 571,28 947,08 0,00 15 719,10
6221 Improving visibility and lay-out of museums and their collections 751,91 0,00 1 752,62 10,56 4 207,48 655,55 1 238,46 4 571,28 947,08 0,00 14 134,94

6222 Itinerant exhibitions, creating multi-lingual signs and indications 0,00 0,00 0,00 0,00 1 584,16 0,00 0,00 0,00 0,00 0,00 1 584,16

6300 C3 : STRENGHENING INSTITUTIONS FOR HERITAGE PROTECTION AT THE NATIONAL AND LOCAL LEVELS0,00 0,00 0,00 491,47 2 931,55 263,52 4 183,27 4 747,74 200,22 0,00 12 817,77

A3.1 : Support to the strenghening heritage protection institutions 0,00 0,00 0,00 0,00 2 931,55 0,00 852,28 1 171,80 0,00 0,00 4 955,62
6311 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road 0,00 0,00 0,00 0,00 2 931,55 0,00 468,72 0,00 0,00 0,00 3 400,27

6312 Contribution to national level decisions to strenghen the legal framework and protection 0,00 0,00 0,00 0,00 0,00 0,00 383,55 1 171,80 0,00 0,00 1 555,35
A3.2 : Pilot operation of preventive procedures for archeological sites in Southern Laos0,00 0,00 0,00 491,47 0,00 263,52 3 330,99 3 575,94 200,22 0,00 7 862,15

6321 Organisation of site protection procedures and preventive archeology at the local level 0,00 0,00 0,00 0,00 0,00 159,84 1 920,92 2 313,60 0,00 0,00 4 394,37
6322 Implementation of protection and preventive archeology, patrols and urgent vestige seizures0,00 0,00 0,00 491,47 0,00 103,68 1 410,07 1 262,34 200,22 0,00 3 467,78

6400 C4 : UPGRADING OF SKILLS AND ACTIONS FOR RESTORATION AND PRESERVATION0,00 0,00 5 077,32 1 874,39 7 032,13 1 176,39 6 465,22 17 189,47 13 399,75 0,00 52 213,86
A4.1 : Extension of the restoration and preservation field school (one restoration within the WH area and one restoration outside)0,00 0,00 5 076,32 1 777,59 1 635,01 408,61 3 091,37 12 388,54 12 447,73 0,00 36 826,18

6411 Restoration field school of a second part of the Southern Vat Phou palace 0,00 0,00 4 634,09 293,38 464,34 0,00 1 050,67 2 360,84 6 235,76 0,00 15 039,08
6412 Preservation field school and enhancement of at least one Pre-Angkorian site 0,00 0,00 443,23 1 484,22 1 170,67 408,61 2 040,70 10 027,70 6 211,97 0,00 21 787,10

A4.2 : Implementation of a training programme for the WHS Office staff and creating of a training centre0,00 0,00 0,00 96,80 5 397,12 767,78 3 373,85 4 800,93 952,02 0,00 15 388,49
6421 Setting up at Vat Phou of a pre-Angkorian heritage study and training centre 0,00 0,00 0,00 96,80 382,67 389,42 2 581,66 1 446,18 649,57 0,00 5 546,29
6422 Staff training 0,00 0,00 0,00 0,00 5 014,45 378,36 792,19 3 354,75 302,45 0,00 9 842,20

6511 Project administration, FSP pilot committee organisation, including final closing ceremony0,00 0,00 0,00 88,34 0,00 1 874,03 2 346,09 2 273,03 918,91 283,39 7 783,79

TOTAL 751,91 0,00 6 829,94 3 768,44 25 839,78 7 418,04 15 912,52 34 586,36 15 800,13 283,39 111 189,83  

Classe 6 : 2014 EXPENSES ACCOUNTS (EUR) OF YEAR 2014

1. 2. 3. 4. 5. 6. 7. 8. 9. 10.

Building Equipments Work Maintenance Studies, Communication Meetings Per diem Staff Miscellan. Sub Total

works & & materials site & consultants & other & missions (lump sum) allowances &

installations supplies consumables & instructors ext. Services (invoices) & bonus contingency

6100 C1 : DEVELOPPING SCIENTIFIC KNOWLEDGE AND RAISING AWARENESS OF THE AUTHORITIES AND THE LOCAL POPULATION0,00 0,00 0,00 4 195,49 2 111,11 0,00 5 209,38 4 626,17 1 440,00 7,20 17 589,35
A1.1 : Creating a regional heritage inventory and publication of scientific research in conjunction with the EFEO0,00 0,00 0,00 4 168,47 876,24 0,00 1 220,35 1 544,57 1 440,00 0,00 9 249,63

6111 Creating a regional heritage inventory 0,00 0,00 0,00 4 117,99 876,24 0,00 972,71 1 544,57 1 440,00 0,00 8 951,51
6112 Publication and distribution of scientific research 0,00 0,00 0,00 50,48 0,00 0,00 247,64 0,00 0,00 0,00 298,12

A1.2 : Implementation of an awareness raising programme aimed at authorities and the local population0,00 0,00 0,00 27,01 1 234,87 0,00 3 989,03 3 081,60 0,00 7,20 8 339,72
6121 Inter-provincial and across-border sensitivity training and study trips with authorities 0,00 0,00 0,00 27,01 0,00 0,00 3 138,33 2 498,40 0,00 0,00 5 663,75
6122 Sensivity training with the local population 0,00 0,00 0,00 0,00 1 234,87 0,00 850,70 583,20 0,00 7,20 2 675,97

6200 C2 : TOURISM-BASED ENHANCEMENT OF THE WORLD HERITAGE SITE AND OF THE PRE-ANGKORIAN HERITAGE SITES239,04 2 701,44 222,82 135,15 5 281,85 3 230,23 1 491,21 2 160,12 994,26 0,00 16 456,13
A2.1 : Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 0,00 1 051,49 577,28 143,19 972,00 0,00 0,00 2 743,96

6211 Heritage enhancement programme in cooperation with development and tourism stakeholders0,00 0,00 0,00 0,00 1 051,49 577,28 143,19 0,00 0,00 0,00 1 771,96

6212 Creating a simplified map and a multi-lingual publication on regional heritage 0,00 0,00 0,00 0,00 0,00 0,00 0,00 972,00 0,00 0,00 972,00
6213 Creating mullti-lingual signs and tourism circuits 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

A2.2 : Reinforcement of the museums' attractiveness and inter-museums cooperation in conjunction with UNESCO239,04 2 701,44 222,82 135,15 4 230,36 2 652,95 1 348,02 1 188,12 994,26 0,00 13 712,17
6221 Improving visibility and lay-out of museums and their collections 239,04 2 701,44 222,82 67,95 4 230,36 0,00 1 348,02 1 188,12 634,26 0,00 10 632,02

6222 Itinerant exhibitions, creating multi-lingual signs and indications 0,00 0,00 0,00 67,20 0,00 2 652,95 0,00 0,00 360,00 0,00 3 080,15

6300 C3 : STRENGHENING INSTITUTIONS FOR HERITAGE PROTECTION AT THE NATIONAL AND LOCAL LEVELS0,00 0,00 0,00 0,00 0,00 0,00 3 889,60 2 958,94 0,00 0,00 6 848,54
A3.1 : Support to the strenghening heritage protection institutions 0,00 0,00 0,00 0,00 0,00 0,00 384,36 583,20 0,00 0,00 967,56

6311 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
6312 Contribution to national level decisions to strenghen the legal framework and protection 0,00 0,00 0,00 0,00 0,00 0,00 384,36 583,20 0,00 0,00 967,56

A3.2 : Pilot operation of preventive procedures for archeological sites in Southern Laos0,00 0,00 0,00 0,00 0,00 0,00 3 505,24 2 375,74 0,00 0,00 5 880,98

6321 Organisation of site protection procedures and preventive archeology at the local level 0,00 0,00 0,00 0,00 0,00 0,00 3 505,24 2 375,74 0,00 0,00 5 880,98
6322 Implementation of protection and preventive archeology, patrols and urgent vestige seizures0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

6400 C4 : UPGRADING OF SKILLS AND ACTIONS FOR RESTORATION AND PRESERVATION840,02 3 805,61 6 436,10 1 509,50 1 808,45 72,00 2 840,28 8 849,20 7 211,79 0,00 33 372,95
A4.1 : Extension of the restoration and preservation field school (one restoration within the WH area and one restoration outside)0,00 1 558,01 6 436,10 1 409,49 324,00 0,00 1 328,10 5 550,02 7 211,79 0,00 23 817,51

6411 Restoration field school of a second part of the Southern Vat Phou palace 0,00 1 441,85 5 851,55 1 322,52 0,00 0,00 194,89 1 517,29 4 702,99 0,00 15 031,09
6412 Preservation field school and enhancement of at least one Pre-Angkorian site 0,00 116,16 584,55 86,97 324,00 0,00 1 133,21 4 032,73 2 508,80 0,00 8 786,42

A4.2 : Implementation of a training programme for the WHS Office staff and creating of a training centre840,02 2 247,59 0,00 100,01 1 484,45 72,00 1 512,18 3 299,18 0,00 0,00 9 555,44
6421 Setting up at Vat Phou of a pre-Angkorian heritage study and training centre 840,02 2 247,59 0,00 100,01 0,00 72,00 186,75 215,94 0,00 0,00 3 662,32
6422 Staff training 0,00 0,00 0,00 0,00 1 484,45 0,00 1 325,43 3 083,24 0,00 0,00 5 893,12

6511 Project administration, FSP pilot committee organisation, including final closing ceremony0,00 0,00 0,00 52,10 876,24 335,47 1 524,71 4 406,40 0,00 522,04 7 716,96

TOTAL 1 079,06 6 507,05 6 658,92 5 892,24 10 077,65 3 637,70 14 955,17 23 000,83 9 646,05 529,24 81 983,93  
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1.4.- Observations sur l’exécution des dépenses et l’avancement du projet 

  

1.4.1.- Trésorerie du projet 

1. En application de la convention de subvention, fin septembre 2016, le SAGV a reçu au total 357 902 euros, ce 

qui représente 96,7 % des 370 000  euros de versements totaux prévus pour le projet. 

2. L’avance de 3 924,83 euros restant indiquée au bilan (compte 5820) correspond à une avance faite à l’EFEO 

destinée à couvrir les dépenses réalisées par l’EFEO pour le projet en 2016, dont la facture n’est pas parvenue 

en fin d’année.   

 

1.4.2.- Comptes de charges 

1. Fin 2016, les dépenses payées s’élèvent à 328 044,58 euros, ce qui correspond à 88,7 % du budget 

prévisionnel. 

2. Les utilisations de crédits de la sous-composante 1.2. relative à la diffusion auprès des populations (71,9%) et 

de la sous-composante 2.1. relative au volet touristique (64,4%) sont un peu moins avancées que les autres 

activités. Le budget restant est destiné à des actions qui sont programmées au premier semestre 2017.  

 

1.4.3.- Catégories de dépenses 

1. Les dépenses d’investissement en travaux et installations (catégorie 1) ont été peu consommées (20,5%). Deux 

raisons expliquent cela. D’une part, une partie des investissements prévus ont été finalement pris en charge par 

l’AFD. D’autre part, certains travaux liés au musée ont été réalisés en régie par le personnel, générant 

seulement des coûts d’achat de matériaux, comme du bois ou de la peinture et des primes pour le personnel. 

2. Le budget des dépenses en équipements et matériels (catégorie 2) est entièrement consommé (104,3%). Le 

budget prévisionnel avait considéré que la plupart des équipements nécessaires avaient été acquis lors du FSP 

précédent. Le projet a un peu sous-estimé la nécessité de renouveler certains équipements, suite à l’usure et la 

casse de matériel, ordinateurs, compléments de mobilier de stockage, matériel pour le centre de formation. 

3. Le budget consultants (catégorie 5) a dépassé les prévisions (107,8%). Cela a été dû à la nécessité de recourir à 

des experts externes pour appuyer l’équipe locale afin d’assurer la bonne fin des chantiers et la valorisation du 

musée, afin d’être prêts à temps pour l’inauguration officielle qui a eu lieu le 9 décembre 2016.  

4. Le budget communication (catégorie 6) est encore faiblement consommé (55,1%). Cependant, les contrats sont 

largement engagés. Les règlements devraient intervenir au premier semestre 2017. 

5. Les paiements d’ouvriers et bonus au personnel (catégorie 9) atteignent 121,3% du budget prévisionnel. Ce 

dépassement a été dû principalement à la nécessité de reprendre des malfaçons dans la restauration du porche 

est du quadrangle sud, mises en évidence par l’expertise de l’EFEO qui a eu lieu au mois de juin. En outre, le 

choix fait par l’équipe de chantier d’utiliser des blocs de pierre bruts provenant d’une carrière locale a 

nécessité plus d’heures de travail de la part des tailleurs de pierre. 

6. Le budget prévisionnel pour les imprévus (catégorie 10) a été peu utilisé (16,8%). Cela ne signifie pas qu’il 

n’y a pas eu d’imprévus, mais ceux-ci ont été intégrés dans le projet comme des aléas normaux. Ainsi, le 

planning du chantier de fouilles de Phu Mâlong a été perturbé par de nouvelles découvertes, des incendies et 

des intempéries. La reprise de malfaçons dans la restauration du porche, évoquée précédemment, a aussi 

entraîné des allongements des chantiers. Les augmentations de temps de travail ont été comptabilisées en coûts 

de personnel (catégorie 8 ou 9), mais pas en imprévus. La catégorie « imprévus » est réservée à des dépenses 

inclassables dans le cadre des lignes « normales » du budget prévisionnel. 
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2. GRAND LIVRE DES COMPTES 
 

 

 

 

2.1. Comptes de trésorerie 
 

2.1.1.- Rapprochement entre la trésorerie du projet et les relevés de compte bancaire 

 

La subvention de l’ambassade est versée sur un compte en dollars ouvert par le SAGV auprès de la BCEL à Paksé. 

Le solde du compte banque (5530) du système comptable du projet  indique qu’il doit rester 26 059,67 USD à fin 

2016. 

Ce solde est à rapprocher avec les informations fournies par le relevé de compte de la BCEL au 31 décembre 2016. 

Il faut tenir compte que le compte bancaire présentait un solde négatif de 1,54 dollars au démarrage du projet, résultant 

d’opérations antérieures au projet ; puis prendre en compte les factures payées fin 2016 qui n’ont pas encore été 

décaissées auprès de la banque à cette date. 

 

Solde du compte au démarrage du projet (voir bilan 2014) a -1,54

SOLDE DU COMPTE BANCAIRE BCEL A FIN DECEMBRE 2016
Solde relevé du compte banque BCEL au 31/12/2016 b 26 756,12

Solde intégrant débit de 1,54 USD au début du projet (voir bilan 2014) c=b-a 26 757,66

ENLEVEMENT DES FACTURES PAYEES NON DECAISSEES

CONSULTANCY DESIGN - G.PHANPHENGDY - NOV. 07 TO 25, 2016 325,00

TRANSPORTATION & ACCOMODATION - G. PHANPHENGDY - OCT.22 TO NOV. 5 247,76

PRINTINGS & MISCELLANEOUS - VIENTIANE - PAYBACK TO G. PHANPHENGDY 125,23

Total factures payées non encore décaissées à fin décembre 2016 d 697,99

Solde intégrant les factures payées non décaissées e=c-d 26 059,67

Solde du compte banque 5530 du projet (USD) m 26 059,67  

 

La reconstitution du solde du projet à fin septembre 2016, établie à partir des relevés de compte bancaire de la 

BCEL, aboutit bien au même montant que celui qui figure dans le système comptable du projet.  

 

2.1.2.- Compte banque, avances et livres de caisse 
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 5530 BANK ACOUNT

N° USD USD EUR EUR EUR
Op. Date Description Debit (In) Credit (Out) /USD Debit (In) Credit (Out)

Total costs of the project 428 652,570 402 592,894 0,00 358 899,83 334 403,79

Last year ending total 296 076,870 254 111,488 238 651,43 199 623,72

Balance of the previous year 116 084,530 122 952,055 107 945,83 105 188,87

Current year costs 132 575,700 148 481,406 120 248,40 134 780,08

1 07/01/16 CONSULTANCY - S. BABIGEON-DIAZ - DEC. 07 TO DEC. 31, 2015 0,000 1 000,000 0,00 930,00
3 07/01/16 TRANSLATION FEES TO LAO EXHIBITION PANELS & BUILDING CODES AMENDMENT 0,000 65,000 0,00 60,45
5 07/01/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - DEC. 01 TO  21, 2015 0,000 812,500 0,00 755,63
7 07/01/16 CONSULTANCY - L.PERALDO - DEC. 01 TO 31, 2015 0,000 850,000 0,00 790,50

9 07/01/16 TRANSLATION FEES TO LAO EXHIBITION PANELS & THEMATIC TRAILS 0,000 150,000 0,00 139,50
11 08/01/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 885,280 0,00 823,31
15 25/01/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 2016 0,000 900,000 0,00 837,00
17 25/01/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 2016 0,000 288,660 0,00 268,45
21 25/01/16 VISA FEES - J-C CASTEL FAMILY - JAN. 16, 2016 0,000 126,700 0,00 117,83

23 25/01/16 PRINTINGS AND FRAMING FOR EXHIBITION IN IFL, VIENTIANE - JAN. 13 TO 23, 2016 - PAYBACK TO J-C CASTEL 0,000 1 196,000 0,00 1 112,28
29 26/01/16 TRANSLATION FEES TO ENGLSIH - CONFERENCE CKS AND HISTORY OF CHAMPASAK 0,000 1 113,100 0,00 1 035,18
31 26/01/16 TRANSLATION FEES TO ENGLSIH - EFEO SCIENTIFIC ARTICLES - SANTONI & PICHARD 0,000 1 795,920 0,00 1 670,21
33 26/01/16 PER DIEM - MISSION TO VIENTIANE - G. PHANPHENGDY - FROM JAN. 18 TO 22, 2016 0,000 450,000 0,00 418,50

35 26/01/16 TRANSPORTATION COSTS - S. BABIGEON-DIAZ - FROM JAN. 17 TO 22, 2016 0,000 179,490 0,00 166,93
39 27/01/16 TRANSPORTATION COSTS - D. TANHCHALEUN - FROM OCT. 31 TO NOV. 5, 2015 AND NOV. 30, 2015 0,000 125,400 0,00 116,62
43 27/01/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 719,290 0,00 668,94
52 26/01/16 WITHDRAWAL FOR CASH BOX IN DOLLARS 0,000 2 000,000 0,00 1 860,00

63 28/01/16 BANK ACCOUNT CHARGE  MAINTENANCE BCEL 0,000 0,500 0,00 0,47
65 29/01/16 CONSULTANCY - L.PERALDO - JAN. 01 TO 29, 2016 0,000 850,000 0,00 790,50
67 29/01/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - JAN. 01 TO  29, 2016 0,000 1 170,000 0,00 1 088,10
69 29/01/16 CONSULTANCY - S. BABIGEON-DIAZ - JAN. 01 TO 29, 2016 0,000 1 900,000 0,00 1 767,00
83 03/02/16 TRANSPORTATION FEES AND ACCOMMODATION -  INT.COOP.MEETING - PAYBACK TO K.CHAYAMARIT - FROM JAN. 28 TO FEB.2, 20160,000 256,540 0,00 238,58

89 04/02/16 CONSULTANCY - B. KEOKANGNA - STRENGHENING CONSULTATION & DECISION PROCESS - 04/01 TO 29/01/2016 0,000 840,000 0,00 781,20
108 09/02/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 373,240 0,00 347,11
115 09/02/16 WITHDRAWAL FOR A SPECIAL CASH BOX IN KIPS FOR NONG DIN CHI EXCAVATION FIELD SCHOOL EXPENSES 0,000 7 390,980 0,00 6 873,61
117 09/02/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 886,920 0,00 824,84

127 12/02/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 541,770 0,00 503,85
135 16/02/16 FRENCH EMBASSY - TRANSFER OF ONE ADVANCE ON THE 5TH TRANCH OF FSP - 20 000 EUR 21 739,130 0,000 20 000,00 0,00
136 16/02/16 BANK ACCOUNT FEES - MONEY TRANSFER COST 0,000 1,000 0,00 0,93
138 16/02/16 BANK ACCOUNT FEES - MONEY TRANSFER COST 0,000 2,000 0,00 1,86

142 19/02/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,47
144 23/02/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 10 TO 17, 2016 0,000 630,000 0,00 585,90
146 23/02/16 FSP TEAM LUNCH IN VIENTIANE ON JAN. 19, 2016 - PAYBACK TO J-C CASTEL 0,000 162,000 0,00 150,66
148 23/02/16 VISA FEES EXTENSION - J-C CASTEL FAMILY - FEB. 11 & 17, 2016 0,000 185,050 0,00 172,09
151 24/02/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 2 467,300 0,00 2 294,59

155 24/02/16 PRINTING EXPENSES FOR ICC COORDINATION MEETING - JAN. 27 TO FEB. 15, 2016 - PAYBACK TO J-C CASTEL 0,000 188,260 0,00 175,08
158 24/02/16 STATIONERY  EXPENSES - SEPT. 05, 2015 TO FEB. 22, 2016 - PAYBACK TO J-C CASTEL 0,000 129,290 0,00 120,24
161 24/02/16 TRAVEL EXPENSES & PETROL COSTS - FEB. 2016 - PAYBACK TO L. MAITREEMIT 0,000 62,890 0,00 58,49
164 24/02/16 PETROL COSTS - DEC. 2015. - PAYBACK TO J-C CASTEL 0,000 166,540 0,00 154,89

169 24/02/16 PETROL COSTS - JAN. 2016. - PAYBACK TO J-C CASTEL 0,000 112,880 0,00 104,98
171 24/02/16 TRANSLATION FEES TO ITALIAN - UNESCO SOUV 0,000 45,000 0,00 41,85  
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173 24/02/16 ALLOWANCE - L. MAITREEMIT - FROM FEB. 5 TO 29, 2016 0,000 1 125,000 0,00 1 046,25

175 07/03/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - FEB. 01 TO 29, 2016 0,000 812,500 0,00 755,63
185 15/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 9 TO 17, 2016 0,000 150,750 0,00 140,20
189 15/03/16 PRINTING AND MEETING EXPENSES FOR MPWT CCORDINATION IN VTE - FEB. 11, 2016 - PAYBACK TO J-C CASTEL 0,000 177,520 0,00 165,09
192 15/03/16 CAR MAINTENANCE 0,000 182,719 0,00 169,93
193 15/03/16 CAR MAINTENANCE 0,000 96,021 0,00 89,30

196 15/03/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 2016 0,000 810,000 0,00 753,30
198 15/03/16 EFEO CAR MAINTENANCE FOR NONG DIN CHI EXCAVATION FIELD SCHOOL - PAYBACK TO J-C CASTEL 0,000 557,870 0,00 518,82
203 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 2016 0,000 6 506,700 0,00 6 051,23
211 18/03/16 CONSULTANCY - S. BABIGEON-DIAZ - FEB. 08 TO 29, 2016 0,000 526,180 0,00 489,35
212 18/03/16 CONSULTANCY - S. BABIGEON-DIAZ - FEB. 08 TO 29, 2016 0,000 573,820 0,00 527,91

215 18/03/16 WITHDRAWAL FOR CASH BOX IN DOLLARS 0,000 1 150,000 0,00 1 058,00
229 18/03/16 TRANSLATION FEES TO LAO - CHAPTER 1.1. OF THE MASTER PLAN 0,000 319,100 0,00 293,57
231 18/03/16 CONSULTANCY - G.PHANPHENGDY - FEB. 01 TO 29, 2016 0,000 1 235,000 0,00 1 136,20
233 19/03/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,46
237 21/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 2016 0,000 130,680 0,00 120,23

241 21/03/16 PRINTING EXPENSES FOR LARGE SIZE MUSEUM PANELS AND FRAMES TRANSPORTATION - PAYBACK TO J-C CASTEL0,000 208,840 0,00 192,13
245 21/03/16 PETROL COSTS - FEB. 2016 - PAYBACK TO J-C CASTEL 0,000 143,280 0,00 131,82
250 22/03/16 TRANSLATION FEES FROM FRENCH TO ENGLISH - AMENDMENT OF BUILDING CODES & IMPLEMENTATION DECREE0,000 231,720 0,00 213,18
252 22/03/16 TRANSLATION FEES FROM FRENCH TO ENGLISH - ANNUAL REPORT & EFEO EXPERTISE 0,000 385,500 0,00 354,66
254 22/03/16 TRANSLATION FEES FROM LAO TO ENGLISH - GOVERNOR DECISION & IMPLEMENTATION DECREE 0,000 144,000 0,00 132,48

256 22/03/16 AMENDMENT OF THE VAT PHOU TOURISTIC BROCHURE ENGLISH TRANSLATION 0,000 134,300 0,00 123,56
258 22/03/16 TRANSPORTATION COSTS TO VIENTIANE - S. BABIGEON-DIAZ - FROM MAR. 19 TO 21, 2016 0,000 95,010 0,00 87,41
261 22/03/16 CONSULTANCY - B. KEOKANGNA - FEB. 02 TO 29, 2016 0,000 800,000 0,00 736,00
267 23/03/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 2 467,310 0,00 2 269,93
269 24/03/16 FLIGHT TICKET & VISA - J-P MESSAGE - FROM MAR. 10 TO MAY 5, 2016 - PAYBACK TO C. HAWIXBROCK 0,000 983,360 0,00 904,69

272 24/03/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM FEB. 23 TO MAR. 01, 2016 0,000 720,000 0,00 662,40
276 24/03/16 AFD' INVOICE PAID BY ERROR WITH THE FSP BANK ACCOUNT 0,000 270,000 0,00 248,40
277 24/03/16 AFD' INVOICE PAID BY ERROR WITH THE FSP BANK ACCOUNT 270,000 0,000 248,40 0,00
278 24/03/16 PER DIEM - RUBBING INTERNSHIP AT THE MUSEUM - D. PHITHAYAPHONE - FROM FEB. 29 TO MAR. 29, 2016 0,000 1 350,000 0,00 1 242,00
280 24/03/16 WITHDRAWAL FOR CASH BOX IN DOLLARS 0,000 1 080,000 0,00 993,60

310 30/03/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 888,340 0,00 817,27
318 01/04/16 CONSULTANCY & TRAINING CONTRACT - J-P MESSAGE - MAR. 11 TO APR. 1, 2016 0,000 1 600,000 0,00 1 472,00
324 11/04/16 CONSULTANCY - B. KEOKANGNA - MAR. 01 TO 30, 2016 0,000 800,000 0,00 736,00
326 11/04/16 CONSULTANCY & TRAINING CONTRACT - L. PERALDO - FEB.23 TO APR. 8, 2016 0,000 810,000 0,00 745,20
328 11/04/16 CONSULTANCY - S. BABIGEON - DIAZ - MAR. 01 TO 30, 2016 0,000 1 700,000 0,00 1 564,00

330 11/04/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - MAR. 01 TO  31, 2016 0,000 715,000 0,00 657,80
334 11/04/16 TRANSLATION FEES TO LAO - CHAPTER 1.1. OF THE MASTER PLAN 0,000 282,000 0,00 259,44
340 19/04/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,46
347 03/05/16 CONSULTANCY - G.PHANPHENGDY - MAR. 01 TO 31, 2016 0,000 1 560,000 0,00 1 435,20
349 03/05/16 TRANSLATION FEES FOR THE MUSEUM MULTILINGUAL PANEL - PAYBACK TO J-C CASTEL 0,000 135,000 0,00 124,20

351 03/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 0,000 269,370 0,00 247,82
356 03/05/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 0,000 720,000 0,00 662,40
359 03/05/16 FRENCH EMBASSY -  OUTSTANDING BALANCE REMAINDER OF THE 5TH TRANCH OF FSP - 70 000 EUR 78 651,680 0,000 70 000,00 0,00
360 03/05/16 PER DIEM - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM  APR. 26 TO 28, 2016 0,000 106,584 0,00 98,06
361 03/05/16 PER DIEM - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM  APR. 26 TO 28, 2016 0,000 163,416 0,00 145,44

364 03/05/16 TRANSPORTATION AND PER DIEM - MISSION TO HO CHI MINH CITY -  A. SENGPHACHANH - FROM  APR. 25 TO 27, 20160,000 543,000 0,00 483,27
365 03/05/16 TRANSPORTATION AND PER DIEM - MISSION TO HO CHI MINH CITY -  A. SENGPHACHANH - FROM  APR. 25 TO 27, 20160,000 470,000 0,00 418,30  
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372-1 04/05/16 BANK ACCOUNT FEES FOR MONEY TRANSFER OF FSP 5TH TRANCH 0,000 1,000 0,00 0,89

372-3 04/05/16 BANK ACCOUNT FEES FOR MONEY TRANSFER OF FSP 5TH TRANCH 0,000 2,000 0,00 1,78
373 04/05/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - APR. 01 TO  27, 2016 0,000 845,000 0,00 752,05
375 04/05/16 TRANSPORT & ACCOMODATION - MISSION TO CHAMPASAK - L. PERALDO - FROM FEB. 21 TO 24 AND MAR. 27 TO APR. 11, 2016 0,000 183,490 0,00 163,31
379 04/05/16 CONSULTANCY - BABIGEON-DIAZ S. - APR. 01 TO 28, 2016 0,000 1 150,000 0,00 1 023,50
381 05/05/16 TRANSPORT & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON-DIAZ - FROM APR. 5 TO 8, 2016 0,000 131,060 0,00 116,64

385 05/05/16 VISA FEES C-B1 SINGLE ENTRY - J-C CASTEL FAMILY - MAR. 5, 2016 0,000 99,570 0,00 88,62
388 05/05/16 RESIDENT CARD - J-C CASTEL FAMILY - MAR. 22, 2016 0,000 236,150 0,00 210,17
391 05/05/16 VISA FEES C-B1 MULTIPLE ENTRY - J-C CASTEL FAMILY - MAR. 30, 2016 0,000 160,730 0,00 143,05
395 05/05/16 PETROL COSTS - MAR. 2016 - PAYBACK TO J-C CASTEL 0,000 102,620 0,00 91,33
397 05/05/16 PRINTING EXPENSES FOR MUSEUM PANELS AND URBAN PLANS BOOKLET - PAYBACK TO J-C CASTEL 0,000 98,290 0,00 87,48

400 05/05/16 TRANSLATION FEES TO ENGLSIH - PROOFREADING OF EFEO SCIENTIFIC ARTICLES - M. LORILLARD, TRAN K-P, SOK R.0,000 700,000 0,00 623,00
402 06/05/16 TRANSPORTATION COSTS - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM APR. 13 TO 29, 2016 0,000 239,780 0,00 213,40
405 06/05/16 PRINTING EXPENSES FOR EXHIBITION PANELS AT VIENTIANE NATIONAL MUSEUM - PAYBACK TO J-C CASTEL 0,000 64,520 0,00 57,42
407 06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 1 690,780 0,00 1 504,79
411 06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 1 112,760 0,00 990,36

415 06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 420,750 0,00 374,47
425 15/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 8 TO 15, 2016 0,000 198,150 0,00 176,35
430 15/05/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 9 TO 14, 2016 0,000 540,000 0,00 480,60
432 15/05/16 CONSULTANCY - B. KEOKANGNA - APR. 01 TO 29, 2016 0,000 800,000 0,00 712,00
434 16/05/16 PRINTING EXPENSES FOR PREPARATION OF THE FSP STEERING COMMITTEE - MAY 2016 - PAYBACK TO J-C CASTEL0,000 423,340 0,00 376,77

441 17/05/16 WITHDRAWAL FOR CASH BOX IN BATHS 0,000 796,340 0,00 708,74
447 19/05/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,45
449 19/05/16 CONSULTANCY & TRAINING CONTRACT - J-P MESSAGE - FINAL INVOICE - APR. 1 TO MAY 5, 2016 0,000 1 900,000 0,00 1 691,00

450-1 19/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 585,330 0,00 520,94
453 19/05/16 TRANSLATION FEES TO ENGLISH - HO CHI MINH CITY WORKSHOP DONE ON APR. 27, 2016 0,000 190,000 0,00 169,10

455 26/05/16 TRANSLATION FEES TO LAO - CHAPTER 3.2. OF THE CULTURAL LANDSCAPE MASTER PLAN 0,000 190,000 0,00 169,10
457 30/05/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 2016 0,000 73,550 0,00 65,46
460 30/05/16 PETROL COSTS - APR. & MAY. 2016 - PAYBACK TO J-C CASTEL 0,000 170,890 0,00 152,09
462 30/05/16 PURCHASE OF HISTORY BOOKS AND ENGRAVINGS FOR EXHIBITION - MAY 2016 - PAYBACK TO J-C CASTEL 0,000 1 472,250 0,00 1 310,30
467 30/05/16 PICTURE FRAMES AND BAMBOO SHEETS FOR THE MUSEUM - PAYBACK TO S. BABIGEON-DIAZ 0,000 32,130 0,00 28,60

469-1 30/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 679,550 0,00 604,80
470 31/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 543,410 0,00 483,63
476 31/05/16 ADVANCE FOR EFEO EXPENSES 0,000 3 000,000 0,00 2 670,00
478 31/05/16 PURCHASE OF INKS FOR PRINTER - PAYBACK TO J-C CASTEL 0,000 118,300 0,00 105,29
533 02/06/16 PURCHASE OF HIGH DEFINITION SCANNER A4 - PAYBACK TO J-C CASTEL 0,000 97,580 0,00 86,85

535 06/06/16 CONSULTANCY TPI VIENTIANE - PARTIAL INVOICE - JUNE 2016 0,000 1 750,000 0,00 1 557,50
537 07/06/16 CONSULTANCY - B. KEOKANGNA - MAY 02 TO 24, 2016 0,000 800,000 0,00 712,00
539 07/06/16 CONSULTANCY - S. BABIGEON-DIAZ - MAY 02 TO 31, 2016 0,000 1 150,000 0,00 1 023,50
541 07/06/16 PARTIAL ADVANCE PAYMENT - B. KEOKANGNA - JUNE, 2016 0,000 640,000 0,00 569,60
543 07/06/16 PARTIAL ADVANCE PAYMENT - S. BABIGEON-DIAZ - JUNE, 2016 0,000 900,000 0,00 801,00

545 07/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM MAR. 9 TO 28, 2016 0,000 1 260,000 0,00 1 121,40
553 08/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM APR. 4 TO 11, 2016 0,000 540,000 0,00 480,60
557 10/06/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 2 308,070 0,00 2 054,18
561 10/06/16 CONSULTANCY - G.PHANPHENGDY - APR. 01 TO JUNE 9, 2016 0,000 2 405,000 0,00 2 140,45
563 13/06/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 1 557,670 0,00 1 386,33

567 15/06/16 CRANE LOCATION - 1 DAY - SOUTHERN PALACE EASTERN PORCH - KHAMSOTH 0,000 500,000 0,00 445,00
571 19/06/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,45  



FSP 2013-24 Bilan comptable à fin 2016 – Mise à jour 2017-02-09 

12 

577 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 2016 0,000 2 775,000 0,00 2 469,75

584 08/07/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 934,980 0,00 832,13
588 08/07/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 2 476,780 0,00 2 204,33
594 19/07/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,45
605 12/08/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 2016 0,000 360,000 0,00 320,40
607 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 2016 0,000 143,230 0,00 127,47

611 12/08/16 PER DIEM - MISSION TO PARIS - J-C CASTEL - FROM JUNE 22 TO 23, 2016 0,000 90,000 0,00 80,10
613 12/08/16 TRANSPORTATION COSTS - MISSIONS TO PARIS & DINAN - J-C CASTEL - FROM JUNE 22 TO 22, JUNE 29 & JULY 8, 2016 0,000 455,480 0,00 405,38
616 12/08/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUGUST 6, 2016 0,000 630,000 0,00 560,70
618 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUG. 6, 2016 0,000 188,290 0,00 167,58
622 12/08/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 2016 0,000 283,490 0,00 252,31

624 12/08/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - JUNE 06 TO JULY 21, 2016 0,000 877,500 0,00 780,98
626 18/08/16 ADVANCE FOR MISSION OF D. BAZIN TO PARIS FOR THE P.R.A.L. DATA BACKUP IN SEPT. 2016 0,000 1 500,000 0,00 1 335,00

627-1 19/08/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,45
629 19/08/16 CONSULTANCY - B. KEOKANGNA - JUNE 03 TO 29, 2016 0,000 160,000 0,00 142,40
632 19/08/16 CONSULTANCY - S. BABIGEON-DIAZ - JUNE 02 TO 20, 2016 0,000 200,000 0,00 178,00

634 19/08/16 CONSULTANCY - B. KEOKANGNA - JULY 04 TO 27, 2016 0,000 320,000 0,00 284,80
636 22/08/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 3 940,030 0,00 3 506,63
640 22/08/16 VAT PHOU FORD CAR MAINTENANCE 0,000 223,000 0,00 198,47
642 22/08/16 WITHDRAWAL FOR CASH BOX IN DOLLARS 0,000 1 250,000 0,00 1 112,50
659 30/08/16 CONSULTANCY & TRAINING CONTRACT - L. PERALDO - FINAL INVOICE 0,000 1 890,000 0,00 1 682,10

668 09/09/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 2 476,470 0,00 2 204,06
670 09/09/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 854,380 0,00 760,40
677 12/09/16 CONSULTANCY - POST EXCAVATION MISSION - G.PHANPHENGDY - AUG. 18 TO SEPT. 18, 2016 0,000 1 430,000 0,00 1 272,70
679 13/09/16 CONSULTANCY - B. KEOKANGNA - AUG. 01 TO 30, 2016 0,000 320,000 0,00 284,80
681 13/09/16 CONSULTANCY - S. BABIGEON-DIAZ - AUG. 01 TO 21, 2016 0,000 1 000,000 0,00 890,00

683 19/09/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,45
689 20/09/16 PETROL COSTS - JUNE & AUG. 2016 - PAYBACK TO J-C CASTEL 0,000 164,130 0,00 146,08
691 20/09/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 2016 0,000 270,000 0,00 240,30
693 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 2016 0,000 79,030 0,00 70,34
697 21/09/16 ENGRAVINGS, PHOTO PAPER AND PRINTINGS FOR EXHIBITION - JULY & AUG. 2016 - PAYBACK TO J-C CASTEL 0,000 264,430 0,00 235,34

702 21/09/16 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 2016 0,000 990,000 0,00 881,10
704 21/09/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 2016 0,000 192,680 0,00 171,49
708 21/09/16 PURCHASE OF BOOK AND PROOFREADING OF MASTER PLAN 0,000 535,250 0,00 476,37
711 21/09/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 2016 0,000 450,000 0,00 400,50
713 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 2016 0,000 161,410 0,00 143,65

726 07/10/16 CONSULTANCY - B. KEOKANGNA - SEPT. 18 TO 29, 2016 0,000 320,000 0,00 284,80
728 07/10/16 CONSULTANCY - S.BABIGEON-DIAZ - SEPT. 08 TO 29, 2016 0,000 400,000 0,00 356,00
730 19/10/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,45
745 11/11/16 CONSULTANCY - B. KEOKANGNA - OCT. 03 TO 25, 2016 0,000 320,000 0,00 284,80
747 11/11/16 CONSULTANCY - S.BABIGEON-DIAZ - OCT. 03 TO 10, 2016 0,000 400,000 0,00 356,00

749 11/11/16 CONSULTANCY DESIGN OF EXHIBITION PANELS AND BOOK COVER - G.PHANPHENGDY - OCT. 03 TO NOV. 04, 20160,000 1 755,000 0,00 1 561,95
757 15/11/16 WITHDRAWAL FOR CASH BOX KIPS 0,000 2 454,289 0,00 2 184,32
759 19/11/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,45
764 28/11/16 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT. 18 TO 23, 2016 0,000 450,000 0,00 400,50
766 28/11/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.11 TO 17, 2016 0,000 130,790 0,00 116,40

770 28/11/16  PANELS PRINTINGS FOR EXHIBITIONS- VIENTIANE -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL 0,000 488,480 0,00 434,75
775 28/11/16 PETROL COSTS -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL 0,000 153,350 0,00 136,48  
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778 28/11/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT. 11 TO 17, 2016 0,000 540,000 0,00 480,60

780 28/11/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT.18 TO 23, 2016 0,000 187,000 0,00 166,43
785 28/11/16 VAT PHOU FORD CAR MAINTENANCE 0,000 127,230 0,00 113,23
791 30/11/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON DIAZ - FROM NOV.18 TO 23, 2016 0,000 155,770 0,00 138,63
795 05/12/16 CONSULTANCY - S.BABIGEON-DIAZ - NOV. 18 TO 23, 2016 0,000 400,000 0,00 356,00
797 05/12/16 COKTAIL FOR THE 150TH ANNIVERSARY EXHIBITION AT THE  I.F.L., VIENTIANE, NOV. 23, 2016 0,000 226,770 0,00 201,83

800 09/12/16 FRENCH EMBASSY - ADVANCE ON THE 6TH TRANCH OF FSP 31 914,890 0,000 30 000,00 0,00
800-1 09/12/16 BANK ACCOUNT FEES - MONEY TRANSFER COST 0,000 1,000 0,00 0,89
800-3 09/12/16 BANK ACCOUNT FEES - MONEY TRANSFER COST 0,000 2,000 0,00 1,78

801 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 2016 0,000 4 799,800 0,00 4 271,82
850 12/12/16 CONSULTANCY DESIGN OF EXHIBITION PANELS AND BOOK COVER - G.PHANPHENGDY - NOV. 07 TO 25, 2016 0,000 325,000 0,00 289,25

852 12/12/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - G. PHANPHENGDY - FROM OCT.22 TO NOV. 5, 20160,000 247,760 0,00 220,51
855 12/12/16 PRINTINGS & MISCELLANEOUS FOR 150TH ANNIVESARY EXHIBITION - VIENTIANE - PAYBACK TO G. PHANPHENGDY0,000 125,230 0,00 111,45
865 19/12/16 VAT PHOU FORD CAR CLUTCH SUSTEM REPAIR 0,000 831,360 0,00 739,91
867 19/12/16 MAPPING DESIGN SUPPORT - EXTRA DESIGN - FINAL INVOICE - CONTRACT 10/09/2015 AMENDED 04/01/2016 0,000 1 700,000 0,00 1 513,00
869 19/12/16 CONSULTANCY - B. KEOKANGNA - OCT. 03 TO 25, 2016 0,000 185,849 0,00 165,41
870 19/12/16 CONSULTANCY - B. KEOKANGNA - OCT. 03 TO 25, 2016 0,000 134,151 0,00 126,10

873 19/12/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT. 23 TO 31, 2016 0,000 630,000 0,00 592,20
875 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 2016 0,000 85,690 0,00 80,55
879 19/12/16 TRANSLATION FEES TO ENGLISH - EFEO SCIENTIFIC BOOK PREFACES - PAYBACK TO J-C CASTEL 0,000 186,480 0,00 175,29
881 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 2016 0,000 438,260 0,00 411,96
884 19/12/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM NOV. 18 TO 24, 2016 0,000 450,000 0,00 423,00

886 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - FROM NOV.15 TO 24, 2016 - PAYBACK TO J-C CASTEL 0,000 381,930 0,00 359,01
891 19/12/16 PHOTOCOP OF BALANCE SHEET AND 150TH ANNIVERSARY CEREMONY PROGRAMME - PAYBACK TO J-C CASTEL 0,000 136,250 0,00 128,07
895 19/12/16 LUNCH WITH MICT DIRECTORS IN PAKSE - NOV. 15, 2016 - PAYBACK TO J-C CASTEL 0,000 32,190 0,00 30,26
897 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL 0,000 149,760 0,00 140,77
907 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL 0,000 363,570 0,00 341,76
914 19/12/16 PETROL COSTS - NOV. 2016 - PAYBACK TO J-C CASTEL 0,000 159,140 0,00 149,59

917-1 19/12/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,000 0,500 0,00 0,47
920 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 2016 0,000 2 706,800 0,00 2 544,39  

 

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 5820 ADVANCE

N° USD USD EUR EUR EUR

Op. Date Description Debit (In) Credit (Out) /USD Debit (In) Credit (Out)

Total costs of the project 41541,5643 37192,2821 32839,9576 28915,1253

Last year ending total 35501,5643 30501,5621 27464,3572 22814,3555

Balance of the previous year 16178,6033 21178,6037 13551,8164 16101,8211

Current year costs 6040 6690,72 5375,60037 6100,76984

177 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT 0 3650,72 0 3395,16965
477 31/05/16 ADVANCE FOR EFEO EXPENSES 3000 0 2670,00018 0
542 07/06/16 PARTIAL ADVANCE PAYMENT - B. KEOKANGNA - JUNE, 2016 640 0 569,600039 0

544 07/06/16 PARTIAL ADVANCE PAYMENT - S. BABIGEON-DIAZ - JUNE, 2016 900 0 801,000055 0
627 18/08/16 ADVANCE FOR MISSION OF D. BAZIN TO PARIS FOR THE P.R.A.L. DATA BACKUP IN SEPT. 2016 1500 0 1335,00009 0
628 19/08/16 CONSULTANCY - B. KEOKANGNA - JUNE 03 TO 29, 2016 0 640 0 569,600039

631 19/08/16 CONSULTANCY - S. BABIGEON-DIAZ - JUNE 02 TO 20, 2016 0 900 0 801,000055
667-1 06/09/16  PER DIEM MISSION OF P.R.A.L. DATA BACKUP - D. BAZIN - PARIS - FROM SEPT. 5 TO 16, 2016 0 1500 0 1335,00009  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 5722 CASH BOX IN USD

N° USD USD EURO EURO EUR
Op. Date Description Debit (In) Credit (Out) Debit (In) Credit (Out) /USD

Total costs of the project 22 014,31 21 498,28 17 512,61 17 032,70

Last year ending total 16 534,31 16 309,15 12 488,51 12 310,12

Balance of the previous year 2 780,00 5 120,50 2 585,40 4 254,29

Current year costs 5 480,00 5 189,13 5 024,10 4 722,58

53 26/01/16 WITHDRAWAL FOR CASH BOX IN DOLLARS 2 000,00 0,00 1 860,00 0,00 1,07527
54 27/01/16 CAMBODIA VISA  - D.BAZIN - CKS/EFEO SEMINAR IN SIEM REAP -FROM DEC. 13 TO 18, 2015 0,00 30,00 0,00 21,60 1,38889
71 29/01/16 PER DIEM - MISSION EXPERTISE OF EASTERN PORCH - P. PICHARD - FROM JAN. 27 TO 29, 2016 0,00 117,66 0,00 84,72 1,38889

71-1 29/01/16 PER DIEM - MISSION EXPERTISE OF EASTERN PORCH - P. PICHARD - FROM JAN. 27 TO 29, 2016 0,00 152,34 0,00 141,68 1,07527
73 29/01/16 TRANSPORTATION FEES - PAYBACK TO P. PICHARD - FROM JAN.27 TO 29, 2016 0,00 423,41 0,00 393,77 1,07527
76 29/01/16 PER DIEM - EXPERTISE OF ARTEFACTS RESTORATION - B. PORTE - FROM JAN. 27 TO 29, 2016 0,00 270,00 0,00 251,10 1,07527
78 29/01/16 TRANSPORTATION FEES - PAYBACK TO B. PORTE - FROM JAN. 27 TO 29, 2016 0,00 437,72 0,00 407,08 1,07527
87 04/02/16 TRANSLATION FEES TO LAO - 8 THEMATIC TRAILS OF TOURISM DEV. PROJECT 0,00 99,00 0,00 92,07 1,07527

106 09/02/16 INTERPRETER FOR INTERNATIONAL COOPERATION MEETING - MS S.PHOMACHANH - JAN. 29, 2016 0,00 50,00 0,00 46,50 1,07527
216 18/03/16 WITHDRAWAL FOR CASH BOX IN DOLLARS 1 150,00 0,00 1 058,00 0,00 1,08696
217 18/03/16 TRANSPORTATION FOR RUBBING TRAINING  AT VAT PHOU - H.SEIHASARANN & K.SREY MOM - MAR. 20 TO 25, 20160,00 1 150,00 0,00 1 058,00 1,08696
281 24/03/16 WITHDRAWAL FOR CASH BOX IN DOLLARS 1 080,00 0,00 993,60 0,00 1,08696
282 24/03/16 PER DIEM OF  H.SEIHASARANN & K.SREY MOM FOR RUBBING TRAINING AT VAT PHOU - MAR. 20 To 25, 2016 0,00 1 080,00 0,00 993,60 1,08696
368 03/05/16 ADDITIONAL CHARGE - MISSION TO HO CHI MINH CITY - CHANGE OF FLIGHT-   A. SENGPHACHANH - FROM  APR. 25 TO 27, 20160,00 129,00 0,00 119,97 1,07527
643 22/08/16 WITHDRAWAL FOR CASH BOX IN DOLLARS 1 250,00 0,00 1 112,50 0,00 1,12360
644 22/08/16 FLIGHT TICKET-  BKK/PARIS/BKK - D. BAZIN MISSION OF PRAL DATA BACKUP - SEPT 2016 0,00 1 250,00 0,00 1 112,50 1,12360  

 

 

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 5723 CASH BOX IN BATH

N° USD USD EURO EURO EUR
Op. Date Description Debit (In) Credit (Out) Debit (In) Credit (Out) /USD

Total costs of the project 2922,3 2922,3 2239,43483 2239,43483

Last year ending total 2125,96 2125,96 1530,69218 1530,69218

Balance of the previous year 0 0 0 0

Current year costs 796,34 796,34 708,742649 708,742649

442 17/05/16 WITHDRAWAL FOR CASH BOX IN BATHS 796,34 0 708,742649 0

443 17/05/16 MATERIAL - PURCHASE OF SCANNER A3 IN UBON (THAILAND) 0 796,34 0 708,742649  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 5721 CASH BOX IN KIPS

N° USD/ LAK LAK EUR EUR EUR
Op. Date Description LAK Debit (In) Credit (Out) Debit (In) Credit (Out) /USD

Total costs of the project 896 357 748 887 609 087 92 443,65 91 487,01

Last year ending total 544 070 748 536 467 087 53 137,01 52 265,56

Balance of the previous year 267 237 953 289 903 677 28 350,79 30 177,37

Current year costs 352 287 000 351 142 000 39 306,64 39 221,45

12 08/01/16 WITHDRAWAL FOR CASH BOX IN KIPS 8133 7 200 000 0 823,31 0,00
13 08/01/16 PRIVATE WORKERS BONUS - EASTERN PORCH RESTORATION - FROM DEC.07 TO 29, 20158133 0 7 200 000 0,00 823,31
44 27/01/16 WITHDRAWAL FOR CASH BOX IN KIPS 8133 5 850 000 0 668,94 0,00
45 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20168133 0 5 850 000 0,00 668,94
56 27/01/16 DEVICES FOR COMPUTER - PAYBACK TO D.BAZIN - JAN. 26, 2016 8193 0 45 000 0,00 5,11
58 28/01/16 MECHANICAL MAINTENANCE FOR MANITOU 8193 0 63 000 0,00 7,15

58-1 28/01/16 MECHANICAL MAINTENANCE FOR MANITOU 8123 0 357 000 0,00 40,87

60 28/01/16 TRANSPORTATION AND PERDIEM TO PAKSE 8123 0 180 000 0,00 20,61
81 02/02/16 BANK - PURCHASE OF 2 CHECK BOOKS 8123 0 100 000 0,00 11,45
91 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20168123 0 3 880 000 0,00 444,22

109 09/02/16 WITHDRAWAL FOR CASH BOX IN KIPS 8118 3 030 000 0 347,11 0,00
110 09/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 8123 0 160 000 0,00 18,32
113 09/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 8118 0 3 030 000 0,00 347,11
116 09/02/16 WITHDRAWAL FOR A SPECIAL CASH BOX IN KIPS FOR NONG DIN CHI EXCAVATION FIELD SCHOOL EXPENSES8118 60 000 000 0 6 873,61 0,00
118 09/02/16 WITHDRAWAL FOR CASH BOX IN KIPS 8118 7 200 000 0 824,84 0,00
119 09/02/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JAN. 04 TO 29, 20168118 0 7 200 000 0,00 824,83
121 10/02/16 BANK ACCOUNT- LDB BANK 8123 0 20 000 0,00 2,29

123 10/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 8123 0 624 500 0,00 71,50
125 10/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 8123 0 2 000 000 0,00 228,98
128 12/02/16 WITHDRAWAL FOR CASH BOX IN KIPS 8103 4 390 000 0 503,85 0,00
129 12/02/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 8103 0 4 390 000 0,00 503,85
140 17/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 8123 0 31 000 0,00 3,55
152 24/02/16 WITHDRAWAL FOR CASH BOX IN KIPS 8106 20 000 000 0 2 294,59 0,00
153 24/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 8106 0 3 200 000 0,00 367,14
220 18/03/16 EXTENSION OF THE TEMPORARY EXHIBITION HALL FOR THE VAT PHOU FESTIVAL8106 0 4 040 000 0,00 463,51
223 18/03/16 TRANSPORTATION COST FOR PHOTOS PRINTING FOR THE 2016 VAT PHOU FESTIVAL EXHIBITION8106 0 654 000 0,00 75,03

225 18/03/16 TRANSPORTATION TO PAKSE TO BUY MATERIALS FOR RUBBING TRAINING  - MAR. 2016   8106 0 218 000 0,00 25,01
227 18/03/16 MATERIALS EXPENSES FOR RUBBING TRAINING - MAR. 2016 8106 0 162 000 0,00 18,59
235 21/03/16 TRANSPORTATION TO CHAMPASAK STORAGE DURING THE RUBBING TRAINING  - MAR. 2016  8106 0 73 000 0,00 8,38
263 22/03/16 PRINTING EXPENSES A0 PANELS FOR MUSEUM - MAR. 21, 2016 - PAYBACK TO S. BABIGEON8106 0 1 960 000 0,00 224,87
265 23/03/16 ALLOWANCE FOR WORKERS AND STAFF TO CLEAN OUB MOUNG MONUMENT FOR RUBBING - MAR. 2016 8106 0 210 000 0,00 24,09
268 23/03/16 WITHDRAWAL FOR CASH BOX IN KIPS 8106 20 000 000 0 2 269,93 0,00
274 24/03/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM FEB. 08 TO MAR. 11, 20168106 0 2 461 000 0,00 279,31
285 24/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 8106 0 5 027 000 0,00 570,55
290 29/03/16 VAT PHOU STAFF BONUS FOR RUBBING TRAINING  AT VAT PHOU - MAR. 20 To 25, 20168106 0 750 000 0,00 85,12

292 29/03/16 PER DIEM FOR TRAVEL OF THE DISTRICT STAFF TO PAKSE DURING THE RUBBING TRAINING - MAR. 20168106 0 218 000 0,00 25,01
294 29/03/16 EXPENSES OF THE RUBBING TRAINING  SESSION AT VAT PHOU - MAR. 21 TO 25, 20168106 0 2 334 000 0,00 267,78
300 29/03/16 PERDIEM FOR PROVINCES STAFF CONCERNING THE TRANSPORTATION FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20168106 0 726 000 0,00 83,29
305 29/03/16 PERDIEM FOR ACCOMODATION OF PROVINCES STAFF FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20168106 0 5 650 000 0,00 648,22  
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312 30/03/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM FEV. 01 TO 29, 20168105 0 7 200 000 0,00 817,27
314 31/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 8106 0 700 000 0,00 79,45
316 31/03/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 8106 0 790 000 0,00 89,66
320 08/04/16 PER DIEM FOR THE PARTICIPANTS TO THE MISSION OF PHONTONG DISTRICT SURVEY - APR. 20168106 0 446 000 0,00 51,17
332 11/04/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM MAR. 15 TO APR. 1, 20168106 0 1 885 500 0,00 214,00
337 19/04/16 PER DIEM FOR TRAVEL TO THE OFFICIAL MEETING AT PHOU MALONG  -  01/04/20168106 0 300 000 0,00 34,05
342 26/04/16 PURCHASE OF CHEQUE BOOKS AND TRANSPORTATION COSTS TO BCEL BANK IN PAKSE - 20/04/20168106 0 248 000 0,00 28,15
345 29/04/16 PER DIEM FOR TRAVEL TO BCEL BANQUE IN PAKSE - 22/04/2016 8106 0 148 000 0,00 16,80
370 03/05/16 PER DIEM TRAVEL TO PAKSE AIRPORT - A. SENGPHACHANH - APR. 25, 2016 AND MAY 2 , 20168106 0 270 000 0,00 30,64
408 06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 8088 13 675 000 0 1 504,79 0,00
409 06/05/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM MAR. 01 TO APR. 01, 20168088 0 13 675 000 0,00 1 504,79
412 06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 8088 9 000 000 0 990,36 0,00
413 06/05/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM APR. 04 TO 29, 20168088 0 9 000 000 0,00 990,36
416 06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 8088 3 403 000 0 374,47 0,00
417 06/05/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 8088 0 3 403 000 0,00 374,47
422 10/05/16 TRANSPORTATION AND WATER FOR MEETING AT NONG DIN CHI TEMPLE - MAY, 9. 20168106 0 135 000 0,00 15,32
439 16/05/16 PER DIEM FOR TRAVEL TO BCEL BANK IN PAKSE 8106 0 218 000 0,00 24,74 1,08696
445 17/05/16 PER DIEM FOR TRAVEL TO BCEL BANK IN PAKSE 8106 0 218 000 0,00 24,74 1,08696

450-2 19/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 8098 4 740 000 0 520,94 0,00 1,1236
451 19/05/16 VAT PHOU CAR MAINTENANCE 8098 0 4 740 000 0,00 520,94 1,1236

469-2 30/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 8098 5 503 000 0 604,80 0,00 1,1236
469-3 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 2016 8098 0 5 503 000 0,00 604,80 1,1236

471 31/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 8097 4 400 000 0 483,63 0,00 1,1236
472 31/05/16 BONUS FOR VAT PHOU STAFF - STERING COMMITEE ORGANISATION 8097 0 4 400 000 0,00 483,63 1,1236
474 31/05/16 PER DIEM FOR TRAVEL TO BCEL BANK 8106 0 218 000 0,00 24,74 1,08696
481 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 20168118 0 2 034 000 0,00 233,02 1,07527
493 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATION - FROM FEB 08 TO MARCH 04, 20168118 0 7 300 000 0,00 836,29 1,07527
495 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20168118 0 3 011 000 0,00 344,94 1,07527
510 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM MAR. 07 TO APR. 01, 20168118 0 11 850 000 0,00 1 357,54 1,07527
512 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 20168118 0 2 234 000 0,00 255,93 1,07527
520 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM APR. 04 TO 29, 20168118 0 13 550 000 0,00 1 552,29 1,07527
522 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MAY 20168118 0 740 000 0,00 84,77 1,07527
528 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM MAY 16 TO JUNE 03, 20168118 0 10 050 000 0,00 1 151,33 1,07527
530 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF JUNE 20168118 0 28 000 0,00 3,21 1,07527
547 07/06/16 BCEL BANK - CHARGE  FOR 2 CHEQUE BOOKS 8106 0 100 000 0,00 11,35 1,08696
549 07/06/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 8106 0 3 155 000 0,00 358,08 1,08696
555 10/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM APR. 4 TO JUNE 10, 20168118 0 9 013 000 0,00 1 032,53 1,07527
558 10/06/16 WITHDRAWAL FOR CASH BOX IN KIPS 8089 18 670 000 0 2 054,18 0,00 1,1236
559 10/06/16 BONUS - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM FEB. 8 TO JUNE 10, 20168089 0 18 670 000 0,00 2 054,18 1,1236
564 13/06/16 WITHDRAWAL FOR CASH BOX IN KIPS 8089 12 600 000 0 1 386,33 0,00 1,1236
565 13/06/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JUNE 03 TO 31 MAY, 20168089 0 12 600 000 0,00 1 386,33 1,1236
569 16/06/16 TRANSPORTATION - MRS MARIC BEAUFEIST - PAKSE TO CHAMPASAK -  JUNE 15,  20168106 0 350 000 0,00 39,72 1,08696
573 20/06/16 TRANSPORTATION - MRS MARIC BEAUFEIST - CHAMPASAK TO PAKSE - JUNE 17,  20168106 0 350 000 0,00 39,72 1,08696
575 29/06/16 GAZOLINE - PHU MALONG EXCAVATION FIELD 8118 0 190 000 0,00 21,77 1,07527
585 08/07/16 WITHDRAWAL FOR CASH BOX IN KIPS 8075 7 550 000 0 832,13 0,00 1,1236
586 08/07/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JUNE 02  TO JULY 01, 20168075 0 7 550 000 0,00 832,13 1,1236
589 08/07/16 WITHDRAWAL FOR CASH BOX IN KIPS 8075 20 000 000 0 2 204,33 0,00 1,1236  
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596 25/07/16 CRANE REPARATION - DK LAO TRADING SOLE 8075 0 2 454 000 0,00 270,47 1,1236
598 01/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 8075 0 2 899 000 0,00 319,52 1,1236
603 02/08/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JULY 04 TO 29, 20168075 0 5 250 000 0,00 578,64 1,1236
637 22/08/16 WITHDRAWAL FOR CASH BOX IN KIPS 8071 31 800 000 0 3 506,63 0,00 1,1236
638 22/08/16 BONUS VAT PHU STAFF FOR EASTERN PORCH RESTORATION - PERIOD FROM MAY TO DEC., 20158071 0 31 800 000 0,00 3 506,63 1,1236
646 22/08/16 TRANSPORTATION COST TO BCEL/FORD/DAO HEUANG AIR BOOKING - PAKSE - AUG. 22, 20168075 0 250 000 0,00 27,55 1,1236
649 29/08/16 TRANSPORTATION COST TO PAKSE BCEL BANK - AUG. 29, 2016 8075 0 200 000 0,00 22,04 1,1236
652 29/08/16 PETROL FOR MANITOU - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 8075 0 231 000 0,00 25,46 1,1236
654 29/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 8075 0 3 109 000 0,00 342,66 1,1236
657 29/08/16 PURCHASE OF 8 FRAMES - MUSEUM EXHIBITION ROOM 8075 0 2 800 000 0,00 308,61 1,1236
661 30/08/16 TRANSPORTATION PAKSE TO BKK - D. BAZIN - MISSION OF PRAL DATA BACKUP - SEPT 2016 8075 0 550 000 0,00 60,62 1,1236
663 31/08/16 STATIONERY FOR ACCOUNTING MANAGEMENT OF THE FSP PROJECT 8123 0 143 500 0,00 16,43 1,07527
664 31/08/16 STATIONERY FOR ACCOUNTING MANAGEMENT OF THE FSP PROJECT 8106 0 109 000 0,00 12,51 1,07527
665 31/08/16 STATIONERY FOR ACCOUNTING MANAGEMENT OF THE FSP PROJECT 8106 0 121 500 0,00 13,79 1,08696
666 31/08/16 STATIONERY FOR ACCOUNTING MANAGEMENT OF THE FSP PROJECT 8075 0 1 400 000 0,00 154,30 1,1236
669 09/09/16 WITHDRAWAL FOR CASH BOX IN KIPS 8076 20 000 000 0 2 204,06 0,00 1,1236
671 09/09/16 WITHDRAWAL FOR CASH BOX IN KIPS 8076 6 900 000 0 760,40 0,00 1,1236
672 09/09/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 01 AUGUST TO 31, 20168076 0 6 900 000 0,00 760,40 1,1236
674 12/09/16 TRANSPORTATIONS COSTS - BRINGING BACK THE FORD CAR TO PAKSE - SEPT. 10, 20168075 0 120 000 0,00 13,23 1,1236
685 20/09/16 PER DIEM - POST EXCAVATION MISSION TO CHAMPASAK STORAGE - VAT PHOU STAFF - AUG. 15 TO SEPT. 18, 20168076 0 1 314 000 0,00 144,81 1,1236
687 20/09/16 BONUS - NONG DIN CHI TEMPLE POST EXCAVATION MISSION AT MUSEUM - VAT PHOU STAFF - AUG. 15 TO SEPT. 18, 20168076 0 1 600 000 0,00 176,32 1,1236
717 29/09/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 8076 0 2 550 000 0,00 281,02 1,1236
721 03/10/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 02 TO 30 SEPT., 20168076 0 5 000 000 0,00 551,02 1,1236
723 05/10/16 TRANSPORTATION IN PARIS & PAKSE TO BKK - D. BAZIN - MISSION OF PRAL DATA BACKUP - SEPT. 2016 8076 0 500 000 0,00 55,10 1,1236
732 27/10/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 8076 0 3 355 000 0,00 369,73 1,1236
735 31/10/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 8075 0 494 000 0,00 54,45 1,1236
737 01/11/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 03 TO 28 OCT., 20168076 0 4 600 000 0,00 506,93 1,1236
739 07/11/16 BCEL BANK - CHARGE  FOR 2 CHEQUE BOOKS 8075 0 100 000 0,00 11,02 1,1236
741 07/11/16 COSTS OF TRANSPORTATION -  FORD CAR - CHAMPASAK TO PAKSE - 01/11/2016 8076 0 100 000 0,00 11,02 1,1236
743 10/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT 8076 0 65 000 0,00 7,16 1,1236
751 14/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT 8076 0 15 000 0,00 1,65 1,1236
753 15/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT 8076 0 16 000 0,00 1,76 1,1236
755 15/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT 8076 0 650 000 0,00 71,63 1,1236
758 15/11/16 WITHDRAWAL FOR CASH BOX KIPS 8149 20 000 000 0 2 184,32 0,00 1,1236
761 22/11/16 SURVEY AND RUBBING AT OUB MOUNG, TAM LEK & PHOU PHE WITH B.VINCENT & D. GOODALL - NOV. 18 20168149 0 380 000 0,00 41,50 1,1236
787 30/11/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 8149 0 2 130 000 0,00 232,63 1,1236

794-1 01/12/16 COSTS OF TRANSPORTATION -  BCEL BANK - CHAMPASAK TO PAKSE - 01/12/2016 8149 0 318 000 0,00 34,73 1,1236
802 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20168162 39 176 000 0 4 271,82 0,00 1,1236
803 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20168162 0 37 301 000 0,00 4 067,37 1,1236
840 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 20168162 0 1 875 000 0,00 204,45 1,1236
859 14/12/16 COSTS OF TRANSPORTATION/PERDIEM -  BCEL BANK - CHAMPASAK TO PAKSE - 14/12/20168149 0 100 000 0,00 10,92 1,1236
861 14/12/16 COSTS OF TRANSPORTATION/PERDIEM -  BCEL BANK - CHAMPASAK TO PAKSE - 14/12/20168076 0 235 000 0,00 25,90 1,1236
863 14/12/16 CLEANING ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - 8149 0 66 000 0,00 7,21 1,1236
918 20/12/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM OCT. 31 TO DEC. 07, 20168149 0 8 100 000 0,00 884,65 1,1236
928 30/12/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 8149 0 300 000 0,00 32,76 1,1236  
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2.1.3.- Suivi des alimentations et retraits de caisse en kips en vue d’assurer la traçabilité des taux de change  

Taux kip 8193 8123 8133 8118 8118 8103 8106 8106 8105 8088 8098 8097 8089 8075 8071 8076 8149 8162

Solde précédent 108 000 7 496 000

08/01/16 7 200 000
08/01/16 -7 200 000
27/01/16 5 850 000
27/01/16 -5 850 000
27/01/16 -45 000
28/01/16 -63 000
28/01/16 -357 000
28/01/16 -180 000
02/02/16 -100 000
08/02/16 -3 880 000
09/02/16 3 030 000
09/02/16 -160 000
09/02/16 -3 030 000 Special NDC
09/02/16 60 000 000
09/02/16 7 200 000
09/02/16 -7 200 000
10/02/16 -20 000
10/02/16 -624 500
10/02/16 -2 000 000
12/02/16 4 390 000
12/02/16 -4 390 000
17/02/16 -31 000
24/02/16 20 000 000
24/02/16 -3 200 000
18/03/16 -4 040 000
18/03/16 -654 000
18/03/16 -218 000
18/03/16 -162 000
21/03/16 -73 000
22/03/16 -1 960 000
23/03/16 -210 000
23/03/16 20 000 000
24/03/16 -2 461 000
24/03/16 -5 027 000
29/03/16 -750 000
29/03/16 -218 000
29/03/16 -2 334 000
29/03/16 -726 000
29/03/16 -5 650 000
30/03/16 7 200 000
30/03/16 -7 200 000
31/03/16 -700 000
31/03/16 -790 000
08/04/16 -446 000
11/04/16 -1 885 500
19/04/16 -300 000
26/04/16 -248 000
29/04/16 -148 000
03/05/16 -270 000
06/05/16 13 675 000
06/05/16 -13 675 000
06/05/16 9 000 000
06/05/16 -9 000 000
06/05/16 3 403 000
06/05/16 -3 403 000
10/05/16 -135 000
16/05/16 -218 000
17/05/16 -218 000
19/05/16 4 740 000
19/05/16 -4 740 000
30/05/16 5 503 000
30/05/16 -5 503 000
31/05/16 4 400 000
31/05/16 -4 400 000
31/05/16 -218 000  
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31/05/16 -2 034 000
31/05/16 -7 300 000
31/05/16 -3 011 000
31/05/16 -11 850 000
31/05/16 -2 234 000
31/05/16 -13 550 000
31/05/16 -740 000
31/05/16 -10 050 000
31/05/16 -28 000
07/06/16 -100 000
07/06/16 -3 155 000
10/06/16 -9 013 000
10/06/16 18 670 000
10/06/16 -18 670 000
13/06/16 12 600 000
13/06/16 -12 600 000
16/06/16 -350 000
20/06/16 -350 000
29/06/16 -190 000
08/07/16
08/07/16
08/07/16 20 000 000
08/07/16 -2 555 000
25/07/16 -2 454 000
01/08/16 -2 899 000
02/08/16 -5 250 000
22/08/16 31 800 000
22/08/16 -31 800 000
22/08/16 -250 000
29/08/16 -200 000
29/08/16 -231 000
29/08/16 -3 109 000
29/08/16 -2 800 000
30/08/16 -550 000
31/08/16 -143 500
31/08/16 -109 000
31/08/16 -121 500
31/08/16 -1 400 000
09/09/16 20 000 000
09/09/16 6 900 000
09/09/16 -6 900 000
12/09/16 -120 000
20/09/16 -1 314 000
20/09/16 -1 600 000
29/09/16 -2 550 000
03/10/16 -5 000 000
05/10/16 -500 000
27/10/16 -3 355 000
31/10/16 -494 000
01/11/16 -4 600 000
07/11/16 -100 000
07/11/16 -100 000
10/11/16 -65 000
14/11/16 -15 000
15/11/16 -16 000
15/11/16 -650 000
15/11/16 20 000 000
22/11/16 -380 000
30/11/16 -2 130 000
01/12/16 -318 000
12/12/16 39 176 000
12/12/16 -37 301 000
12/12/16 -1 875 000
14/12/16 -100 000
14/12/16 -235 000
14/12/16 -66 000
20/12/16 -8 100 000
30/12/16 -300 000

0 0 0 0 0 0 0 0 0 0 0 0 0 143 000 0 0 8 606 000 0  
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2.2.- Comptes de charges 

 

 

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6111

6111 Creating a regional heritage inventory 6111.1 6111.2 6111.3 6111.4 6111.5 6111.6 6111.7 6111.8 6111.9 6111-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 708,742649 0 5883,54667 7003,28648 65,692842 2525,02835 3174,8204 1668,6195 0

Last year ending total 0 0 0 5362,60293 5477,70339 65,692842 1296,80753 1750,80273 1640,22337 0

Balance of the previous year 0 0 0 1244,6107 4601,46283 65,692842 324,10131 206,236143 200,222453 0

Current year costs 0 708,742649 0 520,943736 1525,58309 0 1228,22081 1424,01767 28,3961242 0

204 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 2016 0 0 0 0 789,291013 0 0 0 0 0
321 08/04/16 PER DIEM FOR THE PARTICIPANTS TO THE MISSION OF PHONTONG DISTRICT SURVEY - APR. 20160 0 0 0 0 0 0 36,4840864 0 0

322 08/04/16 PER DIEM FOR THE PARTICIPANTS TO THE MISSION OF PHONTONG DISTRICT SURVEY - APR. 20160 0 0 0 0 0 0 8,94892686 0 0
323 08/04/16 PER DIEM FOR THE PARTICIPANTS TO THE MISSION OF PHONTONG DISTRICT SURVEY - APR. 20160 0 0 0 0 0 0 5,73649158 0 0

440 16/05/16 PER DIEM FOR TRAVEL TO BCEL BANK IN PAKSE 0 0 0 0 0 0 0 24,7421668 0 0
444 17/05/16 MATERIAL - PURCHASE OF SCANNER A3 IN UBON (THAILAND) 0 708,742649 0 0 0 0 0 0 0 0
452 19/05/16 VAT PHOU CAR MAINTENANCE 0 0 0 520,943736 0 0 0 0 0 0
578 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 2016 0 0 0 0 246,975017 0 0 0 0 0

645 22/08/16 FLIGHT TICKET-  BKK/PARIS/BKK - D. BAZIN MISSION OF PRAL DATA BACKUP - SEPT 2016 0 0 0 0 0 0 1112,50008 0 0 0
662 30/08/16 TRANSPORTATION PAKSE TO BKK - D. BAZIN - MISSION OF PRAL DATA BACKUP - SEPT 2016 0 0 0 0 0 0 60,6191992 0 0 0

667-2 06/09/16  PER DIEM MISSION OF P.R.A.L. DATA BACKUP - D. BAZIN - PARIS - FROM SEPT. 5 TO 16, 2016 0 0 0 0 0 0 0 1335,00009 0 0
724 05/10/16 TRANSPORTATION IN PARIS & PAKSE TO BKK - D. BAZIN - MISSION OF PRAL DATA BACKUP - SEPT. 2016 0 0 0 0 0 0 22,0406157 0 0 0

725 05/10/16 TRANSPORTATION IN PARIS & PAKSE TO BKK - D. BAZIN - MISSION OF PRAL DATA BACKUP - SEPT. 2016 0 0 0 0 0 0 33,0609235 0 0 0
762 22/11/16 SURVEY AND RUBBING AT OUB MOUNG, TAM LEK & PHOU PHE WITH B.VINCENT & D. GOODALL - NOV. 18 20160 0 0 0 0 0 0 13,1059035 0 0

763 22/11/16 SURVEY AND RUBBING AT OUB MOUNG, TAM LEK & PHOU PHE WITH B.VINCENT & D. GOODALL - NOV. 18 20160 0 0 0 0 0 0 0 28,3961242 0
921 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 2016 0 0 0 0 489,317055 0 0 0 0 0  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6112

6112 Publication and distribution of scientific research 6112.1 6112.2 6112.3 6112.4 6112.5 6112.6 6112.7 6112.8 6112.9 6112-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Maintenance4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials & consumables& consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0,00 0,00 0,00 50,48 2 606,83 10 745,07 3 719,00 6 577,80 0,00 0,00

Last year ending total 0,00 0,00 0,00 50,48 0,00 3 149,42 1 555,39 5 598,60 0,00 0,00

Balance of the previous year 0,00 0,00 0,00 0,00 0,00 3 149,42 1 307,75 5 598,60 0,00 0,00

Current year costs 0,00 0,00 0,00 0,00 2 606,83 7 595,65 2 163,61 979,20 0,00 0,00

6 07/01/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - DEC. 01 TO  21, 2015 0,00 0,00 0,00 0,00 0,00 755,63 0,00 0,00 0,00 0,00
30 26/01/16 TRANSLATION FEES TO ENGLSIH - CONFERENCE CKS AND HISTORY OF CHAMPASAK 0,00 0,00 0,00 0,00 0,00 1 035,18 0,00 0,00 0,00 0,00
32 26/01/16 TRANSLATION FEES TO ENGLSIH - EFEO SCIENTIFIC ARTICLES - SANTONI & PICHARD 0,00 0,00 0,00 0,00 0,00 1 670,21 0,00 0,00 0,00 0,00
68 29/01/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - JAN. 01 TO  29, 2016 0,00 0,00 0,00 0,00 0,00 1 088,10 0,00 0,00 0,00 0,00

165 24/02/16 PETROL COSTS - DEC. 2015. - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 0,00 22,95 0,00 0,00 0,00
166 24/02/16 PETROL COSTS - DEC. 2015. - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 0,00 39,01 0,00 0,00 0,00
167 24/02/16 PETROL COSTS - DEC. 2015. - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 0,00 22,95 0,00 0,00 0,00

168 24/02/16 PETROL COSTS - DEC. 2015. - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 0,00 69,99 0,00 0,00 0,00
176 07/03/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - FEB. 01 TO 29, 2016 0,00 0,00 0,00 0,00 755,63 0,00 0,00 0,00 0,00 0,00
178 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT 0,00 0,00 0,00 0,00 0,00 0,00 1 810,91 0,00 0,00 0,00
179 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT 0,00 0,00 0,00 0,00 0,00 0,00 0,00 418,50 0,00 0,00

331 11/04/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - MAR. 01 TO  31, 2016 0,00 0,00 0,00 0,00 0,00 657,80 0,00 0,00 0,00 0,00
374 04/05/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - APR. 01 TO  27, 2016 0,00 0,00 0,00 0,00 0,00 752,05 0,00 0,00 0,00 0,00
401 05/05/16 TRANSLATION FEES TO ENGLSIH - PROOFREADING OF EFEO SCIENTIFIC ARTICLES - M. LORILLARD, TRAN K-P, SOK R.0,00 0,00 0,00 0,00 0,00 623,00 0,00 0,00 0,00 0,00
406 06/05/16 PRINTING EXPENSES FOR EXHIBITION PANELS AT VIENTIANE NATIONAL MUSEUM - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 57,42 0,00 0,00 0,00 0,00

606 12/08/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 320,40 0,00 0,00
608 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 2016 0,00 0,00 0,00 0,00 0,00 0,00 90,35 0,00 0,00 0,00
609 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 2016 0,00 0,00 0,00 0,00 0,00 0,00 30,85 0,00 0,00 0,00

610 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 2016 0,00 0,00 0,00 0,00 0,00 0,00 6,28 0,00 0,00 0,00
625 12/08/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - JUNE 06 TO JULY 21, 2016 0,00 0,00 0,00 0,00 0,00 780,98 0,00 0,00 0,00 0,00
692 20/09/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 240,30 0,00 0,00
694 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 2016 0,00 0,00 0,00 0,00 0,00 0,00 37,42 0,00 0,00 0,00

695 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 2016 0,00 0,00 0,00 0,00 0,00 0,00 23,12 0,00 0,00 0,00
696 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 2016 0,00 0,00 0,00 0,00 0,00 0,00 9,80 0,00 0,00 0,00
750 11/11/16 CONSULTANCY DESIGN OF EXHIBITION PANELS AND BOOK COVER - G.PHANPHENGDY - OCT. 03 TO NOV. 04, 20160,00 0,00 0,00 0,00 1 561,95 0,00 0,00 0,00 0,00 0,00

851 12/12/16 CONSULTANCY DESIGN OF EXHIBITION PANELS AND BOOK COVER - G.PHANPHENGDY - NOV. 07 TO 25, 20160,00 0,00 0,00 0,00 289,25 0,00 0,00 0,00 0,00 0,00
880 19/12/16 TRANSLATION FEES TO ENGLISH - EFEO SCIENTIFIC BOOK PREFACES - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 175,29 0,00 0,00 0,00 0,00  

 

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6122

6122 Sensivity training with the local population 6122.1 6122.2 6122.3 6122.4 6122.5 6122.6 6122.7 6122.8 6122.9 6122-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 0 0 0 3678,08631 0 850,695188 583,200373 0 7,20000461

Last year ending total 0 0 0 0 2181,05481 0 850,695188 583,200373 0 7,20000461

Balance of the previous year 0 0 0 0 946,182015 0 0 0 0 0
Current year costs 0 0 0 0 1497,03151 0 0 0 0 0

205 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 2016 0 0 0 0 315,716405 0 0 0 0 0

579 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 2016 0 0 0 0 740,925051 0 0 0 0 0
922 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 2016 0 0 0 0 440,39005 0 0 0 0 0  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6211

6211 Heritage enhancement programme in cooperation with development and tourism stakeholders 6211.1 6211.2 6211.3 6211.4 6211.5 6211.6 6211.7 6211.8 6211.9 6211-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 0 0 311,704721 6662,89159 979,811985 1615,97406 1173,04156 0 739,910451

Last year ending total 0 0 0 0 5588,30775 810,711973 190,828292 0 0 0

Balance of the previous year 0 0 0 0 4536,81907 233,430004 47,6346008 0 0 0

Current year costs 0 0 0 311,704721 1074,58385 169,100012 1425,14576 1173,04156 0 739,910451

206 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 2016 0 0 0 0 631,43281 0 0 0 0 0
362 03/05/16 PER DIEM - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM  APR. 26 TO 28, 2016 0 0 0 0 0 0 0 98,057282 0 0
363 03/05/16 PER DIEM - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM  APR. 26 TO 28, 2016 0 0 0 0 0 0 0 145,44025 0 0
366 03/05/16 TRANSPORTATION AND PER DIEM - MISSION TO HO CHI MINH CITY -  A. SENGPHACHANH - FROM  APR. 25 TO 27, 20160 0 0 0 0 0 483,270033 0 0 0

367 03/05/16 TRANSPORTATION AND PER DIEM - MISSION TO HO CHI MINH CITY -  A. SENGPHACHANH - FROM  APR. 25 TO 27, 20160 0 0 0 0 0 0 418,300029 0 0
369 03/05/16 ADDITIONAL CHARGE - MISSION TO HO CHI MINH CITY - CHANGE OF FLIGHT-   A. SENGPHACHANH - FROM  APR. 25 TO 27, 20160 0 0 0 0 0 119,970002 0 0 0
371 03/05/16 PER DIEM TRAVEL TO PAKSE AIRPORT - A. SENGPHACHANH - APR. 25, 2016 AND MAY 2 , 2016 0 0 0 0 0 0 0 15,321984 0 0

372 03/05/16 PER DIEM TRAVEL TO PAKSE AIRPORT - A. SENGPHACHANH - APR. 25, 2016 AND MAY 2 , 2016 0 0 0 0 0 0 0 15,321984 0 0
403 06/05/16 TRANSPORTATION COSTS - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM APR. 13 TO 29, 2016 0 0 0 0 0 0 195,800013 0 0 0
404 06/05/16 TRANSPORTATION COSTS - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM APR. 13 TO 29, 2016 0 0 0 0 0 0 17,6042012 0 0 0
426 15/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 8 TO 15, 2016 0 0 0 0 0 0 37,4120426 0 0 0

427 15/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 8 TO 15, 2016 0 0 0 0 0 0 107,690007 0 0 0
428 15/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 8 TO 15, 2016 0 0 0 0 0 0 7,70277006 0 0 0
429 15/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 8 TO 15, 2016 0 0 0 0 0 0 23,5484685 0 0 0
431 15/05/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 9 TO 14, 2016 0 0 0 0 0 0 0 480,600033 0 0

454 19/05/16 TRANSLATION FEES TO ENGLISH - HO CHI MINH CITY WORKSHOP DONE ON APR. 27, 2016 0 0 0 0 0 169,100012 0 0 0 0
580 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 2016 0 0 0 0 296,37002 0 0 0 0 0
641 22/08/16 VAT PHOU FORD CAR MAINTENANCE 0 0 0 198,470014 0 0 0 0 0 0

690 20/09/16 PETROL COSTS - JUNE & AUG. 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 146,07571 0 0 0
776 28/11/16 PETROL COSTS -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 36,1105688 0 0 0
777 28/11/16 PETROL COSTS -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 100,370647 0 0 0
786 28/11/16 VAT PHOU FORD CAR MAINTENANCE 0 0 0 113,234708 0 0 0 0 0 0

866 19/12/16 VAT PHOU FORD CAR CLUTCH SUSTEM REPAIR 0 0 0 0 0 0 0 0 0 739,910451
915 19/12/16 PETROL COSTS - NOV. 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 39,1235202 0 0 0
916 19/12/16 PETROL COSTS - NOV. 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 40,2742119 0 0 0

917 19/12/16 PETROL COSTS - NOV. 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 70,193568 0 0 0
923 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 2016 0 0 0 0 146,781017 0 0 0 0 0  

 

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6212

6212 Creating a simplified map and a multi-lingual publication on regional heritage 6212.1 6212.2 6212.3 6212.4 6212.5 6212.6 6212.7 6212.8 6212.9 6212-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0,00 0,00 0,00 0,00 0,00 215,63 21,60 972,00 133,95 0,00

Last year ending total 0,00 0,00 0,00 0,00 0,00 0,00 0,00 972,00 133,95 0,00

Balance of the previous year 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 133,95 0,00
Current year costs 0,00 0,00 0,00 0,00 0,00 215,63 21,60 0,00 0,00 0,00

55 27/01/16 CAMBODIA VISA  - D.BAZIN - CKS/EFEO SEMINAR IN SIEM REAP -FROM DEC. 13 TO 18, 2015 0,00 0,00 0,00 0,00 0,00 0,00 21,60 0,00 0,00 0,00

88 04/02/16 TRANSLATION FEES TO LAO - 8 THEMATIC TRAILS OF TOURISM DEV. PROJECT 0,00 0,00 0,00 0,00 0,00 92,07 0,00 0,00 0,00 0,00
257 22/03/16 AMENDMENT OF THE VAT PHOU TOURISTIC BROCHURE ENGLISH TRANSLATION 0,00 0,00 0,00 0,00 0,00 123,56 0,00 0,00 0,00 0,00  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6221

6221 Improving visibility and lay-out of museums and their collections 6221.1 6221.2 6221.3 6221.4 6221.5 6221.6 6221.7 6221.8 6221.9 6221-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 1 562,45 2 788,29 3 132,79 83,61 12 756,15 2 383,92 3 217,67 6 266,54 1 806,74 0,00

Last year ending total 529,56 2 701,44 2 436,83 78,50 8 437,84 655,55 2 586,48 5 759,40 1 581,34 0,00

Balance of the previous year 290,52 0,00 2 214,01 10,56 4 207,48 655,55 1 238,46 4 571,28 947,08 0,00

Current year costs 1 032,89 86,85 695,96 5,11 4 318,31 1 728,36 631,20 507,13 225,39 0,00

10 07/01/16 TRANSLATION FEES TO LAO EXHIBITION PANELS & THEMATIC TRAILS 0,00 0,00 0,00 0,00 0,00 139,50 0,00 0,00 0,00 0,00
57 27/01/16 DEVICES FOR COMPUTER - PAYBACK TO D.BAZIN - JAN. 26, 2016 0,00 0,00 0,00 5,11 0,00 0,00 0,00 0,00 0,00 0,00

61 28/01/16 TRANSPORTATION AND PERDIEM TO PAKSE 0,00 0,00 0,00 0,00 0,00 0,00 9,16 0,00 0,00 0,00
62 28/01/16 TRANSPORTATION AND PERDIEM TO PAKSE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 11,45 0,00 0,00
70 29/01/16 CONSULTANCY - S. BABIGEON-DIAZ - JAN. 01 TO 29, 2016 0,00 0,00 0,00 0,00 1 767,00 0,00 0,00 0,00 0,00 0,00
77 29/01/16 PER DIEM - EXPERTISE OF ARTEFACTS RESTORATION - B. PORTE - FROM JAN. 27 TO 29, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 251,10 0,00 0,00
79 29/01/16 TRANSPORTATION FEES - PAYBACK TO B. PORTE - FROM JAN. 27 TO 29, 2016 0,00 0,00 0,00 0,00 0,00 0,00 27,90 0,00 0,00 0,00
80 29/01/16 TRANSPORTATION FEES - PAYBACK TO B. PORTE - FROM JAN. 27 TO 29, 2016 0,00 0,00 0,00 0,00 0,00 0,00 379,18 0,00 0,00 0,00

111 09/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 0,00 0,00 2,29 0,00 0,00 0,00 0,00 0,00 0,00 0,00
112 09/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 0,00 0,00 16,03 0,00 0,00 0,00 0,00 0,00 0,00 0,00
114 09/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 347,11 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
124 10/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 0,00 0,00 71,50 0,00 0,00 0,00 0,00 0,00 0,00 0,00
126 10/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 228,98 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
141 17/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 0,00 0,00 3,55 0,00 0,00 0,00 0,00 0,00 0,00 0,00
154 24/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 367,14 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
180 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT 0,00 0,00 0,00 0,00 0,00 155,09 0,00 0,00 0,00 0,00

207 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 2016 0,00 0,00 0,00 0,00 789,29 0,00 0,00 0,00 0,00 0,00
224 18/03/16 TRANSPORTATION COST FOR PHOTOS PRINTING FOR THE 2016 VAT PHOU FESTIVAL EXHIBITION0,00 0,00 0,00 0,00 0,00 0,00 0,00 75,03 0,00 0,00
242 21/03/16 PRINTING EXPENSES FOR LARGE SIZE MUSEUM PANELS AND FRAMES TRANSPORTATION - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 129,09 0,00 0,00 0,00 0,00
243 21/03/16 PRINTING EXPENSES FOR LARGE SIZE MUSEUM PANELS AND FRAMES TRANSPORTATION - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 17,05 0,00 0,00 0,00 0,00

244 21/03/16 PRINTING EXPENSES FOR LARGE SIZE MUSEUM PANELS AND FRAMES TRANSPORTATION - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 46,00 0,00 0,00 0,00 0,00
259 22/03/16 TRANSPORTATION COSTS TO VIENTIANE - S. BABIGEON-DIAZ - FROM MAR. 19 TO 21, 2016 0,00 0,00 0,00 0,00 0,00 0,00 77,19 0,00 0,00 0,00
260 22/03/16 TRANSPORTATION COSTS TO VIENTIANE - S. BABIGEON-DIAZ - FROM MAR. 19 TO 21, 2016 0,00 0,00 0,00 0,00 0,00 0,00 10,22 0,00 0,00 0,00
264 22/03/16 PRINTING EXPENSES A0 PANELS FOR MUSEUM - MAR. 21, 2016 - PAYBACK TO S. BABIGEON0,00 0,00 0,00 0,00 0,00 224,87 0,00 0,00 0,00 0,00
317 31/03/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 89,66 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

350 03/05/16 TRANSLATION FEES FOR THE MUSEUM MULTILINGUAL PANEL - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 124,20 0,00 0,00 0,00 0,00
382 05/05/16 TRANSPORT & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON-DIAZ - FROM APR. 5 TO 8, 2016 0,00 0,00 0,00 0,00 0,00 0,00 37,41 0,00 0,00 0,00
383 05/05/16 TRANSPORT & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON-DIAZ - FROM APR. 5 TO 8, 2016 0,00 0,00 0,00 0,00 0,00 0,00 35,21 0,00 0,00 0,00
384 05/05/16 TRANSPORT & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON-DIAZ - FROM APR. 5 TO 8, 2016 0,00 0,00 0,00 0,00 0,00 0,00 44,02 0,00 0,00 0,00

398 05/05/16 PRINTING EXPENSES FOR MUSEUM PANELS AND URBAN PLANS BOOKLET - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 26,96 0,00 0,00 0,00 0,00
399 05/05/16 PRINTING EXPENSES FOR MUSEUM PANELS AND URBAN PLANS BOOKLET - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 60,52 0,00 0,00 0,00 0,00
446 17/05/16 PER DIEM FOR TRAVEL TO BCEL BANK IN PAKSE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 24,74 0,00 0,00
458 30/05/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

459 30/05/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
468 30/05/16 PICTURE FRAMES AND BAMBOO SHEETS FOR THE MUSEUM - PAYBACK TO S. BABIGEON-DIAZ0,00 0,00 0,00 0,00 0,00 15,40 0,00 0,00 0,00 0,00
469 30/05/16 PICTURE FRAMES AND BAMBOO SHEETS FOR THE MUSEUM - PAYBACK TO S. BABIGEON-DIAZ0,00 0,00 0,00 0,00 0,00 13,20 0,00 0,00 0,00 0,00
534 02/06/16 PURCHASE OF HIGH DEFINITION SCANNER A4 - PAYBACK TO J-C CASTEL 0,00 86,85 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00

658 29/08/16 PURCHASE OF 8 FRAMES - MUSEUM EXHIBITION ROOM 0,00 0,00 308,61 0,00 0,00 0,00 0,00 0,00 0,00 0,00
678 12/09/16 CONSULTANCY - POST EXCAVATION MISSION - G.PHANPHENGDY - AUG. 18 TO SEPT. 18, 20160,00 0,00 0,00 0,00 1 272,70 0,00 0,00 0,00 0,00 0,00
686 20/09/16 PER DIEM - POST EXCAVATION MISSION TO CHAMPASAK STORAGE - VAT PHOU STAFF - AUG. 15 TO SEPT. 18, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 144,81 0,00 0,00
688 20/09/16 BONUS - NONG DIN CHI TEMPLE POST EXCAVATION MISSION AT MUSEUM - VAT PHOU STAFF - AUG. 15 TO SEPT. 18, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 176,32 0,00
744 10/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT 0,00 0,00 7,16 0,00 0,00 0,00 0,00 0,00 0,00 0,00
752 14/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT 0,00 0,00 1,65 0,00 0,00 0,00 0,00 0,00 0,00 0,00
754 15/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT 0,00 0,00 1,76 0,00 0,00 0,00 0,00 0,00 0,00 0,00
756 15/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT 0,00 0,00 71,63 0,00 0,00 0,00 0,00 0,00 0,00 0,00
771 28/11/16  PANELS PRINTINGS FOR EXHIBITIONS- VIENTIANE -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 190,37 0,00 0,00 0,00 0,00
772 28/11/16  PANELS PRINTINGS FOR EXHIBITIONS- VIENTIANE -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 91,64 0,00 0,00 0,00 0,00
773 28/11/16  PANELS PRINTINGS FOR EXHIBITIONS- VIENTIANE -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 117,82 0,00 0,00 0,00 0,00
774 28/11/16  PANELS PRINTINGS FOR EXHIBITIONS- VIENTIANE -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 34,91 0,00 0,00 0,00 0,00
841 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 2016 0,00 0,00 15,81 0,00 0,00 0,00 0,00 0,00 0,00 0,00  
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842 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 2016 0,00 0,00 5,45 0,00 0,00 0,00 0,00 0,00 0,00 0,00
843 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 2016 0,00 0,00 23,99 0,00 0,00 0,00 0,00 0,00 0,00 0,00
845 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 2016 0,00 0,00 0,00 0,00 0,00 0,00 10,90 0,00 0,00 0,00
846 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 2016 0,00 0,00 18,54 0,00 0,00 0,00 0,00 0,00 0,00 0,00
848 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 21,81 0,00
849 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 27,26 0,00
864 14/12/16 CLEANING ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - 0,00 0,00 7,21 0,00 0,00 0,00 0,00 0,00 0,00 0,00
898 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 80,12 0,00 0,00 0,00 0,00 0,00 0,00 0,00
899 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 5,80 0,00 0,00 0,00 0,00 0,00 0,00 0,00
900 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 2,30 0,00 0,00 0,00 0,00 0,00 0,00 0,00
901 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 1,15 0,00 0,00 0,00 0,00 0,00 0,00 0,00
902 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,77 0,00 0,00 0,00 0,00 0,00 0,00 0,00
903 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 1,15 0,00 0,00 0,00 0,00 0,00 0,00 0,00
904 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 1,15 0,00 0,00 0,00 0,00 0,00 0,00 0,00
905 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 46,03 0,00 0,00 0,00 0,00 0,00 0,00 0,00
906 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 2,30 0,00 0,00 0,00 0,00 0,00 0,00 0,00
908 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 41,42 0,00 0,00 0,00 0,00
909 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 18,41 0,00 0,00 0,00 0,00
910 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 115,07 0,00 0,00 0,00 0,00
911 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 17,26 0,00 0,00 0,00 0,00
912 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 120,82 0,00 0,00 0,00 0,00
913 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 28,77 0,00 0,00 0,00 0,00
924 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 2016 0,00 0,00 0,00 0,00 489,32 0,00 0,00 0,00 0,00 0,00  

 

 

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6222

6222 Itinerant exhibitions, creating multi-lingual signs and indications 6222.1 6222.2 6222.3 6222.4 6222.5 6222.6 6222.7 6222.8 6222.9 6222-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0,00 0,00 463,51 142,44 2 509,76 6 141,40 1 947,06 2 080,90 360,00 0,00

Last year ending total 0,00 0,00 0,00 67,20 1 584,16 2 652,95 0,00 0,00 360,00 0,00

Balance of the previous year 0,00 0,00 0,00 0,00 1 584,16 0,00 0,00 0,00 0,00 0,00
Current year costs 0,00 0,00 463,51 75,24 925,60 3 488,46 1 947,06 2 080,90 0,00 0,00

16 25/01/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 837,00 0,00 0,00
18 25/01/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 2016 0,00 0,00 0,00 0,00 0,00 0,00 181,79 0,00 0,00 0,00
19 25/01/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 2016 0,00 0,00 0,00 0,00 0,00 0,00 56,02 0,00 0,00 0,00
20 25/01/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 2016 0,00 0,00 0,00 0,00 0,00 0,00 30,64 0,00 0,00 0,00
24 25/01/16 PRINTINGS AND FRAMING FOR EXHIBITION IN IFL, VIENTIANE - JAN. 13 TO 23, 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 74,32 0,00 0,00 0,00 0,00
25 25/01/16 PRINTINGS AND FRAMING FOR EXHIBITION IN IFL, VIENTIANE - JAN. 13 TO 23, 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 695,15 0,00 0,00 0,00 0,00
26 25/01/16 PRINTINGS AND FRAMING FOR EXHIBITION IN IFL, VIENTIANE - JAN. 13 TO 23, 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 8,00 0,00 0,00 0,00 0,00
27 25/01/16 PRINTINGS AND FRAMING FOR EXHIBITION IN IFL, VIENTIANE - JAN. 13 TO 23, 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 186,94 0,00 0,00 0,00 0,00
28 25/01/16 PRINTINGS AND FRAMING FOR EXHIBITION IN IFL, VIENTIANE - JAN. 13 TO 23, 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 147,87 0,00 0,00 0,00 0,00
36 26/01/16 TRANSPORTATION COSTS - S. BABIGEON-DIAZ - FROM JAN. 17 TO 22, 2016 0,00 0,00 0,00 0,00 0,00 0,00 38,87 0,00 0,00 0,00
37 26/01/16 TRANSPORTATION COSTS - S. BABIGEON-DIAZ - FROM JAN. 17 TO 22, 2016 0,00 0,00 0,00 0,00 0,00 0,00 36,59 0,00 0,00 0,00
38 26/01/16 TRANSPORTATION COSTS - S. BABIGEON-DIAZ - FROM JAN. 17 TO 22, 2016 0,00 0,00 0,00 0,00 0,00 0,00 91,47 0,00 0,00 0,00
40 27/01/16 TRANSPORTATION COSTS - D. TANHCHALEUN - FROM OCT. 31 TO NOV. 5, 2015 AND NOV. 30, 20150,00 0,00 0,00 0,00 0,00 0,00 38,87 0,00 0,00 0,00
41 27/01/16 TRANSPORTATION COSTS - D. TANHCHALEUN - FROM OCT. 31 TO NOV. 5, 2015 AND NOV. 30, 20150,00 0,00 0,00 0,00 0,00 0,00 38,87 0,00 0,00 0,00
42 27/01/16 TRANSPORTATION COSTS - D. TANHCHALEUN - FROM OCT. 31 TO NOV. 5, 2015 AND NOV. 30, 20150,00 0,00 0,00 0,00 0,00 0,00 38,87 0,00 0,00 0,00  
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46 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20160,00 0,00 0,00 0,00 0,00 0,00 420,80 0,00 0,00 0,00
47 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20160,00 0,00 0,00 0,00 0,00 0,00 9,15 0,00 0,00 0,00
48 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20160,00 0,00 0,00 0,00 0,00 0,00 9,15 0,00 0,00 0,00
49 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20160,00 0,00 0,00 0,00 0,00 0,00 1,14 0,00 0,00 0,00
50 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 11,43 0,00 0,00
51 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 217,26 0,00 0,00

147 23/02/16 FSP TEAM LUNCH IN VIENTIANE ON JAN. 19, 2016 - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 0,00 150,66 0,00 0,00 0,00
221 18/03/16 EXTENSION OF THE TEMPORARY EXHIBITION HALL FOR THE VAT PHOU FESTIVAL 0,00 0,00 57,36 0,00 0,00 0,00 0,00 0,00 0,00 0,00
222 18/03/16 EXTENSION OF THE TEMPORARY EXHIBITION HALL FOR THE VAT PHOU FESTIVAL 0,00 0,00 406,14 0,00 0,00 0,00 0,00 0,00 0,00 0,00
463 30/05/16 PURCHASE OF HISTORY BOOKS AND ENGRAVINGS FOR EXHIBITION - MAY 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 1 091,71 0,00 0,00 0,00 0,00
464 30/05/16 PURCHASE OF HISTORY BOOKS AND ENGRAVINGS FOR EXHIBITION - MAY 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 151,62 0,00 0,00 0,00 0,00
465 30/05/16 PURCHASE OF HISTORY BOOKS AND ENGRAVINGS FOR EXHIBITION - MAY 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 41,68 0,00 0,00 0,00 0,00
466 30/05/16 PURCHASE OF HISTORY BOOKS AND ENGRAVINGS FOR EXHIBITION - MAY 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 25,29 0,00 0,00 0,00 0,00
479 31/05/16 PURCHASE OF INKS FOR PRINTER - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 53,85 0,00 0,00 0,00 0,00
480 31/05/16 PURCHASE OF INKS FOR PRINTER - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 0,00 0,00 51,43 0,00 0,00 0,00 0,00
698 21/09/16 ENGRAVINGS, PHOTO PAPER AND PRINTINGS FOR EXHIBITION - JULY & AUG. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 62,30 0,00 0,00 0,00 0,00
699 21/09/16 ENGRAVINGS, PHOTO PAPER AND PRINTINGS FOR EXHIBITION - JULY & AUG. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 32,69 0,00 0,00 0,00 0,00
700 21/09/16 ENGRAVINGS, PHOTO PAPER AND PRINTINGS FOR EXHIBITION - JULY & AUG. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 113,93 0,00 0,00 0,00 0,00
701 21/09/16 ENGRAVINGS, PHOTO PAPER AND PRINTINGS FOR EXHIBITION - JULY & AUG. 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 26,42 0,00 0,00 0,00 0,00
727 07/10/16 CONSULTANCY - B. KEOKANGNA - SEPT. 18 TO 29, 2016 0,00 0,00 0,00 0,00 284,80 0,00 0,00 0,00 0,00 0,00
746 11/11/16 CONSULTANCY - B. KEOKANGNA - OCT. 03 TO 25, 2016 0,00 0,00 0,00 0,00 284,80 0,00 0,00 0,00 0,00 0,00
792 30/11/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON DIAZ - FROM NOV.18 TO 23, 20160,00 0,00 0,00 0,00 0,00 0,00 109,16 0,00 0,00 0,00
793 30/11/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON DIAZ - FROM NOV.18 TO 23, 20160,00 0,00 0,00 0,00 0,00 0,00 12,01 0,00 0,00 0,00
794 30/11/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON DIAZ - FROM NOV.18 TO 23, 20160,00 0,00 0,00 0,00 0,00 0,00 17,47 0,00 0,00 0,00
796 05/12/16 CONSULTANCY - S.BABIGEON-DIAZ - NOV. 18 TO 23, 2016 0,00 0,00 0,00 0,00 356,00 0,00 0,00 0,00 0,00 0,00
798 05/12/16 COKTAIL FOR THE 150TH ANNIVERSARY EXHIBITION AT THE  I.F.L., VIENTIANE, NOV. 23, 20160,00 0,00 0,00 0,00 0,00 201,83 0,00 0,00 0,00 0,00
844 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 2016 0,00 0,00 0,00 75,24 0,00 0,00 0,00 0,00 0,00 0,00
847 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 2016 0,00 0,00 0,00 0,00 0,00 0,00 5,45 0,00 0,00 0,00
853 12/12/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - G. PHANPHENGDY - FROM OCT.22 TO NOV. 5, 20160,00 0,00 0,00 0,00 0,00 0,00 122,26 0,00 0,00 0,00
854 12/12/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - G. PHANPHENGDY - FROM OCT.22 TO NOV. 5, 20160,00 0,00 0,00 0,00 0,00 0,00 98,25 0,00 0,00 0,00
856 12/12/16 PRINTINGS & MISCELLANEOUS FOR 150TH ANNIVESARY EXHIBITION - VIENTIANE - PAYBACK TO G. PHANPHENGDY0,00 0,00 0,00 0,00 0,00 73,14 0,00 0,00 0,00 0,00
857 12/12/16 PRINTINGS & MISCELLANEOUS FOR 150TH ANNIVESARY EXHIBITION - VIENTIANE - PAYBACK TO G. PHANPHENGDY0,00 0,00 0,00 0,00 0,00 32,75 0,00 0,00 0,00 0,00
858 12/12/16 PRINTINGS & MISCELLANEOUS FOR 150TH ANNIVESARY EXHIBITION - VIENTIANE - PAYBACK TO G. PHANPHENGDY0,00 0,00 0,00 0,00 0,00 5,57 0,00 0,00 0,00 0,00
874 19/12/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT. 23 TO 31, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 592,20 0,00 0,00
876 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 20160,00 0,00 0,00 0,00 0,00 0,00 39,12 0,00 0,00 0,00
877 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 20160,00 0,00 0,00 0,00 0,00 0,00 24,16 0,00 0,00 0,00
878 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 20160,00 0,00 0,00 0,00 0,00 0,00 17,26 0,00 0,00 0,00
882 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 20160,00 0,00 0,00 0,00 0,00 21,86 0,00 0,00 0,00 0,00
883 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 20160,00 0,00 0,00 0,00 0,00 390,10 0,00 0,00 0,00 0,00
885 19/12/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM NOV. 18 TO 24, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 423,00 0,00 0,00
887 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - FROM NOV.15 TO 24, 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 112,77 0,00 0,00 0,00
888 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - FROM NOV.15 TO 24, 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 177,21 0,00 0,00 0,00
889 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - FROM NOV.15 TO 24, 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 27,62 0,00 0,00 0,00
890 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - FROM NOV.15 TO 24, 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 0,00 41,42 0,00 0,00 0,00  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6311

6311 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road 6311.1 6311.2 6311.3 6311.4 6311.5 6311.6 6311.7 6311.8 6311.9 6311-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 0 0 259,228204 13456,8847 0 707,305926 0 0 0

Last year ending total 0 0 0 0 2931,54605 0 468,723722 0 0 0

Balance of the previous year 0 0 0 0 2931,54605 0 468,723722 0 0 0
Current year costs 0 0 0 259,228204 10525,3386 0 238,582204 0 0 0

2 07/01/16 CONSULTANCY - S. BABIGEON-DIAZ - DEC. 07 TO DEC. 31, 2015 0 0 0 0 930,000015 0 0 0 0 0
84 03/02/16 TRANSPORTATION FEES AND ACCOMMODATION -  INT.COOP.MEETING - PAYBACK TO K.CHAYAMARIT - FROM JAN. 28 TO FEB.2, 20160 0 0 0 0 0 149,897402 0 0 0
85 03/02/16 TRANSPORTATION FEES AND ACCOMMODATION -  INT.COOP.MEETING - PAYBACK TO K.CHAYAMARIT - FROM JAN. 28 TO FEB.2, 20160 0 0 0 0 0 14,2848002 0 0 0
86 03/02/16 TRANSPORTATION FEES AND ACCOMMODATION -  INT.COOP.MEETING - PAYBACK TO K.CHAYAMARIT - FROM JAN. 28 TO FEB.2, 20160 0 0 0 0 0 74,4000012 0 0 0

194 15/03/16 CAR MAINTENANCE 0 0 0 169,928673 0 0 0 0 0 0
195 15/03/16 CAR MAINTENANCE 0 0 0 89,2995314 0 0 0 0 0 0
208 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 2016 0 0 0 0 2736,20884 0 0 0 0 0
213 18/03/16 CONSULTANCY - S. BABIGEON-DIAZ - FEB. 08 TO 29, 2016 0 0 0 0 489,347408 0 0 0 0 0
214 18/03/16 CONSULTANCY - S. BABIGEON-DIAZ - FEB. 08 TO 29, 2016 0 0 0 0 527,913951 0 0 0 0 0
380 04/05/16 CONSULTANCY - BABIGEON-DIAZ S. - APR. 01 TO 28, 2016 0 0 0 0 1023,50007 0 0 0 0 0
540 07/06/16 CONSULTANCY - S. BABIGEON-DIAZ - MAY 02 TO 31, 2016 0 0 0 0 1023,50007 0 0 0 0 0
581 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 2016 0 0 0 0 395,160027 0 0 0 0 0
633 19/08/16 CONSULTANCY - S. BABIGEON-DIAZ - JUNE 02 TO 20, 2016 0 0 0 0 979,000067 0 0 0 0 0
729 07/10/16 CONSULTANCY - S.BABIGEON-DIAZ - SEPT. 08 TO 29, 2016 0 0 0 0 356,000024 0 0 0 0 0
748 11/11/16 CONSULTANCY - S.BABIGEON-DIAZ - OCT. 03 TO 10, 2016 0 0 0 0 356,000024 0 0 0 0 0
868 19/12/16 MAPPING DESIGN SUPPORT - EXTRA DESIGN - FINAL INVOICE - CONTRACT 10/09/2015 AMENDED 04/01/2016 0 0 0 0 1513,0001 0 0 0 0 0
925 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 2016 0 0 0 0 195,708022 0 0 0 0 0  

 

 

GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6322

6322 Implementation of protection and preventive archeology, patrols and urgent vestige seizures 6322.1 6322.2 6322.3 6322.4 6322.5 6322.6 6322.7 6322.8 6322.9 6322-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 0 0 491,472315 0 272,780078 1410,06686 1262,34005 200,222453 0

Last year ending total 0 0 0 491,472315 0 103,680066 1410,06686 1262,34005 200,222453 0
Balance of the previous year 0 0 0 491,472315 0 103,680066 1410,06686 1262,34005 200,222453 0
Current year costs 0 0 0 0 0 169,100012 0 0 0 0

456 26/05/16 TRANSLATION FEES TO LAO - CHAPTER 3.2. OF THE CULTURAL LANDSCAPE MASTER PLAN 0 0 0 0 0 169,100012 0 0 0 0  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6312

6312 Contribution to national level decisions to strenghen the legal framework and protection 6312.1 6312.2 6312.3 6312.4 6312.5 6312.6 6312.7 6312.8 6312.9 6312-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 0 0 120,236864 3005,50017 1357,82712 2178,12741 5038,20051 0 0

Last year ending total 0 0 0 0 0 0 767,911358 1755,00039 0 0

Balance of the previous year 0 0 0 0 0 0 383,553512 1171,80002 0 0
Current year costs 0 0 0 120,236864 3005,50017 1357,82712 1410,21605 3283,20012 0 0

145 23/02/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 10 TO 17, 2016 0 0 0 0 0 0 0 585,900009 0 0
156 24/02/16 PRINTING EXPENSES FOR ICC COORDINATION MEETING - JAN. 27 TO FEB. 15, 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 69,5262779 0 0 0 0
157 24/02/16 PRINTING EXPENSES FOR ICC COORDINATION MEETING - JAN. 27 TO FEB. 15, 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 105,551445 0 0 0 0
159 24/02/16 STATIONERY  EXPENSES - SEPT. 05, 2015 TO FEB. 22, 2016 - PAYBACK TO J-C CASTEL 0 0 0 72,8534431 0 0 0 0 0 0
160 24/02/16 STATIONERY  EXPENSES - SEPT. 05, 2015 TO FEB. 22, 2016 - PAYBACK TO J-C CASTEL 0 0 0 47,3834204 0 0 0 0 0 0
170 24/02/16 PETROL COSTS - JAN. 2016. - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 104,978402 0 0 0
172 24/02/16 TRANSLATION FEES TO ITALIAN - UNESCO SOUV 0 0 0 0 0 41,8500007 0 0 0 0
186 15/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 9 TO 17, 2016 0 0 0 0 0 0 73,4244312 0 0 0
187 15/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 9 TO 17, 2016 0 0 0 0 0 0 48,1865293 0 0 0
188 15/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 9 TO 17, 2016 0 0 0 0 0 0 18,5862327 0 0 0
190 15/03/16 PRINTING AND MEETING EXPENSES FOR MPWT CCORDINATION IN VTE - FEB. 11, 2016 - PAYBACK TO J-C CASTEL0 0 0 0 0 111,514442 0 0 0 0
191 15/03/16 PRINTING AND MEETING EXPENSES FOR MPWT CCORDINATION IN VTE - FEB. 11, 2016 - PAYBACK TO J-C CASTEL0 0 0 0 0 0 53,5788314 0 0 0
197 15/03/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 2016 0 0 0 0 0 0 0 753,300012 0 0
230 18/03/16 TRANSLATION FEES TO LAO - CHAPTER 1.1. OF THE MASTER PLAN 0 0 0 0 0 293,572006 0 0 0 0
238 21/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 2016 0 0 0 0 0 0 77,2708015 0 0 0
239 21/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 2016 0 0 0 0 0 0 23,8636368 0 0 0
240 21/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 2016 0 0 0 0 0 0 19,0909095 0 0 0
246 21/03/16 PETROL COSTS - FEB. 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 32,9545461 0 0 0
247 21/03/16 PETROL COSTS - FEB. 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 31,8181825 0 0 0
248 21/03/16 PETROL COSTS - FEB. 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 34,0906007 0 0 0
249 21/03/16 PETROL COSTS - FEB. 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 32,9545461 0 0 0
325 11/04/16 CONSULTANCY - B. KEOKANGNA - MAR. 01 TO 30, 2016 0 0 0 0 736,000015 0 0 0 0 0
335 11/04/16 TRANSLATION FEES TO LAO - CHAPTER 1.1. OF THE MASTER PLAN 0 0 0 0 0 55,2000011 0 0 0 0
336 11/04/16 TRANSLATION FEES TO LAO - CHAPTER 1.1. OF THE MASTER PLAN 0 0 0 0 0 204,240004 0 0 0 0
352 03/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 0 0 0 0 0 0 38,6506866 0 0 0
353 03/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 0 0 0 0 0 0 110,269362 0 0 0
354 03/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 0 0 0 0 0 0 63,6599543 0 0 0
355 03/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 0 0 0 0 0 0 35,2403319 0 0 0
357 03/05/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 0 0 0 0 0 0 0 662,400013 0 0
396 05/05/16 PETROL COSTS - MAR. 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 91,3318063 0 0 0
433 15/05/16 CONSULTANCY - B. KEOKANGNA - APR. 01 TO 29, 2016 0 0 0 0 712,000049 0 0 0 0 0
461 30/05/16 PETROL COSTS - APR. & MAY. 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 152,09211 0 0 0
536 06/06/16 CONSULTANCY TPI VIENTIANE - PARTIAL INVOICE - JUNE 2016 0 0 0 0 1557,50011 0 0 0 0 0
703 21/09/16 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 2016 0 0 0 0 0 0 0 881,10006 0 0
705 21/09/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 2016 0 0 0 0 0 0 143,10133 0 0 0
706 21/09/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 2016 0 0 0 0 0 0 19,4842314 0 0 0
707 21/09/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 2016 0 0 0 0 0 0 8,90000061 0 0 0
709 21/09/16 PURCHASE OF BOOK AND PROOFREADING OF MASTER PLAN 0 0 0 0 0 445,000031 0 0 0 0
710 21/09/16 PURCHASE OF BOOK AND PROOFREADING OF MASTER PLAN 0 0 0 0 0 31,372915 0 0 0 0
765 28/11/16 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT. 18 TO 23, 2016 0 0 0 0 0 0 0 400,500027 0 0
781 28/11/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT.18 TO 23, 20160 0 0 0 0 0 72,0010049 0 0 0
782 28/11/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT.18 TO 23, 20160 0 0 0 0 0 67,6373346 0 0 0
783 28/11/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT.18 TO 23, 20160 0 0 0 0 0 8,90000061 0 0 0
784 28/11/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT.18 TO 23, 20160 0 0 0 0 0 17,8916413 0 0 0
896 19/12/16 LUNCH WITH MICT DIRECTORS IN PAKSE - NOV. 15, 2016 - PAYBACK TO J-C CASTEL 0 0 0 0 0 0 30,2586034 0 0 0  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6321

6321 Organisation of site protection procedures and preventive archeology at the local level 6321.1 6321.2 6321.3 6321.4 6321.5 6321.6 6321.7 6321.8 6321.9 6321-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0,00 0,00 0,00 0,00 5 366,31 612,45 6 149,19 6 279,98 0,00 0,00

Last year ending total 0,00 0,00 0,00 0,00 0,00 159,84 5 426,17 4 689,34 0,00 0,00

Balance of the previous year 0,00 0,00 0,00 0,00 0,00 159,84 1 920,92 2 313,60 0,00 0,00
Current year costs 0,00 0,00 0,00 0,00 5 366,31 452,61 723,02 1 590,64 0,00 0,00

4 07/01/16 TRANSLATION FEES TO LAO EXHIBITION PANELS & BUILDING CODES AMENDMENT 0,00 0,00 0,00 0,00 0,00 60,45 0,00 0,00 0,00 0,00
90 04/02/16 CONSULTANCY - B. KEOKANGNA - STRENGHENING CONSULTATION & DECISION PROCESS - 04/01 TO 29/01/20160,00 0,00 0,00 0,00 781,20 0,00 0,00 0,00 0,00 0,00
92 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 43,51 0,00 0,00 0,00
93 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 9,16 0,00 0,00 0,00
94 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 9,16 0,00 0,00 0,00
95 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 9,16 0,00 0,00 0,00
96 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 9,16 0,00 0,00 0,00
97 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 3,43 0,00 0,00 0,00
98 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 1,14 0,00 0,00 0,00
99 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 210,66 0,00 0,00 0,00

100 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 53,81 0,00 0,00
101 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 11,45 0,00 0,00
102 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 22,90 0,00 0,00
103 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 11,45 0,00 0,00
104 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 37,78 0,00 0,00
105 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 11,45 0,00 0,00
107 09/02/16 INTERPRETER FOR INTERNATIONAL COOPERATION MEETING - MS S.PHOMACHANH - JAN. 29, 20160,00 0,00 0,00 0,00 0,00 46,50 0,00 0,00 0,00 0,00
251 22/03/16 TRANSLATION FEES FROM FRENCH TO ENGLISH - AMENDMENT OF BUILDING CODES & IMPLEMENTATION DECREE0,00 0,00 0,00 0,00 0,00 213,18 0,00 0,00 0,00 0,00
255 22/03/16 TRANSLATION FEES FROM LAO TO ENGLISH - GOVERNOR DECISION & IMPLEMENTATION DECREE0,00 0,00 0,00 0,00 0,00 132,48 0,00 0,00 0,00 0,00
262 22/03/16 CONSULTANCY - B. KEOKANGNA - FEB. 02 TO 29, 2016 0,00 0,00 0,00 0,00 736,00 0,00 0,00 0,00 0,00 0,00
329 11/04/16 CONSULTANCY - S. BABIGEON - DIAZ - MAR. 01 TO 30, 2016 0,00 0,00 0,00 0,00 1 564,00 0,00 0,00 0,00 0,00 0,00
538 07/06/16 CONSULTANCY - B. KEOKANGNA - MAY 02 TO 24, 2016 0,00 0,00 0,00 0,00 712,00 0,00 0,00 0,00 0,00 0,00
617 12/08/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUGUST 6, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 560,70 0,00 0,00
619 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUG. 6, 2016 0,00 0,00 0,00 0,00 0,00 0,00 106,87 0,00 0,00 0,00
620 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUG. 6, 2016 0,00 0,00 0,00 0,00 0,00 0,00 46,27 0,00 0,00 0,00
621 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUG. 6, 2016 0,00 0,00 0,00 0,00 0,00 0,00 14,43 0,00 0,00 0,00
630 19/08/16 CONSULTANCY - B. KEOKANGNA - JUNE 03 TO 29, 2016 0,00 0,00 0,00 0,00 712,00 0,00 0,00 0,00 0,00 0,00
635 19/08/16 CONSULTANCY - B. KEOKANGNA - JULY 04 TO 27, 2016 0,00 0,00 0,00 0,00 284,80 0,00 0,00 0,00 0,00 0,00
680 13/09/16 CONSULTANCY - B. KEOKANGNA - AUG. 01 TO 30, 2016 0,00 0,00 0,00 0,00 284,80 0,00 0,00 0,00 0,00 0,00
712 21/09/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 400,50 0,00 0,00
714 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 20160,00 0,00 0,00 0,00 0,00 0,00 106,78 0,00 0,00 0,00
715 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 20160,00 0,00 0,00 0,00 0,00 0,00 23,12 0,00 0,00 0,00
716 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 20160,00 0,00 0,00 0,00 0,00 0,00 13,76 0,00 0,00 0,00
767 28/11/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.11 TO 17, 20160,00 0,00 0,00 0,00 0,00 0,00 81,82 0,00 0,00 0,00
768 28/11/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.11 TO 17, 20160,00 0,00 0,00 0,00 0,00 0,00 19,64 0,00 0,00 0,00
769 28/11/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.11 TO 17, 20160,00 0,00 0,00 0,00 0,00 0,00 14,95 0,00 0,00 0,00
779 28/11/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT. 11 TO 17, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 480,60 0,00 0,00
871 19/12/16 CONSULTANCY - B. KEOKANGNA - OCT. 03 TO 25, 2016 0,00 0,00 0,00 0,00 165,41 0,00 0,00 0,00 0,00 0,00
872 19/12/16 CONSULTANCY - B. KEOKANGNA - OCT. 03 TO 25, 2016 0,00 0,00 0,00 0,00 126,10 0,00 0,00 0,00 0,00 0,00  
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GRAND LIVRE / LEDGER FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE ACCOUNT 6411

6411 Restoration field school of a second part of the Southern Vat Phou palace 6411.1 6411.2 6411.3 6411.4 6411.5 6411.6 6411.7 6411.8 6411.9 6411-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work Site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials Supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0,00 1 441,85 15 416,72 1 934,40 1 354,34 0,00 1 718,78 4 104,52 24 906,04 0,00

Last year ending total 0,00 1 441,85 10 485,64 1 615,90 464,34 0,00 1 245,56 3 878,13 10 938,75 0,00

Balance of the previous year 0,00 0,00 4 634,09 293,38 464,34 0,00 1 050,67 2 360,84 6 235,76 0,00
Current year costs 0,00 0,00 4 931,09 318,50 890,00 0,00 473,22 226,39 13 967,29 0,00

14 08/01/16 PRIVATE WORKERS BONUS - EASTERN PORCH RESTORATION - FROM DEC.07 TO 29, 2015 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 823,31 0,00
59 28/01/16 MECHANICAL MAINTENANCE FOR MANITOU 0,00 0,00 0,00 48,02 0,00 0,00 0,00 0,00 0,00 0,00
72 29/01/16 PER DIEM - MISSION EXPERTISE OF EASTERN PORCH - P. PICHARD - FROM JAN. 27 TO 29, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 226,39 0,00 0,00
74 29/01/16 TRANSPORTATION FEES - PAYBACK TO P. PICHARD - FROM JAN.27 TO 29, 2016 0,00 0,00 0,00 0,00 0,00 0,00 27,90 0,00 0,00 0,00
75 29/01/16 TRANSPORTATION FEES - PAYBACK TO P. PICHARD - FROM JAN.27 TO 29, 2016 0,00 0,00 0,00 0,00 0,00 0,00 365,87 0,00 0,00 0,00

120 09/02/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JAN. 04 TO 29, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 824,83 0,00
130 12/02/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 401,70 0,00 0,00 0,00 0,00 0,00 0,00 0,00
131 12/02/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 34,43 0,00 0,00 0,00 0,00 0,00 0,00 0,00
132 12/02/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 51,65 0,00 0,00 0,00 0,00 0,00 0,00 0,00
133 12/02/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 16,07 0,00 0,00 0,00 0,00 0,00 0,00 0,00
181 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT 0,00 0,00 651,48 0,00 0,00 0,00 0,00 0,00 0,00 0,00
286 24/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 525,15 0,00 0,00 0,00 0,00 0,00 0,00 0,00
287 24/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 17,02 0,00 0,00 0,00 0,00 0,00 0,00 0,00
288 24/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 5,67 0,00 0,00 0,00 0,00 0,00 0,00 0,00
289 24/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 22,70 0,00 0,00 0,00 0,00 0,00 0,00 0,00
313 30/03/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM FEV. 01 TO 29, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 817,27 0,00
315 31/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 79,45 0,00 0,00 0,00 0,00 0,00 0,00 0,00
410 06/05/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM MAR. 01 TO APR. 01, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1 504,79 0,00
414 06/05/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM APR. 04 TO 29, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 990,36 0,00
418 06/05/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 317,80 0,00 0,00 0,00 0,00 0,00 0,00 0,00
419 06/05/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 33,01 0,00 0,00 0,00 0,00 0,00 0,00 0,00
420 06/05/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 1,65 0,00 0,00 0,00 0,00 0,00 0,00 0,00
421 06/05/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 22,01 0,00 0,00 0,00 0,00 0,00 0,00 0,00
550 07/06/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 278,63 0,00 0,00 0,00 0,00 0,00 0,00 0,00
551 07/06/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 34,05 0,00 0,00 0,00 0,00 0,00 0,00 0,00
552 07/06/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 45,40 0,00 0,00 0,00 0,00 0,00 0,00 0,00
566 13/06/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JUNE 03 TO 31 MAY, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1 386,33 0,00
568 15/06/16 CRANE LOCATION - 1 DAY - SOUTHERN PALACE EASTERN PORCH - KHAMSOTH 0,00 0,00 445,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00
570 16/06/16 TRANSPORTATION - MRS MARIC BEAUFEIST - PAKSE TO CHAMPASAK -  JUNE 15,  2016 0,00 0,00 0,00 0,00 0,00 0,00 39,72 0,00 0,00 0,00
574 20/06/16 TRANSPORTATION - MRS MARIC BEAUFEIST - CHAMPASAK TO PAKSE - JUNE 17,  2016 0,00 0,00 0,00 0,00 0,00 0,00 39,72 0,00 0,00 0,00
587 08/07/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JUNE 02  TO JULY 01, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 832,13 0,00
591 08/07/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 233,23 0,00 0,00 0,00 0,00 0,00 0,00 0,00
592 08/07/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 34,05 0,00 0,00 0,00 0,00 0,00 0,00 0,00
593 08/07/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 22,70 0,00 0,00 0,00 0,00 0,00 0,00 0,00
597 25/07/16 CRANE REPARATION - DK LAO TRADING SOLE 0,00 0,00 0,00 270,47 0,00 0,00 0,00 0,00 0,00 0,00
599 01/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 218,89 0,00 0,00 0,00 0,00 0,00 0,00 0,00
600 01/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 54,34 0,00 0,00 0,00 0,00 0,00 0,00 0,00
601 01/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 24,25 0,00 0,00 0,00 0,00 0,00 0,00 0,00
602 01/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 22,04 0,00 0,00 0,00 0,00 0,00 0,00 0,00
604 02/08/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JULY 04 TO 29, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 578,64 0,00
639 22/08/16 BONUS VAT PHU STAFF FOR EASTERN PORCH RESTORATION - PERIOD FROM MAY TO DEC., 20150,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 3 506,63 0,00
653 29/08/16 PETROL FOR MANITOU - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 25,46 0,00 0,00 0,00 0,00 0,00 0,00 0,00
655 29/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 22,04 0,00 0,00 0,00 0,00 0,00 0,00 0,00
656 29/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 320,62 0,00 0,00 0,00 0,00 0,00 0,00 0,00
673 09/09/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 01 AUGUST TO 31, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 760,40 0,00
682 13/09/16 CONSULTANCY - S. BABIGEON-DIAZ - AUG. 01 TO 21, 2016 0,00 0,00 0,00 0,00 890,00 0,00 0,00 0,00 0,00 0,00
718 29/09/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 44,08 0,00 0,00 0,00 0,00 0,00 0,00 0,00
719 29/09/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 11,02 0,00 0,00 0,00 0,00 0,00 0,00 0,00  
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720 29/09/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 225,92 0,00 0,00 0,00 0,00 0,00 0,00 0,00
722 03/10/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 02 TO 30 SEPT., 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 551,02 0,00
733 27/10/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 44,08 0,00 0,00 0,00 0,00 0,00 0,00 0,00
734 27/10/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 325,65 0,00 0,00 0,00 0,00 0,00 0,00 0,00
736 31/10/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 54,45 0,00 0,00 0,00 0,00 0,00 0,00 0,00
738 01/11/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 03 TO 28 OCT., 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 506,93 0,00
788 30/11/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 16,38 0,00 0,00 0,00 0,00 0,00 0,00 0,00
789 30/11/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 194,40 0,00 0,00 0,00 0,00 0,00 0,00 0,00
790 30/11/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 21,84 0,00 0,00 0,00 0,00 0,00 0,00 0,00
919 20/12/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM OCT. 31 TO DEC. 07, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 884,65 0,00
929 30/12/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 0,00 0,00 32,76 0,00 0,00 0,00 0,00 0,00 0,00 0,00  
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6412 Preservation field school and enhancement of at least one Pre-Angkorian site 6412.1 6412.2 6412.3 6412.4 6412.5 6412.6 6412.7 6412.8 6412.9 6412-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0,00 116,16 1 447,75 2 090,00 7 787,52 408,61 4 020,13 18 355,16 15 672,40 0,00

Last year ending total 0,00 116,16 1 027,78 1 571,19 1 494,67 408,61 3 173,91 14 060,43 8 720,77 0,00

Balance of the previous year 0,00 0,00 443,23 1 484,22 1 170,67 408,61 2 040,70 10 027,70 6 211,97 0,00

Current year costs 0,00 0,00 419,97 518,82 6 292,85 0,00 846,22 4 294,74 6 951,63 0,00

8 07/01/16 CONSULTANCY - L.PERALDO - DEC. 01 TO 31, 2015 0,00 0,00 0,00 0,00 790,50 0,00 0,00 0,00 0,00 0,00
34 26/01/16 PER DIEM - MISSION TO VIENTIANE - G. PHANPHENGDY - FROM JAN. 18 TO 22, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 418,50 0,00 0,00
66 29/01/16 CONSULTANCY - L.PERALDO - JAN. 01 TO 29, 2016 0,00 0,00 0,00 0,00 790,50 0,00 0,00 0,00 0,00 0,00

182 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT 0,00 0,00 110,66 0,00 0,00 0,00 0,00 0,00 0,00 0,00
183 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT 0,00 0,00 0,00 0,00 0,00 0,00 179,56 0,00 0,00 0,00
184 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT 0,00 0,00 0,00 0,00 0,00 0,00 0,00 68,97 0,00 0,00
199 15/03/16 EFEO CAR MAINTENANCE FOR NONG DIN CHI EXCAVATION FIELD SCHOOL - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 334,29 0,00 0,00 0,00 0,00 0,00 0,00
200 15/03/16 EFEO CAR MAINTENANCE FOR NONG DIN CHI EXCAVATION FIELD SCHOOL - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 34,39 0,00 0,00 0,00 0,00 0,00 0,00
201 15/03/16 EFEO CAR MAINTENANCE FOR NONG DIN CHI EXCAVATION FIELD SCHOOL - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 45,85 0,00 0,00 0,00 0,00 0,00 0,00
202 15/03/16 EFEO CAR MAINTENANCE FOR NONG DIN CHI EXCAVATION FIELD SCHOOL - PAYBACK TO J-C CASTEL 0,00 0,00 0,00 104,30 0,00 0,00 0,00 0,00 0,00 0,00
232 18/03/16 CONSULTANCY - G.PHANPHENGDY - FEB. 01 TO 29, 2016 0,00 0,00 0,00 0,00 1 136,20 0,00 0,00 0,00 0,00 0,00
273 24/03/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM FEB. 23 TO MAR. 01, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 662,40 0,00 0,00
275 24/03/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM FEB. 08 TO MAR. 11, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 279,31 0,00 0,00
333 11/04/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM MAR. 15 TO APR. 1, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 214,00 0,00 0,00
338 19/04/16 PER DIEM FOR TRAVEL TO THE OFFICIAL MEETING AT PHOU MALONG  -  01/04/2016 0,00 0,00 0,00 0,00 0,00 0,00 17,02 0,00 0,00 0,00
339 19/04/16 PER DIEM FOR TRAVEL TO THE OFFICIAL MEETING AT PHOU MALONG  -  01/04/2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 17,02 0,00 0,00
348 03/05/16 CONSULTANCY - G.PHANPHENGDY - MAR. 01 TO 31, 2016 0,00 0,00 0,00 0,00 1 435,20 0,00 0,00 0,00 0,00 0,00
423 10/05/16 TRANSPORTATION AND WATER FOR MEETING AT NONG DIN CHI TEMPLE - MAY, 9. 2016 0,00 0,00 0,00 0,00 0,00 0,00 11,35 0,00 0,00 0,00
424 10/05/16 TRANSPORTATION AND WATER FOR MEETING AT NONG DIN CHI TEMPLE - MAY, 9. 2016 0,00 0,00 0,00 0,00 0,00 0,00 3,97 0,00 0,00 0,00
482 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 2016 0,00 0,00 0,00 0,00 0,00 0,00 38,95 0,00 0,00 0,00
483 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 2016 0,00 0,00 0,00 0,00 0,00 0,00 30,47 0,00 0,00 0,00
484 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 2016 0,00 0,00 28,64 0,00 0,00 0,00 0,00 0,00 0,00 0,00
485 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 2016 0,00 0,00 0,00 0,00 0,00 0,00 10,88 0,00 0,00 0,00
486 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 2016 0,00 0,00 0,00 0,00 0,00 0,00 1,15 0,00 0,00 0,00
487 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 2016 0,00 0,00 16,95 0,00 0,00 0,00 0,00 0,00 0,00 0,00
488 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 2016 0,00 0,00 31,85 0,00 0,00 0,00 0,00 0,00 0,00 0,00
489 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 2016 0,00 0,00 0,00 0,00 0,00 0,00 5,16 0,00 0,00 0,00
490 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,57 0,00 0,00 0,00
491 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 2016 0,00 0,00 51,78 0,00 0,00 0,00 0,00 0,00 0,00 0,00
492 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 2016 0,00 0,00 16,61 0,00 0,00 0,00 0,00 0,00 0,00 0,00
494 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATION - FROM FEB 08 TO MARCH 04, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 836,29 0,00
496 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 0,00 0,00 0,00 0,00 50,98 0,00 0,00 0,00
497 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,57 0,00 0,00 0,00
498 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 44,68 0,00 0,00 0,00 0,00 0,00 0,00 0,00
499 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 0,00 0,00 0,00 0,00 31,05 0,00 0,00 0,00
500 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 0,00 0,00 0,00 0,00 88,21 0,00 0,00 0,00
501 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 10,31 0,00 0,00 0,00 0,00 0,00 0,00 0,00  
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502 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 3,67 0,00 0,00 0,00 0,00 0,00 0,00 0,00
503 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 27,49 0,00 0,00 0,00 0,00 0,00 0,00 0,00
504 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 7,56 0,00 0,00 0,00 0,00 0,00 0,00 0,00
505 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 1,15 0,00 0,00 0,00 0,00 0,00 0,00 0,00
506 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 0,00 0,00 0,00 0,00 22,91 0,00 0,00 0,00
507 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 1,60 0,00 0,00 0,00 0,00 0,00 0,00 0,00
508 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 26,12 0,00 0,00 0,00 0,00 0,00 0,00 0,00
509 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 0,00 0,00 0,00 0,00 0,00 0,00 28,64 0,00 0,00 0,00
511 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM MAR. 07 TO APR. 01, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1 357,54 0,00
513 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 2016 0,00 0,00 0,00 0,00 0,00 0,00 36,09 0,00 0,00 0,00
514 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 2016 0,00 0,00 36,66 0,00 0,00 0,00 0,00 0,00 0,00 0,00
515 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 2016 0,00 0,00 0,00 0,00 0,00 0,00 25,55 0,00 0,00 0,00
516 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 2016 0,00 0,00 0,00 0,00 0,00 0,00 22,91 0,00 0,00 0,00
517 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 2016 0,00 0,00 0,69 0,00 0,00 0,00 0,00 0,00 0,00 0,00
518 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 2016 0,00 0,00 0,00 0,00 0,00 0,00 17,18 0,00 0,00 0,00
519 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 2016 0,00 0,00 0,00 0,00 0,00 0,00 116,85 0,00 0,00 0,00
521 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM APR. 04 TO 29, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1 552,29 0,00
523 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MAY 2016 0,00 0,00 0,00 0,00 0,00 0,00 44,68 0,00 0,00 0,00
524 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MAY 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,57 0,00 0,00 0,00
525 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MAY 2016 0,00 0,00 0,92 0,00 0,00 0,00 0,00 0,00 0,00 0,00
526 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MAY 2016 0,00 0,00 0,00 0,00 0,00 0,00 37,46 0,00 0,00 0,00
527 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MAY 2016 0,00 0,00 1,15 0,00 0,00 0,00 0,00 0,00 0,00 0,00
529 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM MAY 16 TO JUNE 03, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1 151,33 0,00
531 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF JUNE 2016 0,00 0,00 0,00 0,00 0,00 0,00 1,72 0,00 0,00 0,00
532 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF JUNE 2016 0,00 0,00 1,49 0,00 0,00 0,00 0,00 0,00 0,00 0,00
546 07/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM MAR. 9 TO 28, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1 121,40 0,00 0,00
554 08/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM APR. 4 TO 11, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 480,60 0,00 0,00
556 10/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM APR. 4 TO JUNE 10, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1 032,53 0,00 0,00
560 10/06/16 BONUS - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM FEB. 8 TO JUNE 10, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 2 054,18 0,00
562 10/06/16 CONSULTANCY - G.PHANPHENGDY - APR. 01 TO JUNE 9, 2016 0,00 0,00 0,00 0,00 2 140,45 0,00 0,00 0,00 0,00 0,00
576 29/06/16 GAZOLINE - PHU MALONG EXCAVATION FIELD 0,00 0,00 0,00 0,00 0,00 0,00 21,77 0,00 0,00 0,00  
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6421 Setting up at Vat Phou of a pre-Angkorian heritage study and training centre 6421.1 6421.2 6421.3 6421.4 6421.5 6421.6 6421.7 6421.8 6421.9 6421-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 840,0243 2247,59496 0 196,805857 382,665845 461,416301 2826,89402 2708,3715 649,571478 0

Last year ending total 840,0243 2247,59496 0 196,805857 382,665845 461,416301 2768,40632 1662,12148 649,571478 0

Balance of the previous year 0 0 0 96,7968619 382,665845 389,416255 2581,65757 1446,17808 649,571478 0
Current year costs 0 0 0 0 0 0 58,4877009 1046,25002 0 0

162 24/02/16 TRAVEL EXPENSES & PETROL COSTS - FEB. 2016 - PAYBACK TO L. MAITREEMIT 0 0 0 0 0 0 24,0684004 0 0 0
163 24/02/16 TRAVEL EXPENSES & PETROL COSTS - FEB. 2016 - PAYBACK TO L. MAITREEMIT 0 0 0 0 0 0 34,4193006 0 0 0
174 24/02/16 ALLOWANCE - L. MAITREEMIT - FROM FEB. 5 TO 29, 2016 0 0 0 0 0 0 0 1046,25002 0 0

0 0 0 0 0 0 0 0 0 0  
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6422 Staff training 6422.1 6422.2 6422.3 6422.4 6422.5 6422.6 6422.7 6422.8 6422.9 6422-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Work site 4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials supplies & consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0 0 18,5862327 0 13742,6861 378,360242 4511,40139 9463,50602 411,661696 0

Last year ending total 0 0 0 0 6498,90007 378,360242 2117,62457 6437,99108 302,446298 0

Balance of the previous year 0 0 0 0 5014,45352 378,360242 792,194364 3354,75019 302,446298 0
Current year costs 0 0 18,5862327 0 7243,78599 0 2393,77682 3025,51494 109,215398 0

209 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 2016 0 0 0 0 473,574608 0 0 0 0 0
218 18/03/16 TRANSPORTATION FOR RUBBING TRAINING  AT VAT PHOU - H.SEIHASARANN & K.SREY MOM - MAR. 20 TO 25, 20160 0 0 0 0 0 529,000011 0 0 0
219 18/03/16 TRANSPORTATION FOR RUBBING TRAINING  AT VAT PHOU - H.SEIHASARANN & K.SREY MOM - MAR. 20 TO 25, 20160 0 0 0 0 0 529,000011 0 0 0
226 18/03/16 TRANSPORTATION TO PAKSE TO BUY MATERIALS FOR RUBBING TRAINING  - MAR. 2016   0 0 0 0 0 0 0 25,0111033 0 0
228 18/03/16 MATERIALS EXPENSES FOR RUBBING TRAINING - MAR. 2016 0 0 18,5862327 0 0 0 0 0 0 0
236 21/03/16 TRANSPORTATION TO CHAMPASAK STORAGE DURING THE RUBBING TRAINING  - MAR. 2016  0 0 0 0 0 0 0 8,37527771 0 0
266 23/03/16 ALLOWANCE FOR WORKERS AND STAFF TO CLEAN OUB MOUNG MONUMENT FOR RUBBING - MAR. 2016 0 0 0 0 0 0 0 0 24,0932646 0
270 24/03/16 FLIGHT TICKET & VISA - J-P MESSAGE - FROM MAR. 10 TO MAY 5, 2016 - PAYBACK TO C. HAWIXBROCK0 0 0 0 0 0 877,091218 0 0 0
271 24/03/16 FLIGHT TICKET & VISA - J-P MESSAGE - FROM MAR. 10 TO MAY 5, 2016 - PAYBACK TO C. HAWIXBROCK0 0 0 0 0 0 27,6000006 0 0 0
279 24/03/16 PER DIEM - RUBBING INTERNSHIP AT THE MUSEUM - D. PHITHAYAPHONE - FROM FEB. 29 TO MAR. 29, 20160 0 0 0 0 0 0 1242,00002 0 0
283 24/03/16 PER DIEM OF  H.SEIHASARANN & K.SREY MOM FOR RUBBING TRAINING AT VAT PHOU - MAR. 20 To 25, 20160 0 0 0 0 0 0 496,80001 0 0
284 24/03/16 PER DIEM OF  H.SEIHASARANN & K.SREY MOM FOR RUBBING TRAINING AT VAT PHOU - MAR. 20 To 25, 20160 0 0 0 0 0 0 496,80001 0 0
291 29/03/16 VAT PHOU STAFF BONUS FOR RUBBING TRAINING  AT VAT PHOU - MAR. 20 To 25, 2016 0 0 0 0 0 0 0 0 85,1221335 0
293 29/03/16 PER DIEM FOR TRAVEL OF THE DISTRICT STAFF TO PAKSE DURING THE RUBBING TRAINING - MAR. 20160 0 0 0 0 0 0 25,0111033 0 0
295 29/03/16 EXPENSES OF THE RUBBING TRAINING  SESSION AT VAT PHOU - MAR. 21 TO 25, 2016 0 0 0 0 0 0 44,7446343 0 0 0
296 29/03/16 EXPENSES OF THE RUBBING TRAINING  SESSION AT VAT PHOU - MAR. 21 TO 25, 2016 0 0 0 0 0 0 34,4189495 0 0 0
297 29/03/16 EXPENSES OF THE RUBBING TRAINING  SESSION AT VAT PHOU - MAR. 21 TO 25, 2016 0 0 0 0 0 0 16,5210957 0 0 0
298 29/03/16 EXPENSES OF THE RUBBING TRAINING  SESSION AT VAT PHOU - MAR. 21 TO 25, 2016 0 0 0 0 0 0 80,3108821 0 0 0
299 29/03/16 EXPENSES OF THE RUBBING TRAINING  SESSION AT VAT PHOU - MAR. 21 TO 25, 2016 0 0 0 0 0 0 91,7838653 0 0 0
301 29/03/16 PERDIEM FOR PROVINCES STAFF CONCERNING THE TRANSPORTATION FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20160 0 0 0 0 0 0 17,2094747 0 0
302 29/03/16 PERDIEM FOR PROVINCES STAFF CONCERNING THE TRANSPORTATION FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20160 0 0 0 0 0 0 34,1894898 0 0
303 29/03/16 PERDIEM FOR PROVINCES STAFF CONCERNING THE TRANSPORTATION FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20160 0 0 0 0 0 0 11,2435235 0 0
304 29/03/16 PERDIEM FOR PROVINCES STAFF CONCERNING THE TRANSPORTATION FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20160 0 0 0 0 0 0 20,6513697 0 0
306 29/03/16 PERDIEM FOR ACCOMODATION OF PROVINCES STAFF FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20160 0 0 0 0 0 0 195,040714 0 0
307 29/03/16 PERDIEM FOR ACCOMODATION OF PROVINCES STAFF FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20160 0 0 0 0 0 0 166,358256 0 0
308 29/03/16 PERDIEM FOR ACCOMODATION OF PROVINCES STAFF FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20160 0 0 0 0 0 0 120,466323 0 0
309 29/03/16 PERDIEM FOR ACCOMODATION OF PROVINCES STAFF FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20160 0 0 0 0 0 0 166,358256 0 0
319 01/04/16 CONSULTANCY & TRAINING CONTRACT - J-P MESSAGE - MAR. 11 TO APR. 1, 2016 0 0 0 0 1472,00003 0 0 0 0 0
327 11/04/16 CONSULTANCY & TRAINING CONTRACT - L. PERALDO - FEB.23 TO APR. 8, 2016 0 0 0 0 745,200015 0 0 0 0 0
376 04/05/16 TRANSPORT & ACCOMODATION - MISSION TO CHAMPASAK - L. PERALDO - FROM FEB. 21 TO 24 AND MAR. 27 TO APR. 11, 2016 0 0 0 0 0 0 37,3903399 0 0 0
377 04/05/16 TRANSPORT & ACCOMODATION - MISSION TO CHAMPASAK - L. PERALDO - FROM FEB. 21 TO 24 AND MAR. 27 TO APR. 11, 2016 0 0 0 0 0 0 37,9401978 0 0 0
378 04/05/16 TRANSPORT & ACCOMODATION - MISSION TO CHAMPASAK - L. PERALDO - FROM FEB. 21 TO 24 AND MAR. 27 TO APR. 11, 2016 0 0 0 0 0 0 87,975616 0 0 0
450 19/05/16 CONSULTANCY & TRAINING CONTRACT - J-P MESSAGE - FINAL INVOICE - APR. 1 TO MAY 5, 20160 0 0 0 1691,00012 0 0 0 0 0
582 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 2016 0 0 0 0 592,740041 0 0 0 0 0
660 30/08/16 CONSULTANCY & TRAINING CONTRACT - L. PERALDO - FINAL INVOICE 0 0 0 0 1682,10012 0 0 0 0 0
926 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 2016 0 0 0 0 587,171067 0 0 0 0 0  
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6511 Project administration, FSP pilot committee organisation, including final closing ceremony 6511.1 6511.2 6511.3 6511.4 6511.5 6511.6 6511.7 6511.8 6511.9 6511-10

Eur Eur Eur Eur Eur Eur Eur Eur Eur Eur

1. Building 2. Equipment 3. Maintenance4. Maintenance5. Studies, 6. Communication7. Meetings 8. Per diem 9. Staff 10. Miscella

N° works & & materials & consumables& consumablesconsultants, & other & missions (lump sum) allowances &

Op. Date Description installations & instructors ext. Services (invoices) & bonus contingency

Total costs of the project 0,00 0,00 0,00 337,47 1 585,25 3 779,96 7 936,54 7 505,55 1 478,87 1 598,22

Last year ending total 0,00 0,00 0,00 140,44 876,24 2 209,50 3 870,80 6 679,43 918,91 805,43

Balance of the previous year 0,00 0,00 0,00 88,34 0,00 1 874,03 2 346,09 2 273,03 918,91 283,39

Current year costs 0,00 0,00 0,00 197,03 709,00 1 570,46 4 065,75 826,12 559,96 792,79

22 25/01/16 VISA FEES - J-C CASTEL FAMILY - JAN. 16, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 117,83
64 28/01/16 BANK ACCOUNT CHARGE  MAINTENANCE BCEL 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,47

82 02/02/16 BANK - PURCHASE OF 2 CHECK BOOKS 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 11,45
122 10/02/16 BANK ACCOUNT- LDB BANK 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 2,29
137 16/02/16 BANK ACCOUNT FEES - MONEY TRANSFER COST 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,93
139 16/02/16 BANK ACCOUNT FEES - MONEY TRANSFER COST 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,86
143 19/02/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,47
149 23/02/16 VISA FEES EXTENSION - J-C CASTEL FAMILY - FEB. 11 & 17, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 149,15
150 23/02/16 VISA FEES EXTENSION - J-C CASTEL FAMILY - FEB. 11 & 17, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 22,95
210 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 2016 0,00 0,00 0,00 0,00 315,72 0,00 0,00 0,00 0,00 0,00
234 19/03/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,46
253 22/03/16 TRANSLATION FEES FROM FRENCH TO ENGLISH - ANNUAL REPORT & EFEO EXPERTISE 0,00 0,00 0,00 0,00 0,00 354,66 0,00 0,00 0,00 0,00
341 19/04/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,46
343 26/04/16 PURCHASE OF CHEQUE BOOKS AND TRANSPORTATION COSTS TO BCEL BANK IN PAKSE - 20/04/20160,00 0,00 0,00 0,00 0,00 0,00 0,00 16,80 0,00 0,00
344 26/04/16 PURCHASE OF CHEQUE BOOKS AND TRANSPORTATION COSTS TO BCEL BANK IN PAKSE - 20/04/20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 11,35
346 29/04/16 PER DIEM FOR TRAVEL TO BCEL BANQUE IN PAKSE - 22/04/2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 16,80 0,00 0,00

372-2 04/05/16 BANK ACCOUNT FEES FOR MONEY TRANSFER OF FSP 5TH TRANCH 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,89
372-4 04/05/16 BANK ACCOUNT FEES FOR MONEY TRANSFER OF FSP 5TH TRANCH 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,78

386 05/05/16 VISA FEES C-B1 SINGLE ENTRY - J-C CASTEL FAMILY - MAR. 5, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 63,30
387 05/05/16 VISA FEES C-B1 SINGLE ENTRY - J-C CASTEL FAMILY - MAR. 5, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 25,32

389 05/05/16 RESIDENT CARD - J-C CASTEL FAMILY - MAR. 22, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 23,11
390 05/05/16 RESIDENT CARD - J-C CASTEL FAMILY - MAR. 22, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 187,07
392 05/05/16 VISA FEES C-B1 MULTIPLE ENTRY - J-C CASTEL FAMILY - MAR. 30, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 11,00
393 05/05/16 VISA FEES C-B1 MULTIPLE ENTRY - J-C CASTEL FAMILY - MAR. 30, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 44,02
394 05/05/16 VISA FEES C-B1 MULTIPLE ENTRY - J-C CASTEL FAMILY - MAR. 30, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 88,03

435 16/05/16 PRINTING EXPENSES FOR PREPARATION OF THE FSP STEERING COMMITTEE - MAY 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 319,66 0,00 0,00 0,00 0,00
436 16/05/16 PRINTING EXPENSES FOR PREPARATION OF THE FSP STEERING COMMITTEE - MAY 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 19,15 0,00 0,00 0,00 0,00
437 16/05/16 PRINTING EXPENSES FOR PREPARATION OF THE FSP STEERING COMMITTEE - MAY 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 4,40 0,00 0,00 0,00 0,00
438 16/05/16 PRINTING EXPENSES FOR PREPARATION OF THE FSP STEERING COMMITTEE - MAY 2016 - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 33,56 0,00 0,00 0,00 0,00

448 19/05/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,45
458 30/05/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 20160,00 0,00 0,00 0,00 0,00 0,00 44,30 0,00 0,00 0,00
459 30/05/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 20160,00 0,00 0,00 0,00 0,00 0,00 21,16 0,00 0,00 0,00

469-4 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 43,96 0,00 0,00

469-5 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 10,99 0,00 0,00
469-6 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 30,77 0,00 0,00
469-7 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 2016 0,00 0,00 0,00 0,00 0,00 0,00 38,47 0,00 0,00 0,00
469-8 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 2016 0,00 0,00 0,00 0,00 0,00 0,00 30,77 0,00 0,00 0,00

469-9 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 2016 0,00 0,00 0,00 0,00 0,00 0,00 16,27 0,00 0,00 0,00
469-10 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 2016 0,00 0,00 0,00 0,00 0,00 0,00 49,46 0,00 0,00 0,00
469-11 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 2016 0,00 0,00 0,00 0,00 0,00 0,00 7,69 0,00 0,00 0,00
469-12 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 2016 0,00 0,00 0,00 0,00 0,00 0,00 288,50 0,00 0,00 0,00
469-13 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 2016 0,00 0,00 0,00 0,00 0,00 0,00 87,92 0,00 0,00 0,00

473 31/05/16 BONUS FOR VAT PHOU STAFF - STERING COMMITEE ORGANISATION 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 483,63 0,00
475 31/05/16 PER DIEM FOR TRAVEL TO BCEL BANK 0,00 0,00 0,00 0,00 0,00 0,00 0,00 24,74 0,00 0,00
548 07/06/16 BCEL BANK - CHARGE  FOR 2 CHEQUE BOOKS 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 11,35
572 19/06/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,45
583 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 2016 0,00 0,00 0,00 0,00 197,58 0,00 0,00 0,00 0,00 0,00
595 19/07/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,45
612 12/08/16 PER DIEM - MISSION TO PARIS - J-C CASTEL - FROM JUNE 22 TO 23, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 80,10 0,00 0,00
614 12/08/16 TRANSPORTATION COSTS - MISSIONS TO PARIS & DINAN - J-C CASTEL - FROM JUNE 22 TO 22, JUNE 29 & JULY 8, 2016 0,00 0,00 0,00 0,00 0,00 0,00 381,58 0,00 0,00 0,00  
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615 12/08/16 TRANSPORTATION COSTS - MISSIONS TO PARIS & DINAN - J-C CASTEL - FROM JUNE 22 TO 22, JUNE 29 & JULY 8, 2016 0,00 0,00 0,00 0,00 0,00 0,00 23,80 0,00 0,00 0,00
623 12/08/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 20160,00 0,00 0,00 0,00 0,00 0,00 252,31 0,00 0,00 0,00

627-2 19/08/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,45
647 22/08/16 TRANSPORTATION COST TO BCEL/FORD/DAO HEUANG AIR BOOKING - PAKSE - AUG. 22, 20160,00 0,00 0,00 0,00 0,00 0,00 11,02 0,00 0,00 0,00
648 22/08/16 TRANSPORTATION COST TO BCEL/FORD/DAO HEUANG AIR BOOKING - PAKSE - AUG. 22, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 16,53 0,00 0,00
650 29/08/16 TRANSPORTATION COST TO PAKSE BCEL BANK - AUG. 29, 2016 0,00 0,00 0,00 0,00 0,00 0,00 11,02 0,00 0,00 0,00
651 29/08/16 TRANSPORTATION COST TO PAKSE BCEL BANK - AUG. 29, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 11,02 0,00 0,00
667 31/08/16 STATIONERY FOR ACCOUNTING MANAGEMENT OF THE FSP PROJECT 0,00 0,00 0,00 197,03 0,00 0,00 0,00 0,00 0,00 0,00
675 12/09/16 TRANSPORTATIONS COSTS - BRINGING BACK THE FORD CAR TO PAKSE - SEPT. 10, 2016 0,00 0,00 0,00 0,00 0,00 0,00 7,72 0,00 0,00 0,00
676 12/09/16 TRANSPORTATIONS COSTS - BRINGING BACK THE FORD CAR TO PAKSE - SEPT. 10, 2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 5,51 0,00 0,00
684 19/09/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,45
731 19/10/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,45
740 07/11/16 BCEL BANK - CHARGE  FOR 2 CHEQUE BOOKS 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 11,02
742 07/11/16 COSTS OF TRANSPORTATION -  FORD CAR - CHAMPASAK TO PAKSE - 01/11/2016 0,00 0,00 0,00 0,00 0,00 0,00 11,02 0,00 0,00 0,00
760 19/11/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,45

794-2 01/12/16 COSTS OF TRANSPORTATION -  BCEL BANK - CHAMPASAK TO PAKSE - 01/12/2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 34,73 0,00 0,00
800-2 09/12/16 BANK ACCOUNT FEES - MONEY TRANSFER COST 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,89
800-4 09/12/16 BANK ACCOUNT FEES - MONEY TRANSFER COST 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 1,78

804 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 471,06 0,00 0,00 0,00 0,00
805 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 239,89 0,00 0,00 0,00 0,00
806 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 693,51 0,00 0,00 0,00
807 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 39,26 0,00 0,00 0,00
808 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 9,60 0,00 0,00 0,00
809 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 21,81 0,00 0,00 0,00
810 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 10,90 0,00 0,00 0,00
811 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 7,63 0,00 0,00 0,00
812 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 8,72 0,00 0,00 0,00
813 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 8,72 0,00 0,00 0,00
814 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 989,01 0,00 0,00 0,00
815 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 26,82 0,00 0,00 0,00
816 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 8,72 0,00 0,00 0,00
817 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 595,37 0,00 0,00 0,00
818 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 87,89 0,00 0,00 0,00
819 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 21,81 0,00 0,00 0,00
820 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 46,89 0,00 0,00 0,00
821 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 110,13 0,00 0,00 0,00
822 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 10,36 0,00 0,00 0,00
823 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 7,63 0,00 0,00 0,00
824 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 12,54 0,00 0,00 0,00
825 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 65,43 0,00 0,00 0,00
826 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 54,52 0,00 0,00
827 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 43,62 0,00 0,00
828 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 43,62 0,00 0,00
829 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 43,62 0,00 0,00
830 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 45,58 0,00 0,00
831 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 29,77 0,00 0,00
832 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 25,08 0,00 0,00
833 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 10,90 0,00 0,00
834 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 10,90 0,00 0,00
835 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 122,13 0,00 0,00
836 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 33,80 0,00 0,00
837 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 33,80 0,00 0,00
838 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 21,81 0,00
839 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20160,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 54,52 0,00
860 14/12/16 COSTS OF TRANSPORTATION/PERDIEM -  BCEL BANK - CHAMPASAK TO PAKSE - 14/12/2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 10,92 0,00 0,00
862 14/12/16 COSTS OF TRANSPORTATION/PERDIEM -  BCEL BANK - CHAMPASAK TO PAKSE - 14/12/2016 0,00 0,00 0,00 0,00 0,00 0,00 0,00 25,90 0,00 0,00
892 19/12/16 PHOTOCOP OF BALANCE SHEET AND 150TH ANNIVERSARY CEREMONY PROGRAMME - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 8,40 0,00 0,00 0,00 0,00
893 19/12/16 PHOTOCOP OF BALANCE SHEET AND 150TH ANNIVERSARY CEREMONY PROGRAMME - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 105,87 0,00 0,00 0,00 0,00
894 19/12/16 PHOTOCOP OF BALANCE SHEET AND 150TH ANNIVERSARY CEREMONY PROGRAMME - PAYBACK TO J-C CASTEL0,00 0,00 0,00 0,00 0,00 13,81 0,00 0,00 0,00 0,00

917-2 19/12/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,00 0,47
927 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 2016 0,00 0,00 0,00 0,00 195,71 0,00 0,00 0,00 0,00 0,00  
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JOURNAL PROJECT FSP 2013-24 ENHANCEMENT OF SOUTHERN LAOS HERITAGE 336 780,989 336 780,994 799 947 249 762 766 249 305 533,621 305 533,624

N° USD USD LAK LAK EUR EUR EUR USD/
Op. Date Desc. N°Cpte Acc. Beneficiary Debit (In) Credit (Out) Debit (In) Credit (Out) Debit (In) Credit (Out) /USD LAK

07/01/16 CONSULTANCY - S. BABIGEON-DIAZ - DEC. 07 TO 31, 2015 

1 07/01/16 CONSULTANCY - S. BABIGEON-DIAZ - DEC. 07 TO DEC. 31, 2015 5530 Bank account FSP Withdrawn on  08/01/2016 by Khongvilay Xaixana 1 000,000 930,000 1,07527
2 07/01/16 CONSULTANCY - S. BABIGEON-DIAZ - DEC. 07 TO DEC. 31, 2015 6311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsS. Babigeon-Diaz -December- Invoice dated 06/01/2016 1 000,000 930,000 1,07527

07/01/16 TRANSLATION FEES TO LAO EXHIBITION PANELS & BUILDING CODES AMENDMENT 1,07527
3 07/01/16 TRANSLATION FEES TO LAO EXHIBITION PANELS & BUILDING CODES AMENDMENT5530 Bank account FSP Withdrawn on 08/01/2016 by Anousanya Silaphet 65,000 60,450 1,07527
4 07/01/16 TRANSLATION FEES TO LAO EXHIBITION PANELS & BUILDING CODES AMENDMENT6321.6 Organisation of site protection procedures and preventive archeology at the local level/Communications and others ext.servicesPhomaxay design center - Pakse - Invoice dated 05/01/2016 65,000 60,450 1,07527

07/01/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - DEC. 01 TO  21, 2015 1,07527
5 07/01/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - DEC. 01 TO  21, 20155530 Bank account FSP Withdrawn on 25/01/2016 by Diana Tanchaleun 812,500 755,625 1,07527
6 07/01/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - DEC. 01 TO  21, 20156112.6 Publication and distribution of scientific research/Communications and others ext.servicesD. Tanhchaleun - December 2015 - Invoice dated 06/01/2016 812,500 755,625 1,07527

07/01/16 CONSULTANCY - L.PERALDO - DEC. 01 TO 31, 2015 1,07527
7 07/01/16 CONSULTANCY - L.PERALDO - DEC. 01 TO 31, 20155530 Bank account FSP Withdrawn on 25/01/2016 by Leonard Peraldo 850,000 790,500 1,07527
8 07/01/16 CONSULTANCY - L.PERALDO - DEC. 01 TO 31, 20156412.5 Preservation field school and enhancement of at least one Pre-Angkorian site/Studies,consultants and instructorsL.Peraldo - December 2015 -Invoice dated 05/01/2016 850,000 790,500 1,07527

07/01/16 TRANSLATION FEES TO LAO EXHIBITION PANELS & THEMATIC TRAILS 1,07527
9 07/01/16 TRANSLATION FEES TO LAO EXHIBITION PANELS & THEMATIC TRAILS5530 Bank account FSP Withdrawn on 08/01/2016 by Anousanya Silaphet 150,000 139,500 1,07527

10 07/01/16 TRANSLATION FEES TO LAO EXHIBITION PANELS & THEMATIC TRAILS6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesPhomaxay design center - Pakse - Invoice dated 30/12/2015 150,000 139,500 1,07527
08/01/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,07527

11 08/01/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 14/01/2016 by Malaysi Phongsavath 885,280 7 200 000 823,310 1,07527 8133
12 08/01/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 885,280 7 200 000 823,310 1,07527 8133

08/01/16 PRIVATE WORKERS BONUS - EASTERN PORCH RESTORATION - FROM DEC.07 TO 29, 2015 1,07527
13 08/01/16 PRIVATE WORKERS BONUS - EASTERN PORCH RESTORATION - FROM DEC.07 TO 29, 20155721 Cash box in Kip 885,280 7 200 000 823,310 1,07527 8133
14 08/01/16 PRIVATE WORKERS BONUS - EASTERN PORCH RESTORATION - FROM DEC.07 TO 29, 20156411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusStaff allowances - Private Workers - Southern quandrangle field school 885,280 7 200 000 823,310 1,07527 8133

25/01/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 2016 1,07527
15 25/01/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 20165530 Bank account FSP Withdrawn on 28/01/2016 by J-C Castel 900,000 837,000 1,07527
16 25/01/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 20166222.8 Itinerant exhibitions, creating multi-lingual signs and indications/Perdiem (lump sum) 900,000 837,000 1,07527

25/01/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 2016 1,07527
17 25/01/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 2016 5530 Bank account FSP Withdrawn on 28/01/2016 by J-C castel 288,660 268,454 1,07527
18 25/01/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 2016 6222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Return flight ticket PKZ-VTE. Invoice Lao Airlines 08/01/2016 195,474 1 590 000 181,791 1,07527 8134
19 25/01/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 2016 6222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Motorbike rental. Invoice Mixay, dated 21/01/2016 60,239 490 000 56,022 1,07527 8134
20 25/01/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JAN. 13 TO 23, 2016 6222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Taxi fares to and from airport, dated 13/01 and 23/01/2016 32,947 268 000 30,641 1,07527 8134

25/01/16 VISA FEES - J-C CASTEL FAMILY - JAN. 16, 2016 1,07527
21 25/01/16 VISA FEES - J-C CASTEL FAMILY - JAN. 16, 20165530 Bank account FSP Withdrawn on 28/01/2016 by J-C Castel 126,700 117,831 1,07527
22 25/01/16 VISA FEES - J-C CASTEL FAMILY - JAN. 16, 20166511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyFour visas and tax paid at Dongkai boarder on 16/01/2016 126,700 117,831 1,07527

25/01/16 PRINTINGS AND FRAMING FOR EXHIBITION IN IFL, VIENTIANE - JAN. 13 TO 23, 2016 - PAYBACK TO J-C CASTEL 1,07527
23 25/01/16 PRINTINGS AND FRAMING FOR EXHIBITION IN IFL, VIENTIANE - JAN. 13 TO 23, 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 28/01/2016 by J-C Castel 1 196,000 1 112,280 1,07527
24 25/01/16 PRINTINGS AND FRAMING FOR EXHIBITION IN IFL, VIENTIANE - JAN. 13 TO 23, 2016 - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesHard disk. Invoice Feng Digital Shop, dated 11/12/2015 79,911 650 000 74,318 1,07527 8134
25 25/01/16 PRINTINGS AND FRAMING FOR EXHIBITION IN IFL, VIENTIANE - JAN. 13 TO 23, 2016 - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesFraming. Kouvieng shop. 3 Invoices dated 20/01/2016 747,476 6 080 000 695,153 1,07527 8134
26 25/01/16 PRINTINGS AND FRAMING FOR EXHIBITION IN IFL, VIENTIANE - JAN. 13 TO 23, 2016 - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesAccessories for hanging. Invoice dated 19/01/2016 8,606 70 000 8,003 1,07527 8134
27 25/01/16 PRINTINGS AND FRAMING FOR EXHIBITION IN IFL, VIENTIANE - JAN. 13 TO 23, 2016 - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesPrintings. Modern Digital Lab. 5 invoices 14/01 to 22/01/2016 201,007 1 635 000 186,937 1,07527 8134
28 25/01/16 PRINTINGS AND FRAMING FOR EXHIBITION IN IFL, VIENTIANE - JAN. 13 TO 23, 2016 - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesPrintings. Modern Digital Lab. 2 invoices 14/01 & 15/01/2016 159,000 147,870 1,07527

26/01/16 TRANSLATION FEES TO ENGLSIH - CONFERENCE CKS AND HISTORY OF CHAMPASAK 1,07527
29 26/01/16 TRANSLATION FEES TO ENGLSIH - CONFERENCE CKS AND HISTORY OF CHAMPASAK5530 Bank account FSP Withdrawn on 05/04/2016 by Kat Van der Poorten 1 113,100 1 035,183 1,07527
30 26/01/16 TRANSLATION FEES TO ENGLSIH - CONFERENCE CKS AND HISTORY OF CHAMPASAK6112.6 Publication and distribution of scientific research/Communications and others ext.servicesKat Van Der Poorten. Invoice 19/01/2016 - 11 131 words. 1 113,100 1 035,183 1,07527

26/01/16 TRANSLATION FEES TO ENGLSIH - EFEO SCIENTIFIC ARTICLES - SANTONI & PICHARD 1,07527
31 26/01/16 TRANSLATION FEES TO ENGLSIH - EFEO SCIENTIFIC ARTICLES - SANTONI & PICHARD5530 Bank account FSP Withdrawn on  11/02/2016 by M.Hyman 1 795,920 1 670,206 1,07527
32 26/01/16 TRANSLATION FEES TO ENGLSIH - EFEO SCIENTIFIC ARTICLES - SANTONI & PICHARD6112.6 Publication and distribution of scientific research/Communications and others ext.servicesMaïr Hyman. Invoice 22/01/2016 - 14 966 words. 1 795,920 1 670,206 1,07527

26/01/16 PER DIEM - MISSION TO VIENTIANE - G. PHANPHENGDY - FROM JAN. 18 TO 22, 2016 1,07527
33 26/01/16 PER DIEM - MISSION TO VIENTIANE - G. PHANPHENGDY - FROM JAN. 18 TO 22, 20165530 Bank account FSP Withdrawn on 01/02/2016 by G.Phanphendy 450,000 418,500 1,07527
34 26/01/16 PER DIEM - MISSION TO VIENTIANE - G. PHANPHENGDY - FROM JAN. 18 TO 22, 20166412.8 Preservation field school and enhancement of at least one Pre-Angkorian site/Perdiem (lump sum)Perdiem  - G.Phanphendy 450,000 418,500 1,07527

26/01/16 TRANSPORTATION COSTS - S. BABIGEON-DIAZ - FROM JAN. 17 TO 22, 2016 1,07527
35 26/01/16 TRANSPORTATION COSTS - S. BABIGEON-DIAZ - FROM JAN. 17 TO 22, 2016 5530 Bank account FSP Withdrawn on 17/02/2016 by S.Babigeon 179,490 166,926 1,07527
36 26/01/16 TRANSPORTATION COSTS - S. BABIGEON-DIAZ - FROM JAN. 17 TO 22, 2016 6222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Night bus. Invoice CPS Bus, dated 17/01/2016 41,799 340 000 38,873 1,07527 8134
37 26/01/16 TRANSPORTATION COSTS - S. BABIGEON-DIAZ - FROM JAN. 17 TO 22, 2016 6222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Night bus. Invoice DD Travel, dated 22/01/2016 39,340 320 000 36,586 1,07527 8134
38 26/01/16 TRANSPORTATION COSTS - S. BABIGEON-DIAZ - FROM JAN. 17 TO 22, 2016 6222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Hotel. 2 Invoices Douang Deuane. Total 4 nights. 98,351 800 000 91,466 1,07527 8134

27/01/16 TRANSPORTATION COSTS - D. TANHCHALEUN - FROM OCT. 31 TO NOV. 5, 2015 AND NOV. 30, 2015 1,07527
39 27/01/16 TRANSPORTATION COSTS - D. TANHCHALEUN - FROM OCT. 31 TO NOV. 5, 2015 AND NOV. 30, 20155530 Bank account FSP Withdrawn on  16/02/2016 by D.Tanchaleun 125,400 116,622 1,07527
40 27/01/16 TRANSPORTATION COSTS - D. TANHCHALEUN - FROM OCT. 31 TO NOV. 5, 2015 AND NOV. 30, 20156222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Night bus. Invoice Miss Noy, Pakse, dated 31/10/2015 41,800 340 000 38,874 1,07527 8134  
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41 27/01/16 TRANSPORTATION COSTS - D. TANHCHALEUN - FROM OCT. 31 TO NOV. 5, 2015 AND NOV. 30, 20156222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Night bus. Invoice CPS Bus, dated 05/11/2015 41,800 340 000 38,874 1,07527 8134
42 27/01/16 TRANSPORTATION COSTS - D. TANHCHALEUN - FROM OCT. 31 TO NOV. 5, 2015 AND NOV. 30, 20156222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Night bus. Invoice Chanthachone, dated 30/11/2015 41,800 340 000 38,874 1,07527 8134

27/01/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,07527
43 27/01/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 14/01/2016 by Malaysi Phongsavath 719,290 5 850 000 668,940 1,07527 8133
44 27/01/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 719,290 5 850 000 668,940 1,07527 8133

27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 2016 1,07527
45 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20165721 Cash box in Kip 719,290 5 850 000 668,940 1,07527 8133
46 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20166222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Flight Tickets - Mr Amphonh & Chanphenh - Dao Heuang - Invoice 13/01/2016 452,476 3 680 000 420,803 1,07527 8133
47 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20166222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Petrol - Tansamay Gazoline shop - Invoice on 18/01/2016 9,836 80 000 9,148 1,07527 8133
48 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20166222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Petrol - Chitpra Song Nhotnyom Gazoline shop - Invoice on 21/01/2016 9,836 80 000 9,148 1,07527 8133
49 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20166222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Toll gate tickets - 18/01/2016 and 21/01/2016 1,230 10 000 1,143 1,07527 8133
50 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20166222.8 Itinerant exhibitions, creating multi-lingual signs and indications/Perdiem (lump sum)Perdiem - Driver - 2 days 12,296 100 000 11,435 1,07527 8133
51 27/01/16 MISSION FOR EXPOSITION AT IFL - MR AMPHONH & CHANPHENH - VIENTIANE - FROM JAN. 18 TO 21, 20166222.8 Itinerant exhibitions, creating multi-lingual signs and indications/Perdiem (lump sum)Perdiem - Mr Amphonh and Chanphenh - 4 days/3 nigths 233,616 1 900 000 217,263 1,07527 8133

26/01/16 WITHDRAWAL FOR CASH BOX IN DOLLARS 0,000 1,07527
52 26/01/16 WITHDRAWAL FOR CASH BOX IN DOLLARS5530 Bank account FSP Withdrawn on 26/01/2016 by Malaysi Phongsavath 2 000,000 1 860,000 1,07527
53 26/01/16 WITHDRAWAL FOR CASH BOX IN DOLLARS5722 Cash box in Dollars 2 000,000 1 860,000 1,07527

27/01/16 CAMBODIA VISA  - D.BAZIN - CKS/EFEO SEMINAR IN SIEM REAP - FROM DEC. 13 TO 18, 2015 1,38889
54 27/01/16 CAMBODIA VISA  - D.BAZIN - CKS/EFEO SEMINAR IN SIEM REAP -FROM DEC. 13 TO 18, 20155722 Cash box in Dollars Cashbox with 1.388889 rate withdrawn on 17/11/2014 30,000 21,600 1,38889
55 27/01/16 CAMBODIA VISA  - D.BAZIN - CKS/EFEO SEMINAR IN SIEM REAP -FROM DEC. 13 TO 18, 20156212.7 Creating a simplified map and a multi-lingual publication on regional heritage/Meeting and missions expenses (invoices)Visa Cambodia - 13th December 2016 - Siem Rep 30,000 21,600 1,38889

27/01/16 DEVICES FOR COMPUTER - PAYBACK TO D.BAZIN - JAN. 26, 2016 1,07527
56 27/01/16 DEVICES FOR COMPUTER - PAYBACK TO D.BAZIN - JAN. 26, 20165721 Cash box in Kip 5,492 45 000 5,108 1,07527 8193
57 27/01/16 DEVICES FOR COMPUTER - PAYBACK TO D.BAZIN - JAN. 26, 20166221.4 Improving visibility and lay-out of museums and their collections/Maintenance & consumablesKeyboard and Sticker - T&D Pakse shop - invoice of 25/01/2016 5,492 45 000 5,108 1,07527 8193

28/01/16 MECHANICAL MAINTENANCE FOR MANITOU 1,07527
58 28/01/16 MECHANICAL MAINTENANCE FOR MANITOU 5721 Cash box in Kip End of cashbox with 8193 rate withdrawn on 04/08/2015 7,689 63 000 7,151 1,07527 8193

58-1 28/01/16 MECHANICAL MAINTENANCE FOR MANITOU 5721 Cash box in Kip Cashbox with 8123 rate withdrawn on 15/10/2015 43,949 357 000 40,873 1,07527 8123
59 28/01/16 MECHANICAL MAINTENANCE FOR MANITOU 6411.4 Restoration field school of a second part of the Southern Vat Phou palace/Maintenance & consumablesManitou maintenance - Tang Shop - 420 000 kips - Invoice 08/01/2016 51,639 48,024 1,07527

28/01/16 TRANSPORTATION AND PERDIEM TO PAKSE 1,07527
60 28/01/16 TRANSPORTATION AND PERDIEM TO PAKSE 5721 Cash box in Kip 22,159 180 000 20,608 1,07527 8123
61 28/01/16 TRANSPORTATION AND PERDIEM TO PAKSE 6221.7 Improving visibility and lay-out of museums and their collections/Meeting and missions expenses (invoices)Petrol - ML Gaz station - Invoice 14/01/2016 9,849 80 000 9,159 1,07527 8123
62 28/01/16 TRANSPORTATION AND PERDIEM TO PAKSE 6221.8 Improving visibility and lay-out of museums and their collections/Perdiem (lump sum)Perdiem - 2 Vat Phou staff 12,311 100 000 11,449 1,07527 8123

28/01/16 BANK ACCOUNT CHARGE  MAINTENANCE BCEL 1,07527
63 28/01/16 BANK ACCOUNT CHARGE  MAINTENANCE BCEL5530 Bank account FSP Withdrawn on 19/01/2016 0,500 0,465 1,07527
64 28/01/16 BANK ACCOUNT CHARGE  MAINTENANCE BCEL6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyMaintenance Fee - BCEL 0,500 0,465 1,07527

29/01/16 CONSULTANCY - L.PERALDO - JAN. 01 TO 29, 2016 1,07527
65 29/01/16 CONSULTANCY - L.PERALDO - JAN. 01 TO 29, 20165530 Bank account FSP Withdrawn on 01/03/2016 by L. Peraldo 850,000 790,500 1,07527
66 29/01/16 CONSULTANCY - L.PERALDO - JAN. 01 TO 29, 20166412.5 Preservation field school and enhancement of at least one Pre-Angkorian site/Studies,consultants and instructorsL.Peraldo -January 2016 -Invoice dated 29/01/2016 850,000 790,500 1,07527

29/01/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - JAN. 01 TO  29, 2016 1,07527
67 29/01/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - JAN. 01 TO  29, 20165530 Bank account FSP Withdrawn on 16/02/2016 by D.Tanchaleun 1 170,000 1 088,100 1,07527
68 29/01/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - JAN. 01 TO  29, 20166112.6 Publication and distribution of scientific research/Communications and others ext.servicesD.Tanhchaleun - January 2016 - Invoice dated 29/01/2016 1 170,000 1 088,100 1,07527

29/01/16 CONSULTANCY - S. BABIGEON-DIAZ - JAN. 01 TO 29, 2016 1,07527
69 29/01/16 CONSULTANCY - S. BABIGEON-DIAZ - JAN. 01 TO 29, 2016 5530 Bank account FSP Withdrawn on  17/02/2016 by S.Babigeon 1 900,000 1 767,000 1,07527
70 29/01/16 CONSULTANCY - S. BABIGEON-DIAZ - JAN. 01 TO 29, 2016 6221.5 Improving visibility and lay-out of museums and their collections/Studies,consultants and instructorsS. Babigeon-Diaz - January 2016 - Invoice dated 29/01/2016 1 900,000 1 767,000 1,07527

29/01/16 PER DIEM - MISSION EXPERTISE OF EASTERN PORCH - P. PICHARD - FROM JAN. 27 TO 29, 2016
71 29/01/16 PER DIEM - MISSION EXPERTISE OF EASTERN PORCH - P. PICHARD - FROM JAN. 27 TO 29, 20165722 Cash box in Dollars End of cashbox with 1.388889 rate withdrawn on 17/11/2014 117,660 84,715 1,38889

71-1 29/01/16 PER DIEM - MISSION EXPERTISE OF EASTERN PORCH - P. PICHARD - FROM JAN. 27 TO 29, 20165722 Cash box in Dollars Cashbox with 1.07527 rate withdrawn on 26/01/2016 152,340 141,676 1,07527
72 29/01/16 PER DIEM - MISSION EXPERTISE OF EASTERN PORCH - P. PICHARD - FROM JAN. 27 TO 29, 20166411.8 Restoration field school of a second part of the Southern Vat Phou palace/Perdiem (lump sum)P.Pichard - 3 days - Jan 27 to 29, 2016 270,000 226,391

29/01/16 TRANSPORTATION FEES - PAYBACK TO P. PICHARD - FROM JAN.27 TO 29, 2016 1,07527
73 29/01/16 TRANSPORTATION FEES - PAYBACK TO P. PICHARD - FROM JAN.27 TO 29, 20165722 Cash box in Dollars 423,410 393,771 1,07527
74 29/01/16 TRANSPORTATION FEES - PAYBACK TO P. PICHARD - FROM JAN.27 TO 29, 20166411.7 Restoration field school of a second part of the Southern Vat Phou palace/Meeting and missions expenses (invoices)Lao visa fees - Vang Tao Border on 27th Jan 2016 30,000 27,900 1,07527
75 29/01/16 TRANSPORTATION FEES - PAYBACK TO P. PICHARD - FROM JAN.27 TO 29, 20166411.7 Restoration field school of a second part of the Southern Vat Phou palace/Meeting and missions expenses (invoices)Travel cost by car 393,410 3 200 000 365,871 1,07527 8134

29/01/16 PER DIEM - EXPERTISE OF ARTEFACTS RESTORATION - B. PORTE - FROM JAN. 27 TO 29, 2016 1,07527
76 29/01/16 PER DIEM - EXPERTISE OF ARTEFACTS RESTORATION - B. PORTE - FROM JAN. 27 TO 29, 20165722 Cash box in Dollars 270,000 251,100 1,07527
77 29/01/16 PER DIEM - EXPERTISE OF ARTEFACTS RESTORATION - B. PORTE - FROM JAN. 27 TO 29, 20166221.8 Improving visibility and lay-out of museums and their collections/Perdiem (lump sum)B.Porte - 3 days - Jan 27 to 29, 2016 270,000 251,100 1,07527

29/01/16 TRANSPORTATION FEES - PAYBACK TO B. PORTE - FROM JAN. 27 TO 29, 2016 1,07527
78 29/01/16 TRANSPORTATION FEES - PAYBACK TO B. PORTE - FROM JAN. 27 TO 29, 20165722 Cash box in Dollars 437,720 407,080 1,07527
79 29/01/16 TRANSPORTATION FEES - PAYBACK TO B. PORTE - FROM JAN. 27 TO 29, 20166221.7 Improving visibility and lay-out of museums and their collections/Meeting and missions expenses (invoices)Lao visa fees - Pakse airport on 27th jan 2016 30,000 27,900 1,07527
80 29/01/16 TRANSPORTATION FEES - PAYBACK TO B. PORTE - FROM JAN. 27 TO 29, 20166221.7 Improving visibility and lay-out of museums and their collections/Meeting and missions expenses (invoices)Flight tickets  -B. Porte - France Phnom Penh agency - Invoice 23/01/2016 407,720 379,180 1,07527  
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81 02/02/16 BANK - PURCHASE OF 2 CHECK BOOKS5721 Cash box in Kip 12,311 100 000 11,449 1,07527 8123
82 02/02/16 BANK - PURCHASE OF 2 CHECK BOOKS6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingency2 check books - BCEL 12,311 100 000 11,449 1,07527 8123

03/02/16 TRANSPORTATION FEES AND ACCOMMODATION -  INT.COOP.MEETING - PAYBACK TO K.CHAYAMARIT - FROM JAN. 28 TO FEB.2, 2016 1,07527
83 03/02/16 TRANSPORTATION FEES AND ACCOMMODATION -  INT.COOP.MEETING - PAYBACK TO K.CHAYAMARIT - FROM JAN. 28 TO FEB.2, 20165530 Bank account FSP Withdrawn on  12/02/2016 by K.Chayamarit 256,540 238,582 1,07527
84 03/02/16 TRANSPORTATION FEES AND ACCOMMODATION -  INT.COOP.MEETING - PAYBACK TO K.CHAYAMARIT - FROM JAN. 28 TO FEB.2, 20166311.7 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Meeting and missions expenses (invoices)Flight Tickets - Udon/BKK/Udon and BKK/Ubon/BKK- Invoices Nok Airlines 27/01/2016161,180 149,897 1,07527
85 03/02/16 TRANSPORTATION FEES AND ACCOMMODATION -  INT.COOP.MEETING - PAYBACK TO K.CHAYAMARIT - FROM JAN. 28 TO FEB.2, 20166311.7 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Meeting and missions expenses (invoices)Taxi from Ubon to Pakse 15,360 125 000 14,285 1,07527 8140
86 03/02/16 TRANSPORTATION FEES AND ACCOMMODATION -  INT.COOP.MEETING - PAYBACK TO K.CHAYAMARIT - FROM JAN. 28 TO FEB.2, 20166311.7 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Meeting and missions expenses (invoices)Hotel - 2 nights - Residence Sisouk Hotel - Invoice 29/01/2016 80,000 74,400 1,07527

04/02/16 TRANSLATION FEES TO LAO - 8 THEMATIC TRAILS OF TOURISM DEV. PROJECT 1,07527
87 04/02/16 TRANSLATION FEES TO LAO - 8 THEMATIC TRAILS OF TOURISM DEV. PROJECT5722 Cash box in Dollars 99,000 92,070 1,07527
88 04/02/16 TRANSLATION FEES TO LAO - 8 THEMATIC TRAILS OF TOURISM DEV. PROJECT6212.6 Creating a simplified map and a multi-lingual publication on regional heritage/Communications and others ext.servicesSiphay Phomahaxay - Invoice dated 21/01/2016 99,000 92,070 1,07527

04/02/16 CONSULTANCY - B. KEOKANGNA - STRENGHENING CONSULTATION & DECISION PROCESS - 04/01 TO 29/01/2016 1,07527
89 04/02/16 CONSULTANCY - B. KEOKANGNA - STRENGHENING CONSULTATION & DECISION PROCESS - 04/01 TO 29/01/20165530 Bank account FSP Withdrawn on  09/02/2016 by B.Keokagna 840,000 781,200 1,07527
90 04/02/16 CONSULTANCY - B. KEOKANGNA - STRENGHENING CONSULTATION & DECISION PROCESS - 04/01 TO 29/01/20166321.5 Organisation of site protection procedures and preventive archeology at the local level/Studies,consultants and instructorsBounlap Keokangna - Invoice dated 04/02/2016 840,000 781,200 1,07527

08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 2016 1,07527
91 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20165721 Cash box in Kip 477,656 3 880 000 444,220 1,07527 8123
92 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Bus ticket - Mr Tongliht - Oudomsay/Vientiane - 26/01/2016 46,781 380 000 43,506 1,07527 8123
93 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Petrol - Champasak/Pakse Airport - Phou Vong gaz station - invoice 28/01/2016 9,849 80 000 9,159 1,07527 8123
94 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Petrol - Champasak/Pakse Airport - Tiger gaz station - invoice 29/01/2016 9,849 80 000 9,159 1,07527 8123
95 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Petrol - Champasak/Pakse Airport - Tangsamai gaz station - invoice 29/01/2016 9,849 80 000 9,159 1,07527 8123
96 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Petrol -  PhonKheo gaz station - invoice 28/01/2016 9,849 80 000 9,159 1,07527 8123
97 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Toll gate tickets - 28/01/2016 3,693 30 000 3,435 1,07527 8123
98 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Parking Pakse Airport - 2 invoices 28/01/2016 and 29/01/2016 1,231 10 000 1,145 1,07527 8123
99 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Fligth Ticket - Vientiane/Pakse/Vietiane - Mr Tonglith - Dao Heuang Air Booking - Invoice on 01/02/2016 226,517 1 840 000 210,661 1,07527 8123

100 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.8 Organisation of site protection procedures and preventive archeology at the local level/Perdiem (lump sum)Perdiem - Mr Thonglith - 2 days 57,860 470 000 53,810 1,07527 8123
101 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.8 Organisation of site protection procedures and preventive archeology at the local level/Perdiem (lump sum)Perdiem - 2 staff of Champasak District - 29/01/2016 12,311 100 000 11,449 1,07527 8123
102 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.8 Organisation of site protection procedures and preventive archeology at the local level/Perdiem (lump sum)Perdiem - Mr Khankham & Ms Mala - 29/01/2016 24,621 200 000 22,898 1,07527 8123
103 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.8 Organisation of site protection procedures and preventive archeology at the local level/Perdiem (lump sum)Perdiem - Mr Visay - Staff Vat Phou office - 28 & 29/01/2016 12,311 100 000 11,449 1,07527 8123
104 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.8 Organisation of site protection procedures and preventive archeology at the local level/Perdiem (lump sum)Perdiem - Journalists newspaper and TV - 4 people - 29/01/2016 40,625 330 000 37,782 1,07527 8123
105 08/02/16 ORGANISATION OF INTERNATIONAL COOPERATION MEETING - CHAMPASAK DISTRICT -  JAN. 29, 20166321.8 Organisation of site protection procedures and preventive archeology at the local level/Perdiem (lump sum)Perdiem - Ms Malaysi & Salongxay - Vat Phou Staff - 29/01/2016 12,311 100 000 11,449 1,07527 8123

09/02/16 INTERPRETER FOR INTERNATIONAL COOPERATION MEETING - MS S.PHOMACHANH - JAN. 29, 2016 1,07527
106 09/02/16 INTERPRETER FOR INTERNATIONAL COOPERATION MEETING - MS S.PHOMACHANH - JAN. 29, 20165722 Cash box in Dollars 50,000 46,500 1,07527
107 09/02/16 INTERPRETER FOR INTERNATIONAL COOPERATION MEETING - MS S.PHOMACHANH - JAN. 29, 20166321.6 Organisation of site protection procedures and preventive archeology at the local level/Communications and others ext.servicesInterpreter - Ms S.Phomachanh - Invoice on 29/01/2016 50,000 46,500 1,07527

09/02/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,07527
108 09/02/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 08/02/2016 by Ms Bouachan Bouakeo 373,240 3 030 000 347,113 1,07527 8118
109 09/02/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 373,240 3 030 000 347,113 1,07527 8118

09/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 1,07527
110 09/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM5721 Cash box in Kip 19,697 160 000 18,318 1,07527 8123
111 09/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM6221.3 Improving visibility and lay-out of museums and their collections/Work sites supplies Screws - Ms Loy shop - 2 invoices 01/12/2015 & 05/01/2016 2,462 20 000 2,290 1,07527 8123
112 09/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesGlass for frame - Teck shop -  Invoice 09/02/2016 17,235 140 000 16,029 1,07527 8123

09/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 1,07527
113 09/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM5721 Cash box in Kip 373,240 3 030 000 347,113 1,07527 8118
114 09/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM6221.1 Improving visibility and lay-out of museums and their collections/Building works and installations Carpenter : Mr Souksamlan - 1 Invoice dated 08/02/2016 373,240 3 030 000 347,113 1,07527 8118

09/02/16 WITHDRAWAL FOR A SPECIAL CASH BOX IN KIPS FOR NONG DIN CHI EXCAVATION FIELD SCHOOL EXPENSES 1,07527
115 09/02/16 WITHDRAWAL FOR A SPECIAL CASH BOX IN KIPS FOR NONG DIN CHI EXCAVATION FIELD SCHOOL EXPENSES5530 Bank account FSP Withdrawn on 08/02/2016 by Ms Bouachan Bouakeo 7 390,980 60 000 000 6 873,612 1,07527 8118
116 09/02/16 WITHDRAWAL FOR A SPECIAL CASH BOX IN KIPS FOR NONG DIN CHI EXCAVATION FIELD SCHOOL EXPENSES5721 Cash box in Kip Nong Din Chi special cash box managed by G. Phanphengdy 7 390,980 60 000 000 6 873,612 1,07527 8118

09/02/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,07527
117 09/02/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 08/02/2016 by Ms Bouachan Bouakeo 886,920 7 200 000 824,836 1,07527 8118
118 09/02/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 886,920 7 200 000 824,836 1,07527 8118

09/02/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JAN. 04 TO 29, 2016 1,07527
119 09/02/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JAN. 04 TO 29, 20165721 Cash box in Kip 886,918 7 200 000 824,834 1,07527 8118
120 09/02/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JAN. 04 TO 29, 20166411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusPrivate Workers - 8 people - 04 /01 to 29/01/2016 886,918 7 200 000 824,834 1,07527 8118

10/02/16 BANK ACCOUNT- LDB BANK 1,07527
121 10/02/16 BANK ACCOUNT- LDB BANK5721 Cash box in Kip 2,462 20 000 2,290 1,07527 8123
122 10/02/16 BANK ACCOUNT- LDB BANK6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBank fees for money transfer from Champasak district bank to Dao Heuang Air Booking2,462 20 000 2,290 1,07527 8123

10/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 1,07527
123 10/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM5721 Cash box in Kip 76,880 624 500 71,499 1,07527 8123
124 10/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesPaints, lacker, varnish - TCR Pakse Shop - Invoice 10/02/2016 76,880 624 500 71,499 1,07527 8123

10/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 1,07527
125 10/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM5721 Cash box in Kip 246,214 2 000 000 228,979 1,07527 8123  
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126 10/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM6221.1 Improving visibility and lay-out of museums and their collections/Building works and installations Carpenter: Mr Souksamlan - 1 Invoice dated 12/02/2016 246,214 2 000 000 228,979 1,07527 8123
12/02/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,07527

127 12/02/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 12/02/2016 by Mr Salongxay Heuangsak 541,770 4 390 000 503,846 1,07527 8103
128 12/02/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 541,770 4 390 000 503,846 1,07527 8103

12/02/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 1,07527
129 12/02/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 541,770 4 390 000 503,846 1,07527 8103
130 12/02/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesEpoxy, cutting disk - Loy shop -  5 invoices 26/01, 06/01, 02/02, 27/01,18/01 431,934 3 500 000 401,699 1,07527 8103
131 12/02/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel for Manitou - Lo Petroleum gaz station - 2 invoices 26/01, 04/01 37,023 300 000 34,432 1,07527 8103
132 12/02/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel for manitou and crane - Gazstation - 2 invoices 22/01, 04/02 55,535 450 000 51,648 1,07527 8103
133 12/02/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesMechanical pieces for repairing stone cutter - Miss Noy Shop - Invoice 28/01/2016 17,278 140 000 16,068 1,07527 8103

16/02/16 FRENCH EMBASSY - TRANSFER OF ONE ADVANCE ON THE 5TH TRANCH OF FSP - 20 000 EUR 1,08696

134 16/02/16 FRENCH EMBASSY - TRANSFER OF ONE ADVANCE ON THE 5TH TRANCH OF FSP - 20 000 EUR1520 Grant from French Embassy Grant 20,000.00 EUR - Rate 5 : 1.086956 21 739,130 20 000,000 1,08696

135 16/02/16 FRENCH EMBASSY - TRANSFER OF ONE ADVANCE ON THE 5TH TRANCH OF FSP - 20 000 EUR5530 Bank account FSP Credited on 16/02/2016 21 739,130 20 000,000 1,08696
16/02/16 BANK ACCOUNT FEES - MONEY TRANSFER COST 1,07527

136 16/02/16 BANK ACCOUNT FEES - MONEY TRANSFER COST5530 Bank account FSP Withdrawn on 16/02/2016 1,000 0,930 1,07527
137 16/02/16 BANK ACCOUNT FEES - MONEY TRANSFER COST6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL fees for money transfert 1,000 0,930 1,07527

16/02/16 BANK ACCOUNT FEES - MONEY TRANSFER COST 1,07527
138 16/02/16 BANK ACCOUNT FEES - MONEY TRANSFER COST5530 Bank account FSP Withdrawn on 16/02/2016 2,000 1,860 1,07527
139 16/02/16 BANK ACCOUNT FEES - MONEY TRANSFER COST6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL fees for money transfert 2,000 1,860 1,07527

17/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 1,07527
140 17/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM5721 Cash box in Kip 3,816 31 000 3,549 1,07527 8123
141 17/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesPlastic putty and ustensil - Invoice 12/02/2016 3,816 31 000 3,549 1,07527 8123

19/02/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 1,07527
142 19/02/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/02/2016 0,500 0,465 1,07527
143 19/02/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,465 1,07527

23/02/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 10 TO 17, 2016 1,07527
144 23/02/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 10 TO 17, 20165530 Bank account FSP Withdrawn on 26/02/2016 by J-C Castel 630,000 585,900 1,07527
145 23/02/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 10 TO 17, 20166312.8 Contribution to national level decisions to strenghen the legal framework and protection/Perdiem (lump sum) 630,000 585,900 1,07527

23/02/16 FSP TEAM LUNCH IN VIENTIANE ON JAN. 19, 2016 - PAYBACK TO J-C CASTEL 1,07527
146 23/02/16 FSP TEAM LUNCH IN VIENTIANE ON JAN. 19, 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 26/02/2016 by J-C Castel 162,000 150,660 1,07527
147 23/02/16 FSP TEAM LUNCH IN VIENTIANE ON JAN. 19, 2016 - PAYBACK TO J-C CASTEL6222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Invoice Aria, dated 19/01/2016 162,000 150,660 1,07527

23/02/16 VISA FEES EXTENSION - J-C CASTEL FAMILY - FEB. 11 & 17, 2016 1,07527
148 23/02/16 VISA FEES EXTENSION - J-C CASTEL FAMILY - FEB. 11 & 17, 20165530 Bank account FSP Withdrawn on 26/02/2016 by J-C Castel 185,050 1 500 000 172,095 1,07527 8106
149 23/02/16 VISA FEES EXTENSION - J-C CASTEL FAMILY - FEB. 11 & 17, 20166511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyInvoice Immigration Police Office, dated 11/02/2016 160,375 1 300 000 149,149 1,07527 8106
150 23/02/16 VISA FEES EXTENSION - J-C CASTEL FAMILY - FEB. 11 & 17, 20166511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyFees C-B1 letter for working visa, paid on 17/02/2016 24,673 200 000 22,946 1,07527 8106

24/02/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,07527
151 24/02/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 18/02/2016 by Ms Malaisy Phongsavath 2 467,300 20 000 000 2 294,59 1,07527 8106
152 24/02/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 2 467,300 20 000 000 2 294,59 1,07527 8106

24/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 1,07527
153 24/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM5721 Cash box in Kip 394,769 3 200 000 367,135 1,07527 8106
154 24/02/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM6221.1 Improving visibility and lay-out of museums and their collections/Building works and installationsFrames for Panels - 1 Invoice dated 24/02/2016 394,769 3 200 000 367,135 1,07527 8106

24/02/16 PRINTING EXPENSES FOR ICC COORDINATION MEETING - JAN. 27 TO FEB. 15, 2016 - PAYBACK TO J-C CASTEL 1,07527
155 24/02/16 PRINTING EXPENSES FOR ICC COORDINATION MEETING - JAN. 27 TO FEB. 15, 2016 - PAYBACK TO J-C CASTEL 5530 Bank account FSP Withdrawn on 26/02/2016 by J-C Castel 188,260 1 526 000 175,078 1,07527 8106
156 24/02/16 PRINTING EXPENSES FOR ICC COORDINATION MEETING - JAN. 27 TO FEB. 15, 2016 - PAYBACK TO J-C CASTEL 6312.6 Contribution to national level decisions to strenghen the legal framework and protection/Communications and others ext.servicesInvoice printing shop Pakse, dated 27/01/2016 74,759 606 000 69,526 1,07527 8106
157 24/02/16 PRINTING EXPENSES FOR ICC COORDINATION MEETING - JAN. 27 TO FEB. 15, 2016 - PAYBACK TO J-C CASTEL 6312.6 Contribution to national level decisions to strenghen the legal framework and protection/Communications and others ext.servicesInvoices Modern Digital, dated 10/02 & 15/02/2016 113,496 920 000 105,551 1,07527 8106

24/02/16 STATIONERY  EXPENSES - SEPT. 05, 2015 TO FEB. 22, 2016 - PAYBACK TO J-C CASTEL 1,07527
158 24/02/16 STATIONERY  EXPENSES - SEPT. 05, 2015 TO FEB. 22, 2016 - PAYBACK TO J-C CASTEL 5530 Bank account FSP Withdrawn on 26/02/2016 by J-C Castel 129,290 1 048 000 120,237 1,07527 8106
159 24/02/16 STATIONERY  EXPENSES - SEPT. 05, 2015 TO FEB. 22, 2016 - PAYBACK TO J-C CASTEL 6312.4 Contribution to national level decisions to strenghen the legal framework and protection/Maintenance & consumablesInvoices Somvang, dated 05/09/2015, 28/01 & 22/02/2016 78,337 635 000 72,853 1,07527 8106
160 24/02/16 STATIONERY  EXPENSES - SEPT. 05, 2015 TO FEB. 22, 2016 - PAYBACK TO J-C CASTEL 6312.4 Contribution to national level decisions to strenghen the legal framework and protection/Maintenance & consumablesInvoice Laocom, dated 28/01/2016 50,950 413 000 47,383 1,07527 8106

24/02/16 TRAVEL EXPENSES & PETROL COSTS - FEB. 2016 - PAYBACK TO L. MAITREEMIT 1,07527
161 24/02/16 TRAVEL EXPENSES & PETROL COSTS - FEB. 2016 - PAYBACK TO L. MAITREEMIT5530 Bank account FSP Withdrawn on 29/02/2016 by Ms Preeyaporn Kantala 62,890 58,488 1,07527
162 24/02/16 TRAVEL EXPENSES & PETROL COSTS - FEB. 2016 - PAYBACK TO L. MAITREEMIT6421.7 Setting up at Vat Phou of a pre-Angkorian heritage study and training centre/Meeting and missions expenses (invoices)Flight ticket Bangkok-Ubon on 04/02/2016 25,880 24,068 1,07527
163 24/02/16 TRAVEL EXPENSES & PETROL COSTS - FEB. 2016 - PAYBACK TO L. MAITREEMIT6421.7 Setting up at Vat Phou of a pre-Angkorian heritage study and training centre/Meeting and missions expenses (invoices)Petrol costs. Invoices dated 16/02 & 18/02/2016 37,010 300 000 34,419 1,07527 8106

24/02/16 PETROL COSTS - DEC. 2015. - PAYBACK TO J-C CASTEL 1,07527
164 24/02/16 PETROL COSTS - DEC. 2015. - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 26/02/2016 by J-C Castel 166,540 1 350 000 154,885 1,07527 8106
165 24/02/16 PETROL COSTS - DEC. 2015. - PAYBACK TO J-C CASTEL6112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)EFEO Toyota car, invoice dated 04/12/2015 24,673 200 000 22,946 1,07527 8106
166 24/02/16 PETROL COSTS - DEC. 2015. - PAYBACK TO J-C CASTEL6112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)Vat Phou Ford car, invoice Pakse dated 08/12/2015 41,944 340 000 39,008 1,07527 8106  
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167 24/02/16 PETROL COSTS - DEC. 2015. - PAYBACK TO J-C CASTEL6112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)Vat Phou Isuzu car, invoice 14A dated 19/12/2015 24,673 200 000 22,946 1,07527 8106
168 24/02/16 PETROL COSTS - DEC. 2015. - PAYBACK TO J-C CASTEL6112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)Vat Phou Ford car, invoices M.L. dated 23/12 & 30/12/2015 75,253 610 000 69,985 1,07527 8106

24/02/16 PETROL COSTS - JAN. 2016. - PAYBACK TO J-C CASTEL 1,07527
169 24/02/16 PETROL COSTS - JAN. 2016. - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 26/02/2016 by J-C Castel 112,880 915 000 104,978 1,07527 8106
170 24/02/16 PETROL COSTS - JAN. 2016. - PAYBACK TO J-C CASTEL6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Vat Phou Ford car, invoices M.L. dated 06/01, 25/01 & 29/01 112,880 915 000 104,978 1,07527 8106

24/02/16 TRANSLATION FEES TO ITALIAN - UNESCO SOUV 1,07527
171 24/02/16 TRANSLATION FEES TO ITALIAN - UNESCO SOUV5530 Bank account FSP Withdrawn on 09/05/2016 by R.Marzano 45,000 41,850 1,07527
172 24/02/16 TRANSLATION FEES TO ITALIAN - UNESCO SOUV6312.6 Contribution to national level decisions to strenghen the legal framework and protection/Communications and others ext.servicesRoberto Marzano, Invoice dated 22/02/2016 45,000 41,850 1,07527

24/02/16 ALLOWANCE - L. MAITREEMIT - FROM FEB. 5 TO 29, 2016 1,07527
173 24/02/16 ALLOWANCE - L. MAITREEMIT - FROM FEB. 5 TO 29, 20165530 Bank account FSP Withdrawn on 29/02/2016 by Ms Preeyaporn Kantala 1 125,000 1 046,250 1,07527
174 24/02/16 ALLOWANCE - L. MAITREEMIT - FROM FEB. 5 TO 29, 20166421.8 Setting up at Vat Phou of a pre-Angkorian heritage study and training centre/Perdiem (lump sum)L. Maitreemit. Contract signed on 05/02/2016 1 125,000 1 046,250 1,07527

07/03/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - FEB. 01 TO 29, 2016 1,07527
175 07/03/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - FEB. 01 TO 29, 20165530 Bank account FSP Withdrawn on 07/04/2016 by D. Tanhchaleun 812,500 755,625 1,07527
176 07/03/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - FEB. 01 TO 29, 20166112.5 Publication and distribution of scientific research/Studies,consultants and instructorsD.Tanchaleun -February 2016 -Invoice dated 07/03/2016 812,500 755,625 1,07527

14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT 1,07527
177 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT5820 Advance Advance granted on 29/05/2015 3 650,720 3 395,170 1,07527
178 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT6112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)Invoice EFEO dated 07/03/2016 1 947,220 1 810,915 1,07527
179 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT6112.8 Publication and distribution of scientific research/Perdiem (lump sum)Invoice EFEO dated 07/03/2016 450,000 418,500 1,07527
180 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesInvoice EFEO dated 07/03/2016 166,760 155,087 1,07527
181 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesInvoice EFEO dated 07/03/2016 700,520 651,484 1,07527
182 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT6412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesInvoice EFEO dated 07/03/2016 118,990 110,661 1,07527
183 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT6412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Invoice EFEO dated 07/03/2016 193,070 179,555 1,07527
184 14/03/16 EFEO SCIENTIFIC MANAGEMENT SUPPORT TO THE FSP PROJECT6412.8 Preservation field school and enhancement of at least one Pre-Angkorian site/Perdiem (lump sum)Invoice EFEO dated 07/03/2016 74,160 68,969 1,07527

15/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 9 TO 17, 2016 1,07527
185 15/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 9 TO 17, 2016 5530 Bank account FSP Withdrawn on 22/03/2016 by J-C castel 150,750 1 222 000 140,198 1,07527 8106
186 15/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 9 TO 17, 2016 6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Night bus tickets. Invoices CPS, dated 09/02 & 17/02/2016 78,951 640 000 73,424 1,07527 8106
187 15/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 9 TO 17, 2016 6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Motorbike rental. Invoice Mixay, dated 17/02/2016 51,813 420 000 48,187 1,07527 8106
188 15/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM FEB. 9 TO 17, 2016 6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Taxi fares. Invoices Kiat, dated 10/02 and 17/02/2016 19,985 162 000 18,586 1,07527 8106

15/03/16 PRINTING AND MEETING EXPENSES FOR MPWT CCORDINATION IN VTE - FEB. 11, 2016 - PAYBACK TO J-C CASTEL 1,07527
189 15/03/16 PRINTING AND MEETING EXPENSES FOR MPWT CCORDINATION IN VTE - FEB. 11, 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 22/03/2016 by J-C Castel 177,520 1 439 000 165,094 1,07527 8106
190 15/03/16 PRINTING AND MEETING EXPENSES FOR MPWT CCORDINATION IN VTE - FEB. 11, 2016 - PAYBACK TO J-C CASTEL6312.6 Contribution to national level decisions to strenghen the legal framework and protection/Communications and others ext.servicesPrinting of reports. Invoice Modern Digital, dated 10/03/2016 119,908 972 000 111,514 1,07527 8106
191 15/03/16 PRINTING AND MEETING EXPENSES FOR MPWT CCORDINATION IN VTE - FEB. 11, 2016 - PAYBACK TO J-C CASTEL6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Dinner - 7 people. Invoice Orchid, dated 10/03/2016 57,612 467 000 53,579 1,07527 8106

15/03/16 CAR MAINTENANCE 1,07527
192 15/03/16 CAR MAINTENANCE5530 Bank account FSP RATE 3 - Withdrawn on 25/03/2016 by Litsavanh Silaphet 182,719 169,929 1,07527
193 15/03/16 CAR MAINTENANCE5530 Bank account FSP RATE 4 - Withdrawn on 25/03/2016 by Litsavanh Silaphet 96,021 89,300 1,07527
194 15/03/16 CAR MAINTENANCE6311.4 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Maintenance & consumablesRATE 3 - Lao Ford - Invoice 278.74 dated 10/03/2016 (Total : 279 USD) 182,719 169,929 1,07527
195 15/03/16 CAR MAINTENANCE6311.4 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Maintenance & consumablesRATE 4 - Lao Ford - Invoice 278.74 dated 10/03/2016 (Total : 279 USD) 96,021 89,300 1,07527

15/03/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 2016 1,07527
196 15/03/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 20165530 Bank account FSP Withdrawn on 22/03/2016 by J-C castel 810,000 753,300 1,07527
197 15/03/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 20166312.8 Contribution to national level decisions to strenghen the legal framework and protection/Perdiem (lump sum) 810,000 753,300 1,07527

15/03/16 EFEO CAR MAINTENANCE FOR NONG DIN CHI EXCAVATION FIELD SCHOOL - PAYBACK TO J-C CASTEL 1,07527
198 15/03/16 EFEO CAR MAINTENANCE FOR NONG DIN CHI EXCAVATION FIELD SCHOOL - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 22/03/2016 by J-C Castel 557,870 518,819 1,07527
199 15/03/16 EFEO CAR MAINTENANCE FOR NONG DIN CHI EXCAVATION FIELD SCHOOL - PAYBACK TO J-C CASTEL6412.4 Preservation field school and enhancement of at least one Pre-Angkorian site/Maintenance & consumables4 tyres. Invoice Por Auto, dated 12/02/2016 359,447 334,286 1,07527
200 15/03/16 EFEO CAR MAINTENANCE FOR NONG DIN CHI EXCAVATION FIELD SCHOOL - PAYBACK TO J-C CASTEL6412.4 Preservation field school and enhancement of at least one Pre-Angkorian site/Maintenance & consumablesTyres intallation. Invoice Por Auto, dated 12/02/2016 36,973 300 000 34,385 1,07527 8114
201 15/03/16 EFEO CAR MAINTENANCE FOR NONG DIN CHI EXCAVATION FIELD SCHOOL - PAYBACK TO J-C CASTEL6412.4 Preservation field school and enhancement of at least one Pre-Angkorian site/Maintenance & consumablesOil and filter. Invoice Por Auto, dated 09/02/2016 49,298 400 000 45,847 1,07527 8114
202 15/03/16 EFEO CAR MAINTENANCE FOR NONG DIN CHI EXCAVATION FIELD SCHOOL - PAYBACK TO J-C CASTEL6412.4 Preservation field school and enhancement of at least one Pre-Angkorian site/Maintenance & consumablesCar review. 2 Invoices Mr Hieng, dated 09/02 and 12/02/2016 112,152 910 000 104,301 1,07527 8114

18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 2016 1,07527
203 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 20165530 Bank account FSP Withdrawn on 01/04/2016 by David Bazin 6 506,700 6 051,231 1,07527
204 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 20166111.5 Creating a regional heritage inventory/Studies consultants and instructorsInventory  database - Invoice dated 17/03/2016 848,700 789,291 1,07527
205 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 20166122.5 Sensivity training with the local population/Studies,consultants and instructorsWeb & communication - Invoice dated 17/03/2016 339,480 315,716 1,07527
206 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 20166211.5 Heritage enhancement programme in cooperation with development and tourism stakeholders/Studies,consultants and instructorsTourism data - Invoice dated 17/03/2016 678,960 631,433 1,07527
207 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 20166221.5 Improving visibility and lay-out of museums and their collections/Studies,consultants and instructorsMuseum artifacts database - Invoice dated 17/03/2016 848,700 789,291 1,07527
208 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 20166311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsInstitutional data for development plans - Invoice dated 17/03/2016 2 942,160 2 736,209 1,07527
209 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 20166422.5 Staff training/Studies,consultants and instructorsTraining programmes - Invoice dated 17/03/2016 509,220 473,575 1,07527
210 18/03/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM SEPT. 18, 2015 TO MAR. 17, 20166511.5 Project administration, FSP pilot committee organisation, including final closing ceremony/Studies,consultants and instructorsAccounting database - Invoice dated 17/03/2016 339,480 315,716 1,07527

18/03/16 CONSULTANCY - S. BABIGEON-DIAZ - FEB. 08 TO 29, 2016 
211 18/03/16 CONSULTANCY - S. BABIGEON-DIAZ - FEB. 08 TO 29, 2016 5530 Bank account FSP RATE 4 - Withdrawn on 01/04/2016 by S.Babigeon 526,180 489,347 1,07527  
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212 18/03/16 CONSULTANCY - S. BABIGEON-DIAZ - FEB. 08 TO 29, 2016 5530 Bank account FSP RATE 5 - Withdrawn on 01/04/2016  by S.Babigeon 573,820 527,914 1,08696
213 18/03/16 CONSULTANCY - S. BABIGEON-DIAZ - FEB. 08 TO 29, 2016 6311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsRATE 4 - February 2016 - Invoice dated 15/03/2016 (Total : 1100 USD) 526,180 489,347 1,07527
214 18/03/16 CONSULTANCY - S. BABIGEON-DIAZ - FEB. 08 TO 29, 2016 6311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsRATE 5 - February 2016 - Invoice dated 15/03/2016 (Total : 1100 USD) 573,820 527,914 1,08696

18/03/16 WITHDRAWAL FOR CASH BOX IN DOLLARS 1,08696
215 18/03/16 WITHDRAWAL FOR CASH BOX IN DOLLARS5530 Bank account FSP Withdrawn on 03/03/2016  by Ms Bouachan Bouakeo 1 150,000 1 058,000 1,08696
216 18/03/16 WITHDRAWAL FOR CASH BOX IN DOLLARS5722 Cash box in Dollars 1 150,000 1 058,000 1,08696

18/03/16 TRANSPORTATION FOR RUBBING TRAINING  AT VAT PHOU - H.SEIHASARANN & K.SREY MOM - MAR. 20 TO 25, 2016 1,08696
217 18/03/16 TRANSPORTATION FOR RUBBING TRAINING  AT VAT PHOU - H.SEIHASARANN & K.SREY MOM - MAR. 20 TO 25, 20165722 Cash box in Dollars 1 150,000 1 058,000 1,08696
218 18/03/16 TRANSPORTATION FOR RUBBING TRAINING  AT VAT PHOU - H.SEIHASARANN & K.SREY MOM - MAR. 20 TO 25, 20166422.7 Staff training/Meeting and missions expenses (invoices)Flight Ticket - Ms H.Seihasarann - PNH-REP-PKZ and return - Dao Hueang - Invoice 01/03/2016575,000 529,000 1,08696
219 18/03/16 TRANSPORTATION FOR RUBBING TRAINING  AT VAT PHOU - H.SEIHASARANN & K.SREY MOM - MAR. 20 TO 25, 20166422.7 Staff training/Meeting and missions expenses (invoices)Flight Ticket - Ms K.Srey Mom - PNH-REP-PKZ and return - Dao Hueuang - Invoice 01/03/2016575,000 529,000 1,08696

18/03/16 EXTENSION OF THE TEMPORARY EXHIBITION HALL FOR THE VAT PHOU FESTIVAL 1,07527
220 18/03/16 EXTENSION OF THE TEMPORARY EXHIBITION HALL FOR THE VAT PHOU FESTIVAL5721 Cash box in Kip 498,396 4 040 000 463,509 1,07527 8106
221 18/03/16 EXTENSION OF THE TEMPORARY EXHIBITION HALL FOR THE VAT PHOU FESTIVAL6222.3 Itinerant exhibitions, creating multi-lingual signs and indications/Work sites suppliesConstruction materials - Nang Mai Shop - Invoice dated 15/02/2016 61,683 500 000 57,365 1,07527 8106
222 18/03/16 EXTENSION OF THE TEMPORARY EXHIBITION HALL FOR THE VAT PHOU FESTIVAL6222.3 Itinerant exhibitions, creating multi-lingual signs and indications/Work sites suppliesConstruction materials for roof - Mailee Shop - Invoice dated 06/02/2016 436,714 3 540 000 406,144 1,07527 8106

18/03/16 TRANSPORTATION COST FOR PHOTOS PRINTING FOR THE 2016 VAT PHOU FESTIVAL EXHIBITION 1,07527
223 18/03/16 TRANSPORTATION COST FOR PHOTOS PRINTING FOR THE 2016 VAT PHOU FESTIVAL EXHIBITION5721 Cash box in Kip 80,681 654 000 75,033 1,07527 8106
224 18/03/16 TRANSPORTATION COST FOR PHOTOS PRINTING FOR THE 2016 VAT PHOU FESTIVAL EXHIBITION6221.8 Improving visibility and lay-out of museums and their collections/Perdiem (lump sum)Perdiem - Sibounheuang Phimmasenh - 3 times to Pakse Ideadee shop - 16/02, 18/02, 10/03/2016 80,681 654 000 75,033 1,07527 8106

18/03/16 TRANSPORTATION TO PAKSE TO BUY MATERIALS FOR RUBBING TRAINING  - MAR. 2016   1,07527
225 18/03/16 TRANSPORTATION TO PAKSE TO BUY MATERIALS FOR RUBBING TRAINING  - MAR. 2016   5721 Cash box in Kip 26,894 218 000 25,011 1,07527 8106
226 18/03/16 TRANSPORTATION TO PAKSE TO BUY MATERIALS FOR RUBBING TRAINING  - MAR. 2016   6422.8 Staff training/Perdiem (lump sum)Perdiem - Sisamay Sylaphet - Transportation to Pakse for buying materials - 15/03/16 26,894 218 000 25,011 1,07527 8106

18/03/16 MATERIALS EXPENSES FOR RUBBING TRAINING - MAR. 2016 1,07527
227 18/03/16 MATERIALS EXPENSES FOR RUBBING TRAINING - MAR. 20165721 Cash box in Kip 19,985 162 000 18,586 1,07527 8106
228 18/03/16 MATERIALS EXPENSES FOR RUBBING TRAINING - MAR. 20166422.3 Staff training/Work sites suppliesCosts of small supplies for rubbing (books,brushes,mask,…) - Mahaxay shop  - Invoice dated 15/03/1619,985 162 000 18,586 1,07527 8106

18/03/16 TRANSLATION FEES TO LAO - CHAPTER 1.1. OF THE MASTER PLAN 1,08696
229 18/03/16 TRANSLATION FEES TO LAO - CHAPTER 1.1. OF THE MASTER PLAN5530 Bank account FSP Withdrawn on 18/03/2016 by Outhai Vongphachanh 319,100 293,572 1,08696
230 18/03/16 TRANSLATION FEES TO LAO - CHAPTER 1.1. OF THE MASTER PLAN6312.6 Contribution to national level decisions to strenghen the legal framework and protection/Communications and others ext.servicesOuthai Vongphachanh - Invoice dated 15/03/2016 319,100 293,572 1,08696

18/03/16 CONSULTANCY - G.PHANPHENGDY - FEB. 01 TO 29, 2016 1,08696
231 18/03/16 CONSULTANCY - G.PHANPHENGDY - FEB. 01 TO 29, 20165530 Bank account FSP Withdrawn on 25/03/2016 by G. Phanphengdy 1 235,000 1 136,200 1,08696
232 18/03/16 CONSULTANCY - G.PHANPHENGDY - FEB. 01 TO 29, 20166412.5 Preservation field school and enhancement of at least one Pre-Angkorian site/Studies,consultants and instructorsG. Phanphengdy - February 2016 - Invoice dated 15/03/2016 1 235,000 1 136,200 1,08696

19/03/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 1,08696
233 19/03/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/03/2016 0,500 0,460 1,08696
234 19/03/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,460 1,08696

21/03/16 TRANSPORTATION TO CHAMPASAK STORAGE DURING THE RUBBING TRAINING  - MAR. 2016  1,07527
235 21/03/16 TRANSPORTATION TO CHAMPASAK STORAGE DURING THE RUBBING TRAINING  - MAR. 2016  5721 Cash box in Kip 9,006 73 000 8,375 1,07527 8106
236 21/03/16 TRANSPORTATION TO CHAMPASAK STORAGE DURING THE RUBBING TRAINING  - MAR. 2016  6422.8 Staff training/Perdiem (lump sum)Perdiem - Bountham Pankham - Transportation to Champasak storage  - 22/03/2016 9,006 73 000 8,375 1,07527 8106

21/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 2016 1,08696
237 21/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 2016 5530 Bank account FSP Withdrawn on 22/03/2016 by J-C Castel 130,680 1 058 000 120,226 1,08696 8096
238 21/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 2016 6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Night bus tickets. Invoices CPS, dated 01/03 & 11/03/2016 83,990 680 000 77,271 1,08696 8096
239 21/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 2016 6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Motorbike rental. Invoice Mixay, dated 11/03/2016 25,939 210 000 23,864 1,08696 8096
240 21/03/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 2 TO 11, 2016 6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Taxi fares from and to bus station, dated 02/03 and 11/03/2016 20,751 168 000 19,091 1,08696 8096

21/03/16 PRINTING EXPENSES FOR LARGE SIZE MUSEUM PANELS AND FRAMES TRANSPORTATION - PAYBACK TO J-C CASTEL 1,08696
241 21/03/16 PRINTING EXPENSES FOR LARGE SIZE MUSEUM PANELS AND FRAMES TRANSPORTATION - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 22/03/2016 by J-C Castel 208,840 192,133 1,08696
242 21/03/16 PRINTING EXPENSES FOR LARGE SIZE MUSEUM PANELS AND FRAMES TRANSPORTATION - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesPrintings - 2 invoices Idea Dee Shop, dated 18/02 & 10/03/2016 140,312 1 136 000 129,087 1,08696 8096
243 21/03/16 PRINTING EXPENSES FOR LARGE SIZE MUSEUM PANELS AND FRAMES TRANSPORTATION - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesPanel transportation. Invoice PTI, dated 04/03/2016 18,528 150 000 17,045 1,08696 8096
244 21/03/16 PRINTING EXPENSES FOR LARGE SIZE MUSEUM PANELS AND FRAMES TRANSPORTATION - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesFrames transportation. Invoice Sayfon Logistics, dated 25/02/2016 50,000 46,000 1,08696 8096

21/03/16 PETROL COSTS - FEB. 2016 - PAYBACK TO J-C CASTEL 1,08696
245 21/03/16 PETROL COSTS - FEB. 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 22/03/2016 by J-C Castel 143,280 1 160 000 131,818 1,08696 8096
246 21/03/16 PETROL COSTS - FEB. 2016 - PAYBACK TO J-C CASTEL6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Vat Phou Ford car, invoice M.L. dated 04/02/2016 35,820 290 000 32,955 1,08696 8096
247 21/03/16 PETROL COSTS - FEB. 2016 - PAYBACK TO J-C CASTEL6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Vat Phou Ford car, invoice M.L. dated 09/02/2016 34,585 280 000 31,818 1,08696 8096
248 21/03/16 PETROL COSTS - FEB. 2016 - PAYBACK TO J-C CASTEL6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Vat Phou Ford car, invoice Pakse dated 23/02/2016 37,055 300 000 34,091 1,08696 8096
249 21/03/16 PETROL COSTS - FEB. 2016 - PAYBACK TO J-C CASTEL6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Vat Phou Ford car, invoice M.L. dated 29/02/2016 35,820 290 000 32,955 1,08696 8096

22/03/16 TRANSLATION FEES FROM FRENCH TO ENGLISH - AMENDMENT OF BUILDING CODES & IMPLEMENTATION DECREE 1,08696
250 22/03/16 TRANSLATION FEES FROM FRENCH TO ENGLISH - AMENDMENT OF BUILDING CODES & IMPLEMENTATION DECREE5530 Bank account FSP Withdrawn on 31/03/2016 by Maïr Hyman 231,720 213,182 1,08696
251 22/03/16 TRANSLATION FEES FROM FRENCH TO ENGLISH - AMENDMENT OF BUILDING CODES & IMPLEMENTATION DECREE6321.6 Organisation of site protection procedures and preventive archeology at the local level/Communications and others ext.servicesMaïr Hyman. Invoice dated 16/02/2016 - 1931 words. 231,720 213,182 1,08696

22/03/16 TRANSLATION FEES FROM FRENCH TO ENGLISH - ANNUAL REPORT & EFEO EXPERTISE 1,08696
252 22/03/16 TRANSLATION FEES FROM FRENCH TO ENGLISH - ANNUAL REPORT & EFEO EXPERTISE5530 Bank account FSP Withdrawn on 05/04/2016 by Kat Van der Poorten 385,500 354,660 1,08696
253 22/03/16 TRANSLATION FEES FROM FRENCH TO ENGLISH - ANNUAL REPORT & EFEO EXPERTISE6511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.servicesKat Van Der Poorten. Invoice dated 08/03/2016 - 3855 words. 385,500 354,660 1,08696  
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22/03/16 TRANSLATION FEES FROM LAO TO ENGLISH - GOVERNOR DECISION & IMPLEMENTATION DECREE 1,08696
254 22/03/16 TRANSLATION FEES FROM LAO TO ENGLISH - GOVERNOR DECISION & IMPLEMENTATION DECREE5530 Bank account FSP Withdrawn on 23/03/2016 by G. Duckitt 144,000 132,480 1,08696
255 22/03/16 TRANSLATION FEES FROM LAO TO ENGLISH - GOVERNOR DECISION & IMPLEMENTATION DECREE6321.6 Organisation of site protection procedures and preventive archeology at the local level/Communications and others ext.servicesGerry Duckitt. Invoice dated 14/03/2016 - 8 pages 144,000 132,480 1,08696

22/03/16 AMENDMENT OF THE VAT PHOU TOURISTIC BROCHURE ENGLISH TRANSLATION 1,08696
256 22/03/16 AMENDMENT OF THE VAT PHOU TOURISTIC BROCHURE ENGLISH TRANSLATION5530 Bank account FSP Withdrawn on 05/04/2016 by Kat Van der Poorten 134,300 123,556 1,08696
257 22/03/16 AMENDMENT OF THE VAT PHOU TOURISTIC BROCHURE ENGLISH TRANSLATION6212.6 Creating a simplified map and a multi-lingual publication on regional heritage/Communications and others ext.servicesKat Van Der Poorten. Invoice dated 21/03/2016 - 1343 words. 134,300 123,556 1,08696

22/03/16 TRANSPORTATION COSTS TO VIENTIANE - S. BABIGEON-DIAZ - FROM MAR. 19 TO 21, 2016 1,08696
258 22/03/16 TRANSPORTATION COSTS TO VIENTIANE - S. BABIGEON-DIAZ - FROM MAR. 19 TO 21, 20165530 Bank account FSP Withdrawn on 07/04/2016 95,010 770 000 87,409 1,08696 8104
259 22/03/16 TRANSPORTATION COSTS TO VIENTIANE - S. BABIGEON-DIAZ - FROM MAR. 19 TO 21, 20166221.7 Improving visibility and lay-out of museums and their collections/Meeting and missions expenses (invoices)Night bus tickets. Invoices CPS, dated 19/03 & 21/03/2016 83,904 680 000 77,192 1,08696 8104
260 22/03/16 TRANSPORTATION COSTS TO VIENTIANE - S. BABIGEON-DIAZ - FROM MAR. 19 TO 21, 20166221.7 Improving visibility and lay-out of museums and their collections/Meeting and missions expenses (invoices)Hotel Mixay Paradise -1 day -  invoice dated 20/03/2016 11,106 90 000 10,217 1,08696 8104

22/03/16 CONSULTANCY - B. KEOKANGNA - FEB. 02 TO 29, 2016 1,08696
261 22/03/16 CONSULTANCY - B. KEOKANGNA - FEB. 02 TO 29, 20165530 Bank account FSP Withdrawn on 24/03/2016 by Bounlap Keokangna 800,000 736,000 1,08696
262 22/03/16 CONSULTANCY - B. KEOKANGNA - FEB. 02 TO 29, 20166321.5 Organisation of site protection procedures and preventive archeology at the local level/Studies,consultants and instructorsB. Keokangna -February 2016 -Invoice dated 21/03/2016 800,000 736,000 1,08696

22/03/16 PRINTING EXPENSES A0 PANELS FOR MUSEUM - MAR. 21, 2016 - PAYBACK TO S. BABIGEON 1,07527
263 22/03/16 PRINTING EXPENSES A0 PANELS FOR MUSEUM - MAR. 21, 2016 - PAYBACK TO S. BABIGEON5721 Cash box in Kip 241,796 1 960 000 224,870 1,07527 8106
264 22/03/16 PRINTING EXPENSES A0 PANELS FOR MUSEUM - MAR. 21, 2016 - PAYBACK TO S. BABIGEON6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesModern Digital Color, Vientiane - Invoice dated 21/03/2016 241,796 1 960 000 224,870 1,07527 8106

23/03/16 ALLOWANCE FOR WORKERS AND STAFF TO CLEAN OUB MOUNG MONUMENT FOR RUBBING - MAR. 2016 1,07527
265 23/03/16 ALLOWANCE FOR WORKERS AND STAFF TO CLEAN OUB MOUNG MONUMENT FOR RUBBING - MAR. 2016 5721 Cash box in Kip 25,907 210 000 24,093 1,07527 8106
266 23/03/16 ALLOWANCE FOR WORKERS AND STAFF TO CLEAN OUB MOUNG MONUMENT FOR RUBBING - MAR. 2016 6422.9 Staff training/Staff allowances and bonusAllowance and Bonus - 2 locals workers + 1 Vat Phou office staff - 23/03/2016 25,907 210 000 24,093 1,07527 8106

23/03/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,08696
267 23/03/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 23/03/2016 by Malaysi Phongsavat 2 467,310 20 000 000 2 269,93 1,08696 8106
268 23/03/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 2 467,310 20 000 000 2 269,93 1,08696 8106

24/03/16 FLIGHT TICKET & VISA - J-P MESSAGE - FROM MAR. 10 TO MAY 5, 2016 - PAYBACK TO C. HAWIXBROCK 1,08696
269 24/03/16 FLIGHT TICKET & VISA - J-P MESSAGE - FROM MAR. 10 TO MAY 5, 2016 - PAYBACK TO C. HAWIXBROCK5530 Bank account FSP Withdrawn on 04/04/2016 by Jean-Pierre Message 983,360 904,691 1,08696
270 24/03/16 FLIGHT TICKET & VISA - J-P MESSAGE - FROM MAR. 10 TO MAY 5, 2016 - PAYBACK TO C. HAWIXBROCK6422.7 Staff training/Meeting and missions expenses (invoices)Return flight ticket - Invoice Go Voyages, dated  24/02/2016 953,360 877,091 1,08696
271 24/03/16 FLIGHT TICKET & VISA - J-P MESSAGE - FROM MAR. 10 TO MAY 5, 2016 - PAYBACK TO C. HAWIXBROCK6422.7 Staff training/Meeting and missions expenses (invoices)Arrival visa in Pakse airport on 11/03/2016 30,000 27,600 1,08696

24/03/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM FEB. 23 TO MAR. 01, 2016 1,08696
272 24/03/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM FEB. 23 TO MAR. 01, 20165530 Bank account FSP Withdrawn on 04/04/2016 by C. Hawixbrock 720,000 662,400 1,08696
273 24/03/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM FEB. 23 TO MAR. 01, 20166412.8 Preservation field school and enhancement of at least one Pre-Angkorian site/Perdiem (lump sum)8 days from 23/02 to 01/03/2016 720,000 662,400 1,08696

24/03/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM FEB. 08 TO MAR. 11, 2016 1,08696
274 24/03/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM FEB. 08 TO MAR. 11, 20165721 Cash box in Kip 303,602 2 461 000 279,314 1,08696 8106
275 24/03/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM FEB. 08 TO MAR. 11, 20166412.8 Preservation field school and enhancement of at least one Pre-Angkorian site/Perdiem (lump sum)Vat Phou staff - 6 people - From 08/02 to 11/03/2016 303,602 2 461 000 279,314 1,08696 8106

24/03/16 AFD' INVOICE PAID BY ERROR WITH THE FSP BANK ACCOUNT 1,08696
276 24/03/16 AFD' INVOICE PAID BY ERROR WITH THE FSP BANK ACCOUNT5530 Bank account FSP Withdrawn on 23/03/2016 by G. Duckitt 270,000 248,400 1,08696
277 24/03/16 AFD' INVOICE PAID BY ERROR WITH THE FSP BANK ACCOUNT5530 Bank account FSP Reimbursement from AFD'account, done on 25/03/2016 by A. Silaphet 270,000 248,400 1,08696

24/03/16 PER DIEM - RUBBING INTERNSHIP AT THE MUSEUM - D. PHITHAYAPHONE - FROM FEB. 29 TO MAR. 29, 2016 1,08696
278 24/03/16 PER DIEM - RUBBING INTERNSHIP AT THE MUSEUM - D. PHITHAYAPHONE - FROM FEB. 29 TO MAR. 29, 20165530 Bank account FSP Withdrawn on 28/03/2016 by Dara Phitthayaphone 1 350,000 1 242,000 1,08696
279 24/03/16 PER DIEM - RUBBING INTERNSHIP AT THE MUSEUM - D. PHITHAYAPHONE - FROM FEB. 29 TO MAR. 29, 20166422.8 Staff training/Perdiem (lump sum)30 days from 29/02 to 29/03/2016 - Decision dated 21/03/2016 1 350,000 1 242,000 1,08696

24/03/16 WITHDRAWAL FOR CASH BOX IN DOLLARS 1,08696
280 24/03/16 WITHDRAWAL FOR CASH BOX IN DOLLARS5530 Bank account FSP Withdrawn on 23/03/2016  by Mrs Malaysi Phongsavat 1 080,000 993,600 1,08696
281 24/03/16 WITHDRAWAL FOR CASH BOX IN DOLLARS5722 Cash box in Dollars 1 080,000 993,600 1,08696

24/03/16 PER DIEM OF  H.SEIHASARANN & K.SREY MOM FOR RUBBING TRAINING AT VAT PHOU - MAR. 20 To 25, 2016 1,08696
282 24/03/16 PER DIEM OF  H.SEIHASARANN & K.SREY MOM FOR RUBBING TRAINING AT VAT PHOU - MAR. 20 To 25, 20165722 Cash box in Dollars 1 080,000 993,600 1,08696
283 24/03/16 PER DIEM OF  H.SEIHASARANN & K.SREY MOM FOR RUBBING TRAINING AT VAT PHOU - MAR. 20 To 25, 20166422.8 Staff training/Perdiem (lump sum)Perdiem - Ms H.Seihasarann - 6 days - 20 to 25 march 2016 540,000 496,800 1,08696
284 24/03/16 PER DIEM OF  H.SEIHASARANN & K.SREY MOM FOR RUBBING TRAINING AT VAT PHOU - MAR. 20 To 25, 20166422.8 Staff training/Perdiem (lump sum)Perdiem - Ms K.Srey Mom - 6 days - 20 to 25 march 2016 540,000 496,800 1,08696

24/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 1,08696
285 24/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 620,158 5 027 000 570,545 1,08696 8106
286 24/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesWhell, brush,bucket, angle grinder,cisor, plug hole - Loy shop -  10 invoices 08/02, 01/03, 03/03, 09/03,10/03,11/03,15/03,15/03,17/03,21/03570,812 4 627 000 525,147 1,08696 8106
287 24/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel for Manitou - Lo Petroleum gaz station - 1invoice 17/03 18,505 150 000 17,024 1,08696 8106
288 24/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesTire repair - Noil shop - 1 invoice  01/03 6,168 50 000 5,675 1,08696 8106
289 24/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel - Douang Champa gazstation - 1 invoice 01/03 24,673 200 000 22,699 1,08696 8106

29/03/16 VAT PHOU STAFF BONUS FOR RUBBING TRAINING  AT VAT PHOU - MAR. 20 To 25, 2016 1,08696
290 29/03/16 VAT PHOU STAFF BONUS FOR RUBBING TRAINING  AT VAT PHOU - MAR. 20 To 25, 20165721 Cash box in Kip 92,524 750 000 85,122 1,08696 8106
291 29/03/16 VAT PHOU STAFF BONUS FOR RUBBING TRAINING  AT VAT PHOU - MAR. 20 To 25, 20166422.9 Staff training/Staff allowances and bonusBonus for Vat Phou Staff - 3 people - Soubanh, Bountham, Sisamay - 5 days - From 21 to 25/03/201692,524 750 000 85,122 1,08696 8106

29/03/16 PER DIEM FOR TRAVEL OF THE DISTRICT STAFF TO PAKSE DURING THE RUBBING TRAINING - MAR. 2016 1,07527
292 29/03/16 PER DIEM FOR TRAVEL OF THE DISTRICT STAFF TO PAKSE DURING THE RUBBING TRAINING - MAR. 20165721 Cash box in Kip 26,894 218 000 25,011 1,07527 8106
293 29/03/16 PER DIEM FOR TRAVEL OF THE DISTRICT STAFF TO PAKSE DURING THE RUBBING TRAINING - MAR. 20166422.8 Staff training/Perdiem (lump sum)Transportation to Pakse - Sisamay Silaphet - 25 /03/2016 26,894 218 000 25,011 1,07527 8106  

 



FSP 2013-24 Bilan comptable à fin 2016 – Mise à jour 2017-02-09 

43 

29/03/16 EXPENSES OF THE RUBBING TRAINING  SESSION AT VAT PHOU - MAR. 21 TO 25, 2016 1,07527
294 29/03/16 EXPENSES OF THE RUBBING TRAINING  SESSION AT VAT PHOU - MAR. 21 TO 25, 20165721 Cash box in Kip 287,935 2 334 000 267,779 1,07527 8106
295 29/03/16 EXPENSES OF THE RUBBING TRAINING  SESSION AT VAT PHOU - MAR. 21 TO 25, 20166422.7 Staff training/Meeting and missions expenses (invoices)Coffee break (water,coffee,ovaltine) - Lay Shop - Invoice dated 21/03/2016 48,113 390 000 44,745 1,07527 8106
296 29/03/16 EXPENSES OF THE RUBBING TRAINING  SESSION AT VAT PHOU - MAR. 21 TO 25, 20166422.7 Staff training/Meeting and missions expenses (invoices)Motorbike rental - 5 days - Anouxa Hotel -  Invoice dated 24/03/2016 37,010 300 000 34,419 1,07527 8106
297 29/03/16 EXPENSES OF THE RUBBING TRAINING  SESSION AT VAT PHOU - MAR. 21 TO 25, 20166422.7 Staff training/Meeting and missions expenses (invoices)Coffee break (water,coffee,ovaltine) -  Lay Shop - Invoice dated 24/03/2016 17,765 144 000 16,521 1,07527 8106
298 29/03/16 EXPENSES OF THE RUBBING TRAINING  SESSION AT VAT PHOU - MAR. 21 TO 25, 20166422.7 Staff training/Meeting and missions expenses (invoices)Car rental - Pakse/Champasak (20/03) and Champasak/Pakse (26/03) - 2 cambodian trainers - Invoice dated 26/03/201686,356 700 000 80,311 1,07527 8106
299 29/03/16 EXPENSES OF THE RUBBING TRAINING  SESSION AT VAT PHOU - MAR. 21 TO 25, 20166422.7 Staff training/Meeting and missions expenses (invoices)Closing lunch  - 16 people -  Mai Kay Restaurant - Invoice dated 25/03/2016 98,692 800 000 91,784 1,07527 8106

29/03/16 PERDIEM FOR PROVINCES STAFF CONCERNING THE TRANSPORTATION FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 2016 1,07527
300 29/03/16 PERDIEM FOR PROVINCES STAFF CONCERNING THE TRANSPORTATION FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20165721 Cash box in Kip 89,563 726 000 83,294 1,07527 8106
301 29/03/16 PERDIEM FOR PROVINCES STAFF CONCERNING THE TRANSPORTATION FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20166422.8 Staff training/Perdiem (lump sum)Perdiem - Ms Anouson Sibounheuang - Salavan 18,505 150 000 17,209 1,07527 8106
302 29/03/16 PERDIEM FOR PROVINCES STAFF CONCERNING THE TRANSPORTATION FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20166422.8 Staff training/Perdiem (lump sum)Perdiem - Mr Phouthon Duangphoumy - Sekong 36,763 298 000 34,189 1,07527 8106
303 29/03/16 PERDIEM FOR PROVINCES STAFF CONCERNING THE TRANSPORTATION FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20166422.8 Staff training/Perdiem (lump sum)Perdiem - Mr Nouphai Keomany - Pakse 12,090 98 000 11,244 1,07527 8106
304 29/03/16 PERDIEM FOR PROVINCES STAFF CONCERNING THE TRANSPORTATION FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20166422.8 Staff training/Perdiem (lump sum)Perdiem - Mr Banlid Phommachan - Savannakhet 22,206 180 000 20,651 1,07527 8106

29/03/16 PERDIEM FOR ACCOMODATION OF PROVINCES STAFF FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 2016 1,07527
305 29/03/16 PERDIEM FOR ACCOMODATION OF PROVINCES STAFF FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20165721 Cash box in Kip 697,015 5 650 000 648,224 1,07527 8106
306 29/03/16 PERDIEM FOR ACCOMODATION OF PROVINCES STAFF FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20166422.8 Staff training/Perdiem (lump sum)Perdiem - Ms Anouson Sibounheuang - Salavan 209,721 1 700 000 195,041 1,07527 8106
307 29/03/16 PERDIEM FOR ACCOMODATION OF PROVINCES STAFF FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20166422.8 Staff training/Perdiem (lump sum)Perdiem - Mr Phouthon Duangphoumy - Sekong 178,880 1 450 000 166,358 1,07527 8106
308 29/03/16 PERDIEM FOR ACCOMODATION OF PROVINCES STAFF FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20166422.8 Staff training/Perdiem (lump sum)Perdiem - Mr Nouphai Keomany - Pakse 129,534 1 050 000 120,466 1,07527 8106
309 29/03/16 PERDIEM FOR ACCOMODATION OF PROVINCES STAFF FOR RUBBING TRAINING SESSION - MAR. 21 TO 25, 20166422.8 Staff training/Perdiem (lump sum)Perdiem - Mr Banlid Phommachan - Savannakhet 178,880 1 450 000 166,358 1,07527 8106

30/03/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,08696
310 30/03/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 30/03/2016 by Salongsay Heuangsak 888,340 7 200 000 817,273 1,08696 8105
311 30/03/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 888,340 7 200 000 817,273 1,08696 8105

30/03/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM FEV. 01 TO 29, 2016 1,08696
312 30/03/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM FEV. 01 TO 29, 20165721 Cash box in Kip 888,340 7 200 000 817,273 1,08696 8105
313 30/03/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM FEV. 01 TO 29, 20166411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusStaff allowances - Private Workers - 12 people 888,340 7 200 000 817,273 1,08696 8105

31/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 1,08696
314 31/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 86,356 700 000 79,447 1,08696 8106
315 31/03/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel - Douang Champa gaz station - 3 invoices 05/01, 29/03,01/03 86,356 700 000 79,447 1,08696 8106

31/03/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM 1,08696
316 31/03/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM5721 Cash box in Kip 97,459 790 000 89,662 1,08696 8106
317 31/03/16 INSTALLATION OF PANELS FRAMES FOR THE NEW MUSEUM EXHIBITION ROOM6221.1 Improving visibility and lay-out of museums and their collections/Building works and installations Frames for panels - Mr Sui - Carpenter -  1 Invoice dated 29/03/2016 97,459 790 000 89,662 1,08696 8106

01/04/16 CONSULTANCY & TRAINING CONTRACT - J-P MESSAGE - PARTIAL INVOICE - MAR. 11 TO APR. 1, 2016 1,08696
318 01/04/16 CONSULTANCY & TRAINING CONTRACT - J-P MESSAGE - MAR. 11 TO APR. 1, 20165530 Bank account FSP Withdrawn on 28/04/2016 by J-P Message 1 600,000 1 472,000 1,08696
319 01/04/16 CONSULTANCY & TRAINING CONTRACT - J-P MESSAGE - MAR. 11 TO APR. 1, 20166422.5 Staff training/Studies,consultants and instructorsJ-P Message - Contract 11/03/2015 - Part. invoice dated 01/04/2016 1 600,000 1 472,000 1,08696

08/04/16 PER DIEM FOR THE PARTICIPANTS TO THE MISSION OF PHONTONG DISTRICT SURVEY - APR. 2016 1,07527
320 08/04/16 PER DIEM FOR THE PARTICIPANTS TO THE MISSION OF PHONTONG DISTRICT SURVEY - APR. 20165721 Cash box in Kip 55,021 446 000 51,170 1,07527 8106
321 08/04/16 PER DIEM FOR THE PARTICIPANTS TO THE MISSION OF PHONTONG DISTRICT SURVEY - APR. 20166111.8 Creating a regional heritage inventory/Perdiem (lump sum)Perdiem (including transportation cost) - Vat Phou Staff - 3 people -04/04/2016 39,230 318 000 36,484 1,07527 8106
322 08/04/16 PER DIEM FOR THE PARTICIPANTS TO THE MISSION OF PHONTONG DISTRICT SURVEY - APR. 20166111.8 Creating a regional heritage inventory/Perdiem (lump sum)Perdiem (including transportation cost) - Mr Souvanh - Dept of ICT - 04/04/2016 9,623 78 000 8,949 1,07527 8106
323 08/04/16 PER DIEM FOR THE PARTICIPANTS TO THE MISSION OF PHONTONG DISTRICT SURVEY - APR. 20166111.8 Creating a regional heritage inventory/Perdiem (lump sum)Perdiem - Mr Visay - Head of Village Don Tabeng - 04/04/2016 6,168 50 000 5,736 1,07527 8106

11/04/16 CONSULTANCY - B. KEOKANGNA - MAR. 01 TO 30, 2016 1,08696
324 11/04/16 CONSULTANCY - B. KEOKANGNA - MAR. 01 TO 30, 20165530 Bank account FSP Withdrawn on 11/04/2016 by B. Keokangna 800,000 736,000 1,08696
325 11/04/16 CONSULTANCY - B. KEOKANGNA - MAR. 01 TO 30, 20166312.5 Contribution to national level decisions to strenghen the legal framework and protection/Studies,consultants and instructorsB. Keokangna - March 2016 - Invoice dated 11/04/2016 800,000 736,000 1,08696

 11/04/16 CONSULTANCY & TRAINING CONTRACT - L. PERALDO - PARTIAL INVOICE - FEB.23 TO APR. 8, 2016 1,08696
326 11/04/16 CONSULTANCY & TRAINING CONTRACT - L. PERALDO - FEB.23 TO APR. 8, 20165530 Bank account FSP Withdrawn on 06/05/2016 by L.Peraldo 810,000 745,200 1,08696
327 11/04/16 CONSULTANCY & TRAINING CONTRACT - L. PERALDO - FEB.23 TO APR. 8, 20166422.5 Staff training/Studies,consultants and instructorsL. Peraldo - Contract 23/02/2016 - Part. invoice dated 08/04/2016 810,000 745,200 1,08696

11/04/16 CONSULTANCY - S. BABIGEON - DIAZ - MAR. 01 TO 30, 2016 1,08696
328 11/04/16 CONSULTANCY - S. BABIGEON - DIAZ - MAR. 01 TO 30, 20165530 Bank account FSP Withdrawn on 22/04/2016 by S. Babigeon-Diaz 1 700,000 1 564,000 1,08696
329 11/04/16 CONSULTANCY - S. BABIGEON - DIAZ - MAR. 01 TO 30, 20166321.5 Organisation of site protection procedures and preventive archeology at the local level/Studies,consultants and instructorsS. Babigeon - March 2016 - Invoice dated 08/04/2016 1 700,000 1 564,000 1,08696

11/04/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - MAR. 01 TO  31, 2016 1,08696
330 11/04/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - MAR. 01 TO  31, 20165530 Bank account FSP Withdrawn on 29/04/2016 by D. Tanhchaleun 715,000 657,800 1,08696
331 11/04/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - MAR. 01 TO  31, 20166112.6 Publication and distribution of scientific research/Communications and others ext.servicesD.Tanchaleun - March 2016 - Invoice dated 08/03/2016 715,000 657,800 1,08696

11/04/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM MAR. 15 TO APR. 1, 2016 1,08696
332 11/04/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM MAR. 15 TO APR. 1, 20165721 Cash box in Kip 232,605 1 885 500 213,997 1,08696 8106
333 11/04/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM MAR. 15 TO APR. 1, 20166412.8 Preservation field school and enhancement of at least one Pre-Angkorian site/Perdiem (lump sum)Vat Phou staff - 4 people - From 15/03 to 01/04/2016 232,605 1 885 500 213,997 1,08696 8106

11/04/16 TRANSLATION FEES TO LAO - CHAPTER 2.1. OF THE MASTER PLAN & ADMINISTRATIVE DOC. 1,08696
334 11/04/16 TRANSLATION FEES TO LAO - CHAPTER 1.1. OF THE MASTER PLAN5530 Bank account FSP Withdrawn on 21/04/2016 by O. Phongphachanh 282,000 259,440 1,08696
335 11/04/16 TRANSLATION FEES TO LAO - CHAPTER 1.1. OF THE MASTER PLAN6312.6 Contribution to national level decisions to strenghen the legal framework and protection/Communications and others ext.servicesOuthai Vongphachanh - 6 pages - Invoice 11/04/2016 60,000 55,200 1,08696  

 



FSP 2013-24 Bilan comptable à fin 2016 – Mise à jour 2017-02-09 

44 

336 11/04/16 TRANSLATION FEES TO LAO - CHAPTER 1.1. OF THE MASTER PLAN6312.6 Contribution to national level decisions to strenghen the legal framework and protection/Communications and others ext.servicesOuthai Vongphachanh - 2 220 words - Invoice 11/04/2016 222,000 204,240 1,08696
19/04/16 PER DIEM FOR TRAVEL TO THE OFFICIAL MEETING AT PHOU MALONG  -  01/04/2016 1,08696

337 19/04/16 PER DIEM FOR TRAVEL TO THE OFFICIAL MEETING AT PHOU MALONG  -  01/04/20165721 Cash box in Kip 37,010 300 000 34,049 1,08696 8106
338 19/04/16 PER DIEM FOR TRAVEL TO THE OFFICIAL MEETING AT PHOU MALONG  -  01/04/20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Gazoline - Phouvong gazoline Shop  - 3 people - 01/04/2016 18,505 150 000 17,024 1,08696 8106
339 19/04/16 PER DIEM FOR TRAVEL TO THE OFFICIAL MEETING AT PHOU MALONG  -  01/04/20166412.8 Preservation field school and enhancement of at least one Pre-Angkorian site/Perdiem (lump sum)Perdiem - Journalists - 01/04/2016 18,505 150 000 17,024 1,08696 8106

19/04/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 1,08696
340 19/04/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/04/2016 0,500 0,460 1,08696
341 19/04/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,460 1,08696

26/04/16 PURCHASE OF CHEQUE BOOKS AND TRANSPORTATION COSTS TO BCEL BANK IN PAKSE - 20/04/2016 1,08696
342 26/04/16 PURCHASE OF CHEQUE BOOKS AND TRANSPORTATION COSTS TO BCEL BANK IN PAKSE - 20/04/20165721 Cash box in Kip 30,595 248 000 28,147 1,08696 8106
343 26/04/16 PURCHASE OF CHEQUE BOOKS AND TRANSPORTATION COSTS TO BCEL BANK IN PAKSE - 20/04/20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem for transportation cost to Pakse bank - Mr Pavy Lakongmany - 20/04/201618,258 148 000 16,797 1,08696 8106
344 26/04/16 PURCHASE OF CHEQUE BOOKS AND TRANSPORTATION COSTS TO BCEL BANK IN PAKSE - 20/04/20166511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - 2 Cheque books 12,337 100 000 11,350 1,08696 8106

29/04/16 PER DIEM FOR TRAVEL TO BCEL BANQUE IN PAKSE - 22/04/2016 1,08696
345 29/04/16 PER DIEM FOR TRAVEL TO BCEL BANQUE IN PAKSE - 22/04/20165721 Cash box in Kip 18,258 148 000 16,797 1,08696 8106
346 29/04/16 PER DIEM FOR TRAVEL TO BCEL BANQUE IN PAKSE - 22/04/20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem for travel to Pakse Bank - Mr Pavy Lakongmany - 22/04/2016 18,258 148 000 16,797 1,08696 8106

03/05/16 CONSULTANCY - G.PHANPHENGDY - MAR. 01 TO 31, 2016 1,08696
347 03/05/16 CONSULTANCY - G.PHANPHENGDY - MAR. 01 TO 31, 20165530 Bank account FSP Withdrawn on 11/05/2015 by G.Phanphengdy 1 560,000 1 435,200 1,08696
348 03/05/16 CONSULTANCY - G.PHANPHENGDY - MAR. 01 TO 31, 20166412.5 Preservation field school and enhancement of at least one Pre-Angkorian site/Studies,consultants and instructorsG. Phanphengdy - March 2016 - Invoice dated 03/05/2016 1 560,000 1 435,200 1,08696

03/05/16 TRANSLATION FEES FOR THE MUSEUM MULTILINGUAL PANEL - PAYBACK TO J-C CASTEL 1,08696
349 03/05/16 TRANSLATION FEES FOR THE MUSEUM MULTILINGUAL PANEL - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 06/05/2016 by J-C Castel 135,000 124,200 1,08696
350 03/05/16 TRANSLATION FEES FOR THE MUSEUM MULTILINGUAL PANEL - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesPhu Nam Consultancy Agency - Invoice dated 11/04/2016 135,000 124,200 1,08696

03/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 1,08696
351 03/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 5530 Bank account FSP Withdrawn on 06/05/2016 by J-C Castel 269,370 2 180 000 247,820 1,08696
352 03/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Night bus ticket - Invoice CPS, dated 28/04/2016 42,012 340 000 38,651 1,08696 8093
353 03/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Flight ticket - Invoice Joy Travel, dated 02/04/2016 119,858 970 000 110,269 1,08696 8093
354 03/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Motorbike rental - Invoice Mixay bike, dated 06/04/2016 69,196 560 000 63,660 1,08696 8093
355 03/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Taxi fares - Invoices 28, 29/03 and 07/04/2016 38,305 310 000 35,240 1,08696 8093

03/05/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 2016 0,000 1,08696
356 03/05/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 20165530 Bank account FSP Withdrawn on 06/05/2016 by J-C Castel 720,000 662,400 1,08696
357 03/05/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAR. 29 TO APR. 7, 20166312.8 Contribution to national level decisions to strenghen the legal framework and protection/Perdiem (lump sum) 720,000 662,400 1,08696

03/05/16 FRENCH EMBASSY -  OUTSTANDING BALANCE REMAINDER OF THE 5TH TRANCH OF FSP - 70 000 EUR

358 03/05/16 FRENCH EMBASSY -  OUTSTANDING BALANCE REMAINDER OF THE 5TH TRANCH OF FSP - 70 000 EUR1520 Grant from French Embassy Grant 70,000.00 EUR - Rate 6 : 1.1235954 78 651,680 70 000,000 1,12360

359 03/05/16 FRENCH EMBASSY -  OUTSTANDING BALANCE REMAINDER OF THE 5TH TRANCH OF FSP - 70 000 EUR5530 Bank account FSP Credited on 03/05/2016 78 651,680 70 000,000 1,12360
03/05/16 PER DIEM - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM  APR. 26 TO 28, 2016

360 03/05/16 PER DIEM - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM  APR. 26 TO 28, 20165530 Bank account FSP RATE 5 - Withdrawn on 06/05/2016 by J-C Castel 106,584 98,057 1,08696
361 03/05/16 PER DIEM - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM  APR. 26 TO 28, 20165530 Bank account FSP RATE 6 - Withdrawn on 06/05/2016 by J-C Castel 163,416 145,440 1,12360
362 03/05/16 PER DIEM - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM  APR. 26 TO 28, 20166211.8 Heritage enhancement programme in cooperation with development and tourism stakeholders/Perdiem (lump sum)RATE 5 - Per diem 3 days (Total : 270,00 USD) 106,584 98,057 1,08696
363 03/05/16 PER DIEM - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM  APR. 26 TO 28, 20166211.8 Heritage enhancement programme in cooperation with development and tourism stakeholders/Perdiem (lump sum)RATE 6 - Per diem 3 days (Total : 270,00 USD) 163,416 145,440 1,12360

03/05/16 TRANSPORTATION AND PER DIEM - MISSION TO HO CHI MINH CITY -  A. SENGPHACHANH - FROM  APR. 25 TO 27, 2016 1,12360
364 03/05/16 TRANSPORTATION AND PER DIEM - MISSION TO HO CHI MINH CITY -  A. SENGPHACHANH - FROM  APR. 25 TO 27, 20165530 Bank account FSP Withdrawn on 25-04-2016 by Mr Amphol Sengphachanh 543,000 483,270 1,12360
365 03/05/16 TRANSPORTATION AND PER DIEM - MISSION TO HO CHI MINH CITY -  A. SENGPHACHANH - FROM  APR. 25 TO 27, 20165530 Bank account FSP Withdrawn on 20-04-2016 by Mr Pavy Lakongmany 470,000 418,300 1,12360
366 03/05/16 TRANSPORTATION AND PER DIEM - MISSION TO HO CHI MINH CITY -  A. SENGPHACHANH - FROM  APR. 25 TO 27, 20166211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Flight tickets - Pakse to Ho Chi Minh City and return 543,000 483,270 1,12360
367 03/05/16 TRANSPORTATION AND PER DIEM - MISSION TO HO CHI MINH CITY -  A. SENGPHACHANH - FROM  APR. 25 TO 27, 20166211.8 Heritage enhancement programme in cooperation with development and tourism stakeholders/Perdiem (lump sum)Perdiem - 3 Days - Mr Amphol Sengphachanh 470,000 418,300 1,12360

03/05/16 ADDITIONAL CHARGE - MISSION TO HO CHI MINH CITY - CHANGE OF FLIGHT-   A. SENGPHACHANH - FROM  APR. 25 TO 27, 2016 1,07527
368 03/05/16 ADDITIONAL CHARGE - MISSION TO HO CHI MINH CITY - CHANGE OF FLIGHT-   A. SENGPHACHANH - FROM  APR. 25 TO 27, 20165722 Cash box in Dollars 129,000 119,970 1,07527
369 03/05/16 ADDITIONAL CHARGE - MISSION TO HO CHI MINH CITY - CHANGE OF FLIGHT-   A. SENGPHACHANH - FROM  APR. 25 TO 27, 20166211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Flight tickets - Charge for flight change - Pakse to Ho Chi Minh City and return 129,000 119,970 1,07527

03/05/16 PER DIEM TRAVEL TO PAKSE AIRPORT - A. SENGPHACHANH - APR. 25, 2016 AND MAY 2 , 2016 1,08696
370 03/05/16 PER DIEM TRAVEL TO PAKSE AIRPORT - A. SENGPHACHANH - APR. 25, 2016 AND MAY 2 , 20165721 Cash box in Kip 33,309 270 000 30,644 1,08696 8106
371 03/05/16 PER DIEM TRAVEL TO PAKSE AIRPORT - A. SENGPHACHANH - APR. 25, 2016 AND MAY 2 , 20166211.8 Heritage enhancement programme in cooperation with development and tourism stakeholders/Perdiem (lump sum)Transportation cost - Pakse Aiport - Driver : Nr Korlakanch - 25/04/2016 16,654 135 000 15,322 1,08696 8106
372 03/05/16 PER DIEM TRAVEL TO PAKSE AIRPORT - A. SENGPHACHANH - APR. 25, 2016 AND MAY 2 , 20166211.8 Heritage enhancement programme in cooperation with development and tourism stakeholders/Perdiem (lump sum)Transportation cost - Pakse Aiport - Driver : Nr Korlakanch - 2/05/2016 16,654 135 000 15,322 1,08696 8106

04/05/16 BANK ACCOUNT FEES FOR MONEY TRANSFER OF FSP 5TH TRANCH 1,12360
372-1 04/05/16 BANK ACCOUNT FEES FOR MONEY TRANSFER OF FSP 5TH TRANCH5530 Bank account FSP Withdrawn on 04/05/2016 1,000 0,890 1,12360
372-2 04/05/16 BANK ACCOUNT FEES FOR MONEY TRANSFER OF FSP 5TH TRANCH6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL fees for money transfert by French Embassy 1,000 0,890 1,12360

04/05/16 BANK ACCOUNT FEES FOR MONEY TRANSFER OF FSP 5TH TRANCH 1,12360
372-3 04/05/16 BANK ACCOUNT FEES FOR MONEY TRANSFER OF FSP 5TH TRANCH5530 Bank account FSP Withdrawn on 04/05/2016 2,000 1,780 1,12360
372-4 04/05/16 BANK ACCOUNT FEES FOR MONEY TRANSFER OF FSP 5TH TRANCH6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL fees for money transfert by French Embassy 2,000 1,780 1,12360

04/05/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - APR. 01 TO  27, 2016 1,12360  
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373 04/05/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - APR. 01 TO  27, 20165530 Bank account FSP Withdrawn on 06/05/2016 by D.Viengsavang 845,000 752,050 1,12360
374 04/05/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - APR. 01 TO  27, 20166112.6 Publication and distribution of scientific research/Communications and others ext.servicesD.Tanhchaleun - April 2016 - Invoice dated 04/05/2016 845,000 752,050 1,12360

04/05/16 TRANSPORT & ACCOMODATION - MISSION TO CHAMPASAK - L. PERALDO - FROM FEB. 21 TO 24 AND MAR. 27 TO APR. 11, 2016 1,12360
375 04/05/16 TRANSPORT & ACCOMODATION - MISSION TO CHAMPASAK - L. PERALDO - FROM FEB. 21 TO 24 AND MAR. 27 TO APR. 11, 2016 5530 Bank account FSP Withdrawn on14/06/2016 by Diana Tanhchaleun 183,490 163,306 1,12360
376 04/05/16 TRANSPORT & ACCOMODATION - MISSION TO CHAMPASAK - L. PERALDO - FROM FEB. 21 TO 24 AND MAR. 27 TO APR. 11, 2016 6422.7 Staff training/Meeting and missions expenses (invoices)Night bus ticket - Invoice Sythone Phouang, dated 24/02/2016 42,012 340 000 37,390 1,12360 8093
377 04/05/16 TRANSPORT & ACCOMODATION - MISSION TO CHAMPASAK - L. PERALDO - FROM FEB. 21 TO 24 AND MAR. 27 TO APR. 11, 2016 6422.7 Staff training/Meeting and missions expenses (invoices)Hotel mission from 21 to 24/02 - Savannaketh, Pakse, Champasak 42,629 345 000 37,940 1,12360 8093
378 04/05/16 TRANSPORT & ACCOMODATION - MISSION TO CHAMPASAK - L. PERALDO - FROM FEB. 21 TO 24 AND MAR. 27 TO APR. 11, 2016 6422.7 Staff training/Meeting and missions expenses (invoices)Hotel mission from 27/03 to 11/04/2016 in Champasak - Invoice Dok Champa 98,849 800 000 87,976 1,12360 8093

04/05/16 CONSULTANCY - BABIGEON-DIAZ S. - APR. 01 TO 28, 2016 1,12360
379 04/05/16 CONSULTANCY - BABIGEON-DIAZ S. - APR. 01 TO 28, 20165530 Bank account FSP Withdrawn on 12/05/2015 by S. Babigeon-Diaz 1 150,000 1 023,500 1,12360
380 04/05/16 CONSULTANCY - BABIGEON-DIAZ S. - APR. 01 TO 28, 20166311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsS. Babigeon-Diaz - April 2016 - Invoice dated 04/05/2016 1 150,000 1 023,500 1,12360

05/05/16 TRANSPORT & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON-DIAZ - FROM APR. 5 TO 8, 2016 1,12360
381 05/05/16 TRANSPORT & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON-DIAZ - FROM APR. 5 TO 8, 2016 5530 Bank account FSP Withdrawn on 12/05/2015 by S.Babigeon-Diaz 131,060 116,643 1,12360
382 05/05/16 TRANSPORT & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON-DIAZ - FROM APR. 5 TO 8, 2016 6221.7 Improving visibility and lay-out of museums and their collections/Meeting and missions expenses (invoices)Night bus ticket - Invoice CPS, dated 05/04/2016 42,038 340 000 37,413 1,12360 8088
383 05/05/16 TRANSPORT & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON-DIAZ - FROM APR. 5 TO 8, 2016 6221.7 Improving visibility and lay-out of museums and their collections/Meeting and missions expenses (invoices)Night bus ticket - Invoice Soutchai, CPS, dated 08/04/2016 39,565 320 000 35,213 1,12360 8088
384 05/05/16 TRANSPORT & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON-DIAZ - FROM APR. 5 TO 8, 2016 6221.7 Improving visibility and lay-out of museums and their collections/Meeting and missions expenses (invoices)Hotel, Invoice Douang Deuane, Vientiane, dated 06/04/2016 49,458 400 000 44,018 1,12360 8088

05/05/16 VISA FEES C-B1 SINGLE ENTRY - J-C CASTEL FAMILY - MAR. 5, 2016 1,12360
385 05/05/16 VISA FEES C-B1 SINGLE ENTRY - J-C CASTEL FAMILY - MAR. 5, 20165530 Bank account FSP Withdrawn on 06/05/2016 by J-C Castel 99,570 88,617 1,12360
386 05/05/16 VISA FEES C-B1 SINGLE ENTRY - J-C CASTEL FAMILY - MAR. 5, 20166511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyTaxi driver Mr Kham Tanh, invoice dated 05/03/2016 71,120 63,297 1,12360
387 05/05/16 VISA FEES C-B1 SINGLE ENTRY - J-C CASTEL FAMILY - MAR. 5, 20166511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyThai visa for Y. Liu, Nong Khai immigration, dated 05/03/2016 28,450 25,320 1,12360

05/05/16 RESIDENT CARD - J-C CASTEL FAMILY - MAR. 22, 2016 1,12360
388 05/05/16 RESIDENT CARD - J-C CASTEL FAMILY - MAR. 22, 20165530 Bank account FSP Withdrawn on 06/05/2016 by J-C Castel 236,150 210,174 1,12360
389 05/05/16 RESIDENT CARD - J-C CASTEL FAMILY - MAR. 22, 20166511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyPetrol, Invoice Phonephanh, dated 18/03 and 22/03/2016 25,964 210 000 23,108 1,12360 8088
390 05/05/16 RESIDENT CARD - J-C CASTEL FAMILY - MAR. 22, 20166511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyResident card fees, 3 invoices dated 22/03/2016 210,186 1 700 000 187,066 1,12360 8088

05/05/16 VISA FEES C-B1 MULTIPLE ENTRY - J-C CASTEL FAMILY - MAR. 30, 2016 1,12360
391 05/05/16 VISA FEES C-B1 MULTIPLE ENTRY - J-C CASTEL FAMILY - MAR. 30, 20165530 Bank account FSP Withdrawn on 06/05/2016 by J-C Castel 160,730 143,050 1,12360
392 05/05/16 VISA FEES C-B1 MULTIPLE ENTRY - J-C CASTEL FAMILY - MAR. 30, 20166511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyPetrol, Invoice Phonephanh, dated 28/03/2016 12,364 100 000 11,004 1,12360 8088
393 05/05/16 VISA FEES C-B1 MULTIPLE ENTRY - J-C CASTEL FAMILY - MAR. 30, 20166511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyMultivisa fee, invoice dated 31/03/2016 49,456 400 000 44,016 1,12360 8088
394 05/05/16 VISA FEES C-B1 MULTIPLE ENTRY - J-C CASTEL FAMILY - MAR. 30, 20166511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyRepair photocopy, invoice LV computer, dated 30/03/2016 98,910 800 000 88,030 1,12360 8088

05/05/16 PETROL COSTS - MAR. 2016 - PAYBACK TO J-C CASTEL 1,12360
395 05/05/16 PETROL COSTS - MAR. 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 06/05/2016 by J-C Castel 102,620 91,332 1,12360
396 05/05/16 PETROL COSTS - MAR. 2016 - PAYBACK TO J-C CASTEL6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Petrol, ML station, Pakse, Invoices dated 17/03, 23/03 & 28/03/2016 102,620 830 000 91,332 1,12360 8088

05/05/16 PRINTING EXPENSES FOR MUSEUM PANELS AND URBAN PLANS BOOKLET - PAYBACK TO J-C CASTEL 1,12360
397 05/05/16 PRINTING EXPENSES FOR MUSEUM PANELS AND URBAN PLANS BOOKLET - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 06/05/2016 by J-C Castel 98,290 795 000 87,478 1,12360
398 05/05/16 PRINTING EXPENSES FOR MUSEUM PANELS AND URBAN PLANS BOOKLET - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesBooklet - Invoice Modern Digital, dated 02/04/2016 30,290 245 000 26,958 1,12360 8088
399 05/05/16 PRINTING EXPENSES FOR MUSEUM PANELS AND URBAN PLANS BOOKLET - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesPanels - Invoice Modern Digital, dated 06/04/2016 68,000 550 000 60,520 1,12360 8088

05/05/16 TRANSLATION FEES TO ENGLSIH - PROOFREADING OF EFEO SCIENTIFIC ARTICLES - M. LORILLARD, TRAN K-P, SOK R. 1,12360
400 05/05/16 TRANSLATION FEES TO ENGLSIH - PROOFREADING OF EFEO SCIENTIFIC ARTICLES - M. LORILLARD, TRAN K-P, SOK R.5530 Bank account FSP Withdrawn on 13/05/2016 by Mr Maïr Hyman 700,000 623,000 1,12360
401 05/05/16 TRANSLATION FEES TO ENGLSIH - PROOFREADING OF EFEO SCIENTIFIC ARTICLES - M. LORILLARD, TRAN K-P, SOK R.6112.6 Publication and distribution of scientific research/Communications and others ext.servicesInvoice Maïr Hyman, dated 05/05/2016 700,000 623,000 1,12360 8088

06/05/16 TRANSPORTATION COSTS - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM APR. 13 TO 29, 2016 1,12360
402 06/05/16 TRANSPORTATION COSTS - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM APR. 13 TO 29, 2016 5530 Bank account FSP Withdrawn on 18/05/2016 by J-C Castel 239,780 213,404 1,12360
403 06/05/16 TRANSPORTATION COSTS - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM APR. 13 TO 29, 2016 6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Flight ticket - Invoice Joy Travel, dated 01/04/2016 220,000 195,800 1,12360
404 06/05/16 TRANSPORTATION COSTS - MISSION TO HO CHI MINH CITY - J-C CASTEL - FROM APR. 13 TO 29, 2016 6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Taxi fares - Invoices 13/04 and 29/04/2016 19,780 160 000 17,604 1,12360 8090

06/05/16 PRINTING EXPENSES FOR EXHIBITION PANELS AT VIENTIANE NATIONAL MUSEUM - PAYBACK TO J-C CASTEL 1,12360
405 06/05/16 PRINTING EXPENSES FOR EXHIBITION PANELS AT VIENTIANE NATIONAL MUSEUM - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 18/05/2016 by J-C Castel 64,520 57,423 1,12360
406 06/05/16 PRINTING EXPENSES FOR EXHIBITION PANELS AT VIENTIANE NATIONAL MUSEUM - PAYBACK TO J-C CASTEL6112.6 Publication and distribution of scientific research/Communications and others ext.servicesPanels - Invoice Kao Yord Image, dated 30/04/2016 64,520 522 000 57,423 1,12360 8090

06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,12360
407 06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 06/05/2016 by Salongsay Heuangsak 1 690,780 13 675 000 1 504,794 1,12360 8088
408 06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 1 690,780 13 675 000 1 504,794 1,12360 8088

06/05/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM MAR. 01 TO APR. 01, 2016 1,12360
409 06/05/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM MAR. 01 TO APR. 01, 20165721 Cash box in Kip 1 690,780 13 675 000 1 504,794 1,12360 8088
410 06/05/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM MAR. 01 TO APR. 01, 20166411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusStaff allowances - Private Workers - 12 people 1 690,780 13 675 000 1 504,794 1,12360 8088

06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,12360
411 06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 06/05/2016 by Salongsay 1 112,760 9 000 000 990,356 1,12360 8088
412 06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 1 112,760 9 000 000 990,356 1,12360 8088

06/05/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM APR. 04 TO 29, 2016 1,12360
413 06/05/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM APR. 04 TO 29, 20165721 Cash box in Kip 1 112,760 9 000 000 990,356 1,12360 8088
414 06/05/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM APR. 04 TO 29, 20166411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusStaff allowances - Private Workers - 12 people 1 112,760 9 000 000 990,356 1,12360 8088  
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06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,12360
415 06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 06/05/2016 by Salongsay Heuangsak 420,750 3 403 000 374,468 1,12360 8088
416 06/05/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 420,750 3 403 000 374,468 1,12360 8088

06/05/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 1,12360
417 06/05/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 420,750 3 403 000 374,468 1,12360 8088
418 06/05/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesWheel, rope - Loibao shop - Invoices dated 1/4/2016,27/4/16,29/3/16,28/3/16,25/3/16357,075 2 888 000 317,797 1,12360 8088
419 06/05/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel - Lila shop - Invoices dated 31/3/16, 20/4/16 37,092 300 000 33,012 1,12360 8088
420 06/05/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesChalk - Kola Shop - Invoice dated 18/04/16 1,855 15 000 1,651 1,12360 8088
421 06/05/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel - Douangchampa Gazstation - 27/04/16 24,728 200 000 22,008 1,12360 8088

10/05/16 TRANSPORTATION AND WATER FOR MEETING AT NONG DIN CHI TEMPLE - MAY, 9. 2016 0,000 1,08696
422 10/05/16 TRANSPORTATION AND WATER FOR MEETING AT NONG DIN CHI TEMPLE - MAY, 9. 20165721 Cash box in Kip 16,654 135 000 15,322 1,08696 8106
423 10/05/16 TRANSPORTATION AND WATER FOR MEETING AT NONG DIN CHI TEMPLE - MAY, 9. 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Diesel - Lila shop - Invoice dated 09/5/16 12,337 100 000 11,350 1,08696 8106
424 10/05/16 TRANSPORTATION AND WATER FOR MEETING AT NONG DIN CHI TEMPLE - MAY, 9. 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Water- Lengtong shop - Invoice dated 09/5/16 4,318 35 000 3,972 1,08696 8106

15/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 8 TO 15, 2016 1,12360
425 15/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 8 TO 15, 2016 5530 Bank account FSP Withdrawn on 23/05/2016 by J-C Castel 198,150 176,354 1,12360
426 15/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 8 TO 15, 2016 6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Night bus ticket - Invoice CPS, dated 08/05/2016 42,036 340 000 37,412 1,12360 8088
427 15/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 8 TO 15, 2016 6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Flight ticket - Invoice Joy Travel, dated 11/05/2016 121,000 107,690 1,12360
428 15/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 8 TO 15, 2016 6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Motorbike rental - Invoice Mixay bike, dated 12/05/2016 8,655 70 000 7,703 1,12360 8088
429 15/05/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 8 TO 15, 2016 6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Taxi fares - Invoices 09/05 and 15/05/2016 26,459 214 000 23,548 1,12360 8088

15/05/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 9 TO 14, 2016 1,12360
430 15/05/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 9 TO 14, 20165530 Bank account FSP Withdrawn on 23/05/2016 by J-C Castel 540,000 480,600 1,12360
431 15/05/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM MAY. 9 TO 14, 20166211.8 Heritage enhancement programme in cooperation with development and tourism stakeholders/Perdiem (lump sum)Perdiem - JC Castel - 6 days 540,000 480,600 1,12360

15/05/16 CONSULTANCY - B. KEOKANGNA - APR. 01 TO 29, 2016 1,12360
432 15/05/16 CONSULTANCY - B. KEOKANGNA - APR. 01 TO 29, 20165530 Bank account FSP Withdrawn on 18/05/2016 by B.Keokangna 800,000 712,000 1,12360
433 15/05/16 CONSULTANCY - B. KEOKANGNA - APR. 01 TO 29, 20166312.5 Contribution to national level decisions to strenghen the legal framework and protection/Studies,consultants and instructorsB. Keokangna - April 2016 - Invoice dated 16/05/2016 800,000 712,000 1,12360

16/05/16 PRINTING EXPENSES FOR PREPARATION OF THE FSP STEERING COMMITTEE - MAY 2016 - PAYBACK TO J-C CASTEL 1,12360
434 16/05/16 PRINTING EXPENSES FOR PREPARATION OF THE FSP STEERING COMMITTEE - MAY 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 23/05/2016 by J-C Castel 423,340 3 424 000 376,773 1,12360
435 16/05/16 PRINTING EXPENSES FOR PREPARATION OF THE FSP STEERING COMMITTEE - MAY 2016 - PAYBACK TO J-C CASTEL6511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.servicesBooklets regulation x7 - Invoice Modern Digital, dated 10/05/2016 359,171 2 905 000 319,662 1,12360 8088
436 16/05/16 PRINTING EXPENSES FOR PREPARATION OF THE FSP STEERING COMMITTEE - MAY 2016 - PAYBACK TO J-C CASTEL6511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.servicesAnnual report - Invoice Modern Digital, dated 10/05/2016 21,513 174 000 19,147 1,12360 8088
437 16/05/16 PRINTING EXPENSES FOR PREPARATION OF THE FSP STEERING COMMITTEE - MAY 2016 - PAYBACK TO J-C CASTEL6511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.servicesPoster anniversary - Invoice Modern Digital, dated 11/05/2016 4,946 40 000 4,402 1,12360 8088
438 16/05/16 PRINTING EXPENSES FOR PREPARATION OF THE FSP STEERING COMMITTEE - MAY 2016 - PAYBACK TO J-C CASTEL6511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.servicesPosters for Embass. - Invoice Modern Digital, dated 13/05/2016 37,710 305 000 33,562 1,12360 8088

16/05/16 PER DIEM FOR TRAVEL TO BCEL BANK IN PAKSE 0,000 1,08696
439 16/05/16 PER DIEM FOR TRAVEL TO BCEL BANK IN PAKSE5721 Cash box in Kip 26,894 218 000 24,742 1,08696 8106
440 16/05/16 PER DIEM FOR TRAVEL TO BCEL BANK IN PAKSE6111.8 Creating a regional heritage inventory/Perdiem (lump sum)Perdiem - Malaysi- Travel to BCEL bank - 12/05/2016 26,894 218 000 24,742 1,08696 8106

17/05/16 WITHDRAWAL FOR CASH BOX IN BATHS 1,12360
441 17/05/16 WITHDRAWAL FOR CASH BOX IN BATHS5530 Bank account FSP Withdrawn on 12/05/2016 by Malaysi Phongsavath 796,340 708,743 1,12360
442 17/05/16 WITHDRAWAL FOR CASH BOX IN BATHS5723 Cash Box in Bath 796,340 708,743 1,12360

17/05/16 MATERIAL - PURCHASE OF SCANNER A3 IN UBON (THAILAND) 1,12360
443 17/05/16 MATERIAL - PURCHASE OF SCANNER A3 IN UBON (THAILAND) 5723 Cash Box in Bath 796,340 708,743 1,12360
444 17/05/16 MATERIAL - PURCHASE OF SCANNER A3 IN UBON (THAILAND) 6111.2 Creating a regional heritage inventory/Equipment & materialsITZone Computer - Ubon Ratchatani (Thailand) - Invoice dated 13/05/2016 796,340 708,743 1,12360

17/05/16 PER DIEM FOR TRAVEL TO BCEL BANK IN PAKSE 1,08696
445 17/05/16 PER DIEM FOR TRAVEL TO BCEL BANK IN PAKSE5721 Cash box in Kip 26,894 218 000 24,742 1,08696 8106
446 17/05/16 PER DIEM FOR TRAVEL TO BCEL BANK IN PAKSE6221.8 Improving visibility and lay-out of museums and their collections/Perdiem (lump sum)Perdiem - Sisamai -Travel to BCEL Bank - 12/05/2016 26,894 218 000 24,742 1,08696 8106

19/05/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 1,12360
447 19/05/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/05/2016 0,500 0,445 1,12360
448 19/05/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,445 1,12360

19/05/16 CONSULTANCY & TRAINING CONTRACT - J-P MESSAGE - FINAL INVOICE - APR. 1 TO MAY 5, 2016 1,12360
449 19/05/16 CONSULTANCY & TRAINING CONTRACT - J-P MESSAGE - FINAL INVOICE - APR. 1 TO MAY 5, 20165530 Bank account FSP Withdrawn on 02/06/2016 by J-P Message 1 900,000 1 691,000 1,12360
450 19/05/16 CONSULTANCY & TRAINING CONTRACT - J-P MESSAGE - FINAL INVOICE - APR. 1 TO MAY 5, 20166422.5 Staff training/Studies,consultants and instructorsJ-P Message - Contract 11/03/2015 - Invoice dated 19/05/2016 1 900,000 1 691,000 1,12360

19/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,12360
450-1 19/05/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 26-05-2016 by Salongsay Heuangsak 585,330 4 740 000 520,944 1,12360 8098
450-2 19/05/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 585,330 4 740 000 520,944 1,12360 8098

19/05/16 VAT PHOU CAR MAINTENANCE 1,12360
451 19/05/16 VAT PHOU CAR MAINTENANCE5721 Cash box in Kip 585,330 4 740 000 520,944 1,12360 8098
452 19/05/16 VAT PHOU CAR MAINTENANCE6111.4 Creating a regional heritage inventory/Maintenance & consumablesMr Seuk Garage - Invoice dated 04/02/2016 585,330 4 740 000 520,944 1,12360 8098

19/05/16 TRANSLATION FEES TO ENGLISH - HO CHI MINH CITY WORKSHOP DONE ON APR. 27, 2016 1,12360
453 19/05/16 TRANSLATION FEES TO ENGLISH - HO CHI MINH CITY WORKSHOP DONE ON APR. 27, 20165530 Bank account FSP Withdrawn on 17/06/2016 by M.Hyman 190,000 169,100 1,12360  
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454 19/05/16 TRANSLATION FEES TO ENGLISH - HO CHI MINH CITY WORKSHOP DONE ON APR. 27, 20166211.6 Heritage enhancement programme in cooperation with development and tourism stakeholders/Communications and others ext.servicesInvoice Maïr Hyman, dated 09/05/2016 190,000 169,100 1,12360
26/05/16 TRANSLATION FEES TO LAO - CHAPTER 3.2. OF THE CULTURAL LANDSCAPE MASTER PLAN 1,12360

455 26/05/16 TRANSLATION FEES TO LAO - CHAPTER 3.2. OF THE CULTURAL LANDSCAPE MASTER PLAN5530 Bank account FSP Withdrawn on 27/05/2016 By Outhai Vongphachanh 190,000 169,100 1,12360
456 26/05/16 TRANSLATION FEES TO LAO - CHAPTER 3.2. OF THE CULTURAL LANDSCAPE MASTER PLAN6322.6 Implementation of protection and preventive archeology, patrols and urgent vestige seizures/Communications and others ext.servicesInvoice Outhai Vongphachanh, dated 26/05/2016 190,000 169,100 1,12360

30/05/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 2016 1,12360
457 30/05/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 20165530 Bank account FSP Withdrawn Kamonrat Chayamarit on 25-07-2016 73,550 65,460 1,12360
458 30/05/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Flight ticket - BKK-Ubon - Invoice Nok Air, dated 18/05/2016 49,770 44,295 1,12360
459 30/05/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Transfert Ubon-Chong Mek. Invoice Thanongxay, dated 19/05/2016 23,780 21,164 1,12360

30/05/16 PETROL COSTS - APR. & MAY. 2016 - PAYBACK TO J-C CASTEL 1,12360
460 30/05/16 PETROL COSTS - APR. & MAY. 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 02/06/2016 by J-C Castel 170,890 1 383 000 152,092 1,12360
461 30/05/16 PETROL COSTS - APR. & MAY. 2016 - PAYBACK TO J-C CASTEL6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Petrol, ML station, Invoices dated 11/04, 04/05, 17/05, 20/05 & 25/05/2016 170,890 1 383 000 152,092 1,12360 8093

30/05/16 PURCHASE OF HISTORY BOOKS AND ENGRAVINGS FOR EXHIBITION - MAY 2016 - PAYBACK TO J-C CASTEL 1,12360
462 30/05/16 PURCHASE OF HISTORY BOOKS AND ENGRAVINGS FOR EXHIBITION - MAY 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 02/06/2016 by J-C Castel 1 472,250 11 914 892 1 310,303 1,12360
463 30/05/16 PURCHASE OF HISTORY BOOKS AND ENGRAVINGS FOR EXHIBITION - MAY 2016 - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.services28 items - Invoice Monument Book Vientiane, dated 10/05/2016 1 226,643 9 927 192 1 091,712 1,12360 8093
464 30/05/16 PURCHASE OF HISTORY BOOKS AND ENGRAVINGS FOR EXHIBITION - MAY 2016 - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.services5 items - Invoice Monument Book Vientiane, dated 11/05/2016 170,357 1 378 700 151,618 1,12360 8093
465 30/05/16 PURCHASE OF HISTORY BOOKS AND ENGRAVINGS FOR EXHIBITION - MAY 2016 - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.services3 items - Invoice Monument Book Pakse, dated 18/05/2016 46,831 379 000 41,679 1,12360 8093
466 30/05/16 PURCHASE OF HISTORY BOOKS AND ENGRAVINGS FOR EXHIBITION - MAY 2016 - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.services1 items - Invoice CA concept store Vientiane, dated 09/05/2016 28,420 230 000 25,293 1,12360 8093

30/05/16 PICTURE FRAMES AND BAMBOO SHEETS FOR THE MUSEUM - PAYBACK TO S. BABIGEON-DIAZ 0,000 1,12360
467 30/05/16 PICTURE FRAMES AND BAMBOO SHEETS FOR THE MUSEUM - PAYBACK TO S. BABIGEON-DIAZ5530 Bank account FSP Withdrawn on 10/06/2016 by S.Babigeon-Diaz 32,130 28,596 1,12360
468 30/05/16 PICTURE FRAMES AND BAMBOO SHEETS FOR THE MUSEUM - PAYBACK TO S. BABIGEON-DIAZ6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesBamboo sheets - Invoice dated 12/05/2016 17,299 140 000 15,396 1,12360 8093
469 30/05/16 PICTURE FRAMES AND BAMBOO SHEETS FOR THE MUSEUM - PAYBACK TO S. BABIGEON-DIAZ6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesFrames A3 - Invoice Soung Chiang, Pakse, dated 14/05/2016 14,828 120 000 13,197 1,12360 8093

30/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,12360
469-1 30/05/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 26/05/2016 by Salongsay Heuangsak 679,550 5 503 000 604,800 1,12360 8098
469-2 30/05/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 679,550 5 503 000 604,800 1,12360 8098

30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 2016 1,12360
469-3 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 20165721 Cash box in Kip 679,550 5 503 000 604,800 1,12360 8098
469-4 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem Interpreter - Mrs Vankham - 20/05/2016 49,395 400 000 43,961 1,12360 8098
469-5 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Staff Vat phou - Malaysi/Visay - 19/05/2016 12,349 100 000 10,990 1,12360 8098
469-6 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Journalists radio,newspaper and TV - 4 people - 20/05/2016 34,576 280 000 30,773 1,12360 8098
469-7 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Transportation - Mrs Mali - Chongmek/Pakse -invoice on 19/05/2016 43,221 350 000 38,466 1,12360 8098
469-8 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Hotel - Pakse Hotel - Mr Viengkeo - invoice on 22/05/2016 34,576 280 000 30,773 1,12360 8098
469-9 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Guesthouse - Anouxa Guesthouse - Mr Viengko -invoice on  21/05/2016 18,276 148 000 16,266 1,12360 8098

469-10 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Cost of banner - Bouaphan shop -invoice on 19/05/2016 55,569 450 000 49,457 1,12360 8098
469-11 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Gasoline - Pouvong Shop - invoice on 19/05/2016 8,644 70 000 7,693 1,12360 8098
469-12 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Lunch after Meeting - 35 people - Khamfong Restaurant - invoice on 20/05/2016 324,154 2 625 000 288,497 1,12360 8098
469-13 30/05/16 MEETING COSTS - FSP STEERING COMMITEE ORGANISATION - MAY , 20 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Hotel - Hotel Sisouk - Mrs Mali - invoice on 21/05/2016 98,790 800 000 87,923 1,12360 8098

31/05/16 WITHDRAWAL FOR CASH BOX IN KIPS 0,000 1,12360
470 31/05/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 31/05/2016 by Malaysi Phongsavat 543,410 4 400 000 483,635 1,12360 8097
471 31/05/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 543,410 4 400 000 483,635 1,12360 8097

31/05/16 BONUS FOR VAT PHOU STAFF - STERING COMMITEE ORGANISATION 1,12360
472 31/05/16 BONUS FOR VAT PHOU STAFF - STERING COMMITEE ORGANISATION5721 Cash box in Kip 543,410 4 400 000 483,635 1,12360 8097
473 31/05/16 BONUS FOR VAT PHOU STAFF - STERING COMMITEE ORGANISATION6511.9 Project administration, FSP pilot committee organisation, including final closing ceremony/Staff allowances and bonusBonus for Vat Phou Staff - 6 people - Mrs Oudomsy-Amphon,Khamchan, Vilasak,Salongxai, Ms Malaisy543,410 4 400 000 483,635 1,12360 8097

31/05/16 PER DIEM FOR TRAVEL TO BCEL BANK 1,08696
474 31/05/16 PER DIEM FOR TRAVEL TO BCEL BANK5721 Cash box in Kip 26,894 218 000 24,742 1,08696 8106
475 31/05/16 PER DIEM FOR TRAVEL TO BCEL BANK6511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Travel to BCEL - Mr Salongsay on 31/05/2016 26,894 218 000 24,742 1,08696 8106

31/05/16 ADVANCE FOR EFEO EXPENSES 1,12360
476 31/05/16 ADVANCE FOR EFEO EXPENSES5530 Bank account FSP Withdrawn on 20/06/2016 by Sangthong Sorinxay 3 000,000 2 670,000 1,12360
477 31/05/16 ADVANCE FOR EFEO EXPENSES5820 Advance EFEO - Advance 3 000,000 2 670,000 1,12360

31/05/16 PURCHASE OF INKS FOR PRINTER - PAYBACK TO J-C CASTEL 1,12360
478 31/05/16 PURCHASE OF INKS FOR PRINTER - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 02/06/2016 by J-C Castel 118,300 958 000 105,287 1,12360 8098
479 31/05/16 PURCHASE OF INKS FOR PRINTER - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.services3 ink Cartridges - Somvang OA Shop - invoice 04/05/2016 60,509 490 000 53,853 1,12360 8098
480 31/05/16 PURCHASE OF INKS FOR PRINTER - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesStationary and Ink Cartridges - Central Cop Shop - invoice 30/05/2016 57,792 468 000 51,435 1,12360 8098

31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 2016 1,07527
481 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 20165721 Cash box in Kip 250,554 2 034 000 233,016 1,07527 8118
482 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Gasoline - Thansamay shop - Invoices 08/02/2016, 25/02/2016 41,882 340 000 38,950 1,07527 8118
483 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Gasoline - Saiphan shop - Invoice 16/02/2016 32,767 266 000 30,473 1,07527 8118
484 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWorksite supllies - Gna Shop - Invoice 27/02/2016 30,796 250 000 28,640 1,07527 8118  
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485 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Water and ice - Souan shop - Invoice 29/02/2016 11,702 95 000 10,883 1,07527 8118
486 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Gasoline - Phouvong Chaleunxab shop - Invoice 29/02/2016 1,232 10 000 1,146 1,07527 8118
487 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWorksites supplies - Ms Heng Shop - Invoices 27/02/2016, 19/02/2016 18,231 148 000 16,955 1,07527 8118
488 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWorksites supplies - Ms Vieng Vang - Invoice 17/02/2016 34,245 278 000 31,848 1,07527 8118
489 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Toll Gate - Invoices 25/02/2016, 3 times 5,543 45 000 5,155 1,07527 8118
490 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Parking Aeroport - Invoice 09/03/2016 0,616 5 000 0,573 1,07527 8118
491 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWorksites supplies - Filets - Tong Champa - Invoices 19/02/2016, 27/02/2016 55,679 452 000 51,781 1,07527 8118
492 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF FEB 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWorksites supplies - Small tools - Mahaxay shop- Invoice 27/02/2016 17,862 145 000 16,611 1,07527 8118

31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATION - FROM FEB 08 TO MARCH 04, 2016 1,07527
493 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATION - FROM FEB 08 TO MARCH 04, 20165721 Cash box in Kip 899,236 7 300 000 836,290 1,07527 8118
494 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATION - FROM FEB 08 TO MARCH 04, 20166412.9 Preservation field school and enhancement of at least one Pre-Angkorian site/Staff allowances and bonusPrivate Workers -13 people -  from 8/02/2016 to 04/03/2016 899,236 7 300 000 836,290 1,07527 8118

31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 2016 1,07527
495 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20165721 Cash box in Kip 370,904 3 011 000 344,941 1,07527 8118
496 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Toll Gate - Invoices from 1/3/2016 to 31/03/2016 54,816 445 000 50,979 1,07527 8118
497 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Parking Aeroport- Invoice 09/03/2016 0,616 5 000 0,573 1,07527 8118
498 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWorksites supplies - Filets - Tong Champa - Invoice 11/03/2016 48,041 390 000 44,678 1,07527 8118
499 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Water and ice- Souan Champa shop - Invoices from 01/03/2016 to 31/03/2016 33,383 271 000 31,046 1,07527 8118
500 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Gasoline- Bouasavanh gasoline shop - Invoices 16/03/2016, 23/03/2016,31/03/201694,851 770 000 88,211 1,07527 8118
501 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWork sites supplies - Mousse protection - Meow Shop- Invoice 15/03/2016 11,086 90 000 10,310 1,07527 8118
502 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWorksites suppliesc- Markersc- Central Cop shop - Invoice 19/03/2016 3,942 32 000 3,666 1,07527 8118
503 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWorksite supllies - Wood - Soupha Phorn  Shop - Invoice 22/03/2016 29,564 240 000 27,494 1,07527 8118
504 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWorksite supplies - Wood - Boun Hom Shop - Invoice 22/03/2016 8,130 66 000 7,561 1,07527 8118
505 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWorksites supplies - Nails - Than Gne  shop - Invoice 15/03/2016 1,232 10 000 1,146 1,07527 8118
506 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Gasoline - Hou Nong Chaleusap shop - Invoice 2/03/2016 24,637 200 000 22,912 1,07527 8118
507 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWorksites supplies - Nails - Kiao shop - Invoice 22/03/2016 1,725 14 000 1,604 1,07527 8118
508 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWorksites supplies - Wheels - Mahaxay shop- Invoice 26/03/2016 28,086 228 000 26,120 1,07527 8118
509 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MARCH 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Gasoline - Thansamay shop - Invoice 9/03/2016 30,796 250 000 28,640 1,07527 8118

31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM MAR. 07 TO APR. 01, 2016 1,07527
510 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM MAR. 07 TO APR. 01, 20165721 Cash box in Kip 1 459,719 11 850 000 1 357,539 1,07527 8118
511 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM MAR. 07 TO APR. 01, 20166412.9 Preservation field school and enhancement of at least one Pre-Angkorian site/Staff allowances and bonusPrivate Workers -18 people -  from 7/03/2016 to 01/04/2016 1 459,719 11 850 000 1 357,539 1,07527 8118

31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 2016 1,07527
512 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 20165721 Cash box in Kip 275,191 2 234 000 255,928 1,07527 8118
513 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Toll Gate - Invoices from 1/4/2016 to 30/04/2016 38,803 315 000 36,086 1,07527 8118
514 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWorksites supplies - Filets - Tong Champa - Invoice 28/04/2016 39,419 320 000 36,659 1,07527 8118
515 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Water and ice - Souan Champa shop - Invoices from 01/04/2016 to 30/04/2016 27,470 223 000 25,547 1,07527 8118
516 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Gasoline - Bouasavanh gasoline shop - Invoice 08/04/2016 24,637 200 000 22,912 1,07527 8118
517 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWork site supplies - Glue - Central Cop shop - Invoice 04/04/2016 0,739 6 000 0,687 1,07527 8118
518 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Gasoline - Thansamay shop  - Invoice 08/04/2016 18,477 150 000 17,184 1,07527 8118
519 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF APRIL 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Official lunch after visit - Phu Malong restaurant - 15 people - Invoice 01/04/2016 125,647 1 020 000 116,851 1,07527 8118

31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM APR. 04 TO 29, 2016 1,07527
520 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM APR. 04 TO 29, 20165721 Cash box in Kip 1 669,130 13 550 000 1 552,291 1,07527 8118
521 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM APR. 04 TO 29, 20166412.9 Preservation field school and enhancement of at least one Pre-Angkorian site/Staff allowances and bonusPrivate Workers -18 people -  from 4/04/2016 to 29/04/2016 1 669,130 13 550 000 1 552,291 1,07527 8118

31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MAY 2016 1,07527
522 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MAY 20165721 Cash box in Kip 91,155 740 000 84,775 1,07527 8118
523 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MAY 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Toll Gate - Invoices from 1/4/2016 to 30/04/2016 48,041 390 000 44,678 1,07527 8118
524 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MAY 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Parking aeroport - Invoice 06/05/2016 0,616 5 000 0,573 1,07527 8118
525 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MAY 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWork site supplies - Ficelles - Boun Liang Shop - Invoice 07/05/2016 0,985 8 000 0,916 1,07527 8118
526 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MAY 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Water and ice - Souan Champa shop - Invoices from 01/05/2016 to 31/05/2016 40,281 327 000 37,461 1,07527 8118
527 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF MAY 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesEnveloppes - Khampoui shop - Invoice 03/05/2016 1,232 10 000 1,146 1,07527 8118

31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM MAY 16 TO JUNE 03, 2016 1,07527
528 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM MAY 16 TO JUNE 03, 20165721 Cash box in Kip 1 237,990 10 050 000 1 151,330 1,07527 8118
529 31/05/16 PRIVATE WORKERS ALLOWANCES - NONG DIN CHI EXCAVATIONS - FROM MAY 16 TO JUNE 03, 20166412.9 Preservation field school and enhancement of at least one Pre-Angkorian site/Staff allowances and bonusPrivate Workers -19 people -  from 16/05/2016 to 03/06/2016 1 237,990 10 050 000 1 151,330 1,07527 8118

31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF JUNE 2016 1,07527
530 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF JUNE 20165721 Cash box in Kip 3,449 28 000 3,208 1,07527 8118
531 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF JUNE 20166412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Toll Gate - Invoice 1/6/2016 1,848 15 000 1,718 1,07527 8118
532 31/05/16 EXPENSES OF THE EXCAVATION FIELD SCHOOL OF NONG DIN CHI (PHOU MALONG) - INVOICES OF JUNE 20166412.3 Preservation field school and enhancement of at least one Pre-Angkorian site/Work sites suppliesWater and ice - Souan Champa shop - Invoice 01/06/2016 1,601 13 000 1,489 1,07527 8118

02/06/16 PURCHASE OF HIGH DEFINITION SCANNER A4 - PAYBACK TO J-C CASTEL 1,12360  
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533 02/06/16 PURCHASE OF HIGH DEFINITION SCANNER A4 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 02/06/2016 by J-C Castel 97,580 86,846 1,12360
534 02/06/16 PURCHASE OF HIGH DEFINITION SCANNER A4 - PAYBACK TO J-C CASTEL6221.2 Improving visibility and lay-out of museums and their collections/Equipment & materialsCanon Scan LIDE A4 - Canon Shop Pakse - Invoice dated 01/02/2016 97,580 86,846 1,12360

06/06/16 CONSULTANCY TPI VIENTIANE - PARTIAL INVOICE - JUNE 2016 1,12360
535 06/06/16 CONSULTANCY TPI VIENTIANE - PARTIAL INVOICE - JUNE 20165530 Bank account FSP Withdrawn on 13/06/2016 by Mrs Vanhpengsouk 1 750,000 1 557,500 1,12360
536 06/06/16 CONSULTANCY TPI VIENTIANE - PARTIAL INVOICE - JUNE 20166312.5 Contribution to national level decisions to strenghen the legal framework and protection/Studies,consultants and instructorsITP - Partial invoice dated 02/06/2016 1 750,000 1 557,500 1,12360

07/06/16 CONSULTANCY - B. KEOKANGNA - MAY 02 TO 24, 2016 1,12360
537 07/06/16 CONSULTANCY - B. KEOKANGNA - MAY 02 TO 24, 20165530 Bank account FSP Withdrawn on 09/06/2016 by Mr Bounlap Keokangna 800,000 712,000 1,12360
538 07/06/16 CONSULTANCY - B. KEOKANGNA - MAY 02 TO 24, 20166321.5 Organisation of site protection procedures and preventive archeology at the local level/Studies,consultants and instructorsB. Keokangna - May 2016 - Invoice dated 6/06/2016 800,000 712,000 1,12360

07/06/16 CONSULTANCY - S. BABIGEON-DIAZ - MAY 02 TO 31, 2016 1,12360
539 07/06/16 CONSULTANCY - S. BABIGEON-DIAZ - MAY 02 TO 31, 20165530 Bank account FSP Withdrawn on 24/06/2016 by S.Babigeon-Diaz 1 150,000 1 023,500 1,12360
540 07/06/16 CONSULTANCY - S. BABIGEON-DIAZ - MAY 02 TO 31, 20166311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsS. Babigeon-Diaz - May 2016 - Invoice dated 6/06/2016 1 150,000 1 023,500 1,12360

07/06/16 PARTIAL ADVANCE PAYMENT - B. KEOKANGNA - JUNE, 2016 1,12360
541 07/06/16 PARTIAL ADVANCE PAYMENT - B. KEOKANGNA - JUNE, 20165530 Bank account FSP Transfert to Account of Mr Bounlap Keokangna - 09/06/2016 640,000 569,600 1,12360
542 07/06/16 PARTIAL ADVANCE PAYMENT - B. KEOKANGNA - JUNE, 20165820 Advance B. Keokangna - May 2016 - Invoice dated 6/06/2016 640,000 569,600 1,12360

07/06/16 PARTIAL ADVANCE PAYMENT - S. BABIGEON-DIAZ - JUNE, 2016 1,12360
543 07/06/16 PARTIAL ADVANCE PAYMENT - S. BABIGEON-DIAZ - JUNE, 20165530 Bank account FSP Withdrawn on 10/06/2016 by S.Babigeon-Diaz 900,000 801,000 1,12360
544 07/06/16 PARTIAL ADVANCE PAYMENT - S. BABIGEON-DIAZ - JUNE, 20165820 Advance S. Babigeon-Diaz - May 2016 - Invoice dated 6/06/2016 900,000 801,000 1,12360

07/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM MAR. 9 TO 28, 2016 1,12360
545 07/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM MAR. 9 TO 28, 20165530 Bank account FSP Withdrawn on 17/06/2016 by C.Hawixbrock 1 260,000 1 121,400 1,12360
546 07/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM MAR. 9 TO 28, 20166412.8 Preservation field school and enhancement of at least one Pre-Angkorian site/Perdiem (lump sum)14 days from 09/03 to 28/03//2016 1 260,000 1 121,400 1,12360

07/06/16 BCEL BANK - CHARGE  FOR 2 CHEQUE BOOKS 1,08696
547 07/06/16 BCEL BANK - CHARGE  FOR 2 CHEQUE BOOKS5721 Cash box in Kip 12,337 100 000 11,350 1,08696 8106
548 07/06/16 BCEL BANK - CHARGE  FOR 2 CHEQUE BOOKS6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Purchase of 2 cheque books 12,337 100 000 11,350 1,08696 8106

07/06/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 1,08696
549 07/06/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 389,218 3 155 000 358,080 1,08696 8106
550 07/06/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesWheel, mask, meter - Loibao shop - Invoices dated 11/5/2016,16/5/16,04/5/16,16/5/16,19/5/16, 25/5/16302,862 2 455 000 278,633 1,08696 8106
551 07/06/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel - Lila shop - Invoices dated 16/5/16, 06/05/2016 37,010 300 000 34,049 1,08696 8106
552 07/06/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel - Douangchampa Gaz station - 30/05/16, 09/5/2016 49,346 400 000 45,398 1,08696 8106

08/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM APR. 4 TO 11, 2016 1,12360
553 08/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM APR. 4 TO 11, 20165530 Bank account FSP Withdrawn on 17/06/2016 by C.Hawixbrock 540,000 480,600 1,12360
554 08/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - C. HAWIXBROCK - FROM APR. 4 TO 11, 20166412.8 Preservation field school and enhancement of at least one Pre-Angkorian site/Perdiem (lump sum)6 days from 04/04 to 11/04//2016 540,000 480,600 1,12360

10/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM APR. 4 TO JUNE 10, 2016 1,07527
555 10/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM APR. 4 TO JUNE 10, 20165721 Cash box in Kip 1 110,249 9 013 000 1 032,531 1,07527 8118
556 10/06/16 PER DIEM - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM APR. 4 TO JUNE 10, 20166412.8 Preservation field school and enhancement of at least one Pre-Angkorian site/Perdiem (lump sum)Vat Phou staff - 5 people - From 04/04 to 10/06/2016 1 110,249 9 013 000 1 032,531 1,07527 8118

10/06/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,12360
557 10/06/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 14/06/2016 by Salongsay Heuangsak 2 308,070 18 670 000 2 054,182 1,12360 8089
558 10/06/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 2 308,070 18 670 000 2 054,182 1,12360 8089

10/06/16 BONUS - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM FEB. 8 TO JUNE 10, 2016 1,12360
559 10/06/16 BONUS - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM FEB. 8 TO JUNE 10, 20165721 Cash box in Kip 2 308,070 18 670 000 2 054,182 1,12360 8089
560 10/06/16 BONUS - MISSION TO PHU MALONG EXCAVATION FIELD - VAT PHOU OFFICE STAFF - FROM FEB. 8 TO JUNE 10, 20166412.9 Preservation field school and enhancement of at least one Pre-Angkorian site/Staff allowances and bonusVat Phou staff - 6 people - From 08/02 to 10/06/2016 2 308,070 18 670 000 2 054,182 1,12360 8089

10/06/16 CONSULTANCY - G.PHANPHENGDY - APR. 01 TO JUNE 9, 2016 1,12360
561 10/06/16 CONSULTANCY - G.PHANPHENGDY - APR. 01 TO JUNE 9, 20165530 Bank account FSP Withdrawn on 14/06/2016 by G.Phanphengdy 2 405,000 2 140,450 1,12360
562 10/06/16 CONSULTANCY - G.PHANPHENGDY - APR. 01 TO JUNE 9, 20166412.5 Preservation field school and enhancement of at least one Pre-Angkorian site/Studies,consultants and instructorsG. Phanphengdy - April to June 2016 - Invoice dated 09/06/2016 2 405,000 2 140,450 1,12360

13/06/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,12360
563 13/06/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 14/06/2016 by Salongsay Heuangsak 1 557,670 12 600 000 1 386,326 1,12360 8089
564 13/06/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 1 557,670 12 600 000 1 386,326 1,12360 8089

13/06/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 03 TO 31 MAY, 2016 1,12360
565 13/06/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JUNE 03 TO 31 MAY, 20165721 Cash box in Kip 1 557,670 12 600 000 1 386,326 1,12360 8089
566 13/06/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JUNE 03 TO 31 MAY, 20166411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusPrivate Workers -12 people -  from 03/05/2016 to 31/05/2016 1 557,670 12 600 000 1 386,326 1,12360 8089

15/06/16 CRANE LOCATION - 1 DAY - SOUTHERN PALACE EASTERN PORCH - KHAMSOTH 1,12360
567 15/06/16 CRANE LOCATION - 1 DAY - SOUTHERN PALACE EASTERN PORCH - KHAMSOTH5530 Bank account FSP Withdrawn on 16/06/2016 by Khamsoth Chansavang 500,000 445,000 1,12360
568 15/06/16 CRANE LOCATION - 1 DAY - SOUTHERN PALACE EASTERN PORCH - KHAMSOTH6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesCrane location for eastern porch - Ms Khamsot Chansavang - Invoice dated 15/06/2016500,000 445,000 1,12360

16/06/16 TRANSPORTATION - MRS MARIC BEAUFEIST - PAKSE TO CHAMPASAK -  JUNE 15,  2016 1,08696
569 16/06/16 TRANSPORTATION - MRS MARIC BEAUFEIST - PAKSE TO CHAMPASAK -  JUNE 15,  20165721 Cash box in Kip 43,178 350 000 39,724 1,08696 8106
570 16/06/16 TRANSPORTATION - MRS MARIC BEAUFEIST - PAKSE TO CHAMPASAK -  JUNE 15,  20166411.7 Restoration field school of a second part of the Southern Vat Phou palace/Meeting and missions expenses (invoices)Costs of transportation - Mrs Maric Beaufeist - Saithong Guesthouse - Invoice on 15/06/201643,178 350 000 39,724 1,08696 8106

19/06/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 1,12360
571 19/06/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/06/2016 0,500 0,445 1,12360
572 19/06/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,445 1,12360  
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20/06/16 TRANSPORTATION - MRS MARIC BEAUFEIST - CHAMPASAK TO PAKSE - JUNE 17,  2016 1,08696
573 20/06/16 TRANSPORTATION - MRS MARIC BEAUFEIST - CHAMPASAK TO PAKSE - JUNE 17,  20165721 Cash box in Kip 43,178 350 000 39,724 1,08696 8106
574 20/06/16 TRANSPORTATION - MRS MARIC BEAUFEIST - CHAMPASAK TO PAKSE - JUNE 17,  20166411.7 Restoration field school of a second part of the Southern Vat Phou palace/Meeting and missions expenses (invoices)Costs of transportation - Mrs Maric Beaufeist - Saithong Guesthouse - Invoice on 17/06/201643,178 350 000 39,724 1,08696 8106

29/06/16 GAZOLINE - PHU MALONG EXCAVATION FIELD 1,07527
575 29/06/16 GAZOLINE - PHU MALONG EXCAVATION FIELD 5721 Cash box in Kip 23,405 190 000 21,766 1,07527 8118
576 29/06/16 GAZOLINE - PHU MALONG EXCAVATION FIELD 6412.7 Preservation field school and enhancement of at least one Pre-Angkorian site/Meeting and missions expenses (invoices)Gasoline - Keethan Gas station - Invoice 11/06/2016 23,405 190 000 21,766 1,07527 8118

07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 2016 1,12360
577 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 20165530 Bank account FSP Withdrawn on  by David Bazin on 14/07/2016 2 775,000 2 469,750 1,12360
578 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 20166111.5 Creating a regional heritage inventory/Studies consultants and instructorsInventory  database - Invoice dated 07/07/2016 277,500 246,975 1,12360
579 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 20166122.5 Sensivity training with the local population/Studies,consultants and instructorsWeb & communication - Invoice dated 07/07/2016 832,500 740,925 1,12360
580 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 20166211.5 Heritage enhancement programme in cooperation with development and tourism stakeholders/Studies,consultants and instructorsTourism data - Invoice dated 07/07/2016 333,000 296,370 1,12360
581 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 20166311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsInstitutional data for development plans - Invoice dated 07/07/2016 444,000 395,160 1,12360
582 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 20166422.5 Staff training/Studies,consultants and instructorsTraining programmes - Invoice dated 07/07/2016 666,000 592,740 1,12360
583 07/07/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM MAR. 17 TO JULY 7, 20166511.5 Project administration, FSP pilot committee organisation, including final closing ceremony/Studies,consultants and instructorsAccounting database - Invoice dated 07/07/2016 222,000 197,580 1,12360

08/07/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,12360
584 08/07/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 08/07/2016 by Salongsay Heuangsak 934,980 7 550 000 832,132 1,12360 8075
585 08/07/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 934,980 7 550 000 832,132 1,12360 8075

08/07/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JUNE 02  TO JULY 01, 2016 1,12360
586 08/07/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JUNE 02  TO JULY 01, 20165721 Cash box in Kip 934,980 7 550 000 832,132 1,12360 8075
587 08/07/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JUNE 02  TO JULY 01, 20166411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusPrivate workers -12 people - from 02/06 to 01/07/2016 934,980 7 550 000 832,132 1,12360 8075

08/07/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,12360
588 08/07/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 08/07/2016 by Salongsay Heuangsak 2 476,780 20 000 000 2 204,334 1,12360 8075
589 08/07/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 2 476,780 20 000 000 2 204,334 1,12360 8075

08/07/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 1,08696
590 08/07/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 315,199 2 555 000 289,983 1,08696 8106
591 08/07/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesWheel, mask, meter - Loibao shop - Invoices dated 04/7, 30/6, 17/6, 10/6/2016 253,516 2 055 000 233,235 1,08696 8106
592 08/07/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel - Lila shop - Invoices dated 17/6/16, 29/06/2016 37,010 300 000 34,049 1,08696 8106
593 08/07/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel - DouangChampa shop - Invoice dated 22/6/2016 24,673 200 000 22,699 1,08696 8106

19/07/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 1,12360
594 19/07/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/07/2016 0,500 0,445 1,12360
595 19/07/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,445 1,12360

25/07/16 CRANE REPARATION - DK LAO TRADING SOLE 1,12360
596 25/07/16 CRANE REPARATION - DK LAO TRADING SOLE5721 Cash box in Kip 303,901 2 454 000 270,472 1,12360 8075
597 25/07/16 CRANE REPARATION - DK LAO TRADING SOLE6411.4 Restoration field school of a second part of the Southern Vat Phou palace/Maintenance & consumablesDK Lao Trading Sole - Hydraulic system - Invoice dated 24/6/2016 303,901 2 454 000 270,472 1,12360 8075

01/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 1,12360
598 01/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 359,009 2 899 000 319,518 1,12360 8075
599 01/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesSandcut stone, gloves - Loibao shop - Invoices dated 10/7, 13/7, 14/7 ,25/7/2016 245,944 1 986 000 218,890 1,12360 8075
600 01/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesStainless steel - Stainless steel shop - Invoice dated 27/7/2016 61,053 493 000 54,337 1,12360 8075
601 01/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesStainless steel - Sin shop - Invoice dated 5/7/2016 27,245 220 000 24,248 1,12360 8075
602 01/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel - DouangChampa shop - Invoice dated 22/6/2016 24,768 200 000 22,043 1,12360 8075

02/08/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JULY 04 TO 29, 2016 1,12360
603 02/08/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JULY 04 TO 29, 20165721 Cash box in Kip 650,155 5 250 000 578,638 1,12360 8075
604 02/08/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM JULY 04 TO 29, 20166411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusPrivate Workers - 6 people - from 04/07 to 29/07/2016 650,155 5 250 000 578,638 1,12360 8075

12/08/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 2016 1,12360
605 12/08/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 20165530 Bank account FSP Withdrawn on 16/08/2016 by J-C Castel 360,000 320,400 1,12360
606 12/08/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 20166112.8 Publication and distribution of scientific research/Perdiem (lump sum)Perdiem - JC Castel - 4 days 360,000 320,400 1,12360

12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 2016 1,12360
607 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 2016 5530 Bank account FSP Withdrawn on 16/08/2016 by J-C Castel 143,230 127,475 1,12360
608 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 2016 6112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)Flight ticket - Invoice Lao Airlines Pakse, dated 07/06/2016 101,512 820 000 90,346 1,12360 8078
609 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 2016 6112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)Motorbike rental - Invoice Mixay bike, dated 16/06/2016 34,662 280 000 30,849 1,12360 8078
610 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JUNE 12 TO 16, 2016 6112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)Taxi fares - Invoice 12/06/2016 7,056 57 000 6,280 1,12360 8078

12/08/16 PER DIEM - MISSION TO PARIS - J-C CASTEL - FROM JUNE 22 TO 23, 2016 1,12360
611 12/08/16 PER DIEM - MISSION TO PARIS - J-C CASTEL - FROM JUNE 22 TO 23, 20165530 Bank account FSP Withdrawn on 16/08/2016 by J-C Castel 90,000 80,100 1,12360
612 12/08/16 PER DIEM - MISSION TO PARIS - J-C CASTEL - FROM JUNE 22 TO 23, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - JC Castel - 1 day 90,000 80,100 1,12360

12/08/16 TRANSPORTATION COSTS - MISSIONS TO PARIS & DINAN - J-C CASTEL - FROM JUNE 22 TO 22, JUNE 29 & JULY 8, 2016 1,12360
613 12/08/16 TRANSPORTATION COSTS - MISSIONS TO PARIS & DINAN - J-C CASTEL - FROM JUNE 22 TO 22, JUNE 29 & JULY 8, 2016 5530 Bank account FSP Withdrawn on 16/08/2016 by J-C Castel 455,480 405,377 1,12360
614 12/08/16 TRANSPORTATION COSTS - MISSIONS TO PARIS & DINAN - J-C CASTEL - FROM JUNE 22 TO 22, JUNE 29 & JULY 8, 2016 6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Train tickets - Invoices SNCF, dated 22/06, 23/06, 08/07/2016 428,739 381,578 1,12360
615 12/08/16 TRANSPORTATION COSTS - MISSIONS TO PARIS & DINAN - J-C CASTEL - FROM JUNE 22 TO 22, JUNE 29 & JULY 8, 2016 6511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Petrol - Invoice 29/06/2016 26,741 23,799 1,12360  
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12/08/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUGUST 6, 2016 1,12360
616 12/08/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUGUST 6, 20165530 Bank account FSP Withdrawn on 16/08/2016 by J-C Castel 630,000 560,700 1,12360
617 12/08/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUGUST 6, 20166321.8 Organisation of site protection procedures and preventive archeology at the local level/Perdiem (lump sum)Perdiem - JC Castel - 7 days 630,000 560,700 1,12360

12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUG. 6, 2016 1,12360
618 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUG. 6, 2016 5530 Bank account FSP Withdrawn on 16/08/2016 by J-C Castel 188,290 167,578 1,12360
619 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUG. 6, 2016 6321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Flight ticket - Invoice Joy Travel, dated 02/08/2016 120,080 970 000 106,871 1,12360 8078
620 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUG. 6, 2016 6321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Motorbike rental - Invoice Mixay bike, dated 05/08/2016 51,993 420 000 46,274 1,12360 8078
621 12/08/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM JULY 29 TO AUG. 6, 2016 6321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Taxi fares - Invoices 07/08/2016 (2 invoices) 16,217 131 000 14,433 1,12360 8078

12/08/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 2016 1,12360
622 12/08/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 20165530 Bank account FSP Withdrawn on 23/08/2016 283,490 2 290 000 252,306 1,12360 8078
623 12/08/16 TRANSPORTATION COSTS - UNESCO PARTICIPATION TO THE FSP STEERING COMMITTEE ON MAY 20, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Flight ticket back PKZ-VTE & VTE-BKK. Invoice Thanongxay, dated 21/05/2016 283,490 2 290 000 252,306 1,12360 8078

12/08/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - JUNE 06 TO JULY 21, 2016 1,12360
624 12/08/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - JUNE 06 TO JULY 21, 20165530 Bank account FSP Withdrawn on 16/08/2016 by L.Peraldo 877,500 780,975 1,12360
625 12/08/16 EDITORIAL ASSISTANCE - D. TANHCHALEUN - JUNE 06 TO JULY 21, 20166112.6 Publication and distribution of scientific research/Communications and others ext.servicesD.Tanhchaleun - June & July 2016 - Invoice dated 12/08/2016 877,500 780,975 1,12360

18/08/16 ADVANCE FOR MISSION OF D. BAZIN TO PARIS FOR THE P.R.A.L. DATA BACKUP IN SEPT. 2016 1,12360
626 18/08/16 ADVANCE FOR MISSION OF D. BAZIN TO PARIS FOR THE P.R.A.L. DATA BACKUP IN SEPT. 20165530 Bank account FSP Withdrawn on 22/08/2016 by Malaysi Phongsavat 1 500,000 1 335,000 1,12360
627 18/08/16 ADVANCE FOR MISSION OF D. BAZIN TO PARIS FOR THE P.R.A.L. DATA BACKUP IN SEPT. 20165820 Advance 1 500,000 1 335,000 1,12360

19/08/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 1,12360
627-1 19/08/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/08/2016 0,500 0,445 1,12360
627-2 19/08/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,445 1,12360

19/08/16 CONSULTANCY - B. KEOKANGNA - JUNE 03 TO 29, 2016 1,12360
628 19/08/16 CONSULTANCY - B. KEOKANGNA - JUNE 03 TO 29, 20165820 Advance Partial payment - Invoice dated 07/06/2016 640,000 569,600 1,12360
629 19/08/16 CONSULTANCY - B. KEOKANGNA - JUNE 03 TO 29, 20165530 Bank account FSP Withdrawn on 22/08/2016 by B.Keokagnya 160,000 142,400 1,12360
630 19/08/16 CONSULTANCY - B. KEOKANGNA - JUNE 03 TO 29, 20166321.5 Organisation of site protection procedures and preventive archeology at the local level/Studies,consultants and instructorsB. Keokangna - June 2016 - Invoice dated 16/08/2016 800,000 712,000 1,12360

19/08/16 CONSULTANCY - S. BABIGEON-DIAZ - JUNE 02 TO 20, 2016 1,12360
631 19/08/16 CONSULTANCY - S. BABIGEON-DIAZ - JUNE 02 TO 20, 20165820 Advance Partial Payment - Invoice dated 07/06/2016 900,000 801,000 1,12360
632 19/08/16 CONSULTANCY - S. BABIGEON-DIAZ - JUNE 02 TO 20, 20165530 Bank account FSP Withdrawn on 26/08/2016 by S.Babigeon Diaz 200,000 178,000 1,12360
633 19/08/16 CONSULTANCY - S. BABIGEON-DIAZ - JUNE 02 TO 20, 20166311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsS. Babigeon-Diaz - June 2016 - Invoice dated 16/08/2016 1 100,000 979,000 1,12360

19/08/16 CONSULTANCY - B. KEOKANGNA - JULY 04 TO 27, 2016 1,12360
634 19/08/16 CONSULTANCY - B. KEOKANGNA - JULY 04 TO 27, 20165530 Bank account FSP Money transfered on 30/09/2016 done by Bouachan Bouakeo 320,000 284,800 1,12360
635 19/08/16 CONSULTANCY - B. KEOKANGNA - JULY 04 TO 27, 20166321.5 Organisation of site protection procedures and preventive archeology at the local level/Studies,consultants and instructorsB. Keokangna - July 2016 - Invoice dated 19/08/2016 320,000 284,800 1,12360

22/08/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,12360
636 22/08/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on 22/08/2016 by Malaysi Phongsavat 3 940,030 31 800 000 3 506,627 1,12360 8071
637 22/08/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 3 940,030 31 800 000 3 506,627 1,12360 8071

22/08/16 BONUS VAT PHU STAFF FOR EASTERN PORCH RESTORATION - PERIOD FROM MAY TO DEC., 2015 1,12360
638 22/08/16 BONUS VAT PHU STAFF FOR EASTERN PORCH RESTORATION - PERIOD FROM MAY TO DEC., 20155721 Cash box in Kip 3 940,030 31 800 000 3 506,627 1,12360 8071
639 22/08/16 BONUS VAT PHU STAFF FOR EASTERN PORCH RESTORATION - PERIOD FROM MAY TO DEC., 20156411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusBonus Staff de Vat Phou - 11 people - May 2015 to December 2015 3 940,030 31 800 000 3 506,627 1,12360 8071

22/08/16 VAT PHOU FORD CAR MAINTENANCE 1,12360
640 22/08/16 VAT PHOU FORD CAR MAINTENANCE5530 Bank account FSP Withdrawn on 23/08/2016 by Anongvady Keophilaphet 223,000 198,470 1,12360
641 22/08/16 VAT PHOU FORD CAR MAINTENANCE6211.4 Heritage enhancement programme in cooperation with development and tourism stakeholders/Maintenance & consumablesInvoice Ford Garage Pakse,  dated 18/08/2016 223,000 198,470 1,12360

22/08/16 WITHDRAWAL FOR CASH BOX IN DOLLARS 1,12360
642 22/08/16 WITHDRAWAL FOR CASH BOX IN DOLLARS5530 Bank account FSP Withdrawn on 26/08/2016 by Malaysi Phongsavat 1 250,000 1 112,500 1,12360
643 22/08/16 WITHDRAWAL FOR CASH BOX IN DOLLARS5722 Cash box in Dollars 1 250,000 1 112,500 1,12360

22/08/16 FLIGHT TICKET-  BKK/PARIS/BKK - D. BAZIN MISSION OF PRAL DATA BACKUP - SEPT 2016 1,12360
644 22/08/16 FLIGHT TICKET-  BKK/PARIS/BKK - D. BAZIN MISSION OF PRAL DATA BACKUP - SEPT 2016 5722 Cash box in Dollars 1 250,000 1 112,500 1,12360
645 22/08/16 FLIGHT TICKET-  BKK/PARIS/BKK - D. BAZIN MISSION OF PRAL DATA BACKUP - SEPT 2016 6111.7 Creating a regional heritage inventory/Meeting and missions expenses (invoices)Ticket - Bkk/Paris/Bkk - Dao Heuang Air Booking - Invoice 22/08/2016 1 250,000 1 112,500 1,12360

22/08/16 TRANSPORTATION COST TO BCEL/FORD/DAO HEUANG AIR BOOKING - PAKSE - AUG. 22, 2016 1,12360
646 22/08/16 TRANSPORTATION COST TO BCEL/FORD/DAO HEUANG AIR BOOKING - PAKSE - AUG. 22, 20165721 Cash box in Kip 30,960 250 000 27,554 1,12360 8075
647 22/08/16 TRANSPORTATION COST TO BCEL/FORD/DAO HEUANG AIR BOOKING - PAKSE - AUG. 22, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Gasoline- Tangsamai gasoline shop - Invoice 22/08/2016 12,384 100 000 11,022 1,12360 8075
648 22/08/16 TRANSPORTATION COST TO BCEL/FORD/DAO HEUANG AIR BOOKING - PAKSE - AUG. 22, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Vat Phu Staff - 3 people - on 22/08/2016 18,576 150 000 16,533 1,12360 8075

29/08/16 TRANSPORTATION COST TO PAKSE BCEL BANK - AUG. 29, 2016 1,12360
649 29/08/16 TRANSPORTATION COST TO PAKSE BCEL BANK - AUG. 29, 20165721 Cash box in Kip 24,768 200 000 22,043 1,12360 8075
650 29/08/16 TRANSPORTATION COST TO PAKSE BCEL BANK - AUG. 29, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Gasoline- Douang-Champa gasoline shop - Invoice 26/08/2016 12,384 100 000 11,022 1,12360 8075
651 29/08/16 TRANSPORTATION COST TO PAKSE BCEL BANK - AUG. 29, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Vat Phu Staff - 2 people - on 26/08/2016 12,384 100 000 11,022 1,12360 8075

29/08/16 PETROL FOR MANITOU - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 
652 29/08/16 PETROL FOR MANITOU - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 28,607 231 000 25,460 1,12360 8075
653 29/08/16 PETROL FOR MANITOU - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel - Du Champa gasoline shop - Invoice dated 2/8/2016 28,607 231 000 25,460 1,12360 8075  
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29/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 
654 29/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 385,015 3 109 000 342,664 1,12360 8075
655 29/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesGasoline - Douang Champa gasoline shop - Invoice 22/08/2016 24,768 200 000 22,043 1,12360 8075
656 29/08/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesSandcut stones - LoiBao Shop - Invoices 11/08, 29/07, 04/08, 08/08, 23/08/2016 360,248 2 909 000 320,620 1,12360 8075

29/08/16 PURCHASE OF 8 FRAMES - MUSEUM EXHIBITION ROOM
657 29/08/16 PURCHASE OF 8 FRAMES - MUSEUM EXHIBITION ROOM5721 Cash box in Kip 346,749 2 800 000 308,607 1,12360 8075
658 29/08/16 PURCHASE OF 8 FRAMES - MUSEUM EXHIBITION ROOM6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesCarpenter - Mr Somphone Keophimpan - 8 frames 120cm x 85,5 346,749 2 800 000 308,607 1,12360 8075

30/08/16 CONSULTANCY & TRAINING CONTRACT - L. PERALDO - FINAL INVOICE 1,12360
659 30/08/16 CONSULTANCY & TRAINING CONTRACT - L. PERALDO - FINAL INVOICE 5530 Bank account FSP Withdrawn on 07/09/2016 by L. Peraldo 1 890,000 1 682,100 1,12360
660 30/08/16 CONSULTANCY & TRAINING CONTRACT - L. PERALDO - FINAL INVOICE 6422.5 Staff training/Studies,consultants and instructorsContract 23/02/2016 - Final invoice dated 30/08/2016 1 890,000 1 682,100 1,12360

30/08/16 TRANSPORTATION PAKSE TO BKK - D. BAZIN - MISSION OF PRAL DATA BACKUP - SEPT 2016 
661 30/08/16 TRANSPORTATION PAKSE TO BKK - D. BAZIN - MISSION OF PRAL DATA BACKUP - SEPT 2016 5721 Cash box in Kip 68,111 550 000 60,619 1,12360 8075
662 30/08/16 TRANSPORTATION PAKSE TO BKK - D. BAZIN - MISSION OF PRAL DATA BACKUP - SEPT 2016 6111.7 Creating a regional heritage inventory/Meeting and missions expenses (invoices)Pakse/Ubon/Bkk - Pakse Travel agency -  Invoice dated 26/08/2016 68,111 550 000 60,619 1,12360 8075

31/08/16 STATIONERY FOR ACCOUNTING MANAGEMENT OF THE FSP PROJECT
663 31/08/16 STATIONERY FOR ACCOUNTING MANAGEMENT OF THE FSP PROJECT5721 Cash box in Kip Rest of cash box 17,666 143 500 16,429 1,07527 8123
664 31/08/16 STATIONERY FOR ACCOUNTING MANAGEMENT OF THE FSP PROJECT5721 Cash box in Kip Rest of cash box 13,447 109 000 12,506 1,07527 8106
665 31/08/16 STATIONERY FOR ACCOUNTING MANAGEMENT OF THE FSP PROJECT5721 Cash box in Kip Rest of cash box 14,989 121 500 13,790 1,08696 8106
666 31/08/16 STATIONERY FOR ACCOUNTING MANAGEMENT OF THE FSP PROJECT5721 Cash box in Kip 173,375 1 400 000 154,303 1,12360 8075
667 31/08/16 STATIONERY FOR ACCOUNTING MANAGEMENT OF THE FSP PROJECT6511.4 Project administration, FSP pilot committee organisation, including final closing ceremony/Maintenance & consumablesStationery - Boss Shop - Invoice dated 26/08/2016 219,480 1 774 000 197,028

06/09/16  PER DIEM MISSION OF P.R.A.L. DATA BACKUP - D. BAZIN - PARIS - FROM SEPT. 5 TO 16, 2016 1,12360
667-1 06/09/16  PER DIEM MISSION OF P.R.A.L. DATA BACKUP - D. BAZIN - PARIS - FROM SEPT. 5 TO 16, 2016 5820 Advance 1 500,000 1 335,000 1,12360
667-2 06/09/16  PER DIEM MISSION OF P.R.A.L. DATA BACKUP - D. BAZIN - PARIS - FROM SEPT. 5 TO 16, 2016 6111.8 Creating a regional heritage inventory/Perdiem (lump sum)Perdiem -David Bazin - Mission in Paris from 5/09 to 16/09/2016 1 500,000 1 335,000 1,12360

09/09/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,12360
668 09/09/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on  09/09/2016 by Bouachan Bouakeo 2 476,470 20 000 000 2 204,058 1,12360 8076
669 09/09/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 2 476,470 20 000 000 2 204,058 1,12360 8076

09/09/16 WITHDRAWAL FOR CASH BOX IN KIPS 1,12360
670 09/09/16 WITHDRAWAL FOR CASH BOX IN KIPS5530 Bank account FSP Withdrawn on  09/09/2016 by Bouachan Bouakeo 854,380 6 900 000 760,398 1,12360 8076
671 09/09/16 WITHDRAWAL FOR CASH BOX IN KIPS5721 Cash box in Kip 854,380 6 900 000 760,398 1,12360 8076

09/09/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 01 AUGUST TO 31, 2016 1,12360
672 09/09/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 01 AUGUST TO 31, 20165721 Cash box in Kip 854,380 6 900 000 760,398 1,12360 8076
673 09/09/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 01 AUGUST TO 31, 20166411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusPrivate Workers - 6 people -  From 01/08/2016 to 31/08/2016 854,380 6 900 000 760,398 1,12360 8076

12/09/16 TRANSPORTATIONS COSTS - BRINGING BACK THE FORD CAR TO PAKSE - SEPT. 10, 2016 1,12360
674 12/09/16 TRANSPORTATIONS COSTS - BRINGING BACK THE FORD CAR TO PAKSE - SEPT. 10, 20165721 Cash box in Kip 14,861 120 000 13,226 1,12360 8075
675 12/09/16 TRANSPORTATIONS COSTS - BRINGING BACK THE FORD CAR TO PAKSE - SEPT. 10, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Gasoline- LO gasoline shop - Invoice 10/09/2016 8,669 70 000 7,715 1,12360 8075
676 12/09/16 TRANSPORTATIONS COSTS - BRINGING BACK THE FORD CAR TO PAKSE - SEPT. 10, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - 1 Vat Phou Staff 6,192 50 000 5,511 1,12360 8075

12/09/16 CONSULTANCY - POST EXCAVATION MISSION - G.PHANPHENGDY - AUG. 18 TO SEPT. 18, 2016 1,12360
677 12/09/16 CONSULTANCY - POST EXCAVATION MISSION - G.PHANPHENGDY - AUG. 18 TO SEPT. 18, 20165530 Bank account FSP Withdrawn on 23/09/2016 by Gaelle Phanphengdy 1 430,000 1 272,700 1,12360
678 12/09/16 CONSULTANCY - POST EXCAVATION MISSION - G.PHANPHENGDY - AUG. 18 TO SEPT. 18, 20166221.5 Improving visibility and lay-out of museums and their collections/Studies,consultants and instructorsG. Phanphengdy - 22 days - Invoice dated 12/09/2016 1 430,000 1 272,700 1,12360

13/09/16 CONSULTANCY - B. KEOKANGNA - AUG. 01 TO 30, 2016 1,12360
679 13/09/16 CONSULTANCY - B. KEOKANGNA - AUG. 01 TO 30, 20165530 Bank account FSP Withdrawn on 15/09/2016 by Bounlap Keokanya 320,000 284,800 1,12360
680 13/09/16 CONSULTANCY - B. KEOKANGNA - AUG. 01 TO 30, 20166321.5 Organisation of site protection procedures and preventive archeology at the local level/Studies,consultants and instructorsB. Keokangna - August 2016 - 4 days - Invoice dated 13/09/2016 320,000 284,800 1,12360

13/09/16 CONSULTANCY - S. BABIGEON-DIAZ - AUG. 01 TO 21, 2016 1,12360
681 13/09/16 CONSULTANCY - S. BABIGEON-DIAZ - AUG. 01 TO 21, 20165530 Bank account FSP Withdrawn on 10/10/2016 by Ms S.Babigeon-Diaz 1 000,000 890,000 1,12360
682 13/09/16 CONSULTANCY - S. BABIGEON-DIAZ - AUG. 01 TO 21, 20166411.5 Restoration field school of a second part of the Southern Vat Phou palace/Studies,consultants and instructorsS. Babigeon-Diaz - August 2016 - 10 days - Invoice dated 13/09/2016 1 000,000 890,000 1,12360

19/09/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 1,12360
683 19/09/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/09/2016 0,500 0,445 1,12360
684 19/09/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,445 1,12360

20/09/16 PER DIEM - POST EXCAVATION MISSION TO CHAMPASAK STORAGE - VAT PHOU STAFF - AUG. 15 TO SEPT. 18, 2016 1,12360
685 20/09/16 PER DIEM - POST EXCAVATION MISSION TO CHAMPASAK STORAGE - VAT PHOU STAFF - AUG. 15 TO SEPT. 18, 20165721 Cash box in Kip 162,704 1 314 000 144,807 1,12360 8076
686 20/09/16 PER DIEM - POST EXCAVATION MISSION TO CHAMPASAK STORAGE - VAT PHOU STAFF - AUG. 15 TO SEPT. 18, 20166221.8 Improving visibility and lay-out of museums and their collections/Perdiem (lump sum)Ms Thongbang 9 days & Mr Chanpenh 9 days 162,704 1 314 000 144,807 1,12360 8076

20/09/16 BONUS - NONG DIN CHI TEMPLE POST EXCAVATION MISSION AT MUSEUM - VAT PHOU STAFF - AUG. 15 TO SEPT. 18, 2016 1,12360
687 20/09/16 BONUS - NONG DIN CHI TEMPLE POST EXCAVATION MISSION AT MUSEUM - VAT PHOU STAFF - AUG. 15 TO SEPT. 18, 20165721 Cash box in Kip 198,118 1 600 000 176,325 1,12360 8076
688 20/09/16 BONUS - NONG DIN CHI TEMPLE POST EXCAVATION MISSION AT MUSEUM - VAT PHOU STAFF - AUG. 15 TO SEPT. 18, 20166221.9 Improving visibility and lay-out of museums and their collections/Staff allowances and bonusMs Thongbang 20 days & Mr Chanpenh 12 days 198,118 1 600 000 176,325 1,12360 8076

20/09/16 PETROL COSTS - JUNE & AUG. 2016 - PAYBACK TO J-C CASTEL 1,12360
689 20/09/16 PETROL COSTS - JUNE & AUG. 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 26/09/2016 by J-C Castel 164,130 1 327 000 146,076 1,12360
690 20/09/16 PETROL COSTS - JUNE & AUG. 2016 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Petrol  station, Invoices dated 04/06, 11/06, 09/08 and 17/08/2016 164,130 1 327 000 146,076 1,12360 8085

20/09/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 2016 1,12360
691 20/09/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 20165530 Bank account FSP Withdrawn on 26/09/2016 by J-C Castel 270,000 240,300 1,12360
692 20/09/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 20166112.8 Publication and distribution of scientific research/Perdiem (lump sum)Perdiem - J-C Castel - 3 days 270,000 240,300 1,12360  
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21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 2016 1,12360
693 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 2016 5530 Bank account FSP Withdrawn on 26/09/2016 by J-C Castel 79,030 639 000 70,337 1,12360
694 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 2016 6112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)Night bus ticket - Invoice CPS, dated 20/08/2016 42,048 340 000 37,423 1,12360 8085
695 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 2016 6112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)Motorbike rental - Invoice Mixay bike, dated 23/08/2016 25,974 210 000 23,117 1,12360 8085
696 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM AUG. 21 TO 23, 2016 6112.7 Publication and distribution of scientific research/Meeting and missions expenses (invoices)Taxi fares - Invoice Mr Kiat Taxi, dated 21/08/2016 11,008 89 000 9,797 1,12360 8085

21/09/16 ENGRAVINGS, PHOTO PAPER AND PRINTINGS FOR EXHIBITION - JULY & AUG. 2016 - PAYBACK TO J-C CASTEL 1,12360
697 21/09/16 ENGRAVINGS, PHOTO PAPER AND PRINTINGS FOR EXHIBITION - JULY & AUG. 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 26/09/2016 by JC Castel 264,430 235,343 1,12360
698 21/09/16 ENGRAVINGS, PHOTO PAPER AND PRINTINGS FOR EXHIBITION - JULY & AUG. 2016 - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesEngravings - 4 items - Invoice Jean-Paul Goujet, dated 30/07/2016 70,000 62,300 1,12360
699 21/09/16 ENGRAVINGS, PHOTO PAPER AND PRINTINGS FOR EXHIBITION - JULY & AUG. 2016 - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesPhoto paper & ink, Invoice Modern Digital, dated 13/08/2016 36,735 297 000 32,694 1,12360 8085
700 21/09/16 ENGRAVINGS, PHOTO PAPER AND PRINTINGS FOR EXHIBITION - JULY & AUG. 2016 - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesA0 printings - 7 items - Invoice Modern Digital, dated 23/08/2016 128,011 1 035 000 113,930 1,12360 8085
701 21/09/16 ENGRAVINGS, PHOTO PAPER AND PRINTINGS FOR EXHIBITION - JULY & AUG. 2016 - PAYBACK TO J-C CASTEL6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesA0 printings - 2 items - Invoice Kola shop, dated 20/09/2016 29,685 240 000 26,419 1,12360 8085

21/09/16 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 2016 1,12360
702 21/09/16 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 20165530 Bank account FSP Withdrawn on 26/09/2016 by J-C Castel 990,000 881,100 1,12360
703 21/09/16 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 20166312.8 Contribution to national level decisions to strenghen the legal framework and protection/Perdiem (lump sum)Perdiem - J-C Castel - 11 days 990,000 881,100 1,12360

21/09/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 2016 1,12360
704 21/09/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 2016 5530 Bank account FSP Withdrawn on 26/09/2016 by J-C Castel 192,680 171,485 1,12360
705 21/09/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 2016 6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Flight tickets - Invoices dated 24/08 and 02/09/2016 160,788 1 300 000 143,101 1,12360 8085
706 21/09/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 2016 6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Taxi fares - Invoices dated 24/08 (x2) and 06/09/2016 21,892 177 000 19,484 1,12360 8085
707 21/09/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM AUG. 24 TO SEPT. 5, 2016 6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Taxi fares - Invoice Sayo River, dated 06/09/2016 10,000 8,900 1,12360

21/09/16 PURCHASE OF BOOK AND PROOFREADING OF MASTER PLAN 1,12360
708 21/09/16 PURCHASE OF BOOK AND PROOFREADING OF MASTER PLAN5530 Bank account FSP Withdrawn on 26/09/2016 by J-C Castel 535,250 476,373 1,12360
709 21/09/16 PURCHASE OF BOOK AND PROOFREADING OF MASTER PLAN6312.6 Contribution to national level decisions to strenghen the legal framework and protection/Communications and others ext.servicesProofreading - Invoice Mitchell Hyman, dated 07/09/2016 500,000 445,000 1,12360
710 21/09/16 PURCHASE OF BOOK AND PROOFREADING OF MASTER PLAN6312.6 Contribution to national level decisions to strenghen the legal framework and protection/Communications and others ext.servicesMonument Book - Invoice dated 05/08/2016 35,250 285 000 31,373 1,12360 8085

21/09/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 2016 1,12360
711 21/09/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 20165530 Bank account FSP Withdrawn on 26/09/2016 by J-C Castel 450,000 400,500 1,12360
712 21/09/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 20166321.8 Organisation of site protection procedures and preventive archeology at the local level/Perdiem (lump sum)Perdiem - JC Castel - 5 days 450,000 400,500 1,12360

21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 2016 1,12360
713 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 20165530 Bank account FSP Withdrawn on 26/09/2016 by J-C Castel 161,410 1 305 000 143,655 1,12360
714 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Flight ticket - Invoice Joy Travel, dated 08/09/2016 119,975 970 000 106,778 1,12360 8085
715 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Motorbike rental - Invoice Mixay Bike, dated 10/09/2016 25,974 210 000 23,117 1,12360 8085
716 21/09/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM SEPT. 6 TO 10, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Taxi fares - Invoices Vientiane and Pakse, dated 11/09/2016 (x2) 15,461 125 000 13,760 1,12360 8085

29/09/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 
717 29/09/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 315,750 2 550 000 281,018 1,12360 8076
718 29/09/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesGasoline- Douang Champa gasoline shop - Invoices 20/09/2016, 05/09/2016 49,529 400 000 44,081 1,12360 8076
719 29/09/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesCuting Stones - Sim shop - Invoices 20/09/2016, 05/09/2016 12,382 100 000 11,020 1,12360 8076
720 29/09/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesSandcut stones - LoiBao Shop - Invoices on 31/08, 05/09, 12/09, 21/09/2016 253,839 2 050 000 225,916 1,12360 8076

03/10/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 02 TO 30 SEPT., 2016 1,12360
721 03/10/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 02 TO 30 SEPT., 20165721 Cash box in Kip 619,118 5 000 000 551,015 1,12360 8076
722 03/10/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 02 TO 30 SEPT., 20166411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusPrivate Workers - 6 people -  From 02/09/2016 to 30/09/2016 619,118 5 000 000 551,015 1,12360 8076

05/10/16 TRANSPORTATION IN PARIS & PAKSE TO BKK - D. BAZIN - MISSION OF PRAL DATA BACKUP - SEPT. 2016 
723 05/10/16 TRANSPORTATION IN PARIS & PAKSE TO BKK - D. BAZIN - MISSION OF PRAL DATA BACKUP - SEPT. 2016 5721 Cash box in Kip 61,912 500 000 55,102 1,12360 8076
724 05/10/16 TRANSPORTATION IN PARIS & PAKSE TO BKK - D. BAZIN - MISSION OF PRAL DATA BACKUP - SEPT. 2016 6111.7 Creating a regional heritage inventory/Meeting and missions expenses (invoices)Costs of Transportation in Paris - Pass Navigo du 05/09 au 11/09 2016 24,765 200 000 22,041 1,12360 8076
725 05/10/16 TRANSPORTATION IN PARIS & PAKSE TO BKK - D. BAZIN - MISSION OF PRAL DATA BACKUP - SEPT. 2016 6111.7 Creating a regional heritage inventory/Meeting and missions expenses (invoices)Bkk/Ubon - Thay Railways -  Invoice dated02/09/2016 37,147 300 000 33,061 1,12360 8076

07/10/16 CONSULTANCY - B. KEOKANGNA - SEPT. 18 TO 29, 2016 1,12360
726 07/10/16 CONSULTANCY - B. KEOKANGNA - SEPT. 18 TO 29, 20165530 Bank account FSP Withdrawn on 10/10/2016 by Mr Bounlap Keokangna 320,000 284,800 1,12360
727 07/10/16 CONSULTANCY - B. KEOKANGNA - SEPT. 18 TO 29, 20166222.5 Itinerant exhibitions, creating multi-lingual signs and indications/Studies,consultants and instructorsB. Keokangna - September 2016 - 4 days - Invoice dated 06/10/2016 320,000 284,800 1,12360

07/10/16 CONSULTANCY - S.BABIGEON-DIAZ - SEPT. 08 TO 29, 2016 1,12360
728 07/10/16 CONSULTANCY - S.BABIGEON-DIAZ - SEPT. 08 TO 29, 20165530 Bank account FSP Withdrawn on 09/11/2016 by Susana Babigeon Diaz 400,000 356,000 1,12360
729 07/10/16 CONSULTANCY - S.BABIGEON-DIAZ - SEPT. 08 TO 29, 20166311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsS.Babigeon - September 2016 - 4 days - Invoice dated 06/10/2016 400,000 356,000 1,12360

19/10/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 1,12360
730 19/10/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/10/2016 0,500 0,445 1,12360
731 19/10/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,445 1,12360

27/10/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 
732 27/10/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 415,428 3 355 000 369,731 1,12360 8076
733 27/10/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesGa e- Douang Champa gasoline shop - Invoices 10/10/2016,27/10/2016 49,529 400 000 44,081 1,12360 8076
734 27/10/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesSandcut stones - LoiBao Shop - Invoices on 26/09, 27/09, 29/09, 05/10, 06/10,13/10,25/10/2016365,899 2 955 000 325,650 1,12360 8076

31/10/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 
735 31/10/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 61,176 494 000 54,447 1,12360 8075
736 31/10/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesStainless rod - Mr Kay shop - Invoice 25/10/2016 61,176 494 000 54,447 1,12360 8075  
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01/11/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 03 TO 28 OCT., 2016 1,12360
737 01/11/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 03 TO 28 OCT., 20165721 Cash box in Kip 569,589 4 600 000 506,934 1,12360 8076
738 01/11/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM 03 TO 28 OCT., 20166411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusPrivate Workers - 6 people -  From 03/10/2016 to 28/10/2016 569,589 4 600 000 506,934 1,12360 8076

07/11/16 BCEL BANK - CHARGE  FOR 2 CHEQUE BOOKS 1,12360
739 07/11/16 BCEL BANK - CHARGE  FOR 2 CHEQUE BOOKS5721 Cash box in Kip 12,384 100 000 11,022 1,12360 8075
740 07/11/16 BCEL BANK - CHARGE  FOR 2 CHEQUE BOOKS6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Purchase of 2 cheque books 12,384 100 000 11,022 1,12360 8075

07/11/16 COSTS OF TRANSPORTATION -  FORD CAR - CHAMPASAK TO PAKSE - 01/11/2016 1,12360
741 07/11/16 COSTS OF TRANSPORTATION -  FORD CAR - CHAMPASAK TO PAKSE - 01/11/20165721 Cash box in Kip 12,382 100 000 11,020 1,12360 8076
742 07/11/16 COSTS OF TRANSPORTATION -  FORD CAR - CHAMPASAK TO PAKSE - 01/11/20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Gasoline - Tangsamai Shop - invoice dated 01/11/2016 12,382 100 000 11,020 1,12360 8076

10/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT 1,12360
743 10/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT5721 Cash box in Kip 8,049 65 000 7,163 1,12360 8076
744 10/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesTissus/tournevis - Longyang shop - invoice dated 10/11/2016 8,049 65 000 7,163 1,12360 8076

11/11/16 CONSULTANCY - B. KEOKANGNA - OCT. 03 TO 25, 2016 1,12360
745 11/11/16 CONSULTANCY - B. KEOKANGNA - OCT. 03 TO 25, 20165530 Bank account FSP Withdrawn on 09/11/2016 by Bounlap Keokangna 320,000 284,800 1,12360
746 11/11/16 CONSULTANCY - B. KEOKANGNA - OCT. 03 TO 25, 20166222.5 Itinerant exhibitions, creating multi-lingual signs and indications/Studies,consultants and instructorsB. Keokangna - October 2016 - 4 days - Invoice dated 11/11/2016 320,000 284,800 1,12360

11/11/16 CONSULTANCY - S.BABIGEON-DIAZ - OCT. 03 TO 10, 2016 1,12360
747 11/11/16 CONSULTANCY - S.BABIGEON-DIAZ - OCT. 03 TO 10, 20165530 Bank account FSP Withdrawn on 24/11/2016 by Susana Babigeon Diaz 400,000 356,000 1,12360
748 11/11/16 CONSULTANCY - S.BABIGEON-DIAZ - OCT. 03 TO 10, 20166311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsS.Babigeon - October 2016 - 4 days - Invoice dated 11/11/2016 400,000 356,000 1,12360

11/11/16 CONSULTANCY DESIGN OF EXHIBITION PANELS AND BOOK COVER - G.PHANPHENGDY - OCT. 03 TO NOV. 04, 2016 1,12360
749 11/11/16 CONSULTANCY DESIGN OF EXHIBITION PANELS AND BOOK COVER - G.PHANPHENGDY - OCT. 03 TO NOV. 04, 20165530 Bank account FSP Withdrawn on 15/11/2016 by Gaëlle Phanphengdy 1 755,000 1 561,950 1,12360
750 11/11/16 CONSULTANCY DESIGN OF EXHIBITION PANELS AND BOOK COVER - G.PHANPHENGDY - OCT. 03 TO NOV. 04, 20166112.5 Publication and distribution of scientific research/Studies,consultants and instructorsG.Phanphengdy - Oct. 03 to Nov. 04, 2016 - 27 days - Invoice dated 09/11/20161 755,000 1 561,950 1,12360

14/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT 1,12360
751 14/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT5721 Cash box in Kip 1,857 15 000 1,653 1,12360 8076
752 14/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesNails - Kiao Shop - Invoice dated 14/11/2016 1,857 15 000 1,653 1,12360 8076

15/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT 1,12360
753 15/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT5721 Cash box in Kip 1,981 16 000 1,763 1,12360 8076
754 15/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesElectric chute - Haing Shop- Invoice dated 14/11/2016 1,981 16 000 1,763 1,12360 8076

15/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT 1,12360
755 15/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT5721 Cash box in Kip 80,485 650 000 71,632 1,12360 8076
756 15/11/16 SUPPLIES FOR MUSEUM EXHIBITION ROOM FITTING OUT6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesWood - Bounhome shop - Invoice dated 15/11/2016 80,485 650 000 71,632 1,12360 8076

15/11/16 WITHDRAWAL FOR CASH BOX KIPS 1,12360
757 15/11/16 WITHDRAWAL FOR CASH BOX KIPS5530 Bank account FSP Withdrawn on 15/11/2016 by Malysi Phongsavat 2 454,289 20 000 000 2 184,317 1,12360 8149
758 15/11/16 WITHDRAWAL FOR CASH BOX KIPS5721 Cash box in Kip 2 454,289 20 000 000 2 184,317 1,12360 8149

19/11/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 1,12360
759 19/11/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/11/2016 0,500 0,445 1,12360
760 19/11/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,445 1,12360

22/11/16 SURVEY AND RUBBING AT OUB MOUNG, TAM LEK & PHOU PHE WITH B.VINCENT & D. GOODALL - NOV. 18 2016 1,12360
761 22/11/16 SURVEY AND RUBBING AT OUB MOUNG, TAM LEK & PHOU PHE WITH B.VINCENT & D. GOODALL - NOV. 18 20165721 Cash box in Kip 46,631 380 000 41,502 1,12360 8149
762 22/11/16 SURVEY AND RUBBING AT OUB MOUNG, TAM LEK & PHOU PHE WITH B.VINCENT & D. GOODALL - NOV. 18 20166111.8 Creating a regional heritage inventory/Perdiem (lump sum)Perdiem - 2 Vat Phou Staff - 2 Local Guides - 4 peoples 14,726 120 000 13,106 1,12360 8149
763 22/11/16 SURVEY AND RUBBING AT OUB MOUNG, TAM LEK & PHOU PHE WITH B.VINCENT & D. GOODALL - NOV. 18 20166111.9 Creating a regional heritage inventory/Staff allowances and bonusAllowance and bonus - 2 locals workers + 2 Vat Phou office staff - 18/11/2016 31,906 260 000 28,396 1,12360 8149

28/11/16 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT. 18 TO 23, 2016 1,12360
764 28/11/16 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT. 18 TO 23, 20165530 Bank account FSP Withdrawn on 01/12/2016 by JC Castel 450,000 400,500 1,12360
765 28/11/16 PER DIEM - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT. 18 TO 23, 20166312.8 Contribution to national level decisions to strenghen the legal framework and protection/Perdiem (lump sum)Perdiem - J-C Castel - 5 days 450,000 400,500 1,12360

28/11/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.11 TO 17, 2016 1,12360
766 28/11/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.11 TO 17, 20165530 Bank account FSP Withdrawn on 01/12/2016 by JC Castel 130,790 1 067 000 116,403 1,12360 8158
767 28/11/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.11 TO 17, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Flight ticket - Invoice Oulayvanh air ticket service, dated 06/10/2016 91,932 750 000 81,819 1,12360 8158
768 28/11/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.11 TO 17, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Motorbike rental - Invoice Lao Motoribe Service, dated 12/10/2016 22,064 180 000 19,637 1,12360 8158
769 28/11/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.11 TO 17, 20166321.7 Organisation of site protection procedures and preventive archeology at the local level/Meeting and missions expenses (invoices)Taxi fares - Invoices Vientiane and Pakse, dated 11/10/2016 (x2) 16,793 137 000 14,946 1,12360 8158

28/11/16  PANELS PRINTINGS FOR EXHIBITIONS- VIENTIANE -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL 1,12360
770 28/11/16  PANELS PRINTINGS FOR EXHIBITIONS- VIENTIANE -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 01/12/2016 by JC Castel 488,480 3 985 000 434,747 1,12360 8158
771 28/11/16  PANELS PRINTINGS FOR EXHIBITIONS- VIENTIANE -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesPoster printings and stationery - Invoice Modern Color, dated 29/09/2016 213,903 1 745 000 190,374 1,12360 8158
772 28/11/16  PANELS PRINTINGS FOR EXHIBITIONS- VIENTIANE -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesDraft poster printings - Invoice Kola Shop Pakse, dated 10/10/2016 102,966 840 000 91,640 1,12360 8158
773 28/11/16  PANELS PRINTINGS FOR EXHIBITIONS- VIENTIANE -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesPhoto printings - Invoice Modern Color Lab, dated 31/10/2016 132,385 1 080 000 117,823 1,12360 8158
774 28/11/16  PANELS PRINTINGS FOR EXHIBITIONS- VIENTIANE -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesPoster printings - Invoice Modern Color Lab, dated 29/10/2016 39,225 320 000 34,911 1,12360 8158

28/11/16 PETROL COSTS -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL 1,12360
775 28/11/16 PETROL COSTS -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 01/12/2016 by JC Castel 153,350 1 251 000 136,481 1,12360 8158
776 28/11/16 PETROL COSTS -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - 14A shop - invoice dated 12/09/2016 40,574 331 000 36,111 1,12360 8158
777 28/11/16 PETROL COSTS -SEP. & OCT. 2016 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - ML shop - invoices dated 20/09,27/09,04/10/2016 112,776 920 000 100,371 1,12360 8158  
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28/11/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT. 11 TO 17, 2016 1,12360

778 28/11/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT. 11 TO 17, 20165530 Bank account FSP Withdrawn on 01/12/2016 by JC Castel 540,000 480,600 1,12360
779 28/11/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT. 11 TO 17, 20166321.8 Organisation of site protection procedures and preventive archeology at the local level/Perdiem (lump sum)Perdiem - J-C Castel - 6 days 540,000 480,600 1,12360

28/11/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT.18 TO 23, 2016 1,12360
780 28/11/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT.18 TO 23, 20165530 Bank account FSP Withdrawn on 01/12/2016 by JC Castel 187,000 166,430 1,12360 8158

781 28/11/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT.18 TO 23, 20166312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Flight ticket VTE to LPQ - Invoice Joy Travel, dated 14/10/2016 80,900 660 000 72,001 1,12360 8158
782 28/11/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT.18 TO 23, 20166312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Flight ticket LPQ to VTE - Invoice All Lao Service Luang Prabang, dated 19/10/201675,997 620 000 67,637 1,12360 8158

783 28/11/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT.18 TO 23, 20166312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Taxi fares - Invoice Villa Chitchareune taxi luang Prabang, dated 23/10/2016 10,000 8,900 1,12360
784 28/11/16 TRANSPORTATION COSTS - MISSION TO LUANG PRABANG - J-C CASTEL - FROM OCT.18 TO 23, 20166312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)Taxi fares - Invoices Vientiane and luang Prabang, dated 18/10,23/10/2016 20,103 164 000 17,892 1,12360 8158

28/11/16 VAT PHOU FORD CAR MAINTENANCE 1,12360

785 28/11/16 VAT PHOU FORD CAR MAINTENANCE5530 Bank account FSP Withdrawn on 01/12/2016 by Ms Anongvady 127,230 113,235 1,12360
786 28/11/16 VAT PHOU FORD CAR MAINTENANCE6211.4 Heritage enhancement programme in cooperation with development and tourism stakeholders/Maintenance & consumablesInvoice Ford Garage Pakse,  dated 17/11/2016 127,230 113,235 1,12360

30/11/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 
787 30/11/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 261,382 2 130 000 232,630 1,12360 8149

788 30/11/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel for Manitou - Lila Gasoline shop - Invoice 28/11/2016 18,407 150 000 16,382 1,12360 8149
789 30/11/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesStone Cutter/Battery/Steel extract- Loi Bao shop - Invoices 04/11, 8/11, 14/11,21/11,22/11/2016218,432 1 780 000 194,404 1,12360 8149

790 30/11/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesDiesel  - Douang Champa Gasoline shop - Invoice 04/11/2016 24,543 200 000 21,843 1,12360 8149
30/11/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON DIAZ - FROM NOV.18 TO 23, 2016 1,12360

791 30/11/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON DIAZ - FROM NOV.18 TO 23, 20165530 Bank account FSP Withdrawn on 14/12/2016  by S.Babigeon 155,770 1 270 000 138,635 1,12360 8153
792 30/11/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON DIAZ - FROM NOV.18 TO 23, 20166222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Accomodation - Invoices D Deuane hotel - 18 & 20 to 23/11/2016 122,653 1 000 000 109,161 1,12360 8153

793 30/11/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON DIAZ - FROM NOV.18 TO 23, 20166222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Taxi fees - Invoices dated 23 & 24/11/2016 13,492 110 000 12,008 1,12360 8153
794 30/11/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - S. BABIGEON DIAZ - FROM NOV.18 TO 23, 20166222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Motorbike rental - 21 & 22/11/2016 - Invoice Khampeuang 19,625 160 000 17,466 1,12360 8153

01/12/16 COSTS OF TRANSPORTATION -  BCEL BANK - CHAMPASAK TO PAKSE - 01/12/2016 1,12360
794-1 01/12/16 COSTS OF TRANSPORTATION -  BCEL BANK - CHAMPASAK TO PAKSE - 01/12/20165721 Cash box in Kip 39,023 318 000 34,731 1,12360 8149

794-2 01/12/16 COSTS OF TRANSPORTATION -  BCEL BANK - CHAMPASAK TO PAKSE - 01/12/20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Go to BCEL Bank -  Mr Salongsay - Champasak/Pakse - 01/12/2016 39,023 318 000 34,731 1,12360 8149
05/12/16 CONSULTANCY - S.BABIGEON-DIAZ - NOV. 18 TO 23, 2016 1,12360

795 05/12/16 CONSULTANCY - S.BABIGEON-DIAZ - NOV. 18 TO 23, 20165530 Bank account FSP Withdrawn on 16/12/2016 by S.Babigeon 400,000 356,000 1,12360

796 05/12/16 CONSULTANCY - S.BABIGEON-DIAZ - NOV. 18 TO 23, 20166222.5 Itinerant exhibitions, creating multi-lingual signs and indications/Studies,consultants and instructorsS.Babigeon - November 2016 - 4 days - Invoice dated 05/12/2016 400,000 356,000 1,12360
05/12/16 COKTAIL FOR THE 150TH ANNIVERSARY EXHIBITION AT THE  I.F.L., VIENTIANE, NOV. 23, 2016 1,12360 8158

797 05/12/16 COKTAIL FOR THE 150TH ANNIVERSARY EXHIBITION AT THE  I.F.L., VIENTIANE, NOV. 23, 20165530 Bank account FSP Bank transfert on 06/12/2016 by Salongsay 226,770 1 850 000 201,825 1,12360 8158
798 05/12/16 COKTAIL FOR THE 150TH ANNIVERSARY EXHIBITION AT THE  I.F.L., VIENTIANE, NOV. 23, 20166222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesCoktail - Invoice Parad Ice - Dated 23/11/2016 226,770 1 850 000 201,825 1,12360 8158

09/12/16 FRENCH EMBASSY - ADVANCE ON THE 6TH TRANCH OF FSP 1,06383

799 09/12/16 FRENCH EMBASSY - ADVANCE ON THE 6TH TRANCH OF FSP 1520 Grant from French Embassy Grant 30,000.00 EUR - Rate 6 : 1.063829667 31 914,890 30 000,000 1,06383

800 09/12/16 FRENCH EMBASSY - ADVANCE ON THE 6TH TRANCH OF FSP 5530 Bank account FSP Credited on 09/12/2016 31 914,890 30 000,000 1,06383

09/12/16 BANK ACCOUNT FEES - MONEY TRANSFER COST 1,12360
800-1 09/12/16 BANK ACCOUNT FEES - MONEY TRANSFER COST5530 Bank account FSP Withdrawn on 09/12/2016 1,000 0,890 1,12360
800-2 09/12/16 BANK ACCOUNT FEES - MONEY TRANSFER COST6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL fees for money transfert 1,000 0,890 1,12360

09/12/16 BANK ACCOUNT FEES - MONEY TRANSFER COST 1,12360

800-3 09/12/16 BANK ACCOUNT FEES - MONEY TRANSFER COST5530 Bank account FSP Withdrawn on 09/12/2016 2,000 1,780 1,12360
800-4 09/12/16 BANK ACCOUNT FEES - MONEY TRANSFER COST6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL fees for money transfert 2,000 1,780 1,12360

12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 2016 1,12360
801 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20165530 Bank account FSP Withdrawn on 14/12/2016 by Malaysi 4 799,800 39 176 000 4 271,822 1,12360 8162

802 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20165721 Cash box in Kip 4 799,800 39 176 000 4 271,822 1,12360 8162
12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 2016 1,12360

803 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20165721 Cash box in Kip 4 570,081 37 301 000 4 067,372 1,12360 8162

804 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.services2 Plaques for inauguration -J.N.Spicy - invoice dated 07/12/2016 529,282 4 320 000 471,061 1,12360 8162
805 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.servicesprinting Banner and panels -Idea shop pakse -  invoice dated 07/12/2016 269,542 2 200 000 239,892 1,12360 8162

806 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Flight -Vientiane/Pakse/Vientiane-  4 people -  Mr Aphysayadeth, Viengkeo, Tongsa, Bountieng - DaHeaungAir Booking - invoice dated 12/12/2016779,221 6 360 000 693,507 1,12360 8162
807 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Cost of Transporation Chong Mek / UBON - order plaques ceremony - invoice dated 02/12/201644,107 360 000 39,255 1,12360 8162

808 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Costs of Visa - Thai Border - Mr Vilasak & Mr Khamchan - 02/12/2016 10,782 88 000 9,596 1,12360 8162
809 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Essence - 2 cars - Mr Amphol - Mr sibouneuang-Vat Phou/Pakse - Latana Pong ML gazstation - invoice dated 09/12/201624,504 200 000 21,808 1,12360 8162

810 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Essence -  Mr Oudomsy -Vat Phou/Pakse - Tansamay gazstation - invoice dated 09/12/201612,252 100 000 10,904 1,12360 8162
811 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Essence - Mrs Lassamon - Vat Phou/Pakse - Phouvong gazstation - invoice dated 09/12/20168,576 70 000 7,633 1,12360 8162

812 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Essence - Vat Phou/Pakse - Petro Lao gazstation - invoice dated 09/12/2016 9,802 80 000 8,723 1,12360 8162
813 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Essence - Transportation Mr Khonesavan - Vat Phou/Pakse - Phouvong gazstation - invoice dated 08/12/20169,802 80 000 8,723 1,12360 8162

814 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Diner at Arawan Hotel -8 tables by 8 peoples - invoice dated 09/12/2016 1 111,247 9 070 000 989,010 1,12360 8162
815 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Lunch for staff stay at Vat Phu - Lei Restaurant - invoice dated 09/12/2016 30,140 246 000 26,824 1,12360 8162

816 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Lunch for staff stay at Vat Phu - Mon Restaurant - invoice dated 09/12/2016 9,802 80 000 8,723 1,12360 8162
817 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Lunch for participants - 84 meals-  Dok Champa restaurant - invoice dated 09/12/2016668,954 5 460 000 595,369 1,12360 8162

818 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Coffee welcome ceremony -YCC coffee shop - invoice dated 09/12/2016 98,750 806 000 87,888 1,12360 8162
819 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Flower decorations- Flower shop Pakse - invoice dated 08/12/2016 24,504 200 000 21,808 1,12360 8162

820 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Rental Tents and Chairs - Davone Guesthouse - invoice dated 12/12/2016 52,683 430 000 46,888 1,12360 8162  
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821 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Rooms - 4 people - Delegation Vientiane - Salomyen Hotel Pakse- invoice dated 09/12/2016123,744 1 010 000 110,132 1,12360 8162
822 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Toll gate -6- invoices dated 09/12/2016 11,639 95 000 10,359 1,12360 8162
823 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Drinking Water - LoiBao shop - invoice dated 09/12/2016 8,576 70 000 7,633 1,12360 8162
824 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)Drinking Water - LoiBao shop - invoice dated 08/12/2016 14,090 115 000 12,540 1,12360 8162
825 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.7 Project administration, FSP pilot committee organisation, including final closing ceremony/Meeting and missions expenses (invoices)4 rooms - Mr Aphysayadeth, Viengkeo, Tongsa, Bountieng - Hotel Siamphone - invoices dated 10/12/201673,511 600 000 65,425 1,12360 8162
826 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Mr Aphysayadeth-  4 days 61,259 500 000 54,521 1,12360 8162
827 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Mr Bountieng - 3 days 49,008 400 000 43,617 1,12360 8162
828 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem -  Mr Tongsa - 3 days 49,008 400 000 43,617 1,12360 8162
829 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Mr Viengkeo - 3 days 49,008 400 000 43,617 1,12360 8162
830 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - TV team - 4 people - 09/12/2016 51,213 418 000 45,580 1,12360 8162
831 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Go to airport - pickup  Vientiane delegation - Mr Sibounheuang - 08/12/201633,448 273 000 29,768 1,12360 8162
832 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem/transportation -Send invitations- Mr Salongsay - Champasak/Pakse - 05/12/201628,179 230 000 25,080 1,12360 8162
833 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Send invitations - Mr Salongsay/Mr Pavy - Champasak/Pakse - 05/12/201612,252 100 000 10,904 1,12360 8162
834 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Mr Vilasak/Mr Khamchan -Champasak/ChongMek- 07/12/2016 12,252 100 000 10,904 1,12360 8162
835 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Order three plaques from Ubon - Mr Vilasak/Mr Khamchan - UBON - 02/12/2016137,221 1 120 000 122,127 1,12360 8162
836 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Order three plaques from Ubon - Mr Khamchan - Champasak/Chongmek - 02/12/201637,981 310 000 33,803 1,12360 8162
837 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem/transportation - Pick up three plaques - Mr Vilasak - Champasak/Chongmek- 07/12/201637,981 310 000 33,803 1,12360 8162
838 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.9 Project administration, FSP pilot committee organisation, including final closing ceremony/Staff allowances and bonusNight Guardians - 2 places - 4 people - 08/12/2016 24,504 200 000 21,808 1,12360 8162
839 12/12/16 150TH ANNIVERSARY OF RESEARCH & MONUMENT UNVEILING CEREMONY - VAT PHOU - DEC 9, 20166511.9 Project administration, FSP pilot committee organisation, including final closing ceremony/Staff allowances and bonusTranslator - Mr Aphysayadeth - 09/12/2016 61,259 500 000 54,521 1,12360 8162

12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 2016
840 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 20165721 Cash box in Kip 229,723 1 875 000 204,454 1,12360 8162
841 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 20166221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesSmall accessories - Cleaning exhibition area - LoiBao shop - Invoice dated 08/12/201617,765 145 000 15,811 1,12360 8162
842 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 20166221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesGravels - Exhibition area - Sidone shop - Invoice dated 08/12/2016 6,126 50 000 5,452 1,12360 8162
843 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 20166221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesCarpenter - Mr Houlong - Invoice dated 12/12/2016 26,954 220 000 23,989 1,12360 8162
844 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 20166222.4 Itinerant exhibitions, creating multi-lingual signs and indications/Maintenance & consumablesInks and paper - Boss printer shop  - 06/12/2016 84,538 690 000 75,239 1,12360 8162
845 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 20166221.7 Improving visibility and lay-out of museums and their collections/Meeting and missions expenses (invoices)Petrol - Tansamay gazstation - Invoice dated 06/12/2016 12,252 100 000 10,904 1,12360 8162
846 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 20166221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesPetrol for Crane - Artefacts from Champasak - Douang Champa gazstation - invoice dated 06/12/201620,828 170 000 18,537 1,12360 8162
847 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 20166222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Perdiem - Buying Ink and Paper - Mr Sibounheuang - Pakse - 06/12/2016 6,126 50 000 5,452 1,12360 8162
848 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 20166221.9 Improving visibility and lay-out of museums and their collections/Staff allowances and bonusWorkers - Carrying artefacts from Champasak - 07/12/2016 24,504 200 000 21,808 1,12360 8162
849 12/12/16 ENHANCEMENT OF VAT PHOU MUSEUM - OUTSIDE EXHIBITION FITTING OUT - DEC. 20166221.9 Improving visibility and lay-out of museums and their collections/Staff allowances and bonusWorkers - Carryong artefacts from Champasak - 06/12/2016 30,630 250 000 27,260 1,12360 8162

12/12/16 CONSULTANCY DESIGN OF EXHIBITION PANELS AND BOOK COVER - G.PHANPHENGDY - NOV. 07 TO 25, 2016 1,12360
850 12/12/16 CONSULTANCY DESIGN OF EXHIBITION PANELS AND BOOK COVER - G.PHANPHENGDY - NOV. 07 TO 25, 20165530 Bank account FSP Withdrawn on ? by ? 325,000 289,250 1,12360
851 12/12/16 CONSULTANCY DESIGN OF EXHIBITION PANELS AND BOOK COVER - G.PHANPHENGDY - NOV. 07 TO 25, 20166112.5 Publication and distribution of scientific research/Studies,consultants and instructorsG.Phanphengdy - Nov. 07 to 25, 2016 - 5 days - Invoice dated 29/11/2016 325,000 289,250 1,12360

12/12/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - G. PHANPHENGDY - FROM OCT.22 TO NOV. 5, 2016 1,12360
852 12/12/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - G. PHANPHENGDY - FROM OCT.22 TO NOV. 5, 20165530 Bank account FSP Withdrawn on ? by ? 247,760 220,506 1,12360
853 12/12/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - G. PHANPHENGDY - FROM OCT.22 TO NOV. 5, 20166222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Accomodation - Invoice Vayakorn House - 20 to 24/11/2016 137,371 1 120 000 122,260 1,12360 8153
854 12/12/16 TRANSPORTATION & ACCOMODATION - MISSION TO VIENTIANE - G. PHANPHENGDY - FROM OCT.22 TO NOV. 5, 20166222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Night bus tickets - 22/10, 05/11 and 24/11/2016 (2 seats) 110,389 900 000 98,246 1,12360 8153

12/12/16 PRINTINGS & MISCELLANEOUS FOR 150TH ANNIVESARY EXHIBITION - VIENTIANE - PAYBACK TO G. PHANPHENGDY 1,12360
855 12/12/16 PRINTINGS & MISCELLANEOUS FOR 150TH ANNIVESARY EXHIBITION - VIENTIANE - PAYBACK TO G. PHANPHENGDY5530 Bank account FSP Withdrawn on ? by ? 125,230 1 021 000 111,455 1,12360
856 12/12/16 PRINTINGS & MISCELLANEOUS FOR 150TH ANNIVESARY EXHIBITION - VIENTIANE - PAYBACK TO G. PHANPHENGDY6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesLaptop screen repair - Invoice LC Computer, dated 27/10/2016 82,178 670 000 73,139 1,12360 8153
857 12/12/16 PRINTINGS & MISCELLANEOUS FOR 150TH ANNIVESARY EXHIBITION - VIENTIANE - PAYBACK TO G. PHANPHENGDY6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesPrinting tests on vinyl - Invoices dated 03/11 (2 invoices)  & 04/11/2016 36,796 300 000 32,749 1,12360 8153
858 12/12/16 PRINTINGS & MISCELLANEOUS FOR 150TH ANNIVESARY EXHIBITION - VIENTIANE - PAYBACK TO G. PHANPHENGDY6222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesMiscellaneous : plastic links to attach panels - Invoice dated 22/11/2016 6,255 51 000 5,567 1,12360 8153

14/12/16 COSTS OF TRANSPORTATION/PERDIEM -  BCEL BANK - CHAMPASAK TO PAKSE - 14/12/2016 1,12360
859 14/12/16 COSTS OF TRANSPORTATION/PERDIEM -  BCEL BANK - CHAMPASAK TO PAKSE - 14/12/20165721 Cash box in Kip 12,271 100 000 10,922 1,12360 8149
860 14/12/16 COSTS OF TRANSPORTATION/PERDIEM -  BCEL BANK - CHAMPASAK TO PAKSE - 14/12/20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Perdiem - Go to BCEL Bank -  Mr Sibounheuang/Ms Malaysi - Champasak/Pakse - 14/12/201612,271 100 000 10,922 1,12360 8149

14/12/16 COSTS OF TRANSPORTATION/PERDIEM -  BCEL BANK - CHAMPASAK TO PAKSE - 14/12/2016 1,12360
861 14/12/16 COSTS OF TRANSPORTATION/PERDIEM -  BCEL BANK - CHAMPASAK TO PAKSE - 14/12/20165721 Cash box in Kip 29,099 235 000 25,898 1,12360 8076
862 14/12/16 COSTS OF TRANSPORTATION/PERDIEM -  BCEL BANK - CHAMPASAK TO PAKSE - 14/12/20166511.8 Project administration, FSP pilot committee organisation, including final closing ceremony/Perdiem (lump sum)Costs of transportation - Go to BCEL Bank -  Mr Sibounheuang - Champasak/Pakse - 14/12/201629,099 235 000 25,898 1,12360 8076

14/12/16 CLEANING ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - 1,12360
863 14/12/16 CLEANING ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - 5721 Cash box in Kip 8,099 66 000 7,208 1,12360 8149
864 14/12/16 CLEANING ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - 6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesVarious supplies for museum - Invoice LOI BAO, dated 08/11/2016 8,099 66 000 7,208 1,12360 8149

19/12/16 VAT PHOU FORD CAR CLUTCH SYSTEM REPAIR 1,12360
865 19/12/16 VAT PHOU FORD CAR CLUTCH SUSTEM REPAIR5530 Bank account FSP Withdrawn on 20/12/2016 by Ms Anong 831,360 739,910 1,12360
866 19/12/16 VAT PHOU FORD CAR CLUTCH SUSTEM REPAIR6211-10 Heritage enhancement programme in cooperation with development and tourism stakeholders/Miscellaneous and contingencyInvoice Ford Garage Pakse,  dated 14/12/2016 831,360 739,910 1,12360

19/12/16 MAPPING DESIGN SUPPORT - EXTRA DESIGN - FINAL INVOICE - CONTRACT 10/09/2015 AMENDED 04/01/2016 
867 19/12/16 MAPPING DESIGN SUPPORT - EXTRA DESIGN - FINAL INVOICE - CONTRACT 10/09/2015 AMENDED 04/01/2016 5530 Bank account FSP Withdrawn on 26/12/2016 by Mr Youdthana Phethany 1 700,000 1 513,000 1,12360
868 19/12/16 MAPPING DESIGN SUPPORT - EXTRA DESIGN - FINAL INVOICE - CONTRACT 10/09/2015 AMENDED 04/01/2016 6311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsExtra Design - Invoice dated 16/12/2016 (Previous invoice 20/10/2015) 1 700,000 1 513,000 1,12360  
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19/12/16 CONSULTANCY - B. KEOKANGNA - NOV. 01 TO 28, 2016
869 19/12/16 CONSULTANCY - B. KEOKANGNA - OCT. 03 TO 25, 20165530 Bank account FSP RATE 6 : Withdrawn on 20/12/2016 by B.Bounlap 185,849 165,406 1,12360
870 19/12/16 CONSULTANCY - B. KEOKANGNA - OCT. 03 TO 25, 20165530 Bank account FSP RATE 7 : Withdrawn on 20/12/2016 by B.Bounlap 134,151 126,102 1,06383
871 19/12/16 CONSULTANCY - B. KEOKANGNA - OCT. 03 TO 25, 20166321.5 Organisation of site protection procedures and preventive archeology at the local level/Studies,consultants and instructorsRATE 6 :  4 days - Invoice dated 11/11/2016 (Total : 320 USD) 185,849 165,406 1,12360
872 19/12/16 CONSULTANCY - B. KEOKANGNA - OCT. 03 TO 25, 20166321.5 Organisation of site protection procedures and preventive archeology at the local level/Studies,consultants and instructorsRATE 7 : 4 days - Invoice dated 11/11/2016 (Total : 320 USD) 134,151 126,102 1,06383

19/12/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT. 23 TO 31, 2016 1,06383
873 19/12/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT. 23 TO 31, 20165530 Bank account FSP Withdrawn on 26/12/2016 by JC Castel 630,000 592,200 1,06383
874 19/12/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT. 23 TO 31, 20166222.8 Itinerant exhibitions, creating multi-lingual signs and indications/Perdiem (lump sum)Perdiem - J-C Castel - 7 days 630,000 592,200 1,06383

19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 2016 1,06383
875 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 20165530 Bank account FSP Withdrawn on 26/12/2016 by JC Castel 85,690 700 000 80,548 1,06383
876 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 20166222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Bus ticket VTE to PKZ - Invoice CPS Bus, dated 31/10/2016 41,621 340 000 39,124 1,06383 8169
877 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 20166222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Motorbike rental - 7 days - Invoice Vientiane, dated 23/10/2016 25,707 210 000 24,165 1,06383 8169
878 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 20166222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Taxi fares - Invoices Mr Kiat Taxi, dated 25/10 & 31/10/2016 18,362 150 000 17,260 1,06383 8169

19/12/16 TRANSLATION FEES TO ENGLISH - EFEO SCIENTIFIC BOOK PREFACES - PAYBACK TO J-C CASTEL 1,06383
879 19/12/16 TRANSLATION FEES TO ENGLISH - EFEO SCIENTIFIC BOOK PREFACES - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 26/12/2016 by JC Castel 186,480 175,291 1,06383
880 19/12/16 TRANSLATION FEES TO ENGLISH - EFEO SCIENTIFIC BOOK PREFACES - PAYBACK TO J-C CASTEL6112.6 Publication and distribution of scientific research/Communications and others ext.servicesInvoice Maïr Hyman - Dated 01/11/2016 186,480 175,291 1,06383

19/12/16 PRINTINGS FOR THE 150TH ANNIVERSARY EXHIBITION AT THE I.F.L. IN VIENTIANE - PAYBACK TO J-C CASTEL 1,06383
881 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 20165530 Bank account FSP Withdrawn on 26/12/2016 by JC Castel 438,260 411,964 1,06383
882 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 20166222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesTexts&legends and plastic cover - Invoice Modern Color, dated 23/11/2016 23,260 190 000 21,864 1,06383 8169
883 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - J-C CASTEL - FROM OCT.23 TO 31, 20166222.6 Itinerant exhibitions, creating multi-lingual signs and indications/Communications and others ext.servicesPP 10 panels and 19 photos - Invoice Photo Compact, dated 22/11/2016 415,000 390,100 1,06383 8169

19/12/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM NOV. 18 TO 24, 2016 1,06383
884 19/12/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM NOV. 18 TO 24, 20165530 Bank account FSP Withdrawn on 26/12/2016 by JC Castel 450,000 423,000 1,06383
885 19/12/16 PER DIEM - MISSION TO VIENTIANE - J-C CASTEL - FROM NOV. 18 TO 24, 20166222.8 Itinerant exhibitions, creating multi-lingual signs and indications/Perdiem (lump sum)Perdiem - J-C Castel - 5 days 450,000 423,000 1,06383

19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - FROM NOV.15 TO 24, 2016 - PAYBACK TO J-C CASTEL 1,06383
886 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - FROM NOV.15 TO 24, 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 26/12/2016 by JC Castel 381,930 3 120 000 359,014 1,06383
887 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - FROM NOV.15 TO 24, 2016 - PAYBACK TO J-C CASTEL6222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Bus tickets - JCC, Gaëlle, Susana - 3 Invoices CPS Bus, dated 15/11, 17/11 and 18/11/2016119,966 980 000 112,768 1,06383 8169
888 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - FROM NOV.15 TO 24, 2016 - PAYBACK TO J-C CASTEL6222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Flight tickets- JCC & Susana - 2 invoices Joy Travel, dated 19/11/2016 188,516 1 540 000 177,205 1,06383 8169
889 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - FROM NOV.15 TO 24, 2016 - PAYBACK TO J-C CASTEL6222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Taxi fares - 3 invoices dated 18/11 and 24/11 (2 invoices) 29,379 240 000 27,617 1,06383 8169
890 19/12/16 TRANSPORTATION COSTS - MISSION TO VIENTIANE - FROM NOV.15 TO 24, 2016 - PAYBACK TO J-C CASTEL6222.7 Itinerant exhibitions, creating multi-lingual signs and indications/Meeting and missions expenses (invoices)Motorbike rental - Invoice Mixay Bike, dated 18/11/2016 44,069 360 000 41,425 1,06383 8169

19/12/16 PHOTOCOP OF BALANCE SHEET AND 150TH ANNIVERSARY CEREMONY PROGRAMME - PAYBACK TO J-C CASTEL 1,06383
891 19/12/16 PHOTOCOP OF BALANCE SHEET AND 150TH ANNIVERSARY CEREMONY PROGRAMME - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 26/12/2016 by JC Castel 136,250 1 113 000 128,075 1,06383 8169
892 19/12/16 PHOTOCOP OF BALANCE SHEET AND 150TH ANNIVERSARY CEREMONY PROGRAMME - PAYBACK TO J-C CASTEL6511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.servicesAccounting balance for Embassy - Invoice Modern Color Lab, dated 23/11/2016 8,936 73 000 8,400 1,06383 8169
893 19/12/16 PHOTOCOP OF BALANCE SHEET AND 150TH ANNIVERSARY CEREMONY PROGRAMME - PAYBACK TO J-C CASTEL6511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.servicesProgramme photocopies for 150th anniversary - Invoice Paksé, dated 08/12/2016 112,624 920 000 105,867 1,06383 8169
894 19/12/16 PHOTOCOP OF BALANCE SHEET AND 150TH ANNIVERSARY CEREMONY PROGRAMME - PAYBACK TO J-C CASTEL6511.6 Project administration, FSP pilot committee organisation, including final closing ceremony/Communications and others ext.servicesAmbassador speech in Lao photocop - Invoice Champasak, dated 09/12/2016 14,690 120 000 13,808 1,06383 8169

19/12/16 LUNCH WITH MICT DIRECTORS IN PAKSE - NOV. 15, 2016 - PAYBACK TO J-C CASTEL 1,06383
895 19/12/16 LUNCH WITH MICT DIRECTORS IN PAKSE - NOV. 15, 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 26/12/2016 by JC Castel 32,190 262 947 30,259 1,06383 8169
896 19/12/16 LUNCH WITH MICT DIRECTORS IN PAKSE - NOV. 15, 2016 - PAYBACK TO J-C CASTEL6312.7 Contribution to national level decisions to strenghen the legal framework and protection/Meeting and missions expenses (invoices)4 people : Thongsa, Viengkeo, Bthieng, JCC - Invoice Champasak Grand, dated 15/11/201632,190 262 947 30,259 1,06383 8169

19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL 1,06383
897 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 26/12/2016 by JC Castel 149,760 1 223 410 140,774 1,06383
898 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesVarious supplies for museum - Invoice TCR, dated 09/11/2016 85,233 696 290 80,119 1,06383 8169
899 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesDiamond-tipped blades - Invoice Tang Chaoren, dated 14/11/2016 6,170 50 400 5,799 1,06383 8169
900 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesPlastic cable clamps - Invoice Narine Thachareune, dated 14/11/2016 2,448 20 000 2,301 1,06383 8169
901 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesDrill bit - Invoice Champasak, dated 30/11/2016 1,224 10 000 1,151 1,06383 8169
902 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesSmall nails - Invoice TCR, dated 01/12/2016 0,823 6 720 0,773 1,06383 8169
903 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesScrews - Invoice Champasak, dated 06/12/016 1,224 10 000 1,151 1,06383 8169
904 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesElastic bands - Invoice Champasak, dated 06/12/2016 1,224 10 000 1,151 1,06383 8169
905 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesWood to support outside artifacts - Invoice Champasak, dated 07/12/2016 48,966 400 000 46,028 1,06383 8169
906 19/12/16 ACCESSORIES FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.3 Improving visibility and lay-out of museums and their collections/Work sites suppliesLarge nails - Invoice Champasak, dated 07/12/2016 2,448 20 000 2,301 1,06383 8169

19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL 1,06383
907 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 26/12/2016 by JC Castel 363,570 2 970 000 341,755 1,06383
908 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesProof test prints A0 - Invoice Kolao, dated 14/11/2016 44,069 360 000 41,425 1,06383 8169
909 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesProof 2 vinyl panels - Invoice Idea Dee, dated 14/11/2016 19,586 160 000 18,411 1,06383 8169
910 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesFraming 20 photos 12x18 - Invoice Soung Chiang Chang, dated 14/11/2016 122,414 1 000 000 115,069 1,06383 8169
911 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesFraming Francis Garnier's map - Invoice Soung C Chang, dated 15/11/2016 18,362 150 000 17,260 1,06383 8169
912 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesPrinting 5xA0 glossy - Invoice Modern Color Lab, dated 22/11/2016 128,535 1 050 000 120,823 1,06383 8169
913 19/12/16 FRAMING & PRINTINGS FOR THE VAT PHOU MUSEUM EXHIBITION - NOV. & DEC. 2016 - PAYBACK TO J-C CASTEL6221.6 Improving visibility and lay-out of museums and their collections/Communications and others ext.servicesFramind 5 photos 12x18 - Invoice Soung Chiang Chang, dated 01/12/2016 30,604 250 000 28,767 1,06383 8169

19/12/16 PETROL COSTS - NOV. 2016 - PAYBACK TO J-C CASTEL 1,06383
914 19/12/16 PETROL COSTS - NOV. 2016 - PAYBACK TO J-C CASTEL5530 Bank account FSP Withdrawn on 26/12/2016 by JC Castel 159,140 1 300 000 149,591 1,06383 8169  
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915 19/12/16 PETROL COSTS - NOV. 2016 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - 14A shop - Invoice dated 08/11/2016 41,621 340 000 39,124 1,06383 8169
916 19/12/16 PETROL COSTS - NOV. 2016 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - Pakse - Invoice dated 14/11/2016 42,845 350 000 40,274 1,06383 8169
917 19/12/16 PETROL COSTS - NOV. 2016 - PAYBACK TO J-C CASTEL6211.7 Heritage enhancement programme in cooperation with development and tourism stakeholders/Meeting and missions expenses (invoices)Gasoline - ML shop - Invoices dated 02/11 & 29/11/2016 74,674 610 000 70,194 1,06383 8169

19/12/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 1,06383
917-1 19/12/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 5530 Bank account FSP Withdrawn on 19/12/2016 0,500 0,470 1,06383
917-2 19/12/16 BCEL BANK ACCOUNT CHARGE  FOR MAINTENANCE 6511-10 Project administration, FSP pilot committee organisation, including final closing ceremony/Miscellaneous and contingencyBCEL - Autopayment 0,500 0,470 1,06383

20/12/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM OCT. 31 TO DEC. 07, 2016
918 20/12/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM OCT. 31 TO DEC. 07, 20165721 Cash box in Kip 993,987 8 100 000 884,648 1,12360 8149
919 20/12/16 PRIVATE WORKERS ALLOWANCES - EASTERN PORCH RESTORATION - FROM OCT. 31 TO DEC. 07, 20166411.9 Restoration field school of a second part of the Southern Vat Phou palace/Staff allowances and bonusPrivate Workers - 6 people -  From 31/10/2016 to 07/12/2016 993,987 8 100 000 884,648 1,12360 8149

20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 2016 1,06383
920 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 20165530 Bank account FSP Withdrawn on 26/12/2016 by D.Bazin 2 706,800 2 544,392 1,06383
921 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 20166111.5 Creating a regional heritage inventory/Studies consultants and instructorsInventory  database - Invoice dated 20/12/2016 520,550 489,317 1,06383
922 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 20166122.5 Sensivity training with the local population/Studies,consultants and instructorsWeb & communication - Invoice dated  20/12/2016 468,500 440,390 1,06383
923 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 20166211.5 Heritage enhancement programme in cooperation with development and tourism stakeholders/Studies,consultants and instructorsTourism data - Invoice dated  20/12/2016 156,150 146,781 1,06383
924 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 20166221.5 Improving visibility and lay-out of museums and their collections/Studies,consultants and instructorsTourism data - Invoice dated  20/12/2016 520,550 489,317 1,06383
925 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 20166311.5 Setting up coordination and enhancement for Vat Phou surroundings and Angkor Road/Studies,consultants and instructorsInstitutional data for development plans - Invoice dated  20/12/2016 208,200 195,708 1,06383
926 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 20166422.5 Staff training/Studies,consultants and instructorsTraining programmes - Invoice dated  20/12/2016 624,650 587,171 1,06383
927 20/12/16 I.T. CONSULTANCY - D. BAZIN - PERIOD FROM JUL. 8 TO DEC. 20, 20166511.5 Project administration, FSP pilot committee organisation, including final closing ceremony/Studies,consultants and instructorsAccounting database - Invoice dated  20/12/2016 208,200 195,708 1,06383

30/12/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 
928 30/12/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 5721 Cash box in Kip 36,814 300 000 32,765 1,12360 8149
929 30/12/16 WORK SITES SUPPLIES - RESTORATION OF SOUTHERN QUADRANGLE EASTERN GATE 6411.3 Restoration field school of a second part of the Southern Vat Phou palace/Work sites suppliesGasoline for Manitou- Leila shop - Invoices 05/11/2016, 07/11/2016 36,814 300 000 32,765 1,12360 8149  
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4. ANNEXE COMPTABLE 
 

 

4.1. Organisation et méthodes comptables 

 
4.1.1. Système comptable 

La comptabilité établie par le SAGV, organisme rattaché au Ministère de l’Information de la Culture 

et du Tourisme (MICT), respecte les règlementations de l’administration de la R.D.P. Lao. 

Pour ce projet, le système comptable a été complété afin de répondre également aux besoins de suivi 

du FSP par l’Ambassade et pour être cohérent également avec la gestion du projet de l’AFD. Ce 

système suit le principe général d’une comptabilité à partie double. 

4.1.2. Plan comptable 

Le plan comptable réalisé pour le projet s’inspire du plan comptable général français (PCG) sous une 

forme simplifiée. Il ne comporte que des comptes de classe 1 (subvention allouée par l’Ambassade), 

classe 4 (factures en attente de paiement), classe 5 (trésorerie) et classe 6 (dépenses du projet). 

La particularité du projet fait qu’il n’y a pas d’immobilisations, ni de stocks, ni de recettes. 

Le compte de résultat se divise en sous-comptes suivant une double classification. La 

classification principale correspond à une classification analytique, reprenant les composantes et 

sous-composantes (activités) du projet, de façon à suivre la réalisation des objectifs définis dans 

la convention de financement. 

Cette classification est complétée par une seconde division, classée de 1 à 10, permettant de faire 

un suivi de comptabilité générale par nature de dépenses (travaux, équipements, fournitures de 

chantier, consommables, services extérieurs, frais de mission, per diem, salaires et bonus, etc.) 

4.1.3. Règles de saisie du journal comptable et justificatifs 

Le code de saisie de chaque dépense est affecté d’un numéro composé de deux parties, la 

première pour la classification analytique, la seconde pour la comptabilité générale. Le bilan 

comptable du projet est donc à la fois un bilan analytique et un bilan de comptabilité générale.  

Les tableaux de bilan présentés au point 1.3. peuvent se lire simultanément en lignes (compta 

analytique) et en colonnes (compta générale), ce qui permet une présentation complète et facile. 

Les opérations sont saisies dans le journal comptable par ordre chronologique d’arrivée. Tous 

les justificatifs de dépenses sont classés par numéro d’opération correspondant aux lignes du 

journal. 

Il peut arriver que les justificatifs de dépenses arrivent avec la mention d’une affectation de compte 

erronée. Dans ce cas, c’est l’affectation figurant in fine dans la saisie du journal comptable qui 

prévaut. 

 



FSP 2013-24 Bilan comptable à fin 2016 – Mise à jour 2017-02-09 

60 

 

4.1.4. Gestion de la trésorerie et prise en compte du taux de change euro/dollar 

La subvention allouée par l’ambassade de France, libellée en euros, est virée sur le compte bancaire 

du projet ouvert en dollars. Les dépenses du projet sont effectuées par chèque, libellé en dollars, soit 

pour payer directement les fournisseurs, soit pour alimenter des caisses gérées par le service 

comptable du SAGV pour effectuer des paiements en liquide en dollars, en kips ou en baths. 

Le projet impose une gestion de trésorerie dans quatre monnaies. L’enregistrement des dépenses 

dans le journal comptable se fait en tenant compte du taux de change réel. La parité euro/dollar 

est celle qui figure au moment du transfert de chaque tranche de subvention.  

Le premier dollar de chaque nouvelle tranche n’est pas dépensé tant que le dernier dollar de la tranche 

précédente n’a pas été utilisé. Il peut arriver que le montant d’une facture arrive à la fin d’une tranche 

de subvention et empiète sur la tranche suivante. Dans ce cas, l’enregistrement comptable divise la 

facture pour la répartir de façon à solder la première tranche et entamer la tranche suivante. 

Le bilan synthétique final est rendu en euros, comme le budget prévisionnel du projet défini dans la 

convention de financement. 

 

4.1.5. Gestion des changes dollar/kip ou dollar/bath 

Les parités dollar/kip ou dollar/bath sont celles applicables au jour de chaque opération. Si un achat 

est effectué en liquide avec de l’argent pris dans la caisse, alors celui-ci est enregistré au taux réel du 

retrait bancaire qui a servi à alimenter ladite caisse. Chaque alimentation ou retrait de caisse fait donc 

l’objet d’une traçabilité pour s’assurer du respect du taux de change réel afférent. La traçabilité des 

alimentations et retraits de caisse en kips est présentée dans le grand livre, au point 2.1.3. 

Si un paiement, avancé par un collaborateur, fait l’objet d’un remboursement par chèque, alors les 

conversions kips/dollar ou bath/dollar sont effectuées au taux du jour auquel le remboursement est 

demandé au service comptable. 

 

4.1.6. Remboursement en dollars des factures libellées en euros 

Il peut arriver qu’un remboursement soit demandé concernant une facture libellée en euros, par 

exemple pour l’achat de prestations ou de produits venant de France. Dans ce cas, le remboursement 

est effectué en dollars au taux de change réel du jour où la demande de remboursement est présentée 

au service comptable. Ensuite l’affectation du retrait dans la comptabilité se fait au taux de change 

euro/dollar correspondant à la tranche de subvention sur laquelle ladite facture est débitée. L’écriture 

comptable de l’opération inclut donc un double taux de change, en raison du décalage de temps entre 

la date du versement de la tranche de subvention et la présentation de la facture. Par conséquent, il ne 

faut pas s’étonner que le montant exprimé en euros sur la facture ne corresponde pas exactement au 

montant en euros débité dans la comptabilité. En effet, comme la transaction réelle instantanée a lieu 

en dollars, la comptabilité doit tenir compte du fait que ces dollars correspondent à des montants en 

euros qui ont varié, entre ceux exprimés au moment de la présentation de la facture et ceux qui ont 

servi à alimenter le compte en banque. La prise en considération de ce double taux de change est une 

condition nécessaire pour permettre d’assurer un recoupement exact entre la comptabilité du projet en 

euros destinée à l’ambassade et les dépenses en dollars attestées par les relevés de compte mensuels de 

la banque. 
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4.1.7. Gestion du risque de change dans l’exécution des contrats 

Comme le compte bancaire du projet est en dollars, les contrats passés avec des prestataires sont 

également libellés en dollars. Cela n’offre pas de garantie contre le risque d’évolution du taux de  

change euro/dollars, contre lequel il faut se prémunir car le budget global du projet, lui, est établi en 

euros. Mais ce risque est réduit car il s’agit généralement de contrats portant sur de petits montants.  

Ce paragraphe ne prend pas en compte la convention établie avec l’EFEO, car il ne s’agit pas d’un 

contrat forfaitaire, mais d’une convention cadre, faisant appel à des modalités de gestion exposées 

plus loin au point 4.8. 

Un autre cas particulier concerne le contrat de prestation informatique de M. David Bazin, car celui-ci 

court sur toute la durée du projet et s’élève au total à 25 000 euros.  

Compte tenu de l’importance de ce montant et de son long terme, le contrat a été libellé en euros, dans 

le but de réduire l’exposition aux risques de variations de parité monétaire sur la durée. Chaque 

facture, établie au fur et à mesure de la réalisation de la prestation, est traitée de la même façon qu’une 

demande de remboursement de facture en euros, comme cela a été exposé au point précédent. Ainsi, 

l’affectation de la dépense dans la comptabilité se fait au taux de change euro/dollar correspondant à 

la tranche de subvention sur laquelle ladite facture est débitée. 

Grâce à cette méthode le risque de change est limité aux variations existant pendant la durée de 

d’exécution de chaque tranche de subvention, plutôt que pendant toute la durée du projet.  

 

 

Graphique présentant la variation de la parité euro-dollar de 2014 à 2016 
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4.2. Règles de comptabilité générale spécifiques au projet  

 
4.2.1. Définitions 

En comptabilité générale, les catégories de dépenses par nature distinguent notamment :  

 -1. Installations et travaux de 
bâtiment: 

Désigne les parties d’immeuble et les biens fixés au bâtiment qui deviennent immeubles 
par incorporation. Exemple : Installation électrique. 

-2. Equipements et matériels : Désigne les biens d’équipement mobile dont la durée de vie est sensée dépasser la durée 
du projet. Exemples : mobilier, ordinateur, gros outillage. 

-3. Fournitures de chantier : Désigne les achats incorporés au chantier ou dont la durée de vie ne dépasse pas le 
chantier. Exemples : planches, clous, essence pour le manitou.  

-4. Maintenance et 
consommables : 

Désigne les frais d’entretien et petites fournitures de bureau et accessoires à durée de vie 
courte. Exemple : cartouche d’encre pour imprimante. 

4.2.2. Règles applicables aux équipements 

Pour des raisons de simplicité et de cohérence avec le projet AFD, les achats d’équipements sont 

traités comme de simples charges (classe 6 du PCG). Les équipements ne font pas l’objet 

d’amortissements. Ils sont néanmoins considérés comme des biens durables et font l’objet d’une liste 

d’inventaire et d’un suivi particulier défini dans la convention de financement, en vue de leur remise 

ultérieure au bénéficiaire en fin de projet (cf. point 4.10. ci-après). 

4.2.3. Règlementation des per diem 

Le traitement des per diem (catégorie 8) a fait l’objet d’une mise au point spéciale pour tenir compte à 

la fois des règles françaises et laotiennes. Il a aussi pour objectif de se rapprocher le plus possible de la 

règlementation appliquée par l’AFD dans ses projets au Laos, afin d’éviter les distorsions entre le 

traitement du FSP et celui de l’AFD. Un accord a été trouvé entre le SAGV, l’ambassade et l’AFD qui 

a fait l’objet d’une décision du directeur du SAGV signée le 16 décembre 2013 (cf. point 4.9. ci-

après). 

En substance, le principe général est que les fonctionnaires laotiens appliquent le règlement 

administratif du ministère des finances laotien ; les français et autres experts étrangers appliquent un 

règlement basé sur l’arrêté du ministère français de l’économie et des finances. Des amendements ont 

été ajoutés pour créer un régime de per diem dégressif en tenant compte de la durée de la mission et de 

la provenance des experts. 

Le règlement administratif du ministère des finances de la RDP Lao a fait l’objet d’un arrêté de mise à 

jour en date du 25 juin 2015, avec prise d’effet au 01 octobre 2015. Ce nouveau règlement entraîne 

une augmentation du coût des per diem d’environ un quart en moyenne. L’application de cette 

évolution au bureau de Vat Phu a été entérinée par une décision du directeur du SAGV en date du 30 

décembre 2015 (cf. point 4.9. ci-après). 

La règlementation des per diem est un régime forfaitaire alternatif au régime des frais réels. En 

principe, les frais de repas, d’hébergement et de déplacement avec véhicule personnel sont soumis au 

régime des per diem.  
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Par exception, les frais de mission faisant l’objet d’une facture, comme les frais de transport par 

exemple, relèvent du régime des frais réels. Ils sont remboursés sur facture et présentation des 

justificatifs de dépenses et sont classés en catégorie 7 (frais de mission et de réunion). 

 

 

4.3. Règles d’affectation analytique 
 

 

4.3.1. « L’accessoire suit le principal » 

Lorsqu’une dépense concerne plusieurs actions à la fois, le principe consiste à affecter la dépense à 

l’action principale concernée. De même si une dépense principale (un achat d’équipement par 

exemple) engendre des frais accessoires (frais de déplacement par exemple), les frais accessoires sont 

analytiquement rattachés au même objet que la dépense principale. En général, il est préférable 

d’affecter une facture sur une action, à l’exception éventuellement de grosses factures concernant 

plusieurs objectifs qui pourraient, compte tenu de leur importance, être réparties sur plusieurs 

affectations. 

4.3.2. Règle du fait générateur 

Certaines dépenses, comme les frais de maintenance, les achats d’outils ou de consommables, sont 

difficiles à affecter sur une action particulière. Par principe, on retient comme affectation l’action qui 

occasionne le fait générateur de la dépense. Par exemple, si on fait un plein d’essence pour un 

déplacement motivé par une action donnée, le prix de ce plein d’essence sera affecté à cette action, 

peu-importe que le reste de l’essence puisse continuer à être utilisé ensuite pour d’autres actions. 

 

 

4.4. Rappel du budget prévisionnel 

Les montants totaux des composantes et sous-composantes (activités) ont une valeur 

contractuelle, dans la mesure où ils figurent dans la convention de financement entre les 

gouvernements français et laotien.  

Les autres données prévisionnelles, plus précises, par actions ou par nature de dépenses, ont 

seulement une valeur indicative. Elles ont été établies par le SAGV pour l’aider à piloter le projet. 

Elles proviennent essentiellement d’informations qui figuraient dans le dossier de rapport de 

présentation présenté au comité des projets FSP et notamment le cadre d’exécution prévisionnel 

figurant en annexe à ce dossier. 

Les données contractuelles du budget prévisionnel ont été réajustées à l’occasion de deux 

comités de pilotage qui ont eu lieu le 04 juin 2015 et le 20 mai 2016. Les documents ci-après 

présentent le premier budget prévisionnel établi au moment de l’approbation du projet, suivi du 

dernier budget prévisionnel amendé suite au comité de pilotage de 2016. 
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4.4.1. Premier budget prévisionnel établi au démarrage du projet FSP 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PROVISIONAL BALANCE SHEET (EUR) Reall % Forecast %

Classe 1 : LIABILITIES ACCOUNTS (EUR)
1520 French Embassy

Classe 5 : BANK & CASH ACCOUNTS
5530 Bank Account (USD) FSP Project

5721 Cash box in kip
5722 Cash box in USD
5723 Cash box in THB

5820 Advance
Classe 6 : EXPENSES ACCOUNTS

Component 1 –Developing scientific knowledge and raising awareness of the authorities and the local population
Activities 1.1: Creating a regional heritage inventory and publication of scientific research in conjunction with the EFEO. 

6111 Action 1.1.1: Creating a regional heritage inventory
6112 Action 1.1.2: Publication and distribution of scientific research

1.1 Activities Sub Total 50 000 € 14%
Activities 1.2: Implementation of an awareness raising programme aimed at authorities and the local population  

6121 Action 1.2.1: Inter-provincial and across-border sensitivity training sessions and study trips with authorities
6122 Action 1.2.2: Sensitivity training with the local population

1.2 Activities Sub Total 20 000 € 5%
Total component 1 70 000 € 19%

Component 2 - Tourism-based enhancement of the World Heritage Site and of Pre-Angkorian heritage sites

Activities 2.1: Heritage enhancement programme in cooperation with development and tourism stakeholders
6211 Activities 2.1: Heritage enhancement programme in cooperation with development and tourism stakeholders
6212 Action 2.1.2: Creating a simplified map and a multi-lingual publication on regional heritage
6213 Action 2.1.3: Creating multi-lingual signs and tourist circuits

2.1 Activities Sub Total 40 000 € 11%
Activities 2.2: Reinforcement of the museums' attractiveness and inter-museum cooperation in conjunction with UNESCO

6221 Action 2.2.1: Improving visibility and lay-out of museums and their collections

6222 Action 2.2.2: Itinerant exhibitions, creating multi-lingual signs and indications
2.2 Activities Sub Total 40 000 € 11%

Total component 2 80 000 € 22%

Component 3 - Strengthening institutions for heritage protection at the national and local levels

Activities 3.1: Support to the strengthening heritage protection institutions
6311 Action 3.1.1: Setting up a coordination and enhancement for the Vat Phu site and surrounding areas, including the beginning of the Angkor Road
6312 Action 3.1.2: Contribution to national level decisions to strengthen the inventory's legal framework and site protection mechanisms

3.1 Activities Sub Total 40 000 € 11%
Activities 3.2: Pilot operation of preventive procedures for archaeological sites in Southern Laos

6321 Action 3.2.1: Organisation of site protection procedures and preventive archaeology at the local level
6322 Action 3.2.2: Implementation of protection and preventive archaeology, patrols and urgent vestige seizures 

3.2 Activities Sub Total 20 000 € 5%
Total component 3  60 000 € 16%

Component 4 - Upgrading of skills and actions for restoration and preservation

Activities 4.1: Extension of the restoration and preservation field school (at least one restoration within the World Heritage area
and another project outside the WH area)

6411 Action 4.1.1: Restoration field school of a second part of the Southern Vat Phu palace (ex. Eastern Gate)

6412 Action 4.1.2: Preservation field school and enhancement of at least one Pre-Angkorian site outside the Heritage Site (ex. Phu Ma Long)
4.1 Activities Sub Total 95 000 € 26%

Activities 4.2: Implementation of a training programme for the WHS Office staff and creation of a training centre
open to the five southern Provinces and neighbouring countries

6421 Action 4.2.1: Setting up at Vat Phu of a Pre-Angkorian heritage study and training centre
6422 Action 4.2.2: Staff training

4.2 Activities Sub Total 50 000 € 14%

Total component 4 145 000 € 39%

6511 Project administration, FSP pilot committee organisation, including final closing ceremony 15 000 € 4%
 GRAND TOTAL 370 000 € 100%

EXPENSES BREAKDOWN PER COST CATEGORIES

1. Buiding works and installations 14 000 € 4%
2. Equipement & materials 7 000 € 2%

3. Work site supplies 28 000 € 8%
4. Maintenance & consumables 13 000 € 4%

5. Studies, consultants & instructors 76 000 € 21%
6. Communication & other external services 50 500 € 14%

7. Meetings and missions expenses (invoices) 52 000 € 14%

8. Per diem (lump sum) 76 500 € 21%
9. Staff allowances & bonus 39 000 € 11%

10. Miscellanous & contingency 14 000 € 4%
TOTAL 370 000 € 100%

1. Buiding works  and installations 

2. Equipement & materials

3. Work s ite supplies

4. Maintenance & consumables

5. Studies, consultants &

instructors
6. Communication & other

external services
7. Meetings and miss ions

expenses (invoices)
8. Per diem (lump sum)

9. Staff allowances & bonus

10. Miscellanous & contingency

4% 2%
8%

4%

20%

13%14%

20%

11%

4%
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4.4.2. Dernier budget prévisionnel réajusté suite au comité de pilotage du 20 mai 2016 
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4.5. Récapitulatif des contrats passés avec des experts et consultants 

 
 

Spreadsheet of technical support contracts implemented under the FSP Project 2013-24 « Enhancement of Southern Laos Heritage » 
Updated : 2016-09-30 

 
 

1. CONSULTANCY REMUNERATED CONTRACTS 

Consultant Signed on Subject Price Period Achievement 
EFEO 20/12/2013 Scientific direction 35 000 euros Lump Sum All project duration About 90 % 

BAZIN David 22/04/2014 Data base, Web and IT support 25 000 euros Lump Sum All project duration 85 % 

PHU NAM AGENCY 
Amendment n°1 

01/08/2014 
29/12/2014 

Cross-border seminar & outreach progr. 8 100 USD Lump Sum 
Unmodified 

01/08/2014 to 14/02/2015 
Unmodified 

Done 
Done 

MAGUEUR Isabelle 18/05/2015 Support to the tourism component 100 USD / day 18/05/2015 to 31/12/2015 Done 

SK CONSULTANTS 05/08/2015 Urban planning regulation support 4 000 USD Lump Sum 01/09/2015 to 31/12/2015 Cancelled 

DESIGN&MORE 07/09/2015 EFEO Bizot book reedition 1 500 USD Lump Sum 07/09/2015 to 31/12/2015 Done 

EXTRA DESIGN 
Amendment n°1 

10/09/2015 Map design support 3 500 USD Lump Sum 
Unmodified 

07/09/2015 to 31/12/2015 
Extension until 30/09/2016 

Done 
Done 

BABIGEON DIAZ Susana 
Amendment n°1 
Amendment n°2 
Amendment n°3 

12/11/2015 
25/02/2016 
30/05/2016 
28/07/2016 

Graphics communication 100 USD / day 
Unmodified 
Unmodified 
Unmodified 

18/11/2015 to 28/02/2016 
Extension until 31/05/2016 
Extension until 30/06/2016 
Extension until 31/12/2016 

Done 
Done 
Done 
Done 

TANHCHALEUN Diana 
Amendment n°1 

28/11/2015 
29/02/2016 

EFEO support for scientific edition 
Complementary tasks 

65 USD / day 
Unmodified 

01/12/2015 to 28/02/2016 
Extension until 31/05/2016 

Done 
Done 

PERALDO Leonard 29/11/2015 EFEO support in archaeo drawing 1 700 USD Lump Sum 01/12/2015 to 31/01/2016 Done 

PERALDO Leonard 23/02/2016 Archaeological drawing and teaching 2 700 USD Lump Sum 22/02/2016 to 31/05/2016 Done 

KEOKANGNA Bounlap 
Amendment n°1 

30/12/2015 
30/06/2016 

Support in decision process 80 USD / day 
Unmodified 

04/01/2016 to 30/06/2016 
Extension until 31/12/2016 

Done 
Done 

MESSAGE Jean-Pierre 11/03/2016 Archaeological field drawing 100 USD / day 11/03/2016 to 05/05/2016 Done 

PUBLIC TRANSPORT INST. 01/03/2016 Institutional management support 3 500 USD Lump Sum 01/03/2016 to 30/06/2017 50% 

PHANPHENGDY Gaëlle 
Amendment n°1 

29/01/2016 
15/04/2016 

Archaeological field assistant 
 

65 USD / day 
Unmodified 

01/02/2016 to 15/04/2016 
Extension until 06/05/2016 

Done 
Done 

CHOLET Eric 11/05/2016 Scientific book infography 2 000 euros Lump Sum 11/05/2016 to 31/08/2017 25% 

IFL 11/05/2016 Scientific book edition 2 500 euros Lump Sum 11/05/2016 to 31/08/2017 10% 

PHANPHENGDY Gaëlle 18/08/2016 Post excavation assistant  65 USD / day 18/08/2016 to 18/09/2016 Done 

MAITREEMIT Lassamon 01/02/2017 Cultural landscape interpretation 1 000 Lump Sum 01/02/2017 to 30/04/2017 0% 
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2. FREE TECHNICAL SUPPORT  

Consultant Subject Cost Period Achievement 
BERTHELOT DALIBARD  Sabrina Architectural Inventory Free 17/02/2014 to 04/04/2014 Done 

BOYER Maxime Scientific support to EFEO Regular per diem  31/10/2014 to 04/12/2014 Done 

PICHARD Pierre Scientific support to EFEO Regular per diem Until January 2016 Done 

HUYGHUES DESPOINTES Xavier Preventive archaeology Regular per diem 20/03/2015 to 02/05/2015 Done 

PRIE GUERIN Gwenola Technical support building control Regular per diem 06/12/2014 to 14/12/2014 Done 

SAYARATH Chayphet Technical support building control Regular per diem 06/12/2014 to 14/12/2014 Done 

SAYARATH Chayphet Technical support building control Regular per diem 19/05/2015 to 05/06/2015 Done 

BEAUFEIST Maric Scientific support to EFEO Regular per diem 27/01/2016 to 25/11/2016 Done 

 
3. INTERNSHIPS 

Intern Signed on Subject Cost Period Achievement 
CHU QUANG Thy Anne 20/05/2014 Assessment of tourism coop. programs Regular per diem 15/06/2014 to 15/07/2014 Done 

THAU Jade 31/07/2014 Museum inventory support Regular per diem 01/09/2014 to 30/10/2014 Done 

PHANPHENGDY Gaëlle 
Amendment n°1 
Amendment n°2 

10/11/2014 
02/03/2015 
30/04/2015 

Nong Din Chi excavation field Regular per diem 
Regular per diem 
Regular per diem 

12/11/2014 to 10/01/2015 
Extension until 30/04/2015 
Extension until 31/05/2015 

Done 
Done 
Done 

MAITREEMIT Lassamon 29/05/2015 Cultural landscape interpretation Regular per diem 01/06/2015 to 31/08/2015 Done 

TANHCHALEUN Diana 07/09/2015 Museum heritage panels Regular per diem 07/09/2015 to 30/11/2015  Done 

PHITTHAYAPHONE Dara 
Amendment n°1 

25/02/2016 
07/03/2016 

Museum training program management 
 

Regular per diem 
Unmodified 

29/02/2016 to 31/03/2016 
Unmodified 

Done 
Done 

PHITTHAYAPHONE Dara 13/02/2017 Museum exhibition & outreach program Regular per diem 13/02/2017 to 03/03/2017 0% 

 

4.6. Récapitulatif des formations réalisées dans le cadre du F.S.P. 

 

Au total, 30 personnes du SAGV ont bénéficié des programmes de formation et des chantiers école conduits dans le cadre du présent projet FSP, auxquels il 

faut ajouter plus de 40 travailleurs privés, qui ont contribué aux chantiers.  

Ce programme était également ouvert aux provinces du sud Laos. Ont notamment participé des personnels des musées de Paksé, Saravan, Attapeu et 

Savannakhet. Au total, ce sont 80 personnes qui ont profité des enseignements du projet.  

Les activités de formation en tant que telles sont affectées du code comptable analytique prévu à cet effet (6422). Mais il arrive aussi que des formations 

soient organisées pour profiter de l’occasion de la venue d’un expert sollicité pour effectuer une tâche particulière. Dans ce cas, le volet formation est 
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considéré comme accessoire et les dépenses sont affectées en priorité sur l’activité d’expertise concernée (chantier de fouilles, restauration du porche, 

etc…).  

 

4.6.1.- Liste des programmes de formation réalisés dans le cadre du FSP 
 

 

Dates Intitulé de la formation et lieu Forme Nbre Agents Formateur(s) Organisme ou 
institution 

Financement 

25 /02 au 27/03/2014 Formation aux fouilles sur le site archéologique 
de Vat Sang Ô 

Formation 
action 

3 VP + 1MICT M. Santoni, C. 
Hawixbrock  

PRAL/CNRS 

EFEO 

FSP + PRAL 

17/02 au 04/04/2014 Formation à l’inventaire architectural Expertise 
formation 

2 S. Berthelot 
Dalibard 

INP/Région 
Bretagne 

INP + FSP 

05/06 au 18/06/2014 Formation à la restauration de monuments à 
Angkor et visite à Preah Vireah 

Stage et 
visite 

2  Ecole du patrimoine 2 FSP 

23/06 au 27/06/2014 Formation à l’analyse des grès au musée de Vat 
Phu 

Démons-
tration 

11VP + 1 B. Porte 

C. Fisher 

EFEO FSP + EFEO 

13/10 au 14/11/2014 Formation en langues : français + anglais 

 

Cours 2  IFL FSP 

17/11 au 28/11/2014 Formation à l’inventaire au musée et à la réserve 
de Vat Phu 

Formation 
action 

2 temps plein + 
3 partiels 

J. Thau Ecole du Louvre FEP + EFEO 

20/04 au 30/04/2015 Formation à l’archéologie préventive sur le tracé 
de la route 14A 

Expertise 
formation 

4 X. Huyghues 
Despointes 

Consultant FSP 

22/05 au 05/06/2015 Formation à la réparation de pièces de structure 
brisées pour le monument de Vat Phu 

Expertise 
formation 

14 S. Sok Musée national de 
Phnom Penh 

FSP + EFEO 

01/06 au 31/08/2015 Sensibilisation de l’équipe locale aux questions 
paysagères au bureau de Vat Phu 

Accompa-
gnement 

variable L. Maitreemit Université Illinois FSP 

03/08 au 08/08/2015 Formation à la préservation et mise en valeur 
d’artefacts au musée de Vat Phu 

Expertise 
formation 

10VP + 4 autres S. Sok Musée national de 
Phnom Penh 

FSP + EFEO 

20/03 au 25/03/2016 Formation aux techniques d’estampage au musée 
de Vat Phu et sur le terrain 

Formation-
action 

3VP + 4 autres H. Seihasarann, 
K. Srey Mom 

Musée national de 
Phnom Penh 

FSP 

18/04 au 05/05/2016 Formation au dessin archéologique sur le site de 
fouilles du temple de Nong Din Chi 

Expertise 
formation  

5 J-P Message Consultant FSP 

01/05 au 06/05/2016 Formation aux logiciels de dessin archéologique, 
modélisation 2D/3D 

Cours 4 L. Peraldo Consultant FSP 

Continu Formation action à la comptabilité et suivi du 
personnel comptable 

Accompa-
gnement 

3 D. Bazin Consultant FSP + AFD 

 



FSP 2013-24 Bilan comptable à fin 2016 – Mise à jour 2017-02-09 

69 

 

4.6.2.- Liste des personnels du bureau de Vat Phu et travailleurs privés ayant participé aux chantiers écoles ou aux principales formations  

 

Field school and main training programs implemented under the French FSP “Enhancement of Southern Laos Heritage” 2014-2016  

Name  Eastern 
porch 
restoration 
field school 

(EFEO) 

Nong Din 
Chi excava-
tion field 
school 

(EFEO) 

Interna-
tional 
students 
workshop 

 

Champasak 
Archi-
tectural 
Inventory 

(INP) 

Artifacts 
restoration 
training 
(Phnom 
Penh 
Museum) 

Rubbing & 
stamping 
techniques 
(Phnom 
Penh 
Museum) 

Preventive 
archaeo-
logy 
training 

Achaeo-
logical 
drawing 
computer 
techniques 

Language 
Intensive 
Training 

French & 
English 

(IFL) 

WHSO Staff - Archaeological Prevention & Restoration Unit 

Amnat PHADY X X X  X  X X  

Nopphalak VONGSOUTHI X X X  X  X X  

Sivilay KHOMPHABAY   X       

Phoukhan KEOKANGNA     X     

Saypangna CHALEUNSOUK          

Bounmy THANYAVONG X    X     

Thienthong SENGKEO X X        

Bonsouang SENPASEUTH X X   X     

WHSO Staff – Urban Environment & Landscape Unit 

Kamseng VONGSI   X       

Sibounheuang PHIMMASENH X X   X   X  

Somphone MANIVONG          

Vilasak PHONGSAWAT  X X X      

Youdthana PHETHANY X X  X      

Phoumany SINAPHIMSAN  X X  X     

Donpaseut SIHAVONG          

Somsak VORLABOUTH     X     

WHSO Staff – Public Relations & Museum Unit 

Souban KANHAPHANH   X  X     

Sisamay SILAPHET   X  X     

Bountham PANKHAM X X   X  X   

Monaly KEOSAKSITH          
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Name  Eastern 
porch 
restoration 
field school 

(EFEO) 

Nong Din 
Chi excava-
tion field 
school 

(EFEO) 

Interna-
tional 
students 
workshop 

 

Champasak 
Archi-
tectural 
Inventory 

(INP) 

Artifacts 
restoration 
training 
(Phnom 
Penh 
Museum) 

Rubbing & 
stamping 
techniques 
(Phnom 
Penh 
Museum) 

Preventive 
archaeo-
logy 
training 

Achaeo-
logical 
drawing 
computer 
techniques 

Language 
Intensive 
Training 

French & 
English 

(IFL) 

Phimasone SISOUPHANH     X     

Kampaythoun SUVANAPHASY          

Chaipet SYLICHANTO     X     

Thongbang PHENGSAVAT  X   X  X  X 

Chanpenh PHOMMAVANDY  X X  X  X  X 

Chantiva KEOKANGNA          

Noukay SILISAK          

WHSO Staff – Administration 

Malaysi PHONGSAVAT   X  X     

Boutsala PHANSI          

Salongsay HEUANGSAK          

Anousangna SYLAPHET          

Bouachanh BOUAKEO          

Phousaveng KENBOUTTA     X     

Phonekeo PHATUMMAVONG          

Bougneunh BOUNLIENG          

Vixay KITTAVONGSA     X  X   

Phaythone KHAMPHOUMY     X     

Bouhahome KONMANYVONG   X       

Poutsamone POTHONGKHAM          

Pavy LAKONGMANY     X     

Kolakanh CHANTHAKOUN X X        

Olay VANH     X     

Khaman CHANTHAKHOUN  X        

Private Staff – Labor force for the Eastern Porch restoration field school 

Mr. PAD X         

Mr. CHOON X         
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Name  Eastern 
porch 
restoration 
field school 

(EFEO) 

Nong Din 
Chi excava-
tion field 
school 

(EFEO) 

Interna-
tional 
students 
workshop 

 

Champasak 
Archi-
tectural 
Inventory 

(INP) 

Artifacts 
restoration 
training 
(Phnom 
Penh 
Museum) 

Rubbing & 
stamping 
techniques 
(Phnom 
Penh 
Museum) 

Preventive 
archaeo-
logy 
training 

Achaeo-
logical 
drawing 
computer 
techniques 

Language 
Intensive 
Training 

French & 
English 

(IFL) 

Mr. KHAM LAR X         

Mr. KHAM CHOY X         

Mr. SING THONG X         

Mr. SOM PHONG X         

Mr. NOO X         

Mr. PHAI X         

Mr. LAIR X         

Mr. DEARN X         

Mr. XIENG X         

Mr. PEEN X         

Mr. KHAMMANY X         

Mr. SOULATH X         

Mr. KEE X         

Mr. KHÔ (A) X         

Mr. PHETSALA X         

Mr. KEONANG X         

Mr. KEOSO X         

Mr. AR X         

Mr. SOUBANH X         

Mr. NOID X         

Mr. LAR X         

Mr. LO X         

Private Staff – Labor force for the Nong Din Chi excavation field school 

Mr. SAKHONE  X        

Mr. CHAN  X        

Mr. KHÔ (B)  X        

Mr. SÔ  X        
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Name  Eastern 
porch 
restoration 
field school 

(EFEO) 

Nong Din 
Chi excava-
tion field 
school 

(EFEO) 

Interna-
tional 
students 
workshop 

 

Champasak 
Archi-
tectural 
Inventory 

(INP) 

Artifacts 
restoration 
training 
(Phnom 
Penh 
Museum) 

Rubbing & 
stamping 
techniques 
(Phnom 
Penh 
Museum) 

Preventive 
archaeo-
logy 
training 

Achaeo-
logical 
drawing 
computer 
techniques 

Language 
Intensive 
Training 

French & 
English 

(IFL) 

Mr. VELLE  X        

Mr. DENG  X        

Mr. MAI  X        

Mr. BIO  X        

Mr. MI  X        

Mr. FÊD  X        

Mr. SON  X        

Mr. CHONG  X        

Mr. VANG  X        

Mr. JAET  X        

Mr. NONE  X        

Mr. PHAT  X        

Mr. TOUALE  X        

Mr. DOUAN  X        

Mr. SOMSAK  X        

Mr. MEO  X        

Mr. LÊ  X        

Mr. VIENG  X        

Mr. SI  X        

Mr. KATH  X        
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4.7. Récapitulatif des salaires des ouvriers et primes au personnel 

 
VatPhou Office Staff Private staff

Inventory Tourism Museum Itinerant Preventiv Eastern Nong Din Student Staff Administr
program exhibition archaeo porch Chi workshop training Labors Labors Other

6111 6212 6221 6222 6322 6411 6412 6421 6422 6511 6411 6412 Private Total Prev

Total Vat Phou staff 19 241,27 Total private 28 046,80 39 000

TOTAL 1 640,22 133,95 1 174,47 360,00 200,22 7 921,21 5 295,19 649,57 387,57 1 478,87 18 145,95 9 216,09 684,76 47 288,07 TOTAL 121,3%

3,47% 0,28% 2,48% 0,76% 0,42% 16,75% 11,20% 1,37% 0,82% 3,13% 38,37% 19,49% 1,45% 100,00%

N° 2014 1 440,00 0,00 51,06 360,00 1 667,95 504,00 0,00 0,00 0,00 3 035,04 2 004,80 583,20 9 646,05 2014
15 04/01/14 1 440,00 6111

46 04/08/14 360,00 6222

92 05/05/14 645,98 6411

126 06/02/14 977,39 6411

171 24/06/14 537,92 6412

214 19/08/14 838,56 6411

231 27/08/14 504,00 6412

262 09/01/14 1 667,95 6411

286 09/09/14 224,16 6411

341 26/09/14 291,60 6221

407 24/10/14 51,06 6221

424 11/10/14 291,60 6221

510 12/04/14 348,95 6411

644 22/12/14 1 020,01 6412

658 24/12/14 446,87 6412

2015 200,22 133,95 947,08 0,00 200,22 2 746,63 2 737,01 649,57 302,45 918,91 4 650,25 2 313,84 0,00 15 800,13 2015
70 09/01/15 569,10 6411

102 24/02/15 133,55 6411

133 03/03/15 440,44 6412

160 19/03/15 151,26 6422

162 19/03/15 151,19 6422

242 12/05/15 160,88 6221

320 29/05/15 2 313,84 6412

347 02/06/15 344,19301 6511

357 05/06/15 574,71211 6511

391 12/06/15 37,54171 6412

397 12/06/15 619,5381 6421

412 16/06/15 2259,03 6412

416 16/06/15 631,0143 6411

418 17/06/15 200,2225 6111

422 17/06/15 2332,468 6411

426 17/06/15 402,1506 6411

448 18/06/15 1149,107 6411

453 19/06/15 12,01335 6412

461 22/06/15 200,2225 6322

475 22/06/15 30,03337 6421

487 21/07/15 441,5454 6411

513 04/08/15 902,4162 6411

568 10/08/15 51,08 6221

569 10/08/15 45,40 6221

570 10/08/15 34,05 6221

648 09/10/15 487,37 6221

711 24/11/15 168,30 6221

713 24/11/15 133,95 6212

733 03/12/15 823,51 6411

2016 0,00 0,00 176,32 0,00 0,00 3 506,63 2 054,18 0,00 85,12 559,96 10 460,66 4 897,45 101,56 21 841,89 2016
14 08/01/16 823,31 6411

120 02/09/2016 824,83 6411

266 23/03/16 24,09326 6422

291 29/03/16 85,12213 6422

313 30/03/16 817,27 6411

410 06/05/16 1 504,79 6411

414 06/05/16 990,36 6411

473 31/05/16 483,63 6511

494 31/05/16 836,29 6412

511 31/05/16 1 357,54 6412

521 31/05/16 1 552,29 6412

529 31/05/16 1 151,33 6412

560 10/06/16 2 054,18 6412

566 13/06/16 1 386,33 6411

587 08/07/16 832,13 6411

604 02/08/16 578,64 6411

639 22/08/16 3 506,63 6411

673 09/09/16 760,40 6411

688 20/09/16 176,32 6221

722 03/10/16 551,02 6411

738 01/11/16 506,93 6411

763 22/11/16 28,40 6111

838 12/12/16 21,81 6511

839 12/12/16 54,52 6511

848 12/12/16 21,81 6221

849 12/12/16 27,26 6221

919 20/12/16 884,65 6411

6111 6212 6221 6222 6322 6411 6412 6421 6422 6511 6411 6412  
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4.8. Complément d’information relatif à la convention avec l’EFEO 
 

 

4.8.1. Cadre de la convention entre le SAGV et l’EFEO 

L’EFEO assure une mission de direction scientifique du projet FSP. Cette mission a fait l’objet d’une convention 

cadre signée entre la direction générale de l’EFEO à Paris et le SAGV le 20 décembre 2013. Cette convention 

prévoit qu’un concours financier, fixé à hauteur maximale de 35 000 euros, sera alloué à l’EFEO de façon à lui 

permettre de mettre en œuvre directement certaines dépenses, considérant qu’il est plus pratique que l’EFEO 

puisse réaliser directement certains achats, depuis Paris, Vientiane ou l’un des différents centres EFEO. La 

coordination des missions prévues dans cette convention est déléguée au centre EFEO de Vientiane. 

 

4.8.2. Traitement des dépenses effectuées par l’EFEO dans la comptabilité du FSP 

D’un point de vue comptable, l’EFEO a été initialement assimilé à un fournisseur de services. La facturation de 

l’EFEO pour les dépenses effectuées pendant l’année 2014 a figuré dans la catégorie des sous-traitants, bureaux 

d’études et consultants1 (catégorie 5). En réalité, le cas de l’EFEO est particulier, car l’institution ne facture pas le 

temps de travail de ses experts. L’Ecole  ne perçoit pas de marge et ne répercute que le coût direct des achats 

qu’elle effectue pour la mise en œuvre du projet. A partir de la facturation de l’année 2015, le SAGV a considéré 

qu’il serait plus juste de ne pas traiter les dépenses de l’EFEO comme des honoraires, mais de les ventiler en 

fonction de leur nature réelle : frais de transports, per diem, achats de matériels pour les chantiers ou les 

formations, etc2.  

En pratique, l’EFEO demande des avances au SAGV, au mois une fois par an, pour effectuer les achats qui sont 

sous sa responsabilité. Le siège de l’EFEO à Paris centralise la comptabilité des différents centres. Ont notamment 

participé au projet des experts de l’EFEO venant de Paris, Vientiane, Phnom Penh, Siem Reap, Pondichery. Une 

fois par an, au premier trimestre, la direction de l’EFEO envoie au SAGV le récapitulatif des dépenses effectuées 

l’année précédente, dont le montant est alors intégré dans la comptabilité du projet FSP et vient en déduction des 

avances effectuées. 

La correspondance entre la comptabilité provenant de l’EFEO et les dépenses transcrites dans la comptabilité du 

SAGV est assurée au niveau des montants exprimés en dollars. Le SAGV demande que l’EFEO lui facture ses 

dépenses en dollars, vu que les avances ont été faites à partir du compte en dollars. En revanche, les montants 

traduits en euros peuvent contenir des variations, à cause des différences de méthodes comptables entre l’EFEO et 

le SAGV. En effet, l’EFEO applique les règles de taux de change de l’administration française, basés sur le taux 

officiel de la chancellerie, mis à jour mensuellement. Tandis que le SAGV applique le taux de change bancaire 

réel, appliqué lors de la réception de chaque tranche de subvention envoyée par l’ambassade, au jour d’arrivée sur 

le compte bancaire du projet. 

 

 

                                                           
1
 La facturation de l’EFEO pour l’année 2014 a été reçue au premier trimestre 2015 et saisie dans la comptabilité du FSP le 

28/04/2015 (lignes 212 à 220). 
2 La facturation de l’EFEO pour l’année 2015 a été reçue au premier trimestre 2016 et saisie dans la comptabilité du FSP le 

14/03/2016 (lignes 177 à 184). 
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4.9. Décisions relatives à l’application des per diem 
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4.10. Liste d’inventaire des biens d’équipement acquis pendant le projet 
 

 

Date Num Inventaire Designation Emplacement du materiel
Num ligne 

du journal

Code 

compta
Fournisseur

Montant 

dollars

Montant 

Kips

28/04/2014 /FSP2014-24/001 notebook asus n550 Bureau Architectes 75 6411.2 ADVICE SHOP - PAKSE 1216,740 9771610

19/06/2014 /FSP2014-24/002 4 tables Bureau Consultants 162 6421.2 Tables and Chairs - CANON SHOP 333,541 2680000

19/06/2014 /FSP2014-24/003  8 chaises Bureau Consultants 162 6421.2 Tables and Chairs - CANON SHOP 333,541 2680000

01/09/2014 /FSP2014-24/004 asus x451c Bureau Consultants 266 6421.2 Laptop + imprimante+calculatrice 821,567 6598000

01/09/2014 /FSP2014-24/005 epson l555 Bureau Consultants 266 6421.2 Laptop + imprimante+calculatrice 821,567 6598000

01/09/2014 /FSP2014-24/006 calculatrice Bureau Consultants 266 6421.2 Laptop + imprimante+calculatrice 821,567 6598000

18/09/2014 /FSP2014-24/007 6 armoires Bureau du musee (stockage livres) 310 6221.2 SILISOUMBOUN Canon pakse shop 1714,680 13762000

18/09/2014 /FSP2014-24/008 8 bureaux  Bureau du musee 310 6221.2 SILISOUMBOUN Canon pakse shop 1714,680 13762000

19/09/2014 /FSP2014-24/009 external hard disk 1To Bureau du musee 323 6221.2 LAOCOM SHOP PAKSE 85,780 689000

23/09/2014 /FSP2014-24/010 13 Chaises pour le musee Bureau du musee 329 6221.2 CHAISES POURMUSEE OFFICE 323,710 2600000

01/10/2014 /FSP2014-24/011 Materiels de Levage Entrepot du musee 353 6221.2 Materiels pour musee - equipement de levage - palan/courroies/roues/332,000

17/10/2014 /FSP2014-24/012 Video Projector - epson eb x24 Administration / Salle de Formation 386 6421.2 videoprojector + screen 904,083 7153500

17/10/2014 /FSP2014-24/013 System Audio pour salle de réunion Administration / Salle de Formation 387 6421.2 Audio system microphones 1081,145 8555000

17/10/2014 /FSP2014-24/014 Fixation plafond pour projecteur Administration / Salle de Formation 394 6421.2 fixation plafond 31,117 250000

22/10/2014 /FSP2014-24/015 Metres Ruban Entrepot du musee 400 6221.2 Metres - 5m  et 3m 5,890 47500

10/11/2014 /FSP2014-24/016 laser mesure Entrepot du musee 426 6412.2 achats equipement de mesure - Laser + piles 161,340 1300000

22/12/2014 /FSP2014-24/017 5 brouettes chantier archeo Salle de stockage - Archeo 646 6412.2 Achats materiels - brouettes 85,436 687500

22/12/2014 /FSP2014-24/018 Niveau de chantier Entrepot du musee 647 6412.2 niveau de chantier 4,971 40000

17/05/2016 /FSP2014-24/019 Scanner sur Pied A3 Bureau Consultants 444 6111.2 Cost of Scanner A3 - ITZone Computer - Ubonratchatani (Thailand) - invoice dated 13/05/2016796,340

02/06/2016 /FSP2014-24/020 scanner A plat A4 Bureau consultants 534 6221.2 Canon Scan LIDE A4 - Canon Shop Pakse - Invoice dated 01/02/2016 97,580  
 

 

4.11. Sigles et abréviations 

 
AFD Agence française de développement  MICT Ministère de l’information de la culture et du tourisme 

BCEL Banque pour le commerce extérieur laotien  PCG Plan comptable général 

EFEO Ecole française d’extrême orient  SAGV Service de gestion et d’aménagement de Vat Phu 

ETI Expert technique international  SCAC Service de coopération et d’action culturelle 

FSP Fonds de solidarité prioritaire  THB Bath (Thailande) 

IFL Institut français du Laos  UNESCO Organisation des Nations Unies pour l’éducation, la science et la culture 

LAK Kip (Laos)  USD Dollars (Etats-Unis) 
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